Completed Contracts

e Substantial | Physical Contract
Number Federal Aid Number Contract Title Contractor Name WSDOT Engineer Name | Region | Completion | Completion | Completion Bid Amount Amount Paid
Date Date Date
003692 1-5-2(161) 005  Trosper Road Interchange Ledcor Industries TIM L. AHLES OR 06/13/91 07/09/92 07/09/92 12/08/92 $4,797,177 $5,400,022
003703 IR-IRG-5-3(713) 005  Fife I/C - Signal And Ramp Reconstruction M A Seagale ****Q|d***** KEVIN DAYTON OR 09/06/91 12/12/91 12/12/91 06/17/92 $549,567 $734,773
003778 BRF-101(84) 101  Queets River Bridge 101/204 And Approaches Donald B. Murphy Contractors, Inc. JOHN L. HART OR 08/19/92 12/23/92 12/23/92 09/08/93 $7,909,565 $10,010,909
003782 1-5-2(166) 005  Capitol Lake To Plum Street Lakeside Industries TIM L. AHLES OR 02/07/91 06/04/91 06/04/91 10/26/92 $1,979,169 $2,312,151
003783 STATE 016  19th Street Interchange Tucci & Sons, Inc. KEVIN DAYTON OR 06/09/92 04/01/93 04/01/93 08/19/94 $7,198,266 $8,119,505
003784 F-101(115) 101  G.H. Co. Line To Vic. Clearwater Rd. & Clearwater Northwest Rock JOHN L. HART OR 09/18/91 09/18/91 09/18/91 01/22/92 $1,397,899 $1,726,501
003795 STATE 012 Devonshire Road Interchange Scarsella Bros., Inc. JOHN L. HART OR 08/23/91 08/23/91 08/23/91 12/02/91 $2,466,689 $2,504,643
003804 F-101(111) 101  Dungeness River To Still/Blake Road Lakeside Industries JERRY MOORE OR 10/29/90 12/05/90 12/05/90 04/01/91 $736,394 $800,474
003815 STATE 102  Wishkah River Bridge 12/12n Submarine Cable Replac Intermountain Electric Inc. JOHN L. HART OR 11/16/90 11/16/90 11/16/90 07/02/91 $102,000 $104,023
003826 ACF-020(61) 020  Weeman Bridge To Winthrop North Central Construction, Inc. STAN MOORE NC 09/06/91 09/06/91 01/31/92 $3,859,119 $3,999,400
003835 STATE 012  Satsop River Bridges 12/51 N & S Wespac Construction, Inc. JOHN L. HART OR 10/24/90 10/24/90 12/13/90 $89,624 $92,477
003837 ACI-ACIR-705-3(77 705  Sr5To 26th St./Portland Ave. To Sr 167 Erosion C Paul Brothers, Inc. DEAN W. MOBERG OR 12/20/91 01/01/94 01/01/94 05/25/95 $1,095,736 $1,411,459
003842 ACI-ACIR-90-1(363 090 North Mercer Way To East Channel Bridge - Landscap Paul Brothers, Inc. AL DYER NW 04/07/93 04/07/93 04/07/93 03/13/95 $647,184 $616,303
003846 ID-IR-90-1(357) 090 Bellevue Access Transit & Hov - Phase 1 General/3a, A Joint Venture RAY ARNOLD NW 12/04/92 11/04/93 11/04/93 05/02/94 $16,791,303 $17,268,197
003848 STATE 012  District 5 Seals & Thin Overlays 1991 Granite Construction VIRGIL E. SCHMIDT SC 10/04/91 10/04/91 10/04/91 11/13/92 $2,025,346 $2,495,099
003851 ACF-016(7) 016  Purdy Vic. Mp 19 Sb Weigh Station Hilltop Construction Co. R. MITTLESTADT OR 06/25/91 09/30/91 09/30/91 04/14/92 $465,602 $464,176
003852 STATE 509  Blair Waterway Bridge No. 509/10 Fender Rehabilita Fletcher General, Inc. KEVIN DAYTON OR 02/08/91 02/08/91 02/08/91 12/12/91 $143,257 $151,708
003861 STATE 002  Rocky Reach Dam To Orondo Basin Paving Co. ROBERT STOWE, P.E. NC 10/18/91 11/05/91 11/05/91 04/17/92 $1,465,679 $1,467,624
003865 BRS-SO-50(10) 112  Deep Creek Bridge 112/31 Replacement Quigg Bros. Inc. JERRY MOORE OR 06/06/92 06/06/92 06/06/92 04/26/93 $641,776 $610,881
003866 STATE 172  Mcneil Canyon Road To E Road Ne Lloyd Logging, Inc. KIRK D. BERG NC 09/13/91 09/13/91 01/28/92 $884,371 $873,414
003868 STATE 002 Deception Creek Bridge 2/125 Gordon Kruse Construction Company ROBERT A. MURRAY NC 05/05/92 05/05/92 08/25/93 $660,352 $805,696
003870 IR-5-1(208) 005  E. Fork Lewis River Bridge 5/36e Rail Replacement Wespac Construction, Inc. DUAIN R. MILLER SW 04/18/91 04/18/91 06/20/91 $151,979 $139,012
003872 ACBRF-101(78) 101  N. Fork Willapa River Bridge 101/56 Replacement Max J. Kuney Company MICHAEL SALLEY SW 12/16/93 12/27/93 12/27/93 03/22/95 $6,687,728 $7,529,150
003873 F-101(121) 101  Forks Vicinity Weigh Station Bruch & Bruch Construction, Inc. JERRY MOORE OR 08/16/91 09/04/91 09/04/91 01/29/92 $456,129 $413,627
003874 M-7694(001) 904  Marshall Road Intersection Rods Electric, Inc. CHARLES WILKE ER 10/23/91 10/23/91 03/13/92 $191,573 $213,634
003875 STATE 028 Lamona To Sr 23 Harrington Inland Asphalt Company, Old Do Not Use ~ CHARLES WILKE ER 09/11/91 09/11/91 02/05/92 $1,646,195 $1,451,478
003876 BHF-101(112) 101  Big Creek Bridge 101/147 Widening Dulin Construction, Inc. JOHN L. HART OR 11/15/91 11/15/91 11/15/91 01/14/92 $722,495 $737,061
003879 F-290(11) 290  Argonne Road To Harvard Road Acme Materials & Construction Co. LEONARD CASH ER 06/21/91 12/10/91 12/10/91 12/16/92 $1,202,229 $1,222,513
003880 ACIR-90-1(354) 090  Franklin Falls Bridge 90/97.8 Painting Coastal Coatings, Inc. ROGER L. ARMS sC 08/13/91 08/13/91 08/13/91 12/05/91 $83,552 $80,076
003881 F-097(37) 097  Scotty Creek Vicinity To Brender Park Columbia Asphalt & Gravel, Inc. KIRK D. BERG NC 09/20/91 09/20/91 03/11/92 $961,801 $1,019,573
003883 STATE 507  Lewis County Line To Vicinity Tenino Scl Lakeside Industries ROGER E. HORTON OR 11/06/91 12/16/91 12/16/91 05/07/92 $1,636,852 $1,595,852
003884 F-221(6) 221  Lenzie Rd. To Sellards Rd. Granite Construction R.F. GIFFORD SC 11/15/91 11/15/91 11/15/91 07/31/92 $757,459 $767,714
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003886 STATE 302  North Purdy - Park & Ride Lot Tucci & Sons, Inc. LINEA LAIRD OR 03/16/93 03/16/93 03/16/93 02/11/94 $374,196 $436,268
003887 IR-82-2(106) 082  Valley Mall Blvd. To Yakima River Yakima River Granite Construction ROGER L. ARMS SC 11/13/91 02/21/92 02/21/92 08/27/92 $1,186,671 $1,147,331
003888 STATE 515  Sr 515, Se 220th Place To 196th St. Northwest Cascade, Inc. GARY LIFFICK NW 10/21/92 10/29/93 10/29/93 04/27/94 $4,094,512 $4,142,026
003889 STATE 014  Goodnoe Hills Road To Wood Creek Bridge Granite Construction DUAIN R. MILLER SW 07/02/91 07/02/91 02/26/92 $553,507 $750,321
003890 STATE 027  Pullman E. Uab To Idaho State Line Poe Asphalt Paving, Inc. G. E. GIBSON ER 07/02/91 07/02/91 12/20/91 $655,566 $633,632
003891 F-009(19) 009  Np Ry Bridge 9/128 Replace Rail Petersen Brothers, Inc. STEVE MILLER NW 04/02/91 04/02/91 07/25/91 $73,557 $71,292
003892 F-104(11) 104 Quilcene-Center Road To South Point Road Vicinity Ace Paving Co., Inc. JERRY MOORE OR 10/31/91 11/20/91 11/20/91 04/16/92 $1,193,937 $1,631,477
003893 F-520(9) 520  Sr 405 To N.E. 124th St. Stage Paving Lakeside Industries STEVE MILLER NW 08/23/91 08/23/91 01/31/92 $492,493 $445,550
003894 STATE 530  Bridges 530/124, 126 And 138 Deck Overlays Eagle Crest Construction Co. STEVE MILLER NW 07/25/91 07/25/91 01/14/93 $343,794 $364,855
003895 IR-5-4(209) 005  Vic. Sr 532 Vic. Starbird Rd. Trico Contracting, Inc. STEVE MILLER NwW 08/09/91 08/09/91 04/24/92 $785,348 $815,900
003896 STATE 020  Anacopper Rd. To Sunset Ave. (Spur) Resurfacing Lakeside Industries JOHN HAYES NW 06/24/91 06/24/91 08/29/91 $229,615 $222,118
003897 STATE 203 1991 Thin Overlays (South) Watson Asphalt Paving Co. STEVE MILLER NW 09/05/91 09/18/91 09/18/91 02/20/92 $573,030 $618,902
003898 STATE 538  Jct. Sr 9 Vic. Intersection Improvements KIb Construction Inc. JOHN HAYES NW 09/10/91 09/10/91 01/08/93 $276,095 $244,839
003899 STATE 542 1991 Thin Overlays (North) Granite Construction Company JOHN HAYES NW 08/26/92 08/26/92 02/02/93 $1,122,896 $1,323,307
003901 IR-5-2(168) 005  Airdustrial I/C To Trosper Rd. Stage 4 - Noise Wal Ram Inc. Contractors TIM L. AHLES OR 08/20/91 09/05/91 09/05/91 01/03/92 $292,665 $288,108
003902 IR-5-5(189) 005  Nulle Rd. To Samish Hwy. Resurface Sb Lanes Granite Construction Company KEN JOHNSON NW 08/05/91 08/05/91 01/15/92 $574,065 $666,142
003903 STATE 516  160th Ave. Se To Se Wax Road Widening R.W. Scott Construction Co. GARY LIFFICK NW 05/15/92 05/15/92 06/21/93 $2,118,071 $2,663,890
003904 IR-5-3(652) 005  Pierce Co. Line To Vic. Sr 18 I/C Nb Lanes Pccp Re Tucci & Sons, Inc. TOM BAKER NW 09/12/91 09/12/91 09/21/92 $1,628,929 $1,620,553
003905 F-018(18) 018  Auburn-Black Diamond Rd. Interchange Progressive Contractors, Inc. JAY LAVASSAR NW 03/09/92 06/11/92 06/11/92 08/06/93 $923,988 $979,513
003907 F-028(14) 028  Vulcan To Grant Co. Line Northwest Paving & Construction Co. ROBERT STOWE, P.E. NC 10/17/91 10/17/91 10/26/94 $560,842 $590,664
003908 IR-5(206) 005  Vic. Todd Rd. To Vic. Kalama Lakeside Industries DUAIN R. MILLER SW 07/16/91 08/06/91 08/06/91 12/27/91 $1,061,744 $1,053,605
003909 IR-5(211) 005  Rutting Repair Wildish Construction Co. DOUG FICCO SW 07/11/91 07/17/91 07/17/91 12/31/91 $606,927 $745,527
003910 F-097(53) 097 West Wapato Road I/S Granite Construction R.F. GIFFORD SC 08/13/91 11/21/91 11/21/91 11/03/92 $348,770 $377,308
003913 F-101(117) 101  Sr101, 22nd St. To Little Hoquiam River Bridge & Lakeside Industries JOHN L. HART OR 09/11/92 09/11/92 09/11/92 11/09/92 $1,146,886 $1,083,951
003914 IR-5-3(759) 005  Weigh Station To Dearborn - Stage 3 Ramp O'Lay & S Gary Merlino Construction Co., Inc. KIM HENRY NW 08/29/91 12/10/91 12/10/91 10/16/92 $644,852 $733,848
003915 STATE 160  Baby Doll Road/Uab Cornell Road Vicinity Rinker Materials R. MITTLESTADT OR 03/20/92 03/20/92 03/20/92 01/14/93 $979,002 $1,089,846
003916 STATE 303  Port Washington Narrows Bridge 303/12 - Stage 2 Progressive Contractors, Inc. R. MITTLESTADT OR 09/11/91 09/11/91 09/11/91 08/17/93 $567,682 $556,544
003917 STATE 018  Peasley Canyon O'Xing 18/5 To Railroad O'Xing 18/8 M A Seagale ****Q|d***** JIM VORASS OR 11/06/91 11/06/91 11/06/91 10/06/92 $926,814 $930,243
003918 IR-5-3(743) 005  Sr5,Ne 103rd Reversible Ramp Replace Gates Signal Electric, Inc. TOM BAKER NW 04/25/94 04/25/94 04/25/94 09/08/94 $238,477 $239,292
003919 IR-90-4(94) 090  Rr 0O'Xing 90/232 To Adams Co. Line M A Seagale ****Q|d***** ROBERT A. MURRAY NC 11/14/91 12/06/91 12/06/91 10/07/92 $4,159,402 $4,617,430
003920 STATE 515  Junction Benson Road Signal Rebuild Signal Electric, Inc. ROBERT GINTER, P.E. NW 08/20/91 09/03/91 09/03/91 04/14/92 $73,762 $62,927
003922 RS-S050(11) 112 Crescent Beach Rd. To Sr 101 And Dan Kelly Rd. 1/S Lakeside Industries JERRY MOORE OR 10/05/91 10/28/91 10/28/91 03/13/92 $967,465 $990,949
003923 HES-5651(3) 507  Couplet Signals Signal Electric, Inc. TROY D. CREWS SW 01/24/92 01/24/92 01/14/93 $153,038 $151,545
Page 2 07/09/14




Substantial
Completion | Completion
Date

Contract

Federal Aid Number
Number

Contract Title Contractor Name Bid Amount Amount Paid

WSDOT Engineer Name

Completion | Accepted

003924 STATE 509  39th Ave. Sw Vic. Slide Repair Rci Env.Inc.(Aka Parson Rcie Inc. JIM VORASS OR 08/23/91 09/06/91 09/06/91 10/23/91 $279,907 $279,417
003925 STATE 004 Naselle Vicinity Thin Overlay Lakeside Industries MICHAEL SALLEY SW 08/20/91 08/20/91 04/06/92 $1,349,203 $1,570,173
003926 STATE 012  1989-91 District Wide Safety Companion Petersen Brothers, Inc. ROGER L. ARMS SC 06/19/91 06/19/91 06/19/91 12/31/91 $268,738 $255,855
003927 F-012(75) 012  Sr 12, Sr 730 To Vancycle Canyon Granite Construction VIRGIL E. SCHMIDT SC 08/20/91 11/04/91 11/04/91 06/10/92 $714,237 $756,948
003929 ER-900297000 004  Landslide - Vicinity Mp 24.5 Kiewit Infrastructure West Co. MICHAEL SALLEY SW 06/10/92 08/01/92 08/01/92 01/21/93 $5,891,245 $6,119,398
003930 IR-90-6(170) 090  Geiger I/C To Division St. I/C Shamrock Paving, Inc. CHARLES WILKE ER 07/26/91 09/13/91 09/13/91 02/20/92 $1,062,633 $928,327
003931 F-097(55),M-6404(1) 097  Sr22 To W. Wapato Road Granite Construction R.F. GIFFORD Ne 06/17/92 11/17/92 11/17/92 06/08/93 $1,456,989 $1,505,627
003932 IR-405-3(740) 405 Main & Ne 8th St.-Undercrossing Bridges 405/42 & 4 David A. Mowat Co.(Don'T Use For Sublet) JOE SCANLON NW 09/30/91 09/30/91 04/01/94 $441,061 $532,892
003933 IR-5-1(207) 005  Edge Drain Retrofit Kiewit Infrastructure West Co. DUAIN R. MILLER SW 07/17/91 07/17/91 11/01/91 $363,689 $312,901
003934 IR-5-2(165) 005 Sr5,Sr508 To West St. U'Xing Lakeside Industries TROY D. CREWS SW 10/21/91 10/21/91 07/10/92 $510,664 $426,107
003935 F-FG-164(6) 164  Sr 164, Jct 244th Ave Se Signal & Channelization Signal Electric, Inc. TOM BAKER NW 01/16/92 01/16/92 08/27/92 $214,951 $218,354
003939 I-IR-5-2(169) 005  Sr5, Airdustrial I/C To Capitol Lake Lakeside Industries TIM L. AHLES OR 12/17/91 02/11/93 02/11/93 01/07/94 $5,967,547 $5,957,051
003940 RS-S381(11) 027  Pullman To Fallon - Stage 2 Poe Asphalt Paving, Inc. G. E. GIBSON ER 09/03/91 03/16/92 03/16/92 10/16/92 $753,854 $813,806
003941 IR-90-1(356) 090  Sr90, Sr 18 Overcrossing 90/78n Deck Overlay Eagle Crest Construction Co. JOE SCANLON NW 03/30/92 03/30/92 03/30/92 05/02/95 $207,297 $234,484
003942 F-FG-520(7) 520  Sr 520, 148th Ave Ne Interchange-Signals Totem Electric Of Tacoma, Inc. MARLIN LENSSEN NW 11/30/93 11/30/93 05/02/94 $142,242 $153,639
003944 F-012(76) 012  Wcl Pomeroy To Mayview Rd. Central Washington Asphalt, Inc. ROGER L. ARMS SC 10/22/91 11/18/91 11/18/91 04/24/92 $926,086 $1,513,702
003945 ID-1-90-1(301) 090  Lacey V. Murrow Bridge Pontoon Disposal Kiewit Infrastructure West Co. CATHY ARNOLD NW 09/30/91 09/30/91 09/30/91 03/25/92 $1,132,702 $1,459,278
003946 F-706(3) 706  Jct Sr 7 To Nisqually Ave. Tucci & Sons, Inc. DAVE HILDERBRANT OR 04/01/92 04/01/92 04/01/92 11/24/92 $1,779,550 $1,766,879
003947 F-012(71) 012  Jct Sr 8 To Mox Chehalis Creek Bridge Tom Martin Construction, Inc. DAVE HILDERBRANT OR 11/26/91 11/26/91 11/26/91 09/08/92 $1,430,958 $1,410,857
003948 RS-S32L(5) 027  Freeman To 32nd Avenue Inland Asphalt Company, Old Do Not Use  G. E. GIBSON ER 10/01/91 05/08/92 05/08/92 12/02/92 $1,368,927 $1,473,404
003949 I-IR-90-1(366) 090  East Channel Boatlaunch Landscape Golf Landscaping, Inc. AL DYER NW 12/01/94 12/01/94 05/18/95 $181,425 $160,209
003950 IR-5-3(739) 005  Sr5, Dearborn To King Co. Line Stage 3 Ramp Resur Lakeside Industries MARLIN LENSSEN NW 05/05/92 06/18/92 06/18/92 09/20/93 $1,381,243 $1,338,781
003951 STATE 012  Sylvia Creek Bridge 12/31 N & S Deck Overlay Progressive Contractors, Inc. JOHN L. HART OR 09/17/91 09/18/91 09/18/91 03/20/92 $615,812 $668,412
003952 IR-90-3(50) 090  South Ellensburg Interchange Columbia Asphalt & Gravel, Inc. ROGER L. ARMS SC 10/29/91 10/29/91 10/29/91 02/27/92 $172,185 $170,390
003953 STATE 520 Br520/1,3,6,8, 16, And 513/10 O'Lay & Br 520/8 Progressive Contractors, Inc. BOB HAUKAP NW 11/20/91 10/08/92 10/08/92 04/15/93 $2,175,496 $2,483,245
003956 IR-5-1(209)(210) 005  Bridge Deck Resurfacing American Concrete Cutting Aka Hamilton C DOUG FICCO SW 11/26/91 11/26/91 07/29/92 $670,722 $790,521
003957 IR-90-2(165) 090 South Cle Elum Road Bridge 90/136s Eagle Crest Construction Co. ROGER L. ARMS SC 07/01/92 07/01/92 07/01/92 05/27/93 $465,317 $771,118
003958 IR-90-6(171) 090 Pines Road I/C To Seaton Acme Materials & Construction Co. RALPH W. ROBERTSON ER 11/13/92 11/13/92 11/13/92 03/09/93 $2,789,269 $3,136,096
003959 STATE 099  Duwamish River Br. 99/530 Replace Submarine Cable Intermountain Electric Inc. GARY LIFFICK NW 08/28/92 08/28/92 07/01/93 $73,430 $94,630
003960 STATE 161  176th Street East To 160th Street East Tucci & Sons, Inc. KEVIN DAYTON OR 04/01/92 04/30/92 04/30/92 06/21/93 $586,774 $726,669
003961 IR-5-3(761) 005  S.King Co. Bridge Decks 5/515, 5/521 N-W, 99/500, Eagle Crest Construction Co. KIM HENRY NW 10/10/92 10/10/92 03/25/94 $692,105 $706,518
003962 IR-5-3(745) 005  Exp.James-Cherry St. O'Xing 5/545r & Exp. N. 42nd Progressive Contractors, Inc. TOM BAKER NW 12/17/91 05/03/92 05/03/92 05/12/93 $750,236 $775,989
003963 BSH-RS-5293(7)(5) 009  Sr9, Bridge Decks 9/211, 215, 216, 217 David A. Mowat Co.(Don'T Use For Sublet) KEN JOHNSON NW 10/23/91 10/23/91 03/17/92 $950,351 $926,840
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003964 F-FG-020(56) 020  Sr 20, Whitney-Laconner Road Signal Totem Electric Of Tacoma, Inc. KEN JOHNSON NW 03/09/92 03/09/92 01/14/93 $310,932 $271,778
003965 STATE 141  Bst And Realignment Granite Construction DUAIN R. MILLER SW 07/31/92 07/31/92 02/19/93 $897,116 $993,320
003966 F-007(11) 007  Sr 702 To Vic. 296th St. E. Woodworth & Company, Inc. JIM VORASS OR 05/07/92 08/17/92 08/17/92 03/03/93 $972,726 $812,424
003967 F-020(63) 020  Sr 20, Granite Creek To E. Of Mazama Rinker Materials KIRK D. BERG NC 06/29/93 06/29/93 08/08/94 $3,792,609 $4,006,744
003969 F-167(20) 167  S.212thI/C - Stage 3. Max J. Kuney Company JAY LAVASSAR NW 02/14/92 03/03/92 03/03/92 01/29/93 $633,043 $632,045
003970 F-900(5) 900  Jct 164th Ave. S.E. Channelization Rivera & Green, Inc. JAY LAVASSAR NW 10/03/91 10/29/91 10/29/91 03/02/93 $439,224 $454,676
003972 IR-IRG-5-3(750) 005  Sr5,S.320th Interchange Sb Ramp And Signal Totem Electric Of Tacoma, Inc. JIM VORASS OR 02/10/92 03/25/92 03/25/92 06/14/93 $279,178 $259,167
003973 IR-F-9999(58)(6) 005  Sign And Sign Clip Replacement Coral Construction Company MARLIN LENSSEN NW 09/30/91 09/30/91 06/17/92 $157,334 $170,486
003974 BHF-167(21) 167  Sr 167, Puyallup River Bridge 167/20e Progressive Contractors, Inc. KEVIN DAYTON OR 12/16/91 02/06/92 02/06/92 10/22/92 $401,969 $398,074
003975 F-BRF-097(54)48) 097  Sr97, Vic. Br.97/102 To M.P. 38.1 North Central Construction, Inc. R.F. GIFFORD SC 05/17/93 05/17/93 05/17/93 01/31/94 $2,383,536 $2,699,913
003980 STATE 162  Sr 162, Sr 410 To Puyallup River Bridge Max J. Kuney Company JIM VORASS OR 02/12/93 03/02/93 03/02/93 02/17/94 $2,039,931 $2,328,319
003982 F-510960 510 Sr510, Vic. Yelm Rd. To Yelm Nwcl & Yelm Rd. I/S Tucci & Sons, Inc. MIKE HORTON OR 07/30/92 11/24/92 11/24/92 03/03/94 $1,083,382 $1,249,888
003983 IR-5-3(762) 005 Interstate Bridge Decks Eagle Crest Construction Co. KEVIN DAYTON OR 02/28/92 03/19/92 03/19/92 06/14/94 $1,041,068 $1,100,632
003985 ER-9011(2) 090  3rd Lake Washington Bridge Anchor Cable Replacemen  Fletcher General, Inc. CATHY ARNOLD NW 11/14/91 11/14/91 11/14/91 06/30/92 $341,033 $400,626
003986 ER-80-5(143) 504  Marratta Creek To Coldwater Lake Kiewit Infrastructure West Co. DOUG FICCO SW 10/09/92 05/21/93 05/21/93 12/03/93 $6,699,891 $7,131,312
003988 F-FG-018(5) 018  Sr 181 Interchange - Signals Signal Electric, Inc. JIM VORASS OR 08/26/92 10/16/92 10/16/92 06/16/93 $302,823 $278,783
003989 1-90-1(323) 090  Dayton Traffic System Management Center Constructi Buchanan General Contracting Co. INGO GOLLER NW 06/09/92 04/12/93 04/12/93 06/14/93 $394,700 $475,153
003990 IR-90-1(359) 090 Richards Road To Issaquah Signal Electric, Inc. INGO GOLLER NW 12/03/92 04/12/93 04/12/93 12/22/93 $2,484,423 $3,030,153
003991 F-002(91) 002  Sunnyslope Vicinity Morrill Asphalt Paving Co., Inc. ROBERT A. MURRAY NC 10/14/92 10/14/92 02/16/93 $2,539,809 $2,911,723
003992 STATE 003  Sr 304 Interchange - Stage 2 Ace Paving Co., Inc. R. MITTLESTADT OR 10/12/92 10/12/92 10/12/92 02/08/94 $499,692 $515,478
003993 F-028(15) 017  Blue Lake Rest Area And Quincy Valley Rest Area E.P. Johnson Construction, Inc. ROBERT A. MURRAY NC 04/03/92 05/27/92 05/27/92 06/30/92 $475,276 $471,627
003994 I-IR-90-1(367) 090  Sr51/CAnd Seattle Access Erosion Control & Land Ohno Construction Company RON ERICKSON NW 12/28/95 12/28/95 12/28/95 06/19/96 $804,716 $882,996
003995 BRF-002(89) 002  Snohomish Rv To Cavalero Cnr. Replace Eastbound Br Guy F. Atkinson Construction Co. (Old) STEVE MILLER NW 09/20/94 01/05/95 01/05/95 02/13/96 $18,700,000 $20,888,962
003996 F-012(77) 012  Sr 12, Lake Creek Road To Sr 123 Lakeside Industries DUAIN R. MILLER SW 06/19/92 06/19/92 01/15/93 $1,224,989 $1,159,640
003997 I-IR-5-2(163) 005  Sr5, Little St. To Uprr O'Xing 5/323 Landscaping Paul Brothers, Inc. TIM L. AHLES OR 10/31/96 10/31/96 10/31/96 07/14/99 $1,842,589 $2,171,028
003998 F-9999(8) 004  District Wide Non-Interstate Safety Work. Petersen Brothers, Inc. DUAIN R. MILLER SW 03/11/92 03/11/92 06/23/92 $590,016 $511,674
003999 STATE 124  Winnett Canyon Bridge 124/12 Columbia Asphalt & Gravel, Inc. VIRGIL E. SCHMIDT SC 11/06/91 11/06/91 11/06/91 05/15/92 $173,314 $233,755
004000 F-FG-099(26) 099  Junction Lincoln Way - Signal Signal Electric, Inc. STEVE MILLER NW 03/30/92 03/30/92 12/16/92 $357,564 $364,734
004001 BRF-101(102) 101  N. Nemah River Bridge 101/35 Ross Bros. & Company, Inc. MICHAEL SALLEY SW 05/18/93 05/18/93 11/20/95 $2,258,090 $2,265,643
004002 I-IR-90-1(369) 090 E. Portal To N. Mercer Way Eb - Landscape Teufel Nursery Of Washington, Inc. AL DYER NW 11/28/95 11/28/95 12/16/96 $889,792 $751,106
004003 F-FG-018(17) 018  Se 312th Way To Se 240th Scarsella Bros., Inc. JAY LAVASSAR NW 10/06/92 10/06/92 10/06/92 02/16/95 $1,163,259 $1,408,937
004005 F-017(21) 017  Adams County Line To Lind Coulee North Central Construction, Inc. PAUL J. MAHRE NC 09/10/92 10/09/92 10/09/92 01/29/93 $746,704 $690,709
004007 IR-5-3(781) 005  Downtown Seattle I-5 Corridor Signing Coral Construction Company TOM BAKER NW 05/02/93 06/03/93 06/03/93 02/15/95 $687,967 $981,981
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004008 F-104(15) 104  Port Gamble Road To Bond Road Vicinity Ace Paving Co., Inc. R. MITTLESTADT OR 08/26/92 10/14/92 10/14/92 01/18/94 $904,646 $903,486
004009 I-IR-90-1(370) 005 Dayton Ave. N. Communications Extension Fiber Con, A J.V. INGO GOLLER NW 01/31/93 07/17/95 07/17/95 12/22/95 $3,300,000 $3,509,494
004010 I-IR-405-3(751) 405  Tukwila To Sr 167 Erosion Control Lakeside Landscaping, Inc. JOE SCANLON NW 11/18/94 11/18/94 12/22/95 $443,614 $623,214
004013 I-IR-90-1(371) 090  Sr 90, 60th Ave Se To 76th Ave Se Landscaping Paul Brothers, Inc. KIM HENRY NW 12/06/93 07/24/97 07/24/97 02/16/99 $2,746,219 $3,115,958
004014 IR-90-1(325) 090  Sr202 To Snoqualmie River Br. M A Seagale ****Q|d***** TOM BAKER NW 11/11/92 11/11/92 11/11/92 11/30/93 $1,155,775 $1,233,660
004015 BRF-011(2) 011  Half Bridge 11/101 Replacement Donald B. Murphy Contractors, Inc. KEN JOHNSON NW 08/24/92 08/24/92 02/03/93 $1,069,582 $78,462
004016 ER-9011(1) 090  Lacey V. Murrow Bridge Replacement General/Rainier, A Joint Venture TOM MADDEN NW 10/18/93 10/18/93 07/26/94 $73,708,825 $88,029,921
004017 F-9999(5) 003 Hood Canal/Tacoma Narrows Varriable Message Signs Signal Electric, Inc. LINEA LAIRD OR 03/22/93 03/22/93 03/22/93 02/17/94 $723,420 $816,482
004018 IR-90-5(85) 090 Salnave Road Vic. To Four Lakes Acme Materials & Construction Co. G. E. GIBSON ER 06/05/92 11/05/92 11/05/92 05/27/93 $1,677,376 $1,643,402
004020 IR-5-2(154) 005 Maytown Rest Area To Mp 96.2 Scarsella Bros., Inc. TIM L. AHLES OR 10/12/92 11/05/92 11/05/92 07/28/93 $2,133,128 $2,547,859
004021 IR-90-2(163) 090  Highline Canal (N) And Squaw Creek (N&S) Bridges O Progressive Contractors, Inc. ROGER L. ARMS SC 10/20/92 10/20/92 10/20/92 03/31/94 $796,123 $1,763,675
004022 IR-90(95) 090  Adams Road To Mae Valley Progressive Contractors, Inc. KIRK D. BERG NC 02/17/94 02/17/94 06/01/95 $2,574,683 $2,891,566
004024 F-395(31)DE0200(8 395  Sr 395, Eltopia To Mesa Steelman-Duff, Inc. VIRGIL E. SCHMIDT SC 08/21/92 05/26/93 05/26/93 02/14/94 $4,360,998 $4,571,039
004025 FLH-F-410(30) 410  Sr410, Mp 84.50 To Bumping Lake Road Kiewit Infrastructure West Co. R.F. GIFFORD SC 05/04/93 05/04/93 05/04/93 02/17/94 $3,287,701 $3,069,442
004026 I-IR-5-2(164) 005  Airdustrial To Little Street Landscaping And Erosi Fuji Industries, Inc. TIM L. AHLES OR 10/23/92 03/09/95 03/09/95 04/04/96 $910,985 $911,684
004027 IR-90-6(167) 090 Spokane W. Uab To Spokane Viaduct - Stage 1 Progressive Contractors, Inc. LEONARD CASH ER 11/25/92 11/25/92 05/19/93 $884,146 $879,742
004028 F-978(2) 097 Dot Stockpile To 3.3 Miles S/Entiat River Bridge Basin Paving Co. PAUL ). MAHRE NC 10/01/92 10/01/92 01/25/93 $1,365,902 $1,312,623
004030 F-101(108) 101  Sr 101, County Road Vic. To Elwha River Bridge Lakeside Industries JERRY MOORE OR 07/28/92 11/06/92 11/06/92 05/25/93 $1,979,228 $1,896,867
004031 STATE 302  Sr302, Elgin Clifton Rd To Sr 16 U'Xing Rinker Materials KEVIN DAYTON OR 02/08/93 02/08/93 02/08/93 08/23/94 $1,045,198 $1,319,334
004032 STATE 410  Angeline Road Overcrossing Bridge No. 410/42s Progressive Contractors, Inc. JIM VORASS OR 06/30/92 07/15/92 07/15/92 05/05/93 $331,087 $317,246
004033 STATE 538  Urban Ave To Skagit Valley College Trico Contracting, Inc. JOHN HAYES NW 04/28/93 04/28/93 08/04/93 $1,393,339 $1,353,973
004035 IR-5-5(190) 005 Joe Leary Slough Br. To Vic. Nulle Road I/C -Nb Granite Construction Company KEN JOHNSON NW 04/09/93 04/09/93 06/16/93 $5,311,465 $5,763,242
004036 IR-5-2(170) 005  Sr5, Lewis County Line To Sr 12 Lakeside Industries TIM L. AHLES OR 03/19/93 03/25/94 03/25/94 10/03/95 $1,648,044 $1,704,161
004037 IR-5-2(171) 005  Median Crossover Protection Scarsella Bros., Inc. TROY D. CREWS SW 11/04/92 02/04/93 02/04/93 08/31/93 $3,037,922 $3,199,935
004039 I-IR-405-3(771) 405  N.E. 8th St. 1/C To Northup I/C Hov Kiewit Construction Company JAY LAVASSAR NW 07/22/94 08/15/94 08/15/94 03/12/96 $27,797,730 $35,410,628
004040 IR-5-4(207) 005  Stillaguamish Br. 5/670w And Portage Cr. Br. 5/663 Eagle Crest Construction Co. MARLIN LENSSEN NW 05/20/92 05/20/92 08/06/93 $687,909 $810,232
004041 RS-S293(6) 009  Sr9, Big Lake Crossing Scoccolo Construction Inc. MARLIN LENSSEN NW 09/24/92 02/16/94 02/16/94 06/29/94 $618,394 $644,930
004042 STATE 012  District 5 Seals And Thin Overlays 1992 Granite Construction R.F. GIFFORD SC 07/23/92 08/28/92 08/28/92 01/26/93 $1,229,724 $1,236,973
004043 F-FG-202(17) 202  Jct. N.E. 145th St./148th Ave. N.E. Shoreline Construction Company MARLIN LENSSEN NW 12/20/93 03/04/94 03/04/94 09/08/94 $415,941 $540,057
004044 STATE 169  Sr 169, Sr 18 To 196th Ave Se Lakeside Industries JIM VORASS OR 06/14/93 06/14/93 06/14/93 09/20/93 $701,412 $737,313
004045 ER-80-5(147) 504  Green River Vicinity To Maratta Creek Vicinity Kiewit Infrastructure West Co. DOUG FICCO SW 12/16/92 06/30/93 06/30/93 07/27/95 $4,498,055 $5,335,927
004047 I-IR-5-3(756) 005 Sr5, Ne 107th & N. 85th St. Hov Bypasses Lakeside Industries TOM BAKER NW 10/06/92 12/01/93 12/01/93 03/11/94 $526,011 $465,738
004048 F-525(12) 525  Smugglers Cove Road To Vicinity Admirals Drive Krieg Construction, Inc. MARLIN LENSSEN NW 07/11/92 09/24/92 09/24/92 09/20/93 $396,633 $456,324
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004050 I-IR-90-1(375) 090  23rd Ave. S. To Yakima Ave. S. Landscape Paul Brothers, Inc. RON ERICKSON NW 07/01/93 06/30/97 06/30/97 12/11/98 $2,116,478 $2,805,944
004051 STATE 097  Sr97/220 Paving Granite Construction R.F. GIFFORD SC 06/26/92 11/17/92 02/03/93 03/12/93 $496,612 $539,709
004052 I-IR-405-3(763) 405  S. Renton To Sunset Blvd. Hov Lanes Guy F. Atkinson Construction Co. (Old) JOE SCANLON NW 06/28/95 07/01/96 07/01/96 11/13/98 $34,250,527 $40,272,817
004053 STATE 433  Lewis & Clark Bridge 433/1 Fender Modification Advanced American Diving Service, Inc. MICHAEL SALLEY SW 10/30/92 04/27/93 04/27/93 07/28/93 $212,646 $259,373
004054 STATE 016 Tacoma Narrows Bridge 16/110 Modify Pier Protectio Fletcher General, Inc. KEVIN DAYTON OR 09/15/92 09/15/92 09/15/92 04/20/93 $646,287 $649,495
004056 STATE 025  Columbia River Bridge 25/L30 Painting We Painters, Inc. CHARLES WILKE ER 06/02/92 06/02/92 09/21/92 $165,593 $181,238
004057 STATE 167  Bridges 167/127 E & W & 509/126 Painting B-G Paint Company, Inc. TOM BAKER NW 06/30/92 06/30/92 06/14/93 $74,888 $73,337
004058 F-395(32) 395  Hillsboro St. To E. EIm Road - Sb Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 02/03/93 02/03/93 02/03/93 09/15/93 $1,116,746 $1,055,004
004059 F-525(9) 525  Cameron Rd. To Sr 20 Stage 2 Northwest Construction, Inc. MARLIN LENSSEN NW 12/08/93 11/16/94 11/16/94 03/20/95 $1,830,993 $2,662,488
004063 F-002(93) 002  Creston To Two Miles East Of Telford Rest Area West Company, Inc. T.). TREPANIER ER 10/21/92 05/19/94 05/19/94 10/14/94 $2,334,471 $2,822,575
004064 IR-5-5(191) 005  Sr5, Sr 534 Vic To Joe Leary Slough Bridge Lakeside Industries KEN JOHNSON NW 02/15/94 02/15/94 03/31/94 $4,646,383 $5,259,662
004065 BRF-002(83) 002  Wenatchee River Br. 2/219 Ross Bros. & Company, Inc. PAUL J. MAHRE NC 04/14/95 04/14/95 02/18/97 $3,030,056 $3,071,941
004066 STATE 003  Sr3/305 Interchange Scarsella Bros., Inc. LINEA LAIRD OR 12/14/93 12/14/93 04/10/95 08/01/95 $4,183,767 $4,249,426
004067 NHF-167(23) 167  Sr167,S.277th St. To Green River - Nb Lakeside Industries INGO GOLLER NW 09/29/92 09/29/92 05/21/93 $265,786 $322,083
004068 IR-5-4(200) 005  Sr5,Smokey Point Rest Areas Rehabilitation & Rv Tri-State Construction, Inc. STEVE MILLER NW 05/02/93 02/07/94 02/07/94 08/08/94 $2,003,960 $2,041,791
004069 IR-5-5(188) 005  Sr5, Whatcom County Bridge Decks - Stage 2 Progressive Contractors, Inc. KEN JOHNSON NW 11/02/92 04/22/93 04/22/93 09/24/93 $1,393,539 $1,541,479
004070 1-90-1(377) 090  Sr90, Sr 5 To Lake Wash. City St. Reconstruction Lakeside Industries RON ERICKSON NW 06/23/93 10/05/93 10/05/93 05/18/94 $630,112 $712,305
004071 STATE 530  Sr530, Sr5 To Vic. 14th Dr. Nw Rinker Materials ALETA BORSCHOWA NW 07/27/92 07/27/92 03/16/93 $323,754 $310,838
004072 NHF-0002(087) 002  Sr2,3/4 MiE Woods Cr Br To Sultan Weigh Station Lakeside Industries MARLIN LENSSEN NW 12/21/92 06/30/93 06/30/93 10/19/93 $1,350,490 $1,725,837
004073 STPF-0020(65) 020 Weeman Bridge To Winthrop- Revegetation Nelson Landscape Service STAN MOORE NC 10/05/93 10/05/93 11/30/93 $207,661 $204,539
004074 I-IR-90-1(376) 090  76th Ave Se To Luther Burbank Lid Landscape Fuji Industries, Inc. RAY ARNOLD NW 08/03/93 09/07/95 09/07/95 06/19/96 $1,357,271 $1,219,895
004075 NH-NHG-0395(33) 395  Little Pend Oreille River Bridge To Colville Inland Asphalt Company, Old Do Not Use ' L. CASH_/ K. OLSON ER 10/16/93 03/02/95 03/02/95 05/22/95 $2,888,025 $3,412,210
004076 I-IR-405-3(786) 405  Coal Creek I/C To Ne 8th St. I/C Ledcor Industries KIM HENRY NW 07/15/94 03/15/95 03/15/95 06/24/96 $12,073,759 $14,962,169
004077 STATE 515  Sr 515, Se 235th To Se 220th Tri-State Construction, Inc. GARY LIFFICK NW 09/22/93 01/17/94 01/17/94 12/29/94 $3,235,272 $3,555,333
004078 NH-NHG-0020(060) 020  Sr 20, Commercial Ave 36th St. To Swinomish Slough Lakeside Industries KEN JOHNSON NW 10/29/93 10/29/93 02/11/94 $2,262,256 $3,194,833
004079 NH-F-NHG-0104(014 104  Sr 104, Ferry Landing/Railroad Ave. To Paradise La Rinker Materials TOM BAKER NW 08/20/92 10/27/92 10/27/92 06/21/93 $443,885 $518,499
004080 NH-0522(006) 522 Snohomish/King Co. Line To Cathcart Rd. Watson Asphalt Paving Co. MARLIN LENSSEN NW 09/30/92 11/18/92 11/18/92 11/10/93 $1,323,810 $1,459,953
004084 IR-5-4(206) 005  Sr5, Everett Vic. Ramps Rinker Materials STEVE MILLER NW 10/30/92 03/02/93 03/02/93 06/29/94 $1,095,835 $1,068,200
004085 STATE 224 Sr 224, West Richland To Sr 240 Kiewit Infrastructure West Co. VIRGIL E. SCHMIDT SC 03/25/94 03/25/94 03/25/94 03/05/96 $6,579,443 $7,086,518
004086 NH-F-NHG-012(72) 012  Sr 12, Beach Road To Crumb Road Lakeside Industries TROY D. CREWS SW 11/09/93 12/22/93 12/22/93 01/09/96 $2,779,320 $2,920,933
004087 STPF-STPFG-0020(0 020 Mp 125.21 To Cabinet Creek Rock Fall Mitigation One Way Construction, Inc. MARLIN LENSSEN NW 09/24/92 12/11/92 12/11/92 03/03/93 $547,280 $754,552
004088 1-90-1(365) 090 S Bellevue Park And Ride Lot 2nd Stage Paving Rivera & Green, Inc. RON ERICKSON NW 10/07/92 08/12/93 08/12/93 04/27/94 $201,867 $258,725
004091 1-5-2(172),LOCAL 005  Plum St. To Henderson Blvd. Connection Tucci & Sons, Inc. TIM L. AHLES OR 08/08/94 08/08/94 08/08/94 05/02/95 $1,324,435 $1,668,601
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004092 STATE 012  Clarkston Vicinity Planing & Paving Poe Asphalt Paving, Inc. ROGER L. ARMS SC 03/04/93 03/04/93 03/04/93 09/15/93 $1,356,886 $1,412,885
004093 BRM-7075(1) 140  Washougal River Bridge 140/4 Structures, Inc. DUAIN R. MILLER SW 07/09/93 07/14/93 07/14/93 05/18/94 $1,800,762 $2,050,718
004094 BHM-6589(4) 303 Manette Bridge 303/4 Stage 1 Pier 5 Rehabilitation Madden Construction, Inc. R. MITTLESTADT OR 10/08/92 10/08/92 10/08/92 03/23/93 $472,030 $560,351
004095 NH-NHG-0002(094) 002  Sr2, Rocklyn Rd. To Jct. Sr 28 Poe Asphalt Paving, Inc. RALPH W. ROBERTSON ER 08/21/92 10/29/92 10/29/92 04/05/93 $655,586 $636,771
004096 I-IR-90-1(378) 090  Sr 90, E. Mercer Island 1/C Medians Landscape Ohno Construction Company RAY ARNOLD NW 03/08/93 03/26/96 03/26/96 08/02/96 $468,514 $460,770
004097 IR-90-2(166) 090  Sr 90, Yakima River Bridge 90/140s Deck Overlay Eagle Crest Construction Co. ROGER L. ARMS SC 11/24/92 11/24/92 11/24/92 07/13/93 $364,016 $600,112
004098 NH-NHG-101(123) 101  Sr 101, Sr 3 Off Ramp To Weaver Creek Bridge Ace Paving Co., Inc. DAVE ERICKSON OR 08/02/93 04/28/94 04/28/94 06/07/95 $1,655,023 $1,805,333
004099 NFG-NH-F-0518(003 518  So. 154th St. To Sr 5 Sb On-Ramp & Sr 5 Mp 149.22 Rivera & Green, Inc. TOM BAKER NW 08/05/93 08/05/93 05/10/94 $1,097,249 $1,236,123
004101 STPF-STPFG-0028(0 028  Sr 28, Martin Road To Sr 17 Basin Paving Co. PAUL J. MAHRE NC 02/08/93 02/08/93 05/05/93 $1,385,308 $1,379,134
004102 IR-082-2(105) 082  Sr 82, Beech Street To Valley Mall Blvd. Granite Construction ROGER L. ARMS SC 06/25/93 07/02/93 07/02/93 11/10/93 $2,345,600 $2,398,335
004103 IR-405-3(787) 908  Sr 908, 114th Ave. Ne To Sr 901 Watson Asphalt Paving Co. TOM BAKER NW 12/16/92 12/16/92 07/28/93 $587,027 $595,314
004105 IR-005-1(213) 005  Sr5, Vic. Sr 503 To Vic. Rr O'Xing Kiewit Infrastructure West Co. DUAIN R. MILLER SW 09/23/92 10/09/92 10/09/92 05/27/94 $1,245,058 $1,216,039
004106 STATE 014  Sr 14, Smith Cripe Road Vic. Dirt & Aggregate Interchange, Inc. DUAIN R. MILLER SW 12/04/92 12/04/92 05/13/93 $729,767 $860,719
004107 IR-90-2(167) 090  Sr 90, Kachess River To Yakima River Highway Services, Inc. ROGER L. ARMS SC 11/19/92 11/19/92 11/19/92 05/05/93 $1,192,853 $1,224,330
004108 IR-5-4(211) 005  Sr5, 116th St. Ne I/C & 172nd St. Ne I/C Lakeside Industries STEVE MILLER NW 01/03/94 02/18/94 02/18/94 10/24/94 $469,267 $509,964
004109 00000 018  Sr 18, Se 312th St. To Sr 90 Widen & Safety Max J. Kuney Company RON ERICKSON NW 06/24/94 06/24/94 06/24/94 08/29/95 $4,547,136 $6,639,585
004110 NH-NHG-0520(11) 520  Sr 520, Ne 24th Street To Sr 901 Lakeside Industries RON ERICKSON NW 11/30/92 06/24/93 06/24/93 04/27/94 $1,160,142 $1,139,785
004113 NH-NHG-0008(002) 008  Mp 11.54 To Vic. Summit Lake Road Scarsella Bros., Inc. MIKE HORTON OR 08/12/93 08/23/94 08/23/94 11/21/94 $2,286,973 $2,582,334
004114 STATE 005  Sr5, 236th St. Sw To 44th Ave W Hov And Resurface Ledcor Industries AL DYER NW 08/05/94 11/30/94 11/30/94 11/03/97 $5,321,688 $6,266,319
004115 STPF-STPFG-S38(01 027  Sr 27, Palouse To Garfield Frank Gurney, Inc. CHARLES WILKE ER 11/23/92 11/23/92 02/16/93 $241,570 $267,088
004116 NH-0195(021) 195  Sr 195, Colfax To Watt Steelman-Duff, Inc. G. E. GIBSON ER 10/22/93 10/22/93 09/21/94 $1,497,723 $1,657,264
004117 IR-9999(065) 082  1-82/1-182 Pccp Repair Acme Materials & Construction Co. ROGER L. ARMS SC 11/08/92 11/08/92 11/08/92 06/16/93 $342,824 $350,170
004118 NH-NHG-0509(005) 509  Sr 509, Nb Off Ramp To Cloverdale Totem Electric Of Tacoma, Inc. TOM BAKER NW 05/24/93 06/17/93 06/17/93 05/25/94 $255,172 $258,423
004122 STATE 005  Sr5, Spokane Street I/C Bridges Seismic Retrofit David A. Mowat Co.(Don'T Use For Sublet) CATHY ARNOLD NW 06/23/93 07/23/93 07/23/93 06/27/94 $909,564 $1,150,530
004123 IM-IMG-090-2(169) 090  Sr 90, Asahel Curtis I/C To Kachess River Apply-A-Line, Inc. (Wash) ROGER L. ARMS SC 08/05/93 08/05/93 08/05/93 10/26/93 $246,715 $249,947
004124 STPF-STPFG-0202(0 202  Sr 202, 292nd Ave. Se Vic. Tri-State Construction, Inc. RON ERICKSON NW 08/18/93 12/16/94 01/26/95 04/05/95 $394,909 $640,143
004125 ACDPS-0027(001) 395  Sr 395, Mesa To Connell Scarsella Bros., Inc. VIRGIL E. SCHMIDT SC 08/03/93 07/01/94 07/01/94 10/18/95 $4,028,412 $4,030,092
004126 STATE 167  Milwaukee Ave. Overcrossing Progressive Contractors, Inc. KEVIN DAYTON OR 08/02/93 09/21/93 09/21/93 04/05/95 $1,472,784 $1,392,090
004127 STPF-STPFG-0503(0 503  Sr 503, Sr 502 Vic. To Rock Creek Road Vic. Granite Construction DUAIN R. MILLER SwW 05/14/93 05/14/93 08/31/93 $1,396,474 $1,540,021
004130 NH-NHG-0012(079) 012  Davis Lake Road To Rainy Creek Bridge Vicinity Lakeside Industries TROY D. CREWS SW 10/04/93 07/29/94 07/29/94 12/22/95 $1,888,145 $1,870,389
004131 STATE 012 Sr 12, Jct. Sr 123 Eb Climbing Lane Klb Construction Inc. TROY D. CREWS SW 09/09/93 03/14/94 03/14/94 08/18/95 $1,287,399 $1,386,414
004132 STATE 097  Sr 97, Sr 14 Vic. To Stringstreet Road West Wood Corporation MICHAEL SALLEY SW 07/21/93 11/02/93 11/02/93 02/27/95 $969,519 $978,569
004133 I-IR-005-3(789) 005  Lake City Way To Ne 175th Sc & Di And Noise Wall Tri-State Construction, Inc. TOM BAKER NW 04/28/94 10/10/95 10/10/95 06/09/98 $1,788,145 $2,017,936
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004134 STATE 522  Ne 147th St. To Swamp Creek Bridge Watson Asphalt Paving Co. CATHY ARNOLD NW 09/14/93 09/14/93 05/25/94 $978,701 $1,152,943
004135 IR-IRG-005-3(660) 005  Sr5,Mp 152.27 Vic. South 188th Street I/C Signal Totem Electric Of Tacoma, Inc. INGO GOLLER NW 05/20/94 11/09/94 11/09/94 01/17/96 $413,759 $505,159
004136 IM-IMG-005-4(212) 005  4th St./Sr 528 Interchange Signal Electric, Inc. STEVE MILLER NW 05/17/93 08/18/93 08/18/93 02/18/94 $487,274 $558,327
004137 IR-090-6(176) 090 1992 Dist.6 Bridge Deck Repair N. A. Degerstrom, Inc. CHARLES WILKE ER 12/22/93 12/22/93 04/18/94 $820,513 $950,890
004139 IM-005-3(790) 005 Interstate Sign lllumination Signal Electric, Inc. INGO GOLLER NW 09/18/93 01/09/95 01/09/95 04/21/95 $614,341 $748,343
004140 I-IR-090-1(306) 090  Third Lake Washington Bridge Maintenance Facility Fletcher General, Inc. INGO GOLLER NW 08/17/93 10/30/96 10/30/96 03/02/99 $1,251,514 $1,385,461
004141 STATE 195  Sr 195, Colfax Main Street Et Al Poe Asphalt Paving, Inc. G. E. GIBSON ER 06/30/93 06/30/93 03/09/94 $905,976 $963,778
004142 1-IM-090-1(380) 090  S. Bellevue Transit Access Phase 1 - Landscape Teufel Nursery Of Washington, Inc. RAY ARNOLD NW 05/06/93 06/12/96 06/12/96 06/04/97 $284,679 $344,071
004143 NH-NHG-0016(8) 016  Sr 16, Mullenix Rd. I/C Rci Env.Inc.(Aka Parson Rcie Inc. LINEA LAIRD OR 02/02/95 02/02/95 02/02/95 09/11/95 $3,952,919 $4,605,424
004144 STATE 097  Bear Mountain Road To South Shore Drive Goodfellow Bros Inc STAN MOORE NC 10/05/93 10/05/93 02/02/94 $1,155,681 $1,211,132
004145 STATE 101 Sr 101 N. Shelton I/C Scarsella Bros., Inc. DAVE ERICKSON OR 08/23/94 08/23/94 08/23/94 10/02/95 $2,017,801 $2,035,280
004146 STATE 005 Downtown Seattle Bridges Seismic Retrofit David A. Mowat Co.(Don'T Use For Sublet) CATHY ARNOLD NW 06/29/93 06/29/93 05/26/94 06/29/94 $597,384 $797,501
004147 I-IM-090-1(381) 090  Sr 90, Dean St. To 23rd Ave. S. Erosion Control An Teufel Nursery Of Washington, Inc. RON ERICKSON NW 10/18/93 05/30/97 05/30/97 07/28/98 $747,315 $753,889
004148 NH-0195(022) 195  Cornwall Road To Sr 90 Interchange Stage 1 Inland Asphalt Company, Old Do Not Use =~ CHARLES WILKE ER 09/01/93 09/01/93 01/19/94 $1,202,999 $1,243,299
004149 STATE 009  Sr 204 To Lundeen Parkway Waterworks, Inc. ALETA BORSCHOWA NW 02/04/94 04/05/94 04/05/94 06/29/94 $1,926,676 $2,489,730
004151 STATE 005  South King County Bridges Seismic Retrofit Eagle Crest Construction Co. GARY LIFFICK NW 05/06/93 05/06/93 04/25/94 $329,916 $553,951
004152 STATE 005  District Wide Signal Revision Totem Electric Of Tacoma, Inc. INGO GOLLER NW 03/03/93 06/16/93 06/16/93 11/14/95 $100,411 $109,299
004153 1-090-1(382) 090  Sr 90, Wall 18 And Trail R.W. Scott Construction Co. CATHY ARNOLD NW 05/19/94 06/08/94 06/08/94 06/23/97 $1,082,379 $1,258,537
004154 STATE 410 Sr410, 184th Ave. E. To 214th Ave. E. Rci Env.Inc.(Aka Parson Rcie Inc. MIKE MORISHIGE OR 10/03/94 03/20/95 03/20/95 05/25/95 $4,148,925 $4,318,092
004155 1-IM-005-3(792) 005  Sr5, Roanoke St. To 236th Sw & Sc & Di & 50th N. Rivera & Green, Inc. TOM BAKER NW 11/22/94 11/22/94 11/22/94 06/27/95 $2,039,693 $2,055,099
004156 IM-082-1(074) 082  Sr 82, Interchange Ramp Paving Granite Construction ROGER L. ARMS SC 10/13/93 10/13/93 10/13/93 04/18/94 $615,667 $675,931
004157 IM-090-5(-86) 090  Sr 90, Tokio To Lincoln County Line Acme Materials & Construction Co. G. E. GIBSON ER 09/27/93 09/27/93 08/01/94 $1,915,507 $1,690,939
004158 IM-090-5(087) 090  Sr 90, Adams County Line To Spokane County Line Inland Asphalt Company, Old Do Not Use ~ GORDON OLSON ER 12/03/93 12/03/93 10/26/94 $5,390,404 $5,267,423
004159 NH-0097(057) 097  Sr 97, End Truck Lane To Bonanza Campground North Central Construction, Inc. PAUL J. MAHRE NC 10/06/93 10/25/93 10/25/93 03/31/94 $2,359,791 $2,223,738
004161 I-IM-405-3(791) 405  Sr 405, Northup To Bothell Hov And Sc & Di Stage 1 Max J. Kuney Company RON ERICKSON NW 04/01/96 05/14/97 05/14/97 12/11/97 $24,556,078 $30,869,878
004162 STATE 005  Sr5, Et Al, Bridges 5/650w, 522/138, 530/290, 532 Construction & Rigging, Inc. ALETA BORSCHOWA NW 10/06/93 10/07/93 10/07/93 01/20/94 $369,295 $428,957
004163 IM-090-2(170) 090  Sr 90, Fr 3 Frontage Road - West West Company Construction, Inc. ROGER L. ARMS SC 10/29/93 11/15/93 11/15/93 07/14/94 $995,050 $1,083,006
004164 NH-0395(034) 395  Sr 395, Jct. Sr 231 To Mp 207.81 Inland Asphalt Company, Old Do Not Use = KEN OLSON ER 10/15/93 05/25/94 05/25/94 10/12/94 $1,838,780 $2,184,095
004165 IM-082-3(052) 082  Sr 82, Coffin Road I/C Vicinity Granite Construction VIRGIL E. SCHMIDT SC 10/09/93 10/09/93 10/09/93 04/21/95 $191,121 $190,890
004166 NH-0520(012) 520 Sr 520, Sr 5 To 80th Ave. Ne Emergency Telephones Totem Electric Of Tacoma, Inc. CATHY ARNOLD NW 09/23/94 02/13/95 04/05/95 04/21/95 $1,124,294 $951,774
004171 BHM-2879(001) 090  Sr 90, Maple Street Bridge Deck Replacement David A. Mowat Co.(Don'T Use For Sublet) T. ). TREPANIER ER 10/13/93 10/29/93 10/29/93 12/30/94 $2,814,439 $3,138,578
004172 IM-182-3(053) 012  Sr 12, Et Al, Navigation Lights Rehabilitation Intermountain Electric Inc. R.F. GIFFORD SC 08/27/93 10/26/93 10/26/93 12/15/93 $233,982 $239,678
004175 BR-0011(002) 011  Sr 11, Half Bridge 11/101 Replacement 0.187 Mile Sheldrup Construction, Inc. KEN JOHNSON NW 03/18/94 04/01/94 04/01/94 01/27/95 $1,080,842 $2,341,646
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004176 STATE 097  Sr 97a, Knapps Hill Tunnel Repair Stage 2 One Way Construction, Inc. STAN MOORE NC 05/05/93 05/05/93 02/25/94 $367,388 $379,753
004177 ID-1-IR-090-1(357) 090  Sr 90, Bellevue Access Transit & Hov - Phase 2 Max J. Kuney Company RAY ARNOLD NW 10/30/95 07/09/96 07/09/96 10/27/97 $18,112,685 $19,790,873
004178 516 Sr516, 132nd Ave Se To 160th Ave Se Volker Stevin Pacific Inc. GARY LIFFICK NW 06/16/94 03/24/95 03/24/95 09/06/96 $5,423,414

004179 STPF-STPFG-0009(0 009  Sr9, Jct 84th St Ne/Getchell Rd Signal And Channe Granite Construction Company MARLIN LENSSEN NW 07/19/93 11/30/93 11/30/93 08/23/94 $220,952 $403,820
004180 STATE 004  Sr 4, Cooper Pt Vic. & Bunker Hill Vic. Truck Clim Elting, Incorporated MICHAEL SALLEY SW 10/07/94 11/17/95 11/17/95 08/25/97 $2,007,181 $2,637,845
004181 IM-090-4(096) 090  Sr 90, Dodson Rd To Rr O'Xing 90/232 Acme Materials & Construction Co. STAN MOORE NC 11/10/93 03/15/95 03/21/95 $2,796,479 $2,589,015
004182 STATE 509  Sr 509, District Boundary To King/Pierce County Li Woodworth & Company, Inc. GARY LIFFICK NW 08/25/93 08/25/93 07/26/94 $192,663 $210,685
004183 STATE 539  Sr 539, Tenmile To Birch Bay-Lynden Rd. Resurface Rinker Materials JOHN HAYES NW 07/02/93 12/09/93 12/21/93 $936,570 $970,822
004186 STATE 010  Sr 10, Sr 970 To Sr 97 - Guardrail Mt. Mckinley Fence Co. ROGER L. ARMS SC 07/15/93 07/23/93 01/24/94 03/01/94 $416,270 $422,069
004187 NH-0012(081) 012  Sr 12, E. C/L Naches To Pp&L Spillway Granite Construction R.F. GIFFORD SC 06/21/93 06/21/93 02/02/94 02/21/94 $479,486 $481,092
004188 IM-090-1(383) 090  Sr 90, High Point Road O'Xing - 90/74s Deck Overla Eagle Crest Construction Co. KIM HENRY NW 04/16/93 05/04/93 02/28/94 03/08/94 $178,406 $196,142
004189 STATE 240  Sr 240, Mp 26 Vic. To Stevens Dr. Vic. West Company Construction, Inc. VIRGIL E. SCHMIDT SC 09/27/93 09/27/93 01/20/94 02/04/94 $296,438 $331,180
004190 STPF-5191(002) 821  Sr 821, Roza Dam To Wymer Tommer Construction Co., Inc. R.F. GIFFORD SC 05/14/93 05/14/93 12/08/93 01/11/94 $385,314 $397,127
004191 IM-005-3(795) 005  Sr5, Northgate Way To Ne 175th Bridge Deck Resurf David A. Mowat Co.(Don'T Use For Sublet) TOM BAKER NW 11/19/93 11/19/93 09/13/95 10/02/95 $448,428 $617,045
004192 BHF-9999(025) 020  Sr 20/97, Bridges 20/645, 20/648, 97/533& Pateros Eagle Crest Construction Co. ROBERT A. MURRAY NC 07/16/93 01/19/94 01/31/94 $542,212 $575,179
004193 STATE 090  Sr 90, Winchester Rest Areas Update Rv Dump Aztech Electric, Inc. PAUL J. MAHRE NC 05/27/93 06/07/93 01/04/94 01/14/94 $72,337 $67,277
004194 STATE 101  Sr 101, Dry Creek Bridge To Jefferson County Line Rinker Materials JOHN L. HART OR 08/25/94 08/25/94 01/03/95 01/12/95 $1,946,738 $2,545,481
004195 STATE 104  Sr 104, Sr 524/Main St., Dayton St. & 95th Place W Totem Electric Of Tacoma, Inc. TIM SMITH NW 01/12/94 01/24/94 05/03/94 07/26/94 $240,607 $243,447
004196 STATE 520  Sr 520, 124th Ave Ne To W. Lake Sammamish Parkway  Totem Electric Of Tacoma, Inc. KIM HENRY NW 05/31/94 09/07/94 08/28/95 09/13/95 $1,994,158 $2,314,319
004197 STATE 021  Bnrr O'Xing And Sandhill Coulee Bridge Overlay Eagle Crest Construction Co. RALPH W. ROBERTSON ER 05/21/93 01/10/94 01/19/94 $125,045 $109,109
004198 STATE 026  Sr 26, Sr 90 To Royal City And Grant County Line T Basin Paving Co. KIRK D. BERG NC 06/01/94 06/09/95 06/16/95 $2,397,166 $2,395,602
004200 1M-005-3(798) 005  Sr5, Pierce County Line To Tukwila Hov-Stage 2a S David A. Mowat Co.(Don'T Use For Sublet) INGO GOLLER NW 06/23/94 12/08/94 04/15/99 05/13/99 $2,583,641 $2,844,535
004201 ER-800-5(163) 504  Sr 504, Coldwater Lake To Johnston Ridge Morrison Knudsen Corporation Ronald Ken. AMY E. REVIS SW 10/02/95 01/12/96 08/24/99 08/24/99 $23,113,736 $24,885,693
004202 BRF-0002(096) 002  Sr2, Snohomish River To Cavalero Corner Replace E Fletcher General, Inc. STEVE MILLER NW 06/20/97 12/04/97 09/04/98 09/25/98 $9,595,981 $9,516,203
004203 STPF-0410(034) 410  284th Avenue S.E. To White River Mill Watson Asphalt Paving Co. TOM BAKER NW 12/09/93 04/19/94 04/27/94 $304,937 $293,698
004204 STATE 530 Vicinity Arnot Road Retaining Wall One Way Construction, Inc. ALETA BORSCHOWA NW 12/03/93 02/04/94 02/15/94 $86,840 $269,608
004205 IM-0005-3(796) 005  Sr5, Overhead Sign And Sign Structure Repair David A. Mowat Co.(Don'T Use For Sublet) TOM BAKER NW 06/24/94 03/13/96 03/13/96 $425,346 $444,182
004206 STATE 097  Sr97a, Chelan Vicinity Basin Paving Co. PAUL J. MAHRE NC 06/28/93 10/04/93 10/04/93 $283,785 $268,571
004207 NH-0395(037) 395  Sr395, Colville To Columbia River Bridge Poe Asphalt Paving, Inc. CHARLES WILKE ER 10/29/93 11/09/93 02/03/94 02/17/94 $1,770,077 $1,791,950
004208 BRS-5212(007) 508  Sr 508, Tilton River Bridge 508/30 Weaver Construction Co TROY D. CREWS SW 01/20/95 05/11/95 05/18/95 $1,655,172 $1,911,434
004209 STPF-0532(004) 532 Sr 532, Smith Road Vic. To Bnrr 532/6 Trico Contracting, Inc. KEN JOHNSON NW 03/31/94 02/20/96 03/05/96 $1,010,144 $1,109,118
004210 STPF-0020(070) 020  Sr 20, Alder Creek To Rockport Vicinity Climbing L Lakeside Industries KEN JOHNSON NW 10/21/93 04/13/94 04/25/94 $1,628,029 $1,882,305
004211 STATE 097  Sr 97, Box Canyon Road Vic. Climbing Lane Granite Construction MICHAEL SALLEY SW 12/21/93 02/07/96 02/23/96 $1,463,096 $1,865,219
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004212 IM-005-3(799) 005  Sr5, Interstate Bridge Decks David A. Mowat Co.(Don'T Use For Sublet) DEAN W. MOBERG OR 09/23/93 12/23/93 05/09/96 05/30/96 $1,419,958 $1,203,354
004213 STATE 542  Sr 542, Vicinity Noon Rd. To Bridge 542/9 Granite Construction Company JOHN HAYES NW 10/11/93 02/28/94 04/04/94 $667,009 $961,471
004214 STPF-$310(002) 092  Sr92, Jct. 131st Ave. Ne Channelization Granite Construction Company MARLIN LENSSEN NW 09/20/93 02/07/94 02/07/94 05/27/94 $302,238 $338,579
004215 STATE 101  Sr 101, Vic. Sr 107 To Cosmopolis Scl/Uab Scarsella Bros., Inc. JOHN L. HART OR 01/11/94 01/11/94 04/18/94 05/04/94 $1,017,721 $1,207,555
004216 STPF-0169(010) 169  Sr 169, Maplewood Ave. Se To Sr 405 Lakeside Industries CATHY ARNOLD NW 09/28/93 10/18/93 05/10/94 06/06/94 $338,610 $303,037
004217 STATE 004  Sr 4, Skamokawa To Sr 407 Lakeside Industries MICHAEL SALLEY SW 07/29/93 01/04/94 01/27/94 $678,499 $657,139
004218 NH-0097(059) 097  Sr 97, Swauk Creek Structures 97/271 Et Al Volker Stevin Pacific Inc. KIRK D. BERG NC 10/20/94 10/28/94 10/09/96 10/18/96 $1,720,339 $2,091,703
004219 STATE 405  Sr 405 Ne 80th St. Undercrossing 405/51 - Painting Long Painting Company RON ERICKSON NW 06/23/93 06/23/93 10/22/93 10/27/93 $69,692 $63,249
004222 STATE 005  Sr5, Stillguamish River Bridges 5/670 E & W Paint Dunkin & Bush Inc ALETA BORSCHOWA NW 10/25/93 01/20/94 03/03/94 $356,083 $378,401
004223 STATE 012  Sr 12, Salkum Vicinity Climbing Lanes KIb Construction Inc. TROY D. CREWS SW 09/22/94 02/28/96 03/08/96 $1,315,356 $1,409,924
004224 STATE 012  Sr 12 Snake River Bridge 12/512s Floorbeam Crack R Donald B. Murphy Contractors, Inc. VIRGIL E. SCHMIDT SC 06/29/93 06/29/93 09/13/93 10/07/93 $80,302 $78,389
004225 STPF-0017(023) 017  Sr 17, Vicinity Scenic Viewpoint To Sr 2 Basin Paving Co. ROBERT A. MURRAY NC 10/07/93 06/20/94 07/05/94 $644,435 $651,695
004227 STATE 203  Sr 203, Skykomish River Bridge 203/106 Deck Overla Adhesive Systems, Inc. ALETA BORSCHOWA NW 09/20/93 11/09/93 02/22/94 05/02/94 $232,625 $230,336
004228 NH-NHG-0104(016) 104  Sr 104, Bond Road To Kingston Ferry Terminal Ace Paving Co., Inc. LINEA LAIRD OR 01/28/94 12/13/94 10/21/96 10/30/96 $1,579,336 $1,764,517
004229 BRF-0505)005) 505  Sr 505, Cowlitz River Bridge 505/110 Fletcher General, Inc. D. FICCO / A. REVIS SW 12/13/94 06/23/97 06/23/97 $4,065,667 $4,204,629
004230 STATE 507  Sr507, Couplet Signals - Stage 2 Signal Electric, Inc. TROY D. CREWS SW 11/02/93 06/27/94 07/14/94 $167,651 $166,544
004231 NH-0522(007) 522  Sr 522, 164th St Se Vicinity To Sr 2/Monroe Granite Construction Company AL DYER NW 09/08/93 10/20/93 09/28/94 10/24/94 $537,135 $555,976
004232 NH-0525(013) 525  Sr 525, Ash Way To Sr 99 & Ferry Terminal To 4th S Rinker Materials AL DYER NW 01/24/94 12/12/94 12/22/94 $1,015,245 $1,089,437
004234 NH-0012(083) 012  Sr 12 Turnouts, Sr 410 Turnouts And Oak Creek Brid Granite Construction R.F. GIFFORD SC 09/29/93 12/17/93 06/27/94 07/21/94 $851,460 $928,839
004235 IM-090-2(171) 090  Easton Hill To Yakima River Concrete Textures, Inc. ROGER L. ARMS SC 07/28/94 07/28/94 02/13/95 02/27/95 $4,392,434 $4,470,361
004236 STATE 101  Sr 101, Vic. Cosmopolis Scl/Uab To 22nd St. Lakeside Industries JOHN L. HART OR 12/20/93 12/20/93 03/18/94 03/30/94 $1,844,841 $1,969,183
004237 STATE 395  Sr 395, Hastings Road To Mp 172 Stage 1 Sletten Construction Company G. E. GIBSON ER 12/07/95 12/07/95 01/02/97 01/22/97 $10,731,701 $12,080,274
004238 STATE 527  Sr 527, 208th St. Se To 164th St. Se Guy F. Atkinson Construction Co. (Old) AL DYER NW 05/26/95 04/30/97 09/25/97 10/03/97 $9,442,602 $10,584,038
004239 IM-005-3(800) 005  Sr5,ShToSr520 Eb Ramp Tunnel David A. Mowat Co.(Don'T Use For Sublet) TOM BAKER NW 06/23/94 06/23/94 03/15/95 04/04/95 $192,736 $193,831
004242 IM-005-1(218) 005  Sr5, Et Al, District 4 Bridge Deck Rehabilitation Progressive Contractors, Inc. DOUG FICCO SW 11/08/93 01/17/94 08/24/94 09/14/94 $649,938 $649,694
004243 IM-090-1(386) 090  Sr 90, Richards Road To Issaquah Creek Bridge Lakeside Industries KIM HENRY NW 04/24/95 08/08/95 08/23/96 01/09/97 $3,424,275 $4,149,498
004244 NH-0097(060) 097  Sr 97, Brender Park To Sr 2 Morrill Asphalt Paving Co., Inc. PAUL J. MAHRE NC 06/27/94 05/12/95 05/22/95 $1,269,508 $1,526,271
004245 NH-NHG-0900(006) 900  Sr 900, Jct. 68th Ave. S./Monster Road Active Construction Inc. TOM BAKER NW 04/04/94 03/20/95 04/12/95 05/18/95 $605,406 $564,071
004247 IM-005-3(801) 005  Sr5, Vic. Northgate Way To Ne 145th St. Signing A Totem Electric Of Tacoma, Inc. TOM BAKER NW 09/14/94 09/14/94 01/04/96 02/13/96 $154,186 $133,799
004248 ACI-090-1(384) 090  Sr 90, Phase 3 Traffic Switch Fletcher General, Inc. RON ERICKSON NW 03/27/94 01/10/95 11/02/95 11/09/95 $3,453,326 $4,629,396
004249 IM-090-2(172) 090  Sr 90, West Ellensburg I/C To Ryegrass Rest Area Granite Construction Company R.F. GIFFORD SC 04/26/94 07/22/94 11/28/94 01/06/95 $2,596,550 $2,838,316
004250 IM-005-3(802) 005  Sr5, Nisqually River To Gravelly Lake 1/C Woodworth & Company, Inc. MIKE MORISHIGE OR 01/04/95 01/04/95 07/11/95 01/24/96 $3,930,824 $4,061,080
004251 NH-0012(080) 012  Sr 12, Vic. Rainey Creek Bridge To Cispus Road Lakeside Industries TROY D. CREWS SW 02/14/95 07/23/96 12/10/96 $2,339,552 $4,080,951
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004252 IM-9999(069) 082  Sr 82 Et Al, District Wide Interstate Sign Illumin Aztech Electric, Inc. R.F. GIFFORD SC 04/18/94 04/18/94 09/16/94 09/30/94 $258,120 $248,115
004253 STATE 221  Sr 221, Prosser Hill Truck Climbing Lane Steelman-Duff, Inc. R.F. GIFFORD SC 10/13/93 10/15/93 03/08/94 04/04/94 $742,454 $776,214
004254 1M-090-4(099) 090  Sr90/21, Grant County Line To Vicinity Sr 21 M A Seagale ****Q|d***** KIRK D. BERG NC 11/03/93 01/14/94 11/01/94 11/08/94 $3,850,535 $4,030,342
004256 IM-005-3(805) 005  Sr5, Beacon-Holgate U'Xing Bridge Deck Overlay Eagle Crest Construction Co. TOM BAKER NW 08/13/93 08/13/93 04/14/94 04/25/94 $198,795 $219,671
004257 IM-005-3(803) 005  Sr5, Weigh Station To Dearborn Stage 4 Lakeside Industries TOM BAKER NW 05/31/94 09/26/94 06/23/95 09/25/95 $641,068 $559,908
004258 STPF-STPFG-0009(0 009  Sr9,Jct. 172nd St Ne Signal And Channelization Hilltop Construction Co. MARLIN LENSSEN NW 02/23/94 04/25/94 11/16/94 11/29/94 $404,967 $445,813
004259 BRF-0014(015) 014  Sr 14, Little White Salmon River Bridge 14/126 Kiewit Infrastructure West Co. MICHAEL SALLEY SW 05/17/95 09/30/97 09/30/97 $3,951,831 $4,740,737
004260 STATE 101  Sr 101, Big Quilcene River To Vicinity Mill Road Ace Paving Co., Inc. JERRY MOORE OR 11/12/93 11/12/93 04/08/94 05/25/94 $961,928 $963,351
004261 STATE 405  Sr 405, Bothell li Park And Ride Lot Pacific Road & Bridge Company KIM HENRY NW 03/25/94 12/17/96 06/13/97 07/22/97 $1,518,343 $1,711,166
004262 IM-005-4(216) 005  Sr5, 164th St. Sw To To Lowell Road Lakeside Industries MARLIN LENSSEN NW 05/24/95 06/14/95 10/18/96 10/25/96 $4,980,797 $5,943,338
004263 IM-005-4(214) 005  Sr5, Smokey Point To Stillaguamish River Bridge Rinker Materials KEN JOHNSON NW 04/27/94 01/09/95 01/25/95 $1,993,865 $2,014,017
004264 STATE 009  Sr9/542, Bridge Deck Restoration Progressive Contractors, Inc. KEN JOHNSON NW 02/28/94 10/20/94 11/21/94 $771,163 $750,186
004265 NH-0012(084) 012  Sr 12, Vic. Sr 395 I/C Farm Tank Road Granite Construction VIRGIL E. SCHMIDT SC 10/12/93 10/12/93 12/08/94 01/19/95 $588,518 $621,247
004266 NH-0012(082) 012  Sr 12, Nine Mile Canyon To Wallula Road Intersecti Granite Construction VIRGIL E. SCHMIDT SC 09/12/94 04/10/96  07/29/96 09/09/96 $2,065,489 $2,643,658
004267 STPF-0024(015) 024  Sr 24, Experimental Station To Taylor Ranch Granite Construction R.F. GIFFORD SC 09/28/93 10/28/93 05/06/94 05/20/94 $723,350 $693,232
004268 ACDPS-0027(001) 395  Sr395, Sr 26 To Lind Scarsella Bros., Inc. T. ). TREPANIER ER 10/07/94 04/26/95 04/18/96 05/03/96 $14,423,531 $15,554,821
004269 STPF-405-3(804) 405  Sr 405, Sr 181/Green River 1/C Progressive Contractors, Inc. TOM BAKER NW 12/12/95 05/08/97 06/05/01 06/21/01 $7,373,879 $7,784,959
004270 ACI-090-1(388) 090  Sr90, Lacey V. Murrow Bridge Paint Approach Spans C.D.S. Painting & Coatings, Inc. TOM MADDEN NW 10/08/93 10/08/93 03/22/94 05/17/94 $1,423,031 $1,420,048
004271 IM-090-2(173) 090  Sr 90, Cle Elum Vic. Bridge Deck Repair Progressive Contractors, Inc. ROGER L. ARMS SC 11/12/93 05/19/94 09/19/94 10/11/94 $745,015 $802,918
004272 BR-NH-0101(126)(1 101  Sr 101, Black Lake Blvd. I/C & Black Lake Blvd. To Kiewit Infrastructure West Co. TIM L. AHLES OR 04/11/96 04/11/96 02/17/99 05/13/99 $16,693,477 $18,048,005
004273 IM-005-4(215) 529  Sr 529, Marine View Drive To Ebey Slough Progressive Contractors, Inc. MARLIN LENSSEN NW 06/23/95 07/13/98 07/24/98 $5,886,590 $7,220,234
004275 STATE 005  Sr5,Sr512 Interchange Interim Hov Improvement Tucci & Sons, Inc. MIKE MORISHIGE OR 11/01/94 01/30/95 03/09/95 04/05/95 $1,142,358 $937,716
004276 STATE 003  Sr3, Luoto Road I/C To Sr 305 I/C Scarsella Bros., Inc. LINEA LAIRD OR 10/11/94 04/07/95 02/05/96 02/14/96 $6,150,388 $7,044,803
004277 IM-090-5(088) 090  Sr 90, Lincoln Co. Line To Vicinity Salnave Road Inland Asphalt Company, Old Do Not Use = GORDON OLSON ER 07/21/94 01/24/95 11/02/95 11/09/95 $3,838,487 $3,603,948
004278 STPF-205-1(189) 205  Sr 205, St. John Noise Wall F. E. Ward, Inc. MIKE L. NIEMI SW 04/15/94 04/15/95 09/14/95 12/06/95 $1,358,768 $1,519,718
004279 STATE 395  Sr 395, Columbia River Bridge To Court Street I/C Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 10/06/93 11/05/93 05/05/94 07/08/94 $316,085 $334,392
004281 IM-005-1(210) 005 Sr5,Sr4321/C & Headquarters Road Ramp Paver Lakeside Industries DOUG FICCO SW 10/11/93 06/13/94 03/21/95 04/18/95 $468,929 $433,281
004282 ACI-090-1(387) 090  Sr 90, S. Judkins St. Erosion Control & Landscape Ohno Construction Company CATHY ARNOLD NW 11/23/94 11/26/97 04/17/98 09/01/98 $647,024 $753,379
004283 NH-0395(038) 395  Addy To Arden West Wood Corporation KEN OLSON ER 10/28/94 11/22/94 10/25/95 10/25/95 $3,074,382 $3,123,902
004284 STPF-405-3(808) 405  Sr 405 Coal Creek Interchange Ledcor Industries KIM HENRY NW 04/08/94 09/30/94 04/29/96 05/16/96 $409,173 $425,106
004285 NH-0500(003) 500  Sr 500, Andresen Road Interchange Wildish Standard Paving Co. MIKE L. NIEMI SW 08/19/95 03/26/98 06/30/98 11/17/98 $8,133,607 $7,615,680
004286 F-0530(011) 530  Sr 530, Cicero Vic. To Oso Vic. Granite Construction Company STEVE MILLER NW 03/28/95 05/08/96 04/30/97 05/15/97 $2,387,880 $2,934,658
004289 IM-9999(157) 005  Sr5 Et Al, Interstate Sign Illumination Mill Plain Electric MIKE L. NIEMI SW 03/10/94 03/11/94 11/08/94 11/09/94 $103,303 $99,310
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004291 STPS-0017(024) 017  Sr 17, Mp 12.80 To Basin City Road Granite Construction VIRGIL E. SCHMIDT SC 10/01/93 12/09/93 08/18/94 02/02/95 $484,065 $459,700
004292 STATE 167  Sr167, 84th Ave.S. To S. Grady Way Hov & Sc & Di Mowat Construction Company INGO GOLLER NW 01/20/95 05/10/95 06/12/00 08/17/00 $14,645,364 $14,232,192
004293 ACI-405-3(807) 520  Sr 520, Evergreen Point Bridge To 124th Ave. Ne Sc D. W. Close Company KIM HENRY NW 06/16/94 03/02/95 05/03/96 05/16/96 $2,417,760 $3,102,383
004294 STPF-0542(010) 542  Sr 542, Bridge 542/11 - Nugents To Marshall Hill R Granite Construction Company KEN JOHNSON NW 10/08/93 10/12/93 02/24/94 04/04/94 $796,634 $788,311
004295 BRS-5370(003) 544  Sr 544, Nooksack River Bridges 544/9 & 10 Construction & Rigging, Inc. KEN JOHNSON NW 05/30/95 01/17/96 02/06/96 $3,795,205 $4,330,394
004297 STATE 012  Sr 12, Snake River Bridge 12/915 Electrical Rehabi Rods Electric, Inc. VIRGIL E. SCHMIDT SC 12/16/94 04/05/95 08/02/95 10/23/95 $381,246 $458,421
004298 STATE 169  Sr 169, 196th Ave Se/ Jones Road To Maplewood Kiewit Infrastructure West Co. CATHY ARNOLD NW 07/07/95 01/13/97 12/15/97 10/14/98 $11,888,509 $15,196,188
004299 STATE 002  N.Spokane/Division Street Stage 1 Inland Asphalt Company, Old Do Not Use = HAROLD WHITE ER 10/11/94 11/24/94 01/19/96 02/05/96 $3,688,246 $4,184,141
004301 STPFG-9999(145) 004  Sr 4, Non-Interstate Safety Coral Construction Company MIKE L. NIEMI SW 02/01/94 06/03/94 09/20/95 11/20/95 $707,270 $733,272
004302 STATE 012  Sr12,Sr 101 To Fleet Street Lakeside Industries JOHN L. HART OR 12/13/94 12/13/94 04/25/95 06/06/95 $1,149,190 $1,167,044
004303 STATE 024  Sr 24, Columbia River Bridge 24/105 Painting Oliver B. Cannon & Sons, Inc. ROGER L. ARMS SC 11/10/93 11/10/93 02/04/94 03/30/94 $198,955 $214,355
004304 1M-090-1(390) 090  Sr 90, Interstate Guide Signs Sharp Line Industries, Inc. KIRK D. BERG NC 10/25/93 11/05/93 04/15/94 04/25/94 $134,450 $132,312
004305 STATE 101  Sr 101, Sr 8 O'Xing To Sr 3 Off Ramp Rinker Materials DAVE ERICKSON OR 08/19/94 09/14/94 11/29/95 11/30/95 $2,581,949 $2,575,994
004308 STATE 020  Sr 20, Jacobs Road To Libbey Road Lakeside Industries JOHN HAYES NW 10/26/93 02/15/94 02/25/94 $545,098 $580,563
004309 STATE 005  Sr5 Et Al, Pierce County Bridges Seismic Retrofit Fletcher General, Inc. KEVIN DAYTON OR 06/10/94 06/10/94 10/23/95 11/08/95 $415,514 $473,932
004310 ACI-STPF-090-1(389) 090  Sr 90, Phase 2 Electrical And Irrigation Control S D. W. Close Company CATHY ARNOLD NW 04/25/95 06/01/95 08/06/97 09/10/97 $3,373,261 $3,628,039
004311 NH-0504(004) 504  Sr 504, Tower Road To Seaquest State Park Granite Construction Company DOUG FICCO SW 08/26/94 02/01/95 09/21/99 10/01/99 $4,190,910 $4,641,534
004313 STATE 011  Sr 11, Vic. Oyster Creek Slide Correction Pacific Road & Bridge Company JOHN HAYES NW 12/18/93 02/18/94 03/03/94 $155,256 $164,479
004314 ACI-090-1(393) 090  Sr 90, Changeable Message Signs - Stage 1 Signal Electric, Inc. ROGER L. ARMS SC 09/12/94 09/12/94 12/02/94 12/20/94 $124,394 $110,182
004315 STPF-0003(015) 003  Sr 3, Allyn Vicinity Curves Ace Paving Co., Inc. LINEA LAIRD OR 10/28/94 06/09/95 09/29/95 11/21/95 $1,181,818 $1,397,725
004316 IM-005-3(812) 005  Sr5, Interstate Sign lllunination Totem Electric Of Tacoma, Inc. DAVE ERICKSON OR 04/14/95 04/14/95 02/08/96 03/12/96 $393,359 $430,324
004317 STPF-0124(005) 012  Sr12, & 124, Lower Waitsburg Road To Touchet Rive Steelman-Duff, Inc. VIRGIL E. SCHMIDT SC 10/14/94 10/14/94  01/26/96 01/30/96 $1,553,937 $1,583,453
004318 NHG-0101(12) 101  Sr 101, Fort Columbia Tunnel lllumination Campbell Electric Co., Inc. MICHAEL SALLEY SW 06/01/94 09/29/94 02/17/95 03/02/95 $264,409 $277,755
004319 STATE 509  Sr509,S. 218th St. To Des Moines Way S. Sheldrup Construction, Inc. GARY LIFFICK NW 07/21/94 01/03/95 06/27/95 09/06/95 $1,115,829 $1,461,354
004321 STATE 002  Sr 2, Snohomish River Bridge 2/5n Painting Long Painting Company MARLIN LENSSEN NW 11/04/93 01/27/95 02/13/95 $206,009 $199,531
004322 ACI-090-1(391) 090  Sr 90, Seattle Misc. City Street Repair D. A. Zuluaga Construction, Inc. CATHY ARNOLD NW 05/19/94 08/12/94 02/13/95 04/10/95 $930,735 $1,244,608
004323 NH-005-1(221) 005  Sr5, Ne 134th St. U'Xing And Park And Ride Kiewit Infrastructure West Co. MIKE L. NIEMI SW 06/23/95 04/06/96 01/05/98 01/21/98 $4,254,350 $4,546,279
004324 STPF-090-4(100) 090  Sr90, Sr 17 Interchange North Central Construction, Inc. KIRK D. BERG NC 09/27/94 07/14/95 07/27/95 $961,106 $930,977
004325 ACI-090-1(392) 090  Sr 90, Seattle Added Access Mowat Construction Company RAY ARNOLD NW 10/11/95 02/10/96 09/16/98 02/08/99 $3,560,557 $4,192,915
004326 ACDPI-0067(001) 005  Sr5, Ne 195th To 164th Sw Stage 2 Max J. Kuney Company AL DYER NW 04/15/97 06/15/98 09/01/98 09/25/98 $29,872,179 $33,733,913
004327 IM-005-4(218) 005  Sr5, Smokey Point Rest Area Rehabilitation - Stag Ohno Construction Company STEVE MILLER NW 08/01/94 02/07/96 11/12/96 12/26/96 $677,011 $721,435
004329 NH-005-1(224) 005  Sr5, Ne 78th Street To Salmon Creek Mowat Construction Company MIKE L. NIEMI SW 10/08/96 06/08/98 12/21/99 02/14/00 $14,850,205 $16,536,499
004330 STPFG-0024(017) 024 Jct. Sr 24/243 Vernita Vicinity Steelman-Duff, Inc. PAUL J. MAHRE NC 12/07/94 01/20/95 06/01/95 06/12/95 $765,520 $778,606
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004332 IMG-005-3(814) 005  Sr5, Ravenna Blvd. To N. 85th Safety Improvements David A. Mowat Co.(Don'T Use For Sublet) TOM BAKER NW 04/06/94 04/06/94 03/15/95 04/04/95 $297,132 $315,288
004333 NH-005-4(220) 005  Sr5, Everett Park & Ride Lot - Stage 1 Tri-State Construction, Inc. STEVE MILLER NW 06/09/95 09/11/98 03/04/99 05/13/99 $1,378,563 $1,584,991
004334 ACI-090-1(396) 090  Sr 90, Mercer Island City Streets - Resurface Watson Asphalt Paving Co. RAY ARNOLD NW 05/17/94 02/16/95 03/21/95 $523,366 $791,912
004335 ACDPS-0027(001) 395  Sr395, Connell To Vicinty Sr 26 Steelman-Duff, Inc. T. ). TREPANIER ER 10/07/94 10/03/95 07/31/96 08/07/96 $7,154,099 $7,104,857
004336 ACI-IM-405-3(815) 405  Sr 405, Northup To Bothell Hov And Sc & Di - Stage Max J. Kuney Company RON ERICKSON NwW 11/03/95 03/28/96 12/30/97 01/09/98 $4,108,135 $5,387,125
004337 STATE 101  Sr 101, Mp 78 Vicinity Slide Northwest Rock JOHN L. HART OR 09/20/95 09/28/95 11/16/95 11/27/95 $1,555,154 $1,720,537
004340 IM-090-2(175) 090  Sr 90, Top Of Easton Hill To Silver Creek Progressive Contractors, Inc. ROGER L. ARMS SC 09/20/94 09/20/94 02/16/95 03/10/95 $1,905,201 $1,662,419
004341 STPF-090-2(174) 090  Sr 90, Easton To Ellensburg Safety Columbia Asphalt & Gravel, Inc. ROGER L. ARMS SC 10/07/94 10/07/94 01/02/96 01/08/96 $3,392,601 $3,377,980
004343 IM-005-3(811) 005  Sr5, Pierce County Line To Tukwila Hov-Stage 2b Mowat Construction Company INGO GOLLER NW 05/25/95 08/17/00 08/17/00 $5,307,319 $6,247,072
004344 BR-0520(013) 520 Sr 520, Evergreen Point Bridge 520/8 Rehabilitatio Guy F. Atkinson Construction Co. (Old) JAY LAVASSAR NW 06/11/95 10/24/95 07/09/96 08/02/96 $15,975,775 $24,644,754
004345 101  Sr 101 Sr 103, llwaco Long Beach Paver Mid-Mountain Contractors, Inc. GLENN SCHNEIDER SW 07/31/95 03/25/96 06/09/97 12/01/97 $4,144,834

004346 IM-082-1(076) 082  Sr82,12, Naches River Bridge To Beech Street Granite Construction R.F. GIFFORD SC 11/03/94 11/18/94  02/06/96 06/06/96 $3,124,941 $3,085,204
004347 BH-005-3(817) 005  Sr5,S. King County Bridges Seismic Retrofit Donald B. Murphy Contractors, Inc. TOM BAKER NW 05/26/94 01/05/95 02/16/95 $319,565 $322,818
004348 NH-0002(103) 002  Sr2, Rayrock Springs To Skinney Creek Central Washington Asphalt, Inc. PAUL J. MAHRE NC 06/21/95 07/11/95 01/29/96 02/05/96 $2,554,436 $2,569,037
004349 NH-0012(086) 012  Sr 12, Aberdeen Bluffs To Vic. Sargent Blvd. - Sta Stimpel-Wiebelhaus Associates JOHN L. HART OR 08/01/94 08/01/94 02/03/95 02/13/95 $2,809,419 $4,485,998
004350 STPF-090(178) 090  Sr 90, Spokane West Uab To Spokane Viaduct Stage 2 Kiewit Infrastructure West Co. KEN OLSON ER 11/14/95 03/11/97 03/11/97 $14,952,733 $15,857,089
004351 STATE 097  Sr97,Bridges 97/271 & 272 Replacement Jij Corporation KIRK D. BERG NC 04/04/95 09/15/95 09/22/95 $691,740 $649,780
004353 STATE 010  Sr 10, Fill Slope Protection Coral Construction Company ROGER L. ARMS SC 09/07/94 09/09/94 02/01/95 02/16/95 $172,764 $198,431
004354 STATE 018  Sr 18, Auburn-Black Diamond Rd To Se 312th Rci Env.Inc.(Aka Parson Rcie Inc. RON PAANANEN NW 11/04/95 06/30/97 05/21/99 06/04/99 $12,086,996 $12,304,334
004355 ACI-ACSTPF-090-1( 090  Sr 90, E. Portal Mt. Baker Ridge Tunnel S. Landsca Ohno Construction Company RON ERICKSON NW 06/28/94 07/31/97 02/23/98 03/05/98 $256,753 $417,032
004356 ACBH-005-3(818) 005  Sr5, & 90, South Seattle Bridges Seismic Retrofit Harcon Incorporated CATHY ARNOLD NW 07/28/94 09/01/94 03/16/95 04/14/95 $759,546 $770,823
004357 ACI-ACSTPF-090-1( 090  Sr 90, Lake Washington To W. Mercer Way Landscape Ohno Construction Company RAY ARNOLD NW 01/09/95 10/31/97 11/06/98 02/08/99 $240,804 $250,573
004358 ACI-ACIM-005-3(816) 005  Albro Place To Ship Canal Bridge Ramp Metering And Guy F. Atkinson Construction Co. (Old) TOM BAKER NW 05/31/95 03/28/96 07/09/97 09/24/97 $5,277,944 $5,740,312
004359 NH-BR-0097(061) 097  Vicinity Bridge 97/106 To Dry Creek Bridge Scoccolo Construction Inc. VIRGIL E. SCHMIDT SC 07/07/95 10/30/95 08/12/96 09/18/96 $3,946,723 $3,846,640
004361 ACI-ACSTPF-090-1(399 090  Sr 90, Sturgus Ave. S. Landscaping Buckley Nursery Company RAY ARNOLD NW 07/10/95 07/10/98 01/05/99 02/08/99 $415,610 $422,555
004362 NH-005-2(174) 005  Sr5,93rd Ave Sw I/C To Airdustrial I/C Lakeside Industries TIM L. AHLES OR 10/24/94 07/01/96 03/19/97 04/11/97 $2,899,807 $2,490,118
004363 STATE 007  Sr 7, Morton To Nisqually River Bridge Granite Construction Company TROY D. CREWS SW 08/24/94 03/28/95 04/04/95 $1,695,752 $1,567,206
004364 NHG-0104(018) 104  Sr 104, Sr 99 To 19th Ave Ne Signal System Interco udl, Inc. AL DYER NW 05/08/95 06/15/95 07/03/95 $155,443 $154,440
004365 STATE 970  Sr970 & 903, Sr 970 To National Forest Boundry Columbia Asphalt & Gravel, Inc. ROGER L. ARMS SC 10/12/94 10/17/94 02/22/95 03/21/95 $1,135,970 $1,309,164
004367 STPF-0282(002) 282  Sr 282, Sr 28/Ephrata To Sr 17 Basin Paving Co. PAUL J. MAHRE NC 09/21/94 05/16/95 05/22/95 $601,834 $611,805
004368 RRP-3569(002) 397  Sr 397, Columbia River Bridge To Oregon Street Granite Construction VIRGIL E. SCHMIDT SC 10/14/94 10/14/94 06/26/95 07/10/95 $299,807 $259,144
004369 NH-0509(006) 509  Sr509,S. 136th St. To Myers Way Watson Asphalt Paving Co. TOM BAKER NW 05/05/95 06/13/95 07/29/96 08/16/96 $2,088,827 $2,268,854
004370 STATE 002  Sr2, Bnrr O'Xing 2/105 Skykomish Spur Lakeside Industries MARLIN LENSSEN NW 06/09/94 10/14/94 02/02/95 02/15/95 $513,949 $496,881
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004371 STPF-005-1(220) 005  Sr5, Mp 44 Weigh Station Lakeside Industries D. FICCO / A. REVIS SW 05/23/94 06/13/94 04/25/95 05/03/95 $319,426 $295,967
004372 STPUL-0526(004) 005  Sr5,EbSr526 To Nb Sr5 Ramp Addition Fletcher General, Inc. MARLIN LENSSEN NW 07/31/95 02/13/96 06/27/96 07/22/96 $10,683,378 $12,182,289
004373 STPFG-0104(017) 104  Sr 104 At Jct Sr 3 Signal Totem Electric Of Tacoma, Inc. JERRY MOORE OR 03/06/95 03/06/95 06/28/95 07/27/95 $141,830 $131,485
004375 BH-9999(187) 002  Sr2/153, Bridges Seismic Retrofit Tommer Construction Co., Inc. KIRK D. BERG NC 09/12/94 09/26/94 06/23/95 07/05/95 $217,692 $257,085
004376 STATE 017  Sr 17, Adams County Line To Mp 12.70 Inland Asphalt Company, Old Do Not Use  VIRGIL E. SCHMIDT SC 06/24/94 10/20/94 03/31/95 05/18/95 $1,188,888 $1,200,042
004378 STPF-0202(026) 202  Sr 202, Beta Street To Bridge 202/65 Resurface And Tri-State Construction, Inc. RON ERICKSON NW 06/27/95 12/30/97 02/03/98 02/13/98 $1,057,724 $1,148,555
004379 STATE 908  Sr908/202, Sr 908 To Sr 520 Watson Asphalt Paving Co. KIM HENRY NW 05/26/94 06/17/94 03/20/95 04/10/95 $307,769 $287,953
004381 STATE 014  Sr 14/142, Goldendale Vicinity Paver Kiewit Infrastructure West Co. MICHAEL SALLEY SW 09/08/94 03/11/96 03/26/96 $1,072,777 $892,530
004383 STATE 009  Sr9, Soper Hill Road To 60th St. Ne And Rehab. Of Rinker Materials MARLIN LENSSEN NW 07/30/94 09/26/94 02/28/95 04/04/95 $307,685 $380,272
004384 STATE 009  Sr9, 268th To Pilchuck Creek Bridge Overlay Rinker Materials KEN JOHNSON NW 05/23/94 07/28/94 08/11/94 $203,248 $177,559
004385 STATE 008  Sr8, EIma Rest Area Rv Dump Westmark Excavating Inc JOHN L. HART OR 05/25/94 05/25/94 07/05/94 08/01/94 $68,720 $74,382
004386 STATE 109  Sr 109, Vic. Broadway St. To Humptulips River Lakeside Industries JOHN L. HART OR 09/29/94 09/29/94 01/06/95 01/17/95 $1,696,595 $1,600,986
004387 STPF-0101(134) 101  Sr 101, Vic. Sr 109 West For Hoquiam River Lakeside Industries JOHN L. HART OR 09/07/94 09/07/94 03/07/95 03/13/95 $914,024 $934,433
004388 STATE 002  Sr2,Sr28To Rocky Reach Dam North Central Construction, Inc. STAN MOORE NC 10/18/94 11/18/94 04/06/95 04/12/95 $2,081,652 $2,079,484
004389 STATE 141  Sr 141, Quarry Site Z-59 Reclamation James Dean Construction MICHAEL SALLEY SW 05/19/94 08/10/94 02/14/96 02/23/96 $63,600 $103,391
004390 STATE 020  Sr 20, Sr 525 To Jacobs Road Lakeside Industries KEN JOHNSON NW 06/07/94 06/16/94 10/19/94 11/04/94 $422,502 $414,957
004391 STATE 020  Sr 20, Deception Pass Park S. Boundary To Gibralte Rinker Materials KEN JOHNSON NW 08/25/94 03/23/95 04/04/95 $507,402 $635,445
004392 IM-082-1(078) 082 Sr82,1-901/CTo Sr8211/C Granite Construction R.F. GIFFORD SC 10/05/94 10/05/94 04/27/95 10/02/95 $1,235,217 $1,180,106
004393 STATE 202  Sr 202, 154th Place To 145th St. Watson Asphalt Paving Co. KIM HENRY NW 11/11/94 11/22/94 01/09/96 02/14/96 $224,473 $392,835
004394 STATE 525  Sr 525, Galbreath Rd. To Campbell Rd. Lakeside Industries MARLIN LENSSEN NW 06/10/94 06/10/94 09/21/95 10/02/95 $375,843 $381,242
004395 STATE 009  Sr9, Skagit River Bridge To Sr 20 Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 11/03/95 02/16/96 03/28/96 $163,481 $139,286
004396 IM-005-3(819) 005  Sr5, Puyallup River Bridge To King County Line Tucci & Sons, Inc. DEAN W. MOBERG OR 10/12/94 07/21/95 09/06/95 01/18/96 $3,999,030 $4,151,179
004397 STATE 012  Sr 12, Vic. Mox Chehalis Creek To Gibson Creek Lakeside Industries TIM L. AHLES OR 09/15/94 10/06/94 09/29/95 01/22/96 $517,501 $659,223
004399 NH-0101(135) 101  Sr 101, Sr 8 1/C To Black Lake I/C - Eb Lakeside Industries TIM L. AHLES OR 05/02/95 05/02/95 12/22/95 01/31/96 $637,585 $759,605
004400 STATE 410  Sr 410, White River Mill To To National Forest Bou Watson Asphalt Paving Co. GARY LIFFICK NW 08/04/94 12/13/94 08/28/95 03/05/96 $1,269,633 $1,310,061
004402 STATE 823  Sr 823, Selah To Resthaven Frank Gurney, Inc. R.F. GIFFORD SC 06/20/94 06/20/94 10/10/94 11/04/94 $163,901 $163,809
004406 NH-0002(101) 002  Sr 2, Vic 387th Ave Se Culvert Replacement Thomco Construction, Inc. AL DYER NW 08/02/94 08/12/94 01/30/95 02/06/95 $63,170 $62,166
004408 STATE 020  Sr 20, Rocky Creek To Cascade Road Rinker Materials KEN JOHNSON NW 07/15/94 12/07/94 12/20/94 $306,532 $282,464
004409 ILCS-705-3(003) 509  Sr 509, Portland Ave. Vic. To Milwaukee Way - Stru Walter Construction (Usa) Inc RON LANDON OR 10/30/96 10/29/97 09/29/99 10/28/99 $20,851,370 $21,832,086
004410 NH-0097(062) 097  Sr 97, Oroville Scl To International Boundary Morrill Asphalt Paving Co., Inc. STAN MOORE NC 10/21/94 12/02/94 04/25/95 05/02/95 $1,330,995 $1,322,536
004411 NHG-0002(167) 002  Sr2, Vic. No Name Creek Bridge Safety One Way Construction, Inc. AL DYER NW 12/13/94 12/13/95 04/24/96 05/13/96 $559,627 $543,360
004414 CM-0509(007) 509  Sr 509, Milwaukee Way To Taylor Way Scarsella Bros., Inc. RON LANDON OR 03/11/96 12/01/97 07/11/00 08/17/00 $7,792,507 $11,767,431
004415 STATE 005  Sr5, National Avenue U'Xing Bridge No. 5/227 - Re Rognlins, Inc. TROY D. CREWS SW 09/19/94 03/14/95 03/21/95 $93,341 $97,212
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004417 IM-005-2(177) 005  Sr5, Salzer Creek To Thurston Co. Line Lakeside Industries TROY D. CREWS SW 03/24/95 05/14/96 05/30/96 $1,427,324 $1,317,531
004419 NH-0195(023) 195  Sr 195, Cornwall Road To Sr 90 I/C Stage 2 Inland Asphalt Company, Old Do Not Use ~ CHARLES WILKE ER 09/28/94 02/02/95 02/13/95 $1,327,707 $1,470,785
004420 NH-405-3(824) 405  Sr 405, Ne 8th To Northup I/C Noise Wall Kiewit Construction Company JAY LAVASSAR NW 01/21/95 02/09/95 12/15/95 01/02/96 $1,171,528 $1,384,353
004421 NH-0051(229) 005  Sr 5, Visitor Information Center All Concrete Specialties MIKE L. NIEMI SW 07/07/94 07/22/94 03/07/95 04/21/95 $74,382 $78,309
004422 STATE 162  Sr 162, Military Road Channelization Channelizatio Lakeside Industries MIKE MORISHIGE OR 10/11/94 10/11/94 06/07/95 06/26/95 $265,747 $203,870
004423 STATE 021  Sr21, Et Al, 1994 District 6 Chip Seal-South Granite Construction CHARLES WILKE ER 08/03/94 02/02/95 02/13/95 $1,524,000 $1,456,758
004424 ER-9011(500) 112 Sr 112, Jim Creek Slide Repair Bruch & Bruch Construction, Inc. JERRY MOORE OR 07/27/94 07/27/94 11/03/94 12/20/94 $423,051 $432,519
004426 STATE 002  Sr 2, Sultan Ecl To Deception Creek - Stage 2 Apply-A-Line, Inc. (Wash) KIM HENRY NW 06/27/94 06/27/94 11/18/94 12/01/94 $93,701 $113,947
004428 BR-0002(168) 002  Sr2, Snohomish River To Cavalero Corner Replace E Fletcher General, Inc. S. MILLER/LENSSEN NW 06/20/97 11/15/01 07/02/02 10/23/02 $12,276,032 $12,239,478
004429 NJ-0002(172) 002  Sr2,2 Miles E. Of Telford R/A To Rocklyn Road Inland Asphalt Company, Old Do Not Use ~ KEN OLSON ER 08/26/94 10/18/94 01/19/95 02/13/95 $771,245 $759,587
004431 STPF-0202(023) 202 Sr 202, Jct. North Bend Way Signal Rebuild Moose City Service Electric RON ERICKSON NW 01/20/95 01/20/95 04/07/95 04/12/95 $90,203 $88,883
004432 STATE 270  Sr 270, Spring St. To Johnson Rd. Weaver Construction Co HAROLD WHITE ER 08/01/96 10/16/96 08/08/97 08/19/97 $4,979,877 $6,884,528
004433 NH-0395(042) 395  Sr 395, W. Kennewick Ave. To I-82 Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 04/18/95 04/18/95 06/05/96 07/08/96 $1,189,178 $1,290,073
004434 STPF-0542(011) 542  Sr 542, Mp 43 Slide Repair Half Bridge One Way Construction, Inc. KEN JOHNSON NW 10/10/94 01/03/95 01/12/95 $244,277 $245,599
004435 IM-090-4(097) 090  Sr 90, Burke Jct. To Dodson Road M A Seagale ****Q|d***** STAN MOORE NC 03/31/95 05/08/96 05/13/96 $4,427,048 $4,610,424
004436 STATE 097  Sr 173 To Okanogan River Bridge To Columbia River Basin Paving Co. PAUL J. MAHRE NC 10/06/94 07/07/95 07/13/95 $909,852 $919,071
004437 STATE 112 Sr 112, Hoko Ozette Road To Clallam Bay Lakeside Industries JERRY MOORE OR 10/12/94 10/12/94 03/16/95 06/12/95 $766,866 $793,296
004440 IM-005-1233) 005  Sr5, Interstate Rutting & Bridge Approach Repair Lakeside Industries TROY D. CREWS SW 05/16/95 10/19/95 10/30/95 $1,511,374 $1,499,231
004441 NHG-0012(088) 012  Sr 12, South Naches Road Intersection Totem Electric Of Tacoma, Inc. R.F. GIFFORD SC 05/19/95 05/19/95 10/31/95 01/22/96 $110,703 $104,732
004442 STATE 004  Sr 4, Wahkiakum County Line To Cameron Creek Road Morse Bros., Inc. MICHAEL SALLEY SW 08/30/94 09/19/94 05/24/95 06/01/95 $390,504 $311,674
004443 ACI-405-(821) 405  Sr 405, Factoria To Northup Sc & Di Totem Electric Of Tacoma, Inc. KIM HENRY NW 08/31/95 03/11/96 02/05/97 05/15/97 $2,908,019 $3,217,986
004444 STATE 520  Sr 520, W. Lake Sammamish Parkway To Sr 202 Mowat Construction Company JAY LAVASSAR NW 06/20/97 06/16/98  02/26/99 04/16/99  $15,684,653 $16,132,300
004445 NH-0012(087) 012  Sr 12, Vic. Turner Road To Messner Road Granite Construction VIRGIL E. SCHMIDT SC 09/21/94 12/13/94 01/25/96 02/09/96 $642,108 $701,835
004446 STPF-0003(021) 003  Sr3, Newberry Hill Rd. To Vic. Waaga Way Ace Paving Co., Inc. LINEA LAIRD OR 08/31/94 10/04/94 09/05/95 09/19/95 $698,478 $737,617
004447 NHG-0099(033) 099  Sr99, 70th Ave. E. I/S Signal Totem Electric Of Tacoma, Inc. MIKE MORISHIGE OR 05/26/95 06/16/95 10/23/95 01/24/96 $112,040 $101,265
004450 STATE 020  Sr 20, Twin Lakes I/S Morrill Asphalt Paving Co., Inc. PAUL MAHRE/ A. EMTER NC 10/05/94 05/02/95 05/18/95 $94,445 $102,466
004452 NH-0002(171) 002 Sr2,Sr211 To Idaho State Line Acme Materials & Construction Co. CHARLES WILKE ER 08/21/95 01/12/96 12/10/96 12/31/96 $3,474,639 $3,816,588
004454 STATE 125  Sr 125, Sr 12 To Military Road Granite Construction VIRGIL E. SCHMIDT SC 09/27/94 07/07/95 04/23/96 06/24/96 $641,613 $592,636
004455 STATE 512 Sr512, 15th St Sw To Sr 161 U-Xing Truck Climbing R.W. Scott Construction Co. MIKE MORISHIGE OR 05/24/95 06/29/95 02/15/96 04/12/96 $1,234,750 $1,159,546
004458 IM-005-3(820) 005  Sr5, Nb & Sb Sea-Tac Weigh Station Improvements Signal Electric, Inc. TOM BAKER NW 02/24/95 03/20/95 07/21/95 02/14/96 $186,327 $177,475
004459 STATE 509  Sr509/99, Duwamish River/1st Ave S Parallel Sb Br Guy F. Atkinson Construction Co. (Old) MESSAY SHIFERAW NW 10/20/97 11/26/97 03/20/03 03/28/03 $50,536,088 $56,373,424
004460 STATE 005 Sr5, Woodland Park And Pool Lot Ostrander Rock Construction Company Inc. AMY E. REVIS SW 08/18/94 11/16/94 03/22/95 04/26/95 $96,123 $114,545
004461 STATE 014  Sr 14, 164th Ave I/C Kiewit Infrastructure West Co. AMY E. REVIS SW 09/24/97 11/24/98 01/04/00 02/14/00 $9,498,414 $10,177,271
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004462 NH-0395(043) 395  Sr 395, Loon Lake To Sr 231 Acme Materials & Construction Co. GORDON OLSON ER 10/13/94 05/24/95 02/01/96 02/15/96 $1,625,943 $1,682,192
004463 STATE 020  District 6 1994 Chip Seal/North Morrill Asphalt Paving Co., Inc. CHARLES WILKE ER 09/08/94 01/18/95 02/06/95 $1,354,408 $1,271,725
004467 STPF-0020(072) 020  Sr 20, Bacon Creek Road To Goodell Creek Rinker Materials KEN JOHNSON NW 01/04/95 05/22/95 06/05/95 $1,310,130 $1,345,627
004468 NH-0002(175) 002 Sr2,Sr21To Mp 224 Inland Asphalt Company, Old Do Not Use = KEN OLSON ER 02/13/95 05/19/95 07/25/95 08/14/95 $479,996 $500,091
004469 IM-090-3(051) 090  Sr 90, Ryegrass To Vantage Phase 1 Granite Construction R.F. GIFFORD SC 08/12/94 08/12/94 12/09/94 01/12/95 $249,748 $228,609
004470 ACDPS-0027(001) 395  Sr 395, Sr 26 Interchange Scarsella Bros., Inc. T. ). TREPANIER ER 10/10/95 12/22/95 03/27/97 04/02/97 $2,737,795 $2,971,454
004471 STATE 028  Sr28 & 153, Bridges 28/124 And 153/6 Deck Repair N. A. Degerstrom, Inc. KIRK D. BERG NC 09/01/94 01/19/95 01/24/95 $228,859 $218,619
004473 STATE 012  Sr 12, Ski Area To Indian Creek Granite Construction TROY D. CREWS SW 10/24/96 06/13/97 07/22/97 $1,675,892 $2,600,884
004474 STATE 002  Sr2 & 153, Riprap Protection Bridges 2/224 Et Al North Central Construction, Inc. KIRK D. BERG NC 09/27/94 12/19/94 12/22/94 $80,079 $77,133
004475 STATE 531  Sr 531, Forty Five Road To Sr 9 Lakeside Industries MARLIN LENSSEN NW 10/18/94 10/26/94 04/17/95 04/24/95 $649,327 $827,892
004476 NHG-0014(022) 014  Sr 14, 15th Street Signal Mill Plain Electric MICHAEL SALLEY SW 05/22/95 11/15/95 11/27/95 $229,350 $206,559
004478 1IM-005-5(195) 005  Sr5, Mp 248 Median Slide One Way Construction, Inc. KEN JOHNSON NW 09/02/94 10/21/94 11/08/94 $69,540 $52,273
004481 IM-005-4(222) 005  Sr 5, Marysville Vic. Nb Bridge Decks Mowat Construction Company MARLIN LENSSEN NW 08/19/95 04/04/97 04/18/97 $1,963,573 $1,984,298
004482 STATE 532  Sr 532, E. Camano Dr. To Smith Rd. And Deck Repair Pacific Road & Bridge Company KEN JOHNSON NW 02/15/96 04/23/96 05/01/96 $1,879,919 $2,722,685
004483 STATE 503  Sr 503, 144th St. To Battle Ground Waterworks, Inc. AMY E. REVIS SW 07/08/97 09/23/98 05/13/99 $10,603,353 $11,837,618
004484 NH-082-2(107) 082  Sr 82, District 5 Rumble Strips Surface Prep Technologies Inc R.F. GIFFORD SC 10/22/94 10/22/94 02/24/95 03/13/95 $249,832 $289,725
004485 STPE-1255(5) 002  Sr2, City Of Sultan Pedestrian & Bike Path Signal Electric, Inc. KIM HENRY NW 04/17/95 08/04/95 01/04/96 02/06/96 $59,640 $63,035
004486 STATE 027  Sr 27, Sprague Ave. And Pines Road Intersection Inland-Central, A Joint Venture CHARLES WILKE ER 10/07/94 10/17/94 03/13/95 03/31/95 $416,786 $387,393
004487 ACI-NH-090-1(402) 090  Sr 90, Rainier Ave S. Erosion Control And Landscap Northwestern Landscape Co. CATHY ARNOLD NW 04/30/96 05/15/99 08/17/00 08/17/00 $248,815 $217,129
004489 ACDPS-BR-0027(001 395  Sr 395, Lind To Ritzville Scarsella Bros., Inc. T.). TREPANIER ER 04/26/96 09/20/96 07/01/97 07/14/97 $18,613,675 $19,240,540
004490 BHM-6587(009) 303  Sr303, Port Washington Narrows Br. 202/12 Seismic Concrete Barrier, Inc. CRAIG MCDANIEL OR 04/27/95 05/05/95 04/09/97 04/18/97 $776,081 $1,018,433
004491 STPRF-0160(006) 160  Sr 160, Southworth Park And Ride Lot Ace Paving Co., Inc. CRAIG MCDANIEL OR 04/05/95 ~ 05/05/95  01/24/96 02/05/96 $212,594 $205,506
004492 STATE 405  Sr 405, Bothell li Park And Ride Lot-Completion Granite Construction Company KIM HENRY NW 09/30/94 11/10/94 10/10/95 12/06/94 $69,495 $88,293
004493 STATE 002  Sr2, Snohomish River Bridge 2/5s Electrical Rehab D. W. Close Company STEVE MILLER NW 04/28/95  06/06/95  01/19/96 01/30/96 $258,320 $292,349
004495 IM-005-1(232) 005  Sr5,Sr 205 To North Fork Lewis River Pccp Rehabi Kiewit Infrastructure West Co. AMY E. REVIS SW 12/08/95 08/28/96 06/25/99 10/01/99 $4,703,252 $4,823,409
004496 STATE 002  Sr2, Hawthorne Rd. To Day-Mt. Spokane Rd. Acme Materials & Construction Co. GORDON OLSON ER 01/04/96 06/25/96 07/08/96 $1,152,346 $1,342,329
004498 ACNH-0012(086) 012  Sr 12, Aberdeen Bluffs To Vic. Sargent Blvd. Stage Rognlins, Inc. JOHN L. HART OR 08/31/95 08/31/95 01/22/96 03/20/96 $2,441,887 $2,407,251
004500 STATE 092  Sr 92, 84th Street To Granite Falls Northwest Construction, Inc. MARLIN LENSSEN NW 04/11/98 04/26/99 05/13/99 $2,587,048 $2,705,623
004501 STATE 500 Sr 500, Andresen Road To Sr 503 Granite Construction MIKE L. NIEMI SW 07/27/95 06/03/96 10/14/97 10/14/97 $2,966,592 $2,875,681
004502 STATE 500  Sr 500, Signal Modification Mill Plain Electric MIKE L. NIEMI SW 07/03/95 09/12/95 01/31/96 02/13/96 $119,990 $102,943
004506 STATE 395  Sr 395, 7th Ave. To Buena Vista Rd. Hap Taylor & Sons, Inc. GORDON OLSON ER 10/20/94 11/18/94 03/24/95 03/31/95 $251,467 $221,927
004507 ACI-ID-705-3(802) 509  Sr 509, Dock Street To E. D Street Max J. Kuney Company RON LANDON OR 06/30/97 11/26/97 04/06/99 07/14/99 $16,446,410 $17,921,002
004508 STATE 090  Sr90,S. Fork Road I/C Reforestation Terra Dynamics, Inc KIM HENRY NW 12/16/94 10/10/97 11/05/97 01/06/98 $83,687 $72,705
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004509 STATE 547  Sr 547, Vic. Mp 7.3 Wall Replacement One Way Construction, Inc. KEN JOHNSON NW 02/28/95 05/01/95 06/05/95 06/26/95 $279,974 $349,546
004510 STPFG-0101(136) 101  Sr 101, Lincoln To 8th Signals Totem Electric Of Tacoma, Inc. JOHN L. HART OR 03/28/96 03/28/96 05/20/96 06/03/96 $372,382 $397,144
004511 STATE 016  Sr 16, Mullenix Park And Ride Lot Stage 1 Ace Paving Co., Inc. CRAIG MCDANIEL OR 02/21/96 02/21/96 04/29/96 05/09/96 $235,544 $207,774
004512 005  Sr5, Star Lake Park & Ride Lot Northwestern Landscape Co. GARY LIFFICK NW 01/30/98 06/18/99 07/26/99 $79,990
004516 STATE 542  Sr 542, Squalicum Creek Box Culvert HInr Services KEN JOHNSON NW 10/25/94 01/05/95 01/17/95 $24,144 $27,534
004517 IM-090-6(181) 090  Sr90, Sr 290 To Havana Street Highway Services, Inc. CHARLES WILKE ER 06/23/95 11/27/95 12/01/95 $1,903,209 $1,746,202
004518 ACI-ID-7053(802) 509  Sr509, East D St. To Portland Ave. - Grading Ames Construction, Inc RON LANDON OR 05/06/96 06/19/96 07/25/97 08/25/97 $2,754,772 $3,542,477
004520 ACI-ID-705-3(802) 509  Sr 509, Rr Yard To Portland Ave. Max J. Kuney Company RON LANDON OR 11/14/96 02/06/98 04/27/99 07/14/99 $12,051,699 $12,734,731
004522 STATE 101  Sr 101, Dosewallips Road Channelization Lakeside Industries DAVE ERICKSON OR 10/07/94 10/07/94 07/06/95 08/24/95 $69,981 $62,678
004523 STATE 405  Bothell li Park And Ride Lot Signal And Right Turn D. W. Close Company KIM HENRY NW 11/15/94 12/07/94 09/28/95 10/10/95 $113,779 $136,903
004528 1-ID-090-1(401) 090  Sr 90, Changeable Message Signing - Stage 2 Totem Electric Of Tacoma, Inc. ROGER L. ARMS SC 10/30/96 10/30/96 08/27/97 10/03/97 $1,766,751 $1,942,539
004529 ID-NH-IR-090-1(402) 090  Sr 90, Corridor Completion Landscape Ohno Construction Company RAY ARNOLD NW 01/12/96 01/31/99 02/15/00 04/27/00 $904,820 $1,389,176
004530 STATE 017  Sr 17, Grape Dr. Signal Totem Electric Of Tacoma, Inc. KIRK D. BERG NC 05/15/95 08/08/95 09/06/95 $190,240 $192,439
004532 ID-705-3(802)UNIT 509  Sr509, Pacific Ave. To Dock Street Progressive Contractors, Inc. CRAIG MCDANIEL OR 03/09/95 03/09/95 03/10/98 03/16/98 $12,137,414 $2,552,342
004533 STPFG-0512(008) 512  Sr 512, Eb Off Ramps At Portland Ave. I/C Totem Electric Of Tacoma, Inc. MIKE MORISHIGE OR 04/18/96 05/10/96 01/30/97 02/25/97 $271,408 $291,859
004534 STATE 097  Sr 97, Toppenish Creek Br. Granite Construction R.F. GIFFORD SC 10/27/94 10/27/94 01/31/95 02/06/95 $49,642 $54,322
004535 STPFG-STPE-0014(0 014  Sr 14, Tunnel Warning System D. W. Close Company MICHAEL SALLEY SW 05/03/95 10/05/95 11/14/95 $99,725 $99,417
004536 ACI-ACIM-005-3(82 005  Sr5, Tukwila To Lucile St. - Stage 1 Hov And Sc&D Guy F. Atkinson Construction Co. (Old) TOM BAKER NW 06/26/97 01/29/98 05/31/00 06/29/00 $13,836,844 $15,146,354
004538 M-6605(001) 160  Sr 160, Jackson Ave. Se Intersection Signalization Moose City Service Electric CRAIG MCDANIEL OR 07/18/95 07/18/95 10/23/95 11/06/95 $116,082 $123,227
004539 ID-1-005-3(776) 005  Sr5, Northgate I/C Revision Mowat Construction Company TOM BAKER NW 07/24/96 10/01/97 09/02/98 10/19/98 $4,332,049 $4,218,571
004540 CM-0000(173) 005 Sr5, Eb Sr526 To Sb Sr 5 Hov Bypass Klb Construction Inc. MARLIN LENSSEN NW 05/09/96 03/31/97 04/18/97 $1,564,624 $1,431,101
004542 STATE 005  Sr5 Portage Creek Br To Sr 548 Guide Sign Replacem Waterworks, Inc. KEN JOHNSON NW 04/20/95 05/16/95 05/24/95 $337,760 $334,639
004543 STPF-005-3(821)U2 005  Sr5, Tukwila To Lucile St. Hov & Sc & Di - Stage Mowat Construction Company RAY ARNOLD NW 08/29/98 11/23/99 07/06/00 07/06/00 $20,752,942 $23,228,597
004544 STATE 512  94th Ave. East I/C Tri-State Construction, Inc. MIKE MORISHIGE OR 04/05/96 03/24/97 06/23/97 07/03/97 $4,014,638 $4,574,969
004545 F-090-4(101) 090  1-90 Frontage Road Repair North Central Construction, Inc. KIRK D. BERG NC 08/18/95 08/31/95 11/21/95 12/11/95 $371,681 $402,788
004547 STATE 099  Sr 99, Aurora Ave. Bridge 99/560 Repair Mkb Constructors RAY ARNOLD NW 01/27/96 03/11/96 09/23/96 01/15/97 $2,811,133 $2,841,366
004548 STPXS130(009) 170  Sr 170, Warden Railroad Crossings Aztech Electric, Inc. KIRK D. BERG NC 05/19/95 07/18/95 11/06/95 11/14/95 $388,348 $394,007
004549 STATE 005  Sr5 Et Al, Region Wide Seismic And Rocker Bearing Mowat Construction Company GLENN SCHNEIDER SW 09/29/95 04/03/97 04/18/97 $607,530 $599,928
004551 STPF-0002(102) 002  City Of Leavenworth Sr 2 Intermodel Project Trico Contracting, Inc. PAUL J. MAHRE NC 09/27/95 04/10/97 10/01/97 10/06/97 $1,618,491 $1,720,446
004552 NH-NHG-0099(036) 099  Sr99, Sr 518 Eb On Ramp Signalization Signal Electric, Inc. INGO GOLLER NW 10/09/95 11/02/95 06/03/98 04/16/99 $112,406 $122,559
004553 STPF-STPFG-0202(025) 1 202  Sr 202, Jct. Sr 203 Signalization Moose City Service Electric RON ERICKSON NW 12/20/95 12/20/95 04/08/96 06/24/96 $118,832 $73,705
004554 IM-005-3(826) 005  Sr5, Interstate Ramps Lloyd Enterprises, Inc. MIKE MORISHIGE OR 02/08/96 02/07/97 12/24/97 02/11/98 $1,610,983 $1,346,767
004555 STATE 021  Sr 21, Republic North North Central Construction, Inc. KIRK D. BERG NC 08/22/95 09/22/95 07/03/96 07/11/96 $1,335,782 $1,406,611
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004557 NH-0522(0522) 522 Sr 522, Jct. 80th Ave. Ne Signal Rebuild Totem Electric Of Tacoma, Inc. TOM BAKER NW 10/18/95 01/23/96 05/24/96 08/16/96 $158,159 $147,718
004558 BH-0002(181) 002  Sr2,Snohomish River Br. 2/5n To Sr 204 Seismic R Diamaco, Inc. STEVE MILLER NW 06/02/95 06/08/95 01/22/96 02/14/96 $1,192,841 $1,115,350
004559 BH-0053(828) 005  Sr5, Ship Canal Bridge 5/570 E & W Seismic Retrof Diamaco, Inc. CATHY ARNOLD NW 12/08/95 12/13/95 06/25/97 07/14/97 $1,426,051 $1,423,503
004560 NH-090-6(182) 090  Sr 90, Interstate Permanent Signs D. W. Close Company CHARLES WILKE ER 04/19/96 12/02/96 12/16/96 $489,488 $503,291
004561 ACDPS-0027(001) 395  Sr 395, Sr 260 Interchange Steelman-Duff, Inc. VIRGIL E. SCHMIDT SC 09/20/95 12/19/97 04/27/99 04/27/99 $2,688,046 $2,809,304
004562 NHG-0516(013) 516  Sr516, Jct. 116th Ave. Se Signal D. W. Close Company AMIR RASAIE NW 09/08/95 02/12/97 02/24/97 $135,461 $137,893
004563 STPF-0532(006) 532  Jct. Union St./88th Ave. Nw Signalization Aztech Electric, Inc. KEN JOHNSON NW 06/26/95 02/21/96 03/05/96 $330,592 $368,934
004564 STATE 002  Sr2/395, Houston Ave To Hawthorne Rd & North Divi Inland Asphalt Company, Old Do Not Use = GORDON OLSON ER 08/04/95 08/04/95 02/17/96 03/25/96 $1,786,315 $1,564,761
004566 STATE 101  Sr 101, Mp 188 To Mill Creek Bridge Lakeside Industries JERRY MOORE OR 08/11/95 08/11/95 01/22/96 01/30/96 $647,398 $552,093
004567 STATE 018  Sr 18, Issaquah-Hobart Rd. I/C And Raging River Br Scarsella Bros., Inc. AMIR RASAIE NW 11/15/96 05/08/98 04/11/00 05/16/00 $17,516,198 $18,921,957
004568 BH-005-4(221) 005  Sr5, Everett Vic. Bridges Seismic Retrofit Abhe And Svoboda Inc AL DYER NW 05/10/96 05/15/96 06/16/97 06/24/97 $814,024 $773,784
004571 STPU-0053(823) 005  Sr5, Tacoma Vicinity Tsm - Stage 2 Coral Construction Company MIKE MORISHIGE OR 04/29/96 04/29/96 02/18/97 02/27/97 $345,646 $360,211
004573 STATE 522  Sr522/527, Signal Systems Interconnect Service Electric Co., Inc. STEVE MILLER NW 07/10/95 09/21/95 10/02/95 $66,250 $62,075
004574 STPF-STPFG-0525(015) ' 525  Sr 525, Cultus Bay Road/ Langley Road Totem Electric Of Tacoma, Inc. MARLIN LENSSEN NW 08/09/95 08/18/95 12/04/95 12/11/95 $209,947 $230,719
004575 STATE 165  Sr 165, Carbon River Bridge 165/10 F. E. Ward, Inc. MIKE MORISHIGE OR 09/01/95 09/01/95 06/11/96 08/28/96 $528,888 $656,117
004576 ACNH-0003(024) 003  Sr3, Agate Wye Rd. To Mp 18 Ace Paving Co., Inc. CRAIG MCDANIEL OR 07/17/95 07/21/95 06/03/96 06/24/96 $1,287,636 $1,133,121
004577 STATE 101  Sr 101, Steamboat Island Road Intersection Scarsella Bros., Inc. DAVE ERICKSON OR 10/17/95 12/12/96 06/24/97 08/21/97 $2,842,045 $3,038,395
004578 STATE 017  Sr 17 Et Al, North Central Region Seal & Crush - 1 Granite Construction STAN MOORE NC 08/04/95 12/28/95 01/08/96 $1,497,283 $1,494,082
004579 STPF-STPFG-0020(074) 020  Sr 20, Jct. Ault Field Rd. Signal And Channelizati Lakeside Industries KEN JOHNSON NW 09/26/95 05/09/96 05/30/96 $262,512 $236,214
004581 STPRF-A093(001) 028  City Of Rock Island Sr 28 To Garden Ave. Basin Paving Co. PAUL J. MAHRE NC 05/12/95 06/05/95 08/18/95 08/25/95 $322,510 $371,006
004583 STATE 005  Sr5,90 & 99, Region Wide Loop Replacement Totem Electric Of Tacoma, Inc. STEVE MILLER NW 07/10/95 07/20/95 01/25/96 02/06/96 $95,147 $108,438
004584 NH-082-3(055) 082  Sr82, Yakima Gateway Stage 1a Max J. Kuney Company R.F. GIFFORD SC 06/21/96 11/08/96 12/05/97 02/27/98 $6,188,339 $6,113,214
004585 STPF-0097(065) 097  Sr 97, Twin W Orchards To Columbia River Bridge Basin Paving Co. STAN MOORE NC 09/19/95 03/13/96 03/20/96 $2,009,321 $1,977,006
004586 STATE 305  Sr 305, North Of Winslow Stage 1 Glacier Const. And Equip. Co. Inc. CRAIG MCDANIEL OR 06/26/95 08/15/95 09/12/96 09/27/96 $464,084 $452,851
004588 NH-0012(090) 012  Sr 12, Mcnary Pool To Wallula Depot Road Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 10/27/95 10/27/95 12/13/95 01/04/96 $835,794 $843,058
004589 STATE 513  Sr 513, Montlake Bridge 513/12 Centerlock Buffers Fletcher General, Inc. TOM BAKER NW 03/11/96 03/11/96 11/18/96 02/18/97 $727,937 $889,586
004590 STATE 011  Sr 11, Slide Repair At Mp 13.4 - Stage 1 One Way Construction, Inc. KEN JOHNSON NW 03/23/95 04/27/95 05/18/95 $130,590 $444,124
004591 STATE 223 Sr223/97,Sr 22 To Indian Church Rd & Sr 22 To Ro Granite Construction R.F. GIFFORD SC 10/19/95 10/19/95 03/05/96 06/06/96 $507,896 $471,624
004592 NH-F-0900(004) 900  Sr 900, Jct. Se May Valley Road Channelization Santana Trucking And Excavation Inc INGO GOLLER NW 04/23/96 11/03/97 06/22/99 07/26/99 $2,070,480 $2,118,927
004594 NH-097(064) 097  Sr 97, Jct Sr 970 To Tronsen Cr. Campground Vic. Granite Construction Company PAUL J. MAHRE NC 10/13/95 11/03/95 10/30/96 11/07/96 $3,277,821 $3,004,314
004595 NH-0020(081) 020  Sr 20, Best Road To Sr 536 Resurface And Safety Rinker Materials KEN JOHNSON NW 06/07/95 01/03/96 01/16/96 $304,816 $291,731
004596 STATE 005  Sr5 & Sr90 Rumble Strips P.R. Systems, Inc. STEVE MILLER NW 10/09/95 10/09/95 03/12/96 04/15/96 $240,324 $202,756
004597 099  Sr99,S.208th To S. 200th Resurfacing Watson Asphalt Paving Co. TOM BAKER NW 08/04/95 11/10/95 02/23/96 03/05/96 $345,122 $299,091
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004598 STATE 520  Sr 520, Montlake I/C Vic. Variable Message Sign Aztech Electric, Inc. TOM BAKER NW 06/03/96 06/25/97 03/02/98 03/10/98 $377,278 $391,313
004599 STATE 020  Sr 20, I-5 Nb Ramps To Sterling Road Lakeside Industries KEN JOHNSON NW 08/15/95 06/21/96 07/11/96 $1,024,920 $1,036,286
004601 ACDPS-0027(001) 395  Sr395/90, Lind To Ritzville Stage 2 Scarsella Bros., Inc. T.). TREPANIER ER 07/30/96 12/13/96 12/05/97 12/16/97 $9,442,218 $9,031,100
004603 STATE 011  Sr 11, Vicinity Half Bridge 11/11 - Stage 2 One Way Construction, Inc. KEN JOHNSON NW 02/07/95 03/08/95 03/21/95 $49,000 $20,931
004605 STATE 012  Sr 12 Et Al, South Central Region Seals - 1995 Morrill Asphalt Paving Co., Inc. R.F. GIFFORD SC 08/12/95 08/12/95 05/06/96 10/01/96 $1,632,277 $1,652,389
004606 291  Sr 291, Curve Realignment Vic. 22.3 Ibex Construction, Inc. CHARLES WILKE ER 07/27/95 09/14/95 02/12/96 03/01/96 $353,332

004607 NH-4053(827) 405  Sr405, Coal Creek Pkwy To Ne 8th Roadside Restora Dennis R. Craig Construction, Inc. KIM HENRY NW 05/10/96 02/03/00 02/03/00 04/20/00 $382,121 $518,907
004609 STATE 405  Sr 405, Ne 160th I/C Bridge Widening Kiewit Construction Company RON ERICKSON NW 11/01/96 09/04/97 05/11/98 08/14/98 $2,915,749 $3,091,134
004610 STPF-STPFG-0410(0 410  Sr 410, Jct. 284th Ave Se Signalization D. W. Close Company TOM BAKER NW 05/20/96 07/19/96 03/05/97 03/13/97 $160,589 $168,389
004613 STATE 104  Sr 104, Hood Canal Br. 104/5 Grid Deck Replacement Donald B. Murphy Contractors, Inc. JERRY MOORE OR 11/16/95 12/04/95 06/11/96 06/24/96 $2,464,592 $2,512,407
004614 STPUL-9927(031) 016  Sr 16, Olympic Interchange Mowat Construction Company CRAIG MCDANIEL OR 08/30/96 01/09/97 09/14/98 10/14/98 $3,318,174 $3,417,336
004615 IM-005-4(226) 005  Sr5,Sr529 To Smokey Point I/C Vic. Paving Stage Rinker Materials MARLIN LENSSEN NW 11/27/95 09/16/96 09/26/96 $2,033,454 $2,126,937
004616 IM-005-5(198) 005  Sr5, Joe Leary Slough Bridge To Nulle Road - Sb P Granite Construction Company KEN JOHNSON NW 01/08/96 04/02/98 04/09/98 $5,296,088 35,463,138
004617 IM-005-3(831) 018  Sr 18, Sr 99 To Peasley Canyon O'Xing Resurface Watson Asphalt Paving Co. JOE SCANLON NW 06/20/96 11/05/98 02/08/99 $2,508,199 $2,546,589
004618 NH-0097(063) 097  Sr 97, Klickitat County Line To Vic. Bridge 97/106 Scoccolo Construction Inc. ROGER L. ARMS SC 11/01/95 11/14/95 05/08/96 05/30/96 $3,489,468 $3,537,438
004619 STATE 510 Sr510, Yelm City Limits To Sr 507 Lakeside Industries DAVE ERICKSON OR 06/15/95 07/20/95 01/25/96 02/05/96 $317,892 $255,283
004620 NH-0002(182) 002  Sr2, Index-Galena Rd Vic Embankment Repair Scoccolo Construction Inc. STEVE MILLER NW 12/21/95 05/16/97 12/22/97 01/06/98 $558,643 $585,160
004621 IM-IM-0053(821)U3 005  Sr5, Tukwila To Lucile St. - Stage 3 Hov And Sc&D Guy F. Atkinson Construction Co. (Old) CATHY ARNOLD NW 11/04/97 09/03/98 08/23/00 12/07/00 $25,455,889 $28,546,163
004622 STATE 6 Sr 105/6, Pacific County Chip Seal Lakeside Industries TROY D. CREWS SW 08/28/95 03/12/96 03/20/96 $2,149,440 $2,163,396
004623 NHG-9999(211) 002  Sr2, Et Al, North Central Region Wide llluminatio Aztech Electric, Inc. STAN MOORE NC 09/11/95 12/12/95 12/19/95 $147,792 $135,802
004624 STPF-0014(024) 014  Sr 14, Tunnel No. 5 - Wire Mesh J & S Construction Inc. DIMITRIOS SHAIDAEE SW 07/07/95 11/29/95 12/06/95 $225,037 $255,139
004625 NH-0395(045) 395 Chewelah City Limits To Iron Mountain Road Ibex Construction, Inc. GORDON OLSON ER 10/03/96 10/16/96 12/09/97 12/16/97 $1,498,789 $1,530,367
004627 NH-0970(004) 970  Sr9031/S To Teanaway River Granite Construction Company ROGER L. ARMS SC 08/07/95 08/18/95 01/25/96 03/01/96 $683,428 $686,884
004628 STATE 028  Sr28, Ephrata Signal Interconnect Aztech Electric, Inc. PAUL J. MAHRE NC 06/08/95 07/18/95 09/06/95 09/15/95 $42,742 $43,582
004632 BH-090-2(178) 010  Sr 10, Seismic Retrofit Concrete Barrier, Inc. ROGER L. ARMS SC 11/13/95 11/13/95 08/26/96 09/16/96 $229,514 $274,702
004633 STATE 012  Sr 12, Cispus Road To Surrey Creek Bridge Vic. Lakeside Industries TROY D. CREWS SW 09/19/95 03/13/96 03/20/96 $744,200 $692,461
004634 STATE 027  Sr27,Sr 195 To Pullman KIb Construction Inc. KEN OLSON ER 09/21/95 09/21/95 03/25/96 04/03/96 $1,108,713 $1,139,804
004635 IM-090-2(176) 090  Sr 90, Bridge Deck Concrete Barrier, Inc. ROGER L. ARMS SC 11/14/95 11/14/95 12/01/97 12/08/97 $1,289,449 $1,340,798
004636 STATE 097  Sr97, Mcdonald Rd. To W. Wapato Rd. Fencing Guyline Construction Co. R.F. GIFFORD SC 07/07/95 07/14/95 01/10/96 03/08/96 $141,708 $156,411
004637 STPF-0124(013) 124 Sr 124, Pettyjohn Road To Sr 125 Steelman-Duff, Inc. VIRGIL E. SCHMIDT SC 04/12/96 04/12/96 04/11/97 05/14/97 $1,873,494 $2,070,505
004638 STATE 503  Sr 503, Baker Road To Englert Road Granite Construction MIKE L. NIEMI SW 07/28/95 08/25/95 01/18/96 01/30/96 $595,926 $522,509
004639 STATE 005  Sr5, 13th St. U'Xing Br. 5/220 - Repair Mowat Construction Company TROY D. CREWS SW 06/16/95 06/26/96 07/08/96 $113,972 $77,728
004640 STATE 161  Sr 161, Graham Hill Truck Climbing Lanes Northwest Cascade, Inc. MIKE MORISHIGE OR 01/28/97 01/28/97 01/09/98 01/21/98 $1,066,181 $1,088,454
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004641 STATE 012  Sr 12, Solki Road To Alder Grove Lakeside Industries JOHN L. HART OR 12/28/95 12/28/95 03/29/96 04/03/96 $2,895,865 $2,992,113
004642 STATE 547  Sr 547, Vic. Bishop Road Resurfacing Granite Construction Company KEN JOHNSON NW 05/18/95 09/08/95 09/20/95 $50,760 $46,949
004643 STATE 536  Sr 536, Jct. Avon-Allen Road Rinker Materials KEN JOHNSON NW 12/28/95 12/16/96 12/26/96 $320,100 $278,759
004644 STATE 011  Sr 11, Bow Hill Road To Colony Road Vic. Lakeside Industries KEN JOHNSON NW 05/15/95 07/10/95 08/02/95 $46,262 $44,890
004645 STATE 014  Sr 14, Clark County Line To Cape Horn Granite Construction GLENN SCHNEIDER SW 09/13/95 03/20/96 03/29/96 $516,363 $502,679
004646 025  Spokane River Bridge 25/6 Painting Abhe And Svoboda Inc KEN OLSON ER 09/15/95 09/15/95 10/15/96 10/15/96 $543,310 $584,585
004647 007  Sr7,Sr507 To Sr512 - Stage 1 Woodworth & Company, Inc. TIM L. AHLES OR 05/07/96 05/07/96 05/01/97 01/23/98 $2,218,715 $2,503,062
004649 STATE 009  Sr9, Whatcom/Skagit County Line To Sumas Chandler Construction, Inc. KEN JOHNSON NW 06/02/95 06/19/95 07/03/95 $39,501 $26,865
004651 STATE 009  Sr9Et Al Northwest Region Guardrail Upgrade Petersen Brothers, Inc. STEVE MILLER NW 05/25/95 05/25/95 09/06/95 09/08/95 $79,733 $75,752
004652 NH-0018(022) 018  Sr 18, Sr 164 To Auburn- Black Diamond Road Rci Env.Inc.(Aka Parson Rcie Inc. AMIR RASAIE NW 08/07/95 08/07/95 04/02/96 05/16/96 $214,649 $222,228
004653 BH-3429(002) 397  Sr397, Yew St. To Columbia River Br. & Rr Br. O'X Granite Construction VIRGIL E. SCHMIDT SC 06/19/96 06/19/96 01/31/97 03/24/97 $2,002,381 $2,142,620
004654 BR-0503(011) 503  Sr 503, Rock Creek Bridge 503/109 F. E. Ward, Inc. AMY E. REVIS SW 10/11/96 08/01/97 05/11/99 05/28/99 $3,474,777 $3,591,043
004655 IM-STPF-005-4(225 005  Sr5, Sr529 To Smokey Pt. I/C - Stage 1 And 88th Tri-State Construction, Inc. RON ERICKSON NW 03/07/97 01/09/98 02/27/98 03/05/98 $10,529,294 $10,870,157
004656 STPF-005-5(201) 005  Sr5/542, Sunset Drive 1/C Mkb Constructors KEN JOHNSON NW 07/03/97 12/29/99 01/13/00 $5,062,795 $5,192,904
004657 STATE 411  Sr 411, Lexington Vic. To Sandy Bend Rd. Vic. Lakeside Industries GLENN SCHNEIDER SW 10/02/95 02/26/96 03/06/96 $444,967 $409,358
004658 STATE 303  Sr 303, Manette Br. 303/4 Interim Repair Caicos Corp. CRAIG MCDANIEL OR 03/04/96 03/04/96 11/18/96 04/23/97 $1,195,221 $1,208,666
004661 IM-005-3(835) 005 Sr5,S.320th To E-N Ramp Military Rd. Bridge Dec Concrete Barrier, Inc. INGO GOLLER NW 12/28/95 01/23/96 03/16/99 10/16/00 $744,754 $748,437
004662 STATE 014  Sr 14, Sr 5 To Blandford Drive Kiewit Infrastructure West Co. AMY E. REVIS SW 05/23/97 12/07/98 07/11/00 07/21/00 $8,848,755 $9,100,993
004664 STATE 169  Sr 169, Vicinity Se 416th Street Shoulder Restorat Lakeside Industries CATHY ARNOLD NW 06/08/95 06/08/95 06/20/96 11/19/96 $42,678 $43,013
004665 BH-0101(133) 101  Sr 101, Chehalis River Bridge 101/115 Painting Root Paint & Glass Co., Inc. JOHN L. HART OR 09/21/95 09/21/95 10/16/95 11/01/96 $1,121,951 $1,096,279
004666 BROIM-005-3(799) 005  Sr5, Tacoma/Fife Vic. Bridge Deck O'Lays Seismic Mowat Construction Company MIKE MORISHIGE OR 11/10/97 11/10/97 08/03/98 08/11/98 $2,355,400 $2,317,239
004669 NH-STPF-9999(213) 002  Sr2/97 & 97a Vicinity Euclid Avenue Basin Paving Co. PAUL J. MAHRE NC 09/26/95 11/13/95 08/26/96 09/06/96 $1,524,866 $1,539,543
004670 STATE 002  Sr2, Bridges 2/115a And 2/116 - Painting Coatings Unlimited Inc. MARLIN LENSSEN NW 09/27/96 05/22/98 09/14/98 10/14/98 $290,909 $300,335
004672 STATE 020  Sr 20, Challenger Road To Concrete Wcl Klb Construction Inc. KEN JOHNSON NW 11/27/95 03/19/96 03/28/96 $2,192,561 $2,222,707
004673 STPF-0097(066) 097  Sr 97, West Wapato Road To Lateral A Road - Sb Granite Construction R.F. GIFFORD SC 09/21/95 09/29/95 03/05/96 05/30/96 $671,220 $652,113
004674 STATE 097  Okanogan Channelization And Site Preparation Morrill Asphalt Paving Co., Inc. KIRK D. BERG NC 09/08/95 03/12/96 04/08/96 $554,055 $540,919
004675 NH-0526(005) 526  Sr 526, Evergreen Way Interchange Granite Construction Company MARLIN LENSSEN NW 11/07/95 11/10/95 11/14/96 12/06/96 $345,848 $317,156
004676 STATE 008  Sr8,Sr12To Mp 11.54 Stage 1 And Heise Road Int Granite Construction Company DAVE ERICKSON OR 12/15/95 12/21/95 08/19/96 12/31/96 $3,631,509 $3,593,300
004677 BH-0395(040) 260  Sr260/395, Esquatel Coulee 260/6 & Court St U'Xin Concrete Barrier, Inc. VIRGIL E. SCHMIDT SC 08/22/95 08/22/95 07/22/97 07/29/97 $302,178 $339,584
004678 IM-0055(194) 005  Sr5, Bow Hill Weigh Station-Bypass Ramp Rinker Materials KEN JOHNSON NW 08/10/95 02/05/96 02/13/96 $165,315 $172,023
004679 STATE 405  Sr 405, Sr 5 O'Xing Bridge 405/112 East & West Coatings Unlimited Inc. STEVE MILLER NW 09/21/95 02/23/96 03/20/96 $421,508 $366,470
004681 STATE 002  Sr2, Espanola Road To Fairchild Afb Inland Asphalt Company, Old Do Not Use = KEN OLSON ER 07/24/95 07/24/95 09/19/95 10/09/95 $738,838 $731,250
004682 STATE 543  Sr 543, H St. To Border Crossing Truck Holding Lan Rinker Materials KEN JOHNSON NW 08/10/95 03/05/96 03/20/96 $128,370 $121,632
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004684 DYSYR 004  Sr 4, Stella Vicinity Rockfall Protection One Way Construction, Inc. GLENN SCHNEIDER SW 11/17/95 03/11/96 03/20/96 $579,126 $648,897
004685 ID-090-1(402) 090  Sr90, S. Bellevue Transit Access - Phase 2 Landsc Paul Brothers, Inc. RAY ARNOLD NW 07/23/96 08/05/99 01/29/01 03/27/01 $352,244 $354,138
004686 IM-090-6(184) 904  Sr 90, Bridge Deck Repair 904/1 & 902/10 N. A. Degerstrom, Inc. KEN OLSON ER 11/02/95 03/18/96 03/25/96 $598,515 $539,146
004687 NH-0097-(067) 097  Sr 97, Centerville Rd. To Goldendale Granite Construction GLENN SCHNEIDER SW 12/19/95 01/11/96 06/25/96 07/08/96 $1,125,283 $1,205,911
004688 STATE 006  Sr 6, Adna School Left Turn Channelization Lakeside Industries TROY D. CREWS SW 08/16/95 03/13/96 03/20/96 $82,757 $80,465
004689 NH-0014(026) 014  Sr 14, Ellsworth And Camas I/C Ramps Granite Construction MIKE L. NIEMI SW 07/28/95 08/18/95 01/18/96 02/06/96 $406,564 $389,147
004690 STPX-0109(007) 109  Sr 109, Jct. Sr 101 To Vic. Broadway St. Rognlins, Inc. JOHN L. HART OR 07/10/96 11/07/96 01/02/97 01/10/97 $2,374,171 $2,137,586
004692 STATE 012  Sr12/410 To West C/L Naches Columbia Asphalt & Gravel, Inc. R.F. GIFFORD SC 09/14/95 10/06/95 03/07/96 06/13/96 $688,579 $642,401
004693 IM-090-2(179) 090  Sr 90, West Easton |/C Ramp Paving Columbia Asphalt & Gravel, Inc. ROGER L. ARMS SC 09/06/95 10/04/95 03/07/96 03/20/96 $256,687 $266,623
004694 STPF-S327(003) 291  Sr 291, Lowell Road To Nine Mile Steelman-Duff, Inc. CHARLES WILKE ER 10/03/96 10/08/97 10/08/97 $1,499,470 $1,498,301
004695 BH-0395(046) 395  Sr 395, Columbia River Bridge 395/40 Painting Bridges R Us Painting Co Inc VIRGIL E. SCHMIDT SC 11/27/95 11/27/95 05/23/96 06/24/96 $1,880,164 $1,792,506
004696 BH-0530(019) 530  Sr 530, Sauk River, Hilt Creek, Skagit River Bridg One Way Construction, Inc. MARLIN LENSSEN NW 11/03/95 08/06/96 09/06/96 $712,995 $814,459
004698 STATE 009  Sr9, Old Np Rr Overcrossing 9/128 Bridge Deck Res Concrete Barrier, Inc. MARLIN LENSSEN NW 09/29/95 03/27/97 04/04/97 $259,663 $291,820
004700 STATE 009 Sr9,S. Skagit Highway Vic. Rinker Materials KEN JOHNSON NW 11/17/95 04/30/96 05/16/96 $710,186 $841,220
004701 BH-0520(020) 520  Sr 520, Evergreen Point Bridge Guide Rollers - Pro Fishermens Boat Shop, Inc. JAY LAVASSAR NW 10/24/96 01/13/97 02/18/97 $552,601 $660,681
004702 STATE 432 Sr 432, Jct. Sr 433 To 3rd Ave. Bridge Lakeside Industries GLENN SCHNEIDER SW 08/03/95 02/26/96 03/05/96 $715,681 $638,966
004703 STATE 548  Fingalson Creek Culvert Replacement Henifin & Associates, Inc. KEN JOHNSON NW 08/11/95 08/11/95 01/16/96 $116,042 $117,027
004704 STATE 272 Sr 272, Clear Creek Bridge 272/3.25 Replacement West Company, Inc. CHARLES WILKE ER 09/15/95 10/05/95 02/28/96 03/11/96 $249,122 $276,772
004705 STPR-0101(130) 101  Sr 101, Mill Creek Bridge To County Road Lakeside Industries JERRY MOORE OR 06/21/96 09/05/96 03/06/97 03/26/97 $1,344,450 $1,427,803
004706 IM-005-2(179) 005  Sr5, Martin Way O'Xing Vic. Mounts Road - Nb Diamond Surface, Inc. TIM L. AHLES OR 03/20/96 03/20/96 10/21/96 11/12/96 $1,595,103 $1,539,576
004707 STATE 522 Sr91/CTo Sr21/C Interim Safety Improvements Mark Rite Lines Of Mt Inc STEVE MILLER NW 09/29/95 04/24/96 05/13/96 $248,522 $215,231
004709 ER-9502(003) 112 Sr 112 Mp 32 Vic. Jim Creek Bank Protection Delhur Industries, Inc. JERRY MOORE OR 05/24/95 05/24/95 08/10/95 09/22/95 $46,425 $45,998
004710 BHM-2715(004) 529  Sr 529, Union Slough Bridges 529 E&W Column Repair Concrete Barrier, Inc. MARLIN LENSSEN NW 04/16/96 04/29/96 05/16/97 05/16/97 $509,757 $445,002
004711 STPF-0023(004) 023  Sr23/27, Bridge Rail Update 23/14 & Bridge Replac West Company, Inc. CHARLES WILKE ER 10/10/96 10/14/97 11/26/97 12/16/97 $312,529 $357,881
004712 STATE 401  Sr 401, Megler Rest Area To Naselle Lakeside Industries TROY D. CREWS SW 10/16/95 05/15/96 05/30/96 $2,140,520 $2,078,242
004713 BHM-1006(003) 509  Sr509, F.B. Hoit & Younglove Creek Bridges Deck R Donald B. Murphy Contractors, Inc. TOM BAKER NW 05/10/96 06/04/96 12/19/97 02/04/98 $1,764,741 $1,840,716
004714 STATE 002  Sr2, Airway Heights Curb And Sidewalk Shamrock Paving, Inc. HAROLD WHITE ER 06/26/96 09/30/96 03/05/97 03/13/97 $2,029,814 $1,803,561
004716 IM-IMG-005-3(836) 005  Sr5, Swift Ave. S. And Graham St. Signals Mt Electric, Inc. TOM BAKER NW 03/20/96 05/24/96 09/23/96 10/18/96 $356,127 $321,972
004718 STATE 002  Sr2, N.Spokane/Division St. Stage 2 Acme Materials & Construction Co. HAROLD WHITE ER 09/26/96 10/31/97 02/02/98 02/06/98 $2,673,639 $2,402,052
004721 ER-9503(001) 101  Sr 101, Mp 317.0 Slide Repair Active Construction Inc. CRAIG MCDANIEL OR 07/19/95 07/19/95 02/08/96 03/14/96 $389,406 $392,110
004722 ER-9502(006) 101  Sr 101, Mp 314.0 Slide Repair Westmark Excavating Inc DAVE ERICKSON OR 08/22/95 08/22/95 01/26/96 02/08/96 $44,539 $64,009
004723 STATE 002  Sunnyslope Interchange Stage 2 Goodfellow Bros Inc PAUL J. MAHRE NC 08/01/97 02/20/98 02/27/98 $4,044,528 $4,052,851
004724 STATE 530 Sr 530, Montague Creek Bridge To Hazel Vic - Stage KIb Construction Inc. S MILLER / M LENSSEN NW 05/16/01 12/28/01 02/21/02 $2,540,634 $2,074,275
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004726 STATE 090  Sr 90, Pines Rd. To Idaho State Line Acme Materials & Construction Co. KEN OLSON ER 10/18/95 10/18/95 03/18/96 03/25/96 $1,053,971 $1,020,164
004727 STATE 014  Old Hatchery Road To Bergen Road Kiewit Infrastructure West Co. GLENN SCHNEIDER SW 08/02/96 12/12/96 03/03/98 03/03/98 $2,159,079 $2,859,073
004729 STATE 141  Sr 141, Carr Road To Trout Lake Vicinity Granite Construction MIKE L. NIEMI SW 08/16/96 08/19/96 03/25/98 07/06/98 $1,239,445 $1,292,048
004730 STATE 503  Sr 503, Yale Bridge Deck Replacement 503/26 503/26 Selby Bridge Company, Inc. MIKE L. NIEMI SW 03/25/96 03/27/96 07/26/96 08/16/96 $555,180 $545,332
004731 ER-9502(015) 101  Sr 101 Mp 323.8 Vic. Slide Repair Dulin Construction, Inc. DAVE ERICKSON OR 08/17/95 08/17/95 04/16/96 04/25/96 $218,648 $243,146
004732 STPF-E-0014(020-023) 014  Sr 14, Nelson Creek Rd I/S And Franz Lake Turnout J.L. Storedahl And Sons GLENN SCHNEIDER SW 08/23/96 08/30/96 05/08/97 09/10/97 $494,958 $546,898
004733 STATE 169  Sr 169, Se Wax Road And Sr 18/Se 232nd Street Totem Electric Of Tacoma, Inc. RON PAANANEN NW 05/13/96 05/13/96 12/16/96 12/26/96 $284,463 $245,847
004734 NHS-0002(183) 002  Sr2, National Forest Boundary To Tunnel 2/108 Vic One Way Construction, Inc. STEVE MILLER NW 11/08/95 11/08/95 04/18/96 04/29/96 $405,879 $266,167
004735 STATE 101  Sr 101, Andrews Creek Revision Seton Construction, Inc. JERRY MOORE OR 10/16/95 10/16/95 01/17/96 01/25/96 $419,024 $429,762
004736 STATE 002  Sr 2, Tumwater Canyon Slope Stabilization Coral Construction Company STAN MOORE NC 10/30/95 05/15/96 05/30/96 $318,114 $329,128
004737 ACBR-0012(091) 012  Sr 12, Bridge Replacement 12/285, 12/286, 12/287 Mowat Construction Company RON POLLOCK SW 10/15/98 04/20/99 05/25/99 $5,206,471 $5,619,758
004738 STATE 970  Sr 970, Teanaway River Erosion Stabilization Morgan And Son Earthmoving, Inc. ROGER L. ARMS SC 09/18/95 09/18/95 12/11/95 01/02/96 $112,321 $155,017
004739 STPF-$161(001) 019  Sr 19, Vic. Oak Bay Road To Vic. Embody Road Lakeside Industries JERRY MOORE OR 05/17/96 05/24/96 02/13/97 03/13/97 $469,790 $467,035
004740 1M-090-2(180) 090  Sr 90, Yakima River To W. Ellensburg Interchange - Columbia Asphalt & Gravel, Inc. ROGER L. ARMS SC 09/20/95 09/20/95 01/02/96 01/16/96 $201,537 $181,488
004741 STATE 004  Sr4, Coal Creek Road Signal Totem Electric Of Tacoma, Inc. GLENN SCHNEIDER SW 06/13/96 10/15/96 06/04/97 06/26/97 $162,123 $163,019
004742 STATE 012  Sr12/14, Lyle And Rimrock Tunnels Goodfellow Bros Inc GLENN SCHNEIDER SW 01/03/96 06/03/96 06/13/96 $312,682 $336,386
004744 BRF-0530(014 530  Sr 530, S. Fork Stillaguamish River Bridge Mike M. Johnson, Inc. S MILLER / M LENSSEN NW 09/08/95 11/02/95 03/21/96 03/28/96 $75,195 $68,232
004745 STATE 004  Sr4 Et Al, Non-Interstate Safety 1995 Dirt & Aggregate Interchange, Inc. MIKE L. NIEMI SW 07/10/96 07/11/96 02/19/97 02/28/97 $1,034,511 $1,406,298
004747 ID-705-3802)U-1 509  Sr 509, Pacific Ave. To Dock St. Max J. Kuney Company CRAIG MCDANIEL OR 06/12/97 09/12/97 06/07/99 07/14/99 $11,880,246 $12,678,942
004748 STATE 516  Sr516, Vic. Lake Meridian Slide Repair R.W. Scott Construction Co. GARY LIFFICK NW 01/05/96 01/03/97 04/23/97 05/15/97 $191,179 $192,579
004749 ER-9502(013) 101  Sr 101, Mp 340.0 Purdy Creek Bridge Hurlen Construction Company CRAIG MCDANIEL OR 01/19/96 01/18/96 06/03/96 06/13/96 $66,015 $56,099
004750 ACNH-0101(139) 101  Sr 101, Leland Creek Vic. Grade Revision Seton Construction, Inc. JERRY MOORE OR 11/15/95 11/15/95 01/17/96 01/25/96 $226,242 $220,961
004752 STATE 090  Sr 90 Snow Fence Chandler Construction, Inc. CHARLES WILKE ER 10/05/95 10/05/95 11/08/95 11/27/95 $57,181 $51,359
004753 DEMO-1995(001) 395  Sr 395, North Corridor Safety Improvements Inland Asphalt Company, Old Do Not Use = GORDON OLSON ER 07/03/96 09/17/96 03/18/97 03/26/97 $960,005 $938,724
004754 STATE 005  Sr5 Et Al, Structural Tile Cleaning Environmental Services, Inc. PHIL GEORGE NW 09/29/95 09/29/95 $167,408 $348,705
004756 ID-IM-4053(744) 405  Tukwila To Factoria Sc&Di - Stage 1 Tri-State Construction, Inc. KIM HENRY NW 09/29/98 04/08/99 12/07/99 02/14/00 $34,415,812 $35,077,847
004758 IM-0055200 005  Sr5, Bow Hill Rest Areas (Northbound & Southbound Mike'S Roofing, Inc. KEN JOHNSON NW 01/18/96 05/07/96 05/16/96 $28,000 $27,468
004759 STATE 101  Sr101 Mp 322.4 Vic. Slide Repair Granite Construction Company DAVE ERICKSON OR 12/01/95 12/07/95 03/07/96 03/25/96 $170,075 $286,932
004764 AC-STPUS-F-0020(0 020  Sr 20 Spur, R Avenue Signal & Channelization Klb Construction Inc. KEN JOHNSON NW 04/01/97 10/28/97 11/07/97 $845,556 $860,685
004765 ER-9502(024) 100  Sr 100 Slide Dulin Construction, Inc. GLENN SCHNEIDER SW 02/15/96 09/03/96 09/06/96 $544,901 $557,444
004766 ER-9411(001) 012  Sr 12, Peters Road Vicinity Slide West Company, Inc. TROY D. CREWS SW 04/22/96 09/24/96 10/11/96 $826,037 $1,021,619
004767 STPUS-0823(056) 082  Sr 82, Yakima Gateway Stage 1b Granite Construction R.F. GIFFORD SC 03/21/97 03/21/97 01/27/98 03/02/98 $2,837,461 $3,192,187
004768 STATE 018  Sr 18, 304th St. To Covington Way Scarsella Bros., Inc. JOE SCANLON NW 05/05/98 02/11/00 03/16/00 $6,189,596 $6,406,289
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004769 ACNH-0002(169) 002  Sr2,Vic. Sr 522 I/C Safety Improvements Totem Electric Of Tacoma, Inc. STEVE MILLER NW 08/08/96 10/28/99 04/24/00 08/17/00 $187,263 $189,439
004770 STPF-9999(227) 005  Sr5, Et Al, Region Wide Signal Revisions Signal Electric, Inc. JAY LAVASSAR NW 09/23/96 02/14/97 02/20/97 $83,764 $73,059
004771 STATE 167  Sr 167, 15th St Nw To 84th Ave S Hov & Sc & Di - S Max J. Kuney Company INGO GOLLER Urban 06/04/99 10/31/03 06/26/06 07/12/06 $23,339,160 $26,597,281
004772 STATE 090 Issaquah To North Bend Eb Striping West Line Construction, Inc. KIM HENRY NW 06/01/96 06/01/96 09/19/96 10/18/96 $67,207 $53,884
004776 STATE 018  Sr 18, Se 312th Way To Se 304th St. - Stage 2 Icon Materials - Old Do Not Use DAVE STANDAHL NW 05/21/98 05/10/99 09/08/00 09/28/00 $25,737,305 $28,864,303
004777 STATE 018  Sr 18, Se 312th Way To Covington Way Wetland Mitig Buckley Nursery Company AMIR RASAIE NW 01/28/00 01/28/00 05/02/00 06/29/00 $512,089 $279,232
004778 STATE 101  Sr 101, Skokomish River Bridge 101/418 Painting Root Paint & Glass Co., Inc. DAVE ERICKSON OR 06/16/96 07/31/96 03/04/97 03/18/97 $161,200 $146,787
004779 IM-NH-405-3(828) 405  Sr 405, S. Renton To Sunset Blvd. Erosion Control Paul Brothers, Inc. KIM HENRY NW 06/25/97 07/26/00 01/09/01 01/31/01 $729,787 $887,648
004780 STATE 516  Nwr Video Monitoring System Signal Improvement Pro  Signal Electric, Inc. INGO GOLLER NW 09/09/96 09/23/96 05/13/99 07/14/99 $81,390 $86,268
004782 NH-0285(001) 285  Sr 285, Wenatchee Ave. Br. 285/15 To Maple St. Vic Morrill Asphalt Paving Co., Inc. KIRK D. BERG NC 07/29/96 08/21/96 01/03/97 01/13/97 $1,787,861 $1,741,392
004783 STATE 020  Sr 20, Sky Creek Bridge Flood Damage - Emergency KIb Construction Inc. KEN JOHNSON NW 11/14/95 02/05/96 02/13/96 $40,871 $20,899
004785 NHG-0104(20) 104  Sr 104, Jct. 25th Ave. Ne Signalization Moose City Service Electric RON ERICKSON NW 01/14/97 06/19/97 06/24/97 $180,785 $203,363
004787 NH-0099(039) 099  Sr99, Vicinity S. 144th St. To 140th St. Signal Electric, Inc. TOM BAKER NW 02/07/97 02/27/97 07/30/97 08/12/97 $362,767 $343,604
004788 ACNH-0028(018) 028  Sr 28, Vic. Rock Island Grade Road To Vulcan Basin Paving Co. STAN MOORE NC 08/16/96 01/21/98 01/26/98 $1,267,249 $1,174,819
004789 STPF-1009(002) 161  Sr 161, Jovita Blvd To Sr 18 Widen Stage 1 Guy F. Atkinson Construction Co. (Old) TOM BAKER NW 11/05/97 02/19/98 01/26/99 02/26/99 $4,990,501 $4,983,543
004790 NH-0901(411) 090  Sr 90, Day Street Open Space Buckley Nursery Company CATHY ARNOLD NW 12/20/96 04/16/98 04/30/99 05/13/99 $206,394 $226,115
004792 STATE 090  Sr 90, Lodge Creek Vic. Morgan And Son Earthmoving, Inc. ROGER L. ARMS SC 12/15/95 12/15/95 01/29/96 03/13/96 $75,000 $49,042
004793 STATE 410  Sr 410, Slippery Creek Vic. Klb Construction Inc. JOE SCANLON NW 12/08/95 12/08/95 03/13/96 07/11/96 $409,528 $117,953
004794 STATE 002  Sr2, Rayrock To Leavenworth Chipman Construction, Inc. STAN MOORE NC 12/23/95 03/16/98 03/20/98 $600,000 $2,095,397
004795 ACIM-090-3(052) 090  Sr 90, Ryegrass To Vantage - Stage 2 Granite Construction R.F. GIFFORD SC 10/09/96 11/05/96 04/23/97 05/23/97 $2,867,796 $3,153,005
004797 STATE 706  Sr 706, 305th Ave E. To Anderson/Kernhan Rds. Tri-State Construction, Inc. STEVE ROARK OR 10/11/96 10/21/98 07/12/99 07/12/99 $1,453,092 $1,845,418
004798 STATE 008 Sr8,Sr12To Mp 11.54 Stage 2 Scarsella Bros., Inc. DAVE ERICKSON OR 08/28/96 02/24/98 05/12/98 05/26/98 $891,867 $929,104
004799 STATE 020  Sr 20 Et Al, North Central Region Seal And Crush - Granite Construction STAN MOORE NC 07/15/96 11/12/96 11/15/96 $1,360,840 $1,319,368
004800 ACIM-0906(186) 090  Sr 90, Broadway Ave. To Thierman St. Weaver Construction Co CHARLES WILKE ER 10/03/96 02/07/97 03/07/97 $813,973 $748,136
004801 STATE 020  Sr 20, Sutter Creek Flood Damage Klb Construction Inc. KEN JOHNSON NW 12/06/95 03/05/96 03/20/96 $242,755 $171,235
004802 STATE 542  Sr 542, Shuksan Facility Flood Damage Henifin & Associates, Inc. KEN JOHNSON NW 12/21/95 02/16/96 04/05/96 $103,052 $84,088
004803 STATE 090  Sr 90, Vic. Of Lodge Creek Bob Wright Grouting Specialties, Inc. ROGER L. ARMS SC 12/11/95 12/11/95 02/20/95 03/13/96 $25,095 $18,356
004804 STATE 020  Sr 20, Shovel Spur Flood Damage One Way Construction, Inc. KEN JOHNSON NW 02/21/96 04/08/96 04/15/96 $161,032 $257,647
004806 ER-080-5(163) 504  Sr 504, Coldwater To Johnston Ridge Scarsella Bros., Inc. AMY E. REVIS SW 02/15/96 10/29/96 12/09/96 $100,000 $181,804
004807 STATE 410  Sr410 Washout Harry Jefferson Excavating ROGER L. ARMS SC 01/02/96 01/02/96 04/24/96 05/03/96 $50,000 $41,162
004809 STATE 023  Sr 23, Bridge Replacement 12/116 Mike M. Johnson, Inc. KEN OLSON ER 08/19/96 02/03/97 02/26/97 $187,469 $204,219
004810 STATE 009  Sr522/Sr 9 1/C Modification - Stage 1a Mowat Construction Company DAWN MCINTOSH, P.E. NW 12/11/98 07/16/01 10/12/01 11/08/01 $5,489,065 $5,622,716
004811 STATE 097  Sr 97, Bridge Rail Retrofit Coral Construction Company STAN MOORE NC 09/25/96 01/16/97 01/24/97 $193,648 $196,335
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004812 STATE 005  Sr5, Pierce County Line To Tukwila Hov And Climbi Kiewit Infrastructure West Co. STANLEY ENG Urban 07/08/98 11/22/04 12/12/05 12/12/05 $17,044,424 $21,396,761
004813 ID-705-3(802) 509  Sr509, E. "D" Street To Milwaukee Way Paving Tucci & Sons, Inc. MIKE MORISHIGE OR 04/07/98 04/07/98 03/09/99 04/16/99 $2,513,713 $2,489,047
004814 BH-NH-0520(018)(0 520  Sr 520, Evergreen Pt Bridge Rehab Stage 2 And Ever Guy F. Atkinson Construction Co. (Old) JAY LAVASSAR NW 10/18/96 02/23/97 07/11/97 09/24/97 $4,077,630 $4,037,877
004815 STATE 532 Sr532, 64th Ave. Nw Vic. Sr 5 Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 07/17/96 03/06/97 03/13/97 $735,644 $990,494
004817 NH-0104(022) 104  Sr 104, 240th St. Sw To 244th St. Sw Associated Sand & Gravel Co., Inc. AL DYER NW 08/12/96 08/14/96 09/22/97 09/30/97 $415,768 $345,944
004818 IM-082-1(080) 082  Sr 82, Selah Creek Bridges To Sr 823 Granite Construction R.F. GIFFORD SC 09/04/96 09/25/96 05/15/97 07/17/97 $1,920,627 $2,051,846
004819 1M-082-2(108) 082  Sr82/22, Prosser Vicinity - Wb Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 07/15/96 01/27/97 12/02/97 01/21/98 $726,784 $772,089
004820 BRF-0530(014) 530  Sr530, S Fork Stillaguamish River Br 530/120 Repl F. E. Ward, Inc. STEVE MILLER NW 04/14/98 06/06/01 12/28/01 02/21/02 $5,212,922 $4,919,775
004821 STATE 101  Sr 101, Lee'S Creek Primo Construction JERRY MOORE OR 10/15/96 10/16/96 03/04/97 03/24/97 $209,229 $216,340
004822 NH-0002(196) 002  Sr2, Proctor Creek To Mp 33 Lakeside Industries KIRK D. BERG NC 08/16/96 10/28/96 01/22/98 02/02/98 $510,539 $466,929
004824 STATE 524  Sr 524, 88th Ave W. Vic To 64th Ave W. Vic. Associated Sand & Gravel Co., Inc. AL DYER NW 10/08/96 07/23/97 09/30/97 $226,104 $232,825
004825 STATE 104  Sr 104, Bin Wall Failure Repair Ace Paving Co., Inc. CRAIG MCDANIEL OR 03/06/96 03/06/96 07/29/96 08/08/96 $105,035 $92,273
004826 NH-0054(229) 005  Sr5, Sr96/128th St Sw I/C N.B. Ramp Intersection Granite Construction Company MARLIN LENSSEN NW 07/18/96 04/28/97 05/15/97 $97,962 $93,294
004827 NH-0055(197) 005  Sr5, Bakerview I/C Nb On/Off & Sb Off Ramps Sail Electric, Inc KEN JOHNSON NW 08/13/96 01/22/97 02/06/97 $306,179 $248,788
004830 IM-005-5(193) 005  Sr5, Nulle Rd To Samish Hwy Northbound Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 09/11/96 02/24/97 03/06/97 $791,979 $772,649
004831 STPF-0009(023) 009  Sr9, 132nd St Ne To 204th St Ne Granite Construction Company MARLIN LENSSEN NW 07/02/96 01/11/99 02/08/99 $509,991 $451,235
004832 AC-STPF-0020(076) 020  Sr 20, Thunder Arm To Region Boundary Lakeside Industries KEN JOHNSON NW 11/20/96 05/08/98 05/18/98 $3,804,721 $3,865,286
004833 STATE 203  Sr 203, Jct 202 Vic To Ne 40th Street Vicinity Lakeside Industries RON ERICKSON NW 07/08/96 01/24/97 02/06/97 $657,866 $720,394
004834 STPF-9999(239) 516  Sr516/515, Central Ave To Se 256th And Sr 516 To Lakeside Industries INGO GOLLER NW 10/01/96 10/01/96 01/22/99 02/26/99 $671,957 $728,008
004835 STATE 082  Sr 82, Vic Mp 27 Emergency Flood Damage Repair Tra Granite Construction R.F. GIFFORD SC 05/05/96 05/05/96 08/06/96 08/19/96 $300,000 $542,517
004836 STATE 082  Sr 82, Vic Mp 39 Emergency Flood Damage Repair Columbia Asphalt & Gravel, Inc. ROGER L. ARMS SC 05/09/96 05/09/96 11/20/96 12/04/96 $250,000 $562,789
004837 STATE 410  Sr 410, Horseshoe Bend Westerly Emergency Flood Da Selland Construction, Inc. R.F. GIFFORD SC 06/12/96 06/12/96 08/09/96 10/04/96 $1,440,000 $1,126,894
004838 STATE 097  Sr 97, Blewett Pass Flood Repair 1996 - Emergency Goodfellow Bros Inc KIRK D. BERG NC 08/15/96 07/10/97 07/22/97 $600,000 $1,977,033
004839 STATE 097  Sr 97, Toppenish Creek Flood Damage - Emergency Columbia Asphalt & Gravel, Inc. ROGER L. ARMS SC 03/14/96 03/14/96 07/19/96 08/22/96 $100,000 $153,802
004840 STATE 090  Sr 90 - Vic. Mp 103 Flood Damage Repair Morgan And Son Earthmoving, Inc. ROGER L. ARMS SC 04/03/96 04/03/96 06/24/96 07/15/96 $212,000 $138,744
004841 STATE 090  Sr90/904, Four Lakes To Geiger Vicinity Inland Asphalt Company, Old Do Not Use ' KEN OLSON ER 06/04/96 08/02/96 11/13/96 12/02/96 $714,892 $792,419
004842 STATE 012  Sr 12, Waitsburg Vic. Et Al Emergency Flood Damage Granite Construction Not Specified SC 04/10/96 04/10/96 06/05/96 07/11/96 $100,000 $142,546
004843 IM-0904(102) 090  Sr 90, Dodson Rd To Moses Lake Bridge-Wb Acme Materials & Construction Co. KIRK D. BERG NC 09/17/96 09/20/96 03/20/97 03/27/97 $2,013,589 $1,825,242
004844 STPF-0302(003) 302 Sr302To Sr 16 (Spur) Ace Paving Co., Inc. CRAIG MCDANIEL OR 05/17/96  05/17/96  11/20/96 12/11/96 $272,636 $230,972
004847 NJ-0002(198) 002  Sr 2, Sultan Ecl Vic. To Wallace River Bridge Lakeside Industries STEVE MILLER NW 07/15/96 12/10/96 02/27/98 03/13/98 $471,055 $389,434
004848 STPF-0240(005) 249  Sr 240, Stevens Drive To Sr 224 Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 10/24/96 04/02/97 12/02/97 02/13/98 $1,132,701 $1,233,019
004849 NH-0520(021)ETAL 520  Sr 520, 104th Ave Ne To West Lake Sammamish Parkwa ' Max J. Kuney Company JAY LAVASSAR NW 09/15/00 10/10/00 10/17/01 10/25/01 $32,079,551 $45,856,394
004850 BH-2715(006) 528  Sr528/529, Snohomish River To Sr 528 Bridge Rehab Walter Construction (Usa) Inc MARLIN LENSSEN NW 03/26/01 02/14/02 03/12/02 $6,461,421 $5,589,255
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004851 STATE 530  Sr 530, Hazel Vicinity To Boulder Creek Bridge 530 One Way Construction, Inc. STEVE MILLER NW 01/03/97 06/18/98 03/04/99 03/11/99 $1,309,243 $1,116,032
004852 STATE 101  Sr101, Sr 112 To Doyle St Lakeside Industries Not Specified OR 08/19/96 02/26/97 12/23/97 01/16/98 $1,614,526 $1,661,024
004854 STPF-0009(026) 009  Sr9, 223rd Place Se To Sr 96 Watson Asphalt Paving Co. AL DYER NW 10/31/96 05/01/97 05/15/97 $1,267,710 $1,211,886
004855 STATE 124  Sr 124, Sr 125, To Lower Waitsburg Rd Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 12/13/96 12/13/96 10/16/97 12/08/97 $1,050,355 $1,092,344
004856 IM-NHG-0051(234) 005  Sr5, Sr504 To Newaukum River Bridge Kiewit Infrastructure West Co. RON J. POLLOCK SW 06/24/97 02/11/98 02/02/99 05/13/99 $5,948,999 $6,467,384
004857 STATE 509  Sr 509, City Waterway Bridge 509/5 Fletcher General, Inc. CRAIG MCDANIEL OR 05/22/96 06/09/96 10/07/96 10/30/96 $35,629 $33,126
004858 STATE 433 Sr433, Lewis & Clark Br 433/1 Emergent Deck Repai Concrete Barrier, Inc. GLENN SCHNEIDER SwW 06/04/96 ~ 09/05/96 ~ 06/19/97 09/24/97 $74,157 $81,690
004860 STATE 169  Sr 169, Se 416th St To Se 400th St Vicininty Watson Asphalt Paving Co. CATHY ARNOLD NW 08/30/96 09/18/96 04/22/97 05/15/97 $236,667 $226,709
004861 STPF-0096(002) 096  Sr96, Sr5To Sr 527 Associated Sand & Gravel Co., Inc. STEVE MILLER NW 08/15/96 11/15/96 06/27/97 07/14/97 $244,418 $236,165
004862 NH-0020(082) 020  Sr 20, 1050th Ave To Bayview Rd Vicinity Wb Weigh Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 11/01/96 03/17/97 03/26/97 $785,736 $753,294
004863 STPF-0164(008) 164  Sr 164, Se 408th St To Se 436th St Lakeside Industries TOM BAKER NW 10/28/96 06/08/98 08/04/98 09/25/98 $1,395,509 $1,827,312
004864 STATE 522  Sr522,41st St Ne To Kenmore P & R Lot Mid-Mountain Contractors, Inc. TOM BAKER NW 05/16/97 02/08/99 05/28/99 07/14/99 $3,463,677 $4,385,478
004865 NH-NHG-0539(005) 539  Sr 539, Jct Sr 546 Signalization Granite Construction Company KEN JOHNSON NW 10/01/96 11/01/96 02/24/00 03/16/00 $517,763 $428,792
004866 STATE 101  Sr 101, Mp 174.50 To Mp 188.0 Lakeside Industries Not Specified OR 10/06/97 10/06/97 06/10/98 06/17/98 $2,225,980 $2,112,576
004868 STPR-0002(193) 002 Sr 2, Orondo Truck Escape Ramp Escape Ramp Selland Construction, Inc. STAN MOORE NC 06/10/96 08/21/96 08/28/96 $149,323 $149,611
004869 NH-0020(091) 020  Sr 20, Frosted Rd To Deception Pass Park Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 11/01/96 04/14/98 05/29/98 $1,354,348 $1,402,906
004870 STPF-0900(010) 900  Sr 900, Tibbets Creek Bridge To Sr 90 Watson Asphalt Paving Co. RAY ARNOLD NW 10/25/96 10/28/96 05/21/97 06/23/97 $292,145 $242,818
004871 STATE 530  Sr 530, Darrington To Sr 20 Associated Sand & Gravel Co., Inc. MARLIN LENSSEN NW 11/12/97 06/10/98 05/01/00 05/09/00 $7,147,899 $7,180,137
004872 NH-0195(027) 195  Sr 195, Vicininty Babbit Road To Colfax Poe Asphalt Paving, Inc. KEN OLSON ER 08/31/96 10/15/96 04/21/97 06/03/97 $1,433,256 $1,327,035
004873 NH-0002(186) 002  Sr 2, Chumstick Signal Mccandlish Electric, Inc. KIRK D. BERG NC 08/21/96 08/22/96 11/21/96 12/03/96 $149,000 $152,439
004874 NH-0503(12) 503  Sr 503, Sr 500 To 76th St- 65th St Signal Granite Construction MIKE L. NIEMI SW 06/21/96 06/21/96 09/26/97 09/26/97 $249,701 $217,370
004876 NH-0014(024) 014  Sr 14, Blandford Dr To Vancouver City Limits Kiewit Infrastructure West Co. JIM MCCLELLAN SW 07/24/97 11/11/97 12/03/99 12/20/99 $1,870,482 $2,027,976
004877 STPF-0027(005) 027  Sr 28, Mt. Hope Rd To Freeman Inland Asphalt Company, Old Do Not Use ~ CHARLES WILKE ER 11/05/96 04/01/97 04/07/97 $707,000 $564,685
004880 NH-005-3(830) 005  Sr5,N.113th St To Roosevelt Way Vic. Noise Barr Max J. Kuney Company TOM BAKER NW 08/05/97 11/25/97 09/16/98 10/14/98 $3,093,945 $3,080,572
004881 NH-0051(226) 005  Sr 5, Ridgefield Weigh Station Kiewit Infrastructure West Co. MIKE L. NIEMI SW 10/26/96 12/20/97 03/16/99 05/28/99 $1,275,202 $1,351,391
004882 NH-0026(015) 017  Sr 17, Franklin County Line To Sr 25 & Othello Vic Central Washington Asphalt, Inc. PAUL J. MAHRE NC 08/27/96 12/03/96 03/20/97 04/02/97 $1,097,159 $1,098,197
004883 ER-9601(003) 166  Sr 166, Mp 1.2 Vic. Slide Repair Scarsella Bros., Inc. CRAIG MCDANIEL OR 07/24/96 07/24/96 02/20/97 03/07/97 $368,804 $398,525
004884 STATE 405  Sr 405, Coal Creek I/C Sb Off-Ramp Right Turn Lane Tri-State Construction, Inc. RAY ARNOLD NW 08/09/96 08/13/96 04/28/97 06/23/97 $69,697 $49,187
004885 STATE 090  Sr 90, Coal Mine Wall Drainage Laser Underground JAY LAVASSAR NW 07/23/96 09/17/96 11/27/96 $48,594 $70,586
004887 STATE 021  Sr 21 Et Al, Eastern Region 1996 Chip Seal North Poe Asphalt Paving, Inc. CHARLES WILKE ER 09/03/96 12/17/97 01/23/98 $1,673,820 $1,615,119
004888 STPF-0024(016) 024  Sr 24, Taylor Ranch To Vic. Sr 241 Granite Construction R.F. GIFFORD SC 08/22/96 04/16/97 09/04/97 09/16/97 $833,177 $821,351
004889 STATE 002  Sr 2, Nason Creek Rest Area Bremmer Construction, Inc. STAN MOORE NC 09/04/96 10/01/96 11/25/96 12/03/96 $173,586 $179,051
004890 IM-0051(235) 005  Sr5, Kalama Vic. To Ostrander Rd. Kiewit Infrastructure West Co. GLENN SCHNEIDER SW 06/16/97 07/11/97 12/03/98 02/08/99 $1,645,445 $2,569,807
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004891 STP-PM96(003) 007  Sr 7, 246th St To Mp 43.16 Safety Improvements Woodworth & Company, Inc. DAVE ERICKSON OR 07/02/96 07/02/96 12/04/96 01/07/97 $140,889 $138,596
004892 ER-9502(021) 101  Sr 101, Smith Creek Road Vicinity Slide The Nestaval Corporation RON POLLOCK SwW 09/12/96 11/22/96 05/28/97 06/04/97 $521,873 $594,838
004893 IM-005-3(827) 005  Sr5, Cherry St To Ne 103rd Reversible Roadway - S D. W. Close Company TOM BAKER NW 08/26/97 07/15/99 06/05/01 06/13/01 $1,525,855 $1,706,343
004894 MH-0525(018) 525  Sr 525, Cameron Road To Sr 20 Stage 3a Krieg Construction, Inc. MARLIN LENSSEN NW 10/06/97 12/05/97 08/17/00 08/17/00 $618,581 $802,472
004895 STPF-195) 195  Sr 195, Horn School Rest Area Sewage Lagoon Motley & Motley, Inc. KEN OLSON ER 11/15/96 04/14/97 04/23/97 $565,877 $523,470
004896 STP-PM96(003) 308  Sr 308, Viking Way To Ne Harvard Ave Vic. Safety Ace Paving Co., Inc. CRAIG MCDANIEL OR 07/29/96 09/11/96 03/26/97 04/11/97 $275,664 $253,033
004897 BR-0112(006) 112 Sr 112, Susie Creek Bridge 112/38 Mkb Constructors Not Specified OR 07/10/97 07/24/97 10/29/99 10/29/99 $2,094,329 $2,307,493
004898 NH-0002(199) 002  Sr2, Mp 224 To Creston Inland Asphalt Company, Old Do Not Use = KEN OLSON ER 09/05/96 10/07/96 02/06/97 02/18/97 $642,888 $582,760
004899 STPFG-0016(009) 016  Sr 16, Nb Off Ramp At Sedgewick Moose City Service Electric CRAIG MCDANIEL OR 12/03/96 12/03/96 06/24/97 07/18/97 $102,187 $99,074
004901 NH-0012(097) 012  Sr 12, Naches Vic. & Pp&L Spillway To Mitchell Roa Granite Construction R.F. GIFFORD SC 08/21/96 09/13/96 03/11/97 04/11/97 $911,396 $928,218
004902 AC-IM-090-1(412) 090  Sr 90, Hyak Vic. To Ellensburg-Phase 1 And Snowshe Acme Materials & Construction Co. ROGER L. ARMS SC 11/19/97 12/02/97 12/17/98 04/16/99 $8,990,000 $11,035,445
004903 STPF-405-3(831) 405  Sr 405, Ne 195th St I/C Bridge Widening Mowat Construction Company RON ERICKSON NW 06/09/98 07/02/98 04/01/99 04/16/99 $2,516,841 $2,601,832
004904 NH-0513(001) 513  Sr513, Sr 520 To Ne 45th St. Granite Construction Company RAY ARNOLD NW 09/16/96 01/15/97 04/14/98 07/13/98 $570,875 $482,655
004905 ER-9601(014) 165  Sr 165, Vicinity Mp 1 Ceccanti Inc MIKE MORISHIGE OR 07/26/96 08/22/96 11/07/97 11/24/97 $166,722 $213,784
004907 NHG-9999(235) 016  Sr 16 Et Al, Blunt End Terminal Upgrade Petersen Brothers, Inc. JOHN L. HART OR 09/13/96 09/13/96 10/30/96 11/20/96 $279,568 $254,625
004908 STATE 097  Sr 97, Okanogan River Bridge 97/520 A And A Coatings, Inc. STAN MOORE NC 07/30/96 12/04/96 12/09/96 $179,616 $155,386
004909 NH-0012(095) 012  Sr12,Sr 124 To West C/L Walla Walla Granite Construction VIRGIL E. SCHMIDT SC 04/23/97 05/22/97 10/22/97 11/26/97 $1,795,364 $2,066,930
004910 STATE 023  Sr 23 Et Al, 1996 Eastern Region Chip Seal South Morrill Asphalt Paving Co., Inc. CHARLES WILKE ER 04/23/97 07/30/97 08/12/97 $1,237,269 $1,177,335
004911 STPR-0173(002) 173  Sr 173, Downing Town Site Curve Revision Basin Paving Co. KIRK D. BERG NC 09/11/96 03/10/97 03/21/97 $163,807 $162,661
004912 NA-0003(025) 003  Sr 3, Belfair To Vic. Imperial Way And Belfair To Ace Paving Co., Inc. CRAIG MCDANIEL OR 09/24/96 10/16/96 06/25/97 07/18/97 $636,145 $628,871
004915 STATE 395  Hatch Road Vicinity To Mp 172.30 Acme Materials & Construction Co. HAROLD WHITE ER 08/15/96 08/15/96 03/19/97 03/26/97 $373,690 $365,493
004916 STATE 012  East Lewis St. Interchange Steelman-Duff, Inc. VIRGIL E. SCHMIDT SC 06/04/97 11/20/97 07/26/99 07/26/99 $4,028,965 $4,084,769
004917 ER-9602(001) 012  Naches River Bridge 12/320 Replacement Weaver Construction Co ROGER L. ARMS SC 09/29/97 09/29/97 06/23/98 10/14/98 $2,547,109 $2,485,073
004918 ER-9602(017) 165 VicMp 7.4 To Mp 12.5 Olson Brothers Excavating Inc MIKE MORISHIGE OR 10/03/96 10/14/96 08/26/97 09/19/97 $820,819 $731,938
004919 STATE 018  Sr 18, Covington Way To 180th Ave Se Mowat Construction Company DAVE STANDAHL NW 07/10/98 04/08/99 01/02/02 01/30/02 $12,153,247 $11,971,098
004920 NH-0101(140) 101  Mp 71.55 To E. 2nd St. & Vic. Johns Rv And Vic. Jo Lakeside Industries JOHN L. HART OR 10/31/96 10/31/96 05/01/97 05/08/97 $2,192,950 $2,333,830
004921 IM-006-3(230) 005  Silver Lake Sb Weigh Station Comm-Exco Construction Co MARLIN LENSSEN NW 11/26/96 01/12/97 10/27/97 01/16/98 $110,360 $109,934
004923 STATE 090  Sr 90, Hyak Dormitory Bridge Madden Construction, Inc. ROGER L. ARMS SC 09/30/97 09/30/97 04/06/98 05/01/98 $314,553 $347,846
004924 NH-405-3(833) 405  Sr 405, Ne 8th To Northup Erosion Control Terra Dynamics, Inc RAY ARNOLD NW 04/14/98 02/25/00 11/29/00 03/15/01 $1,100,490 $917,395
004926 STATE 005  Sr 5, Mp 119 Vic. Interim Modifications (Tib Proje Tucci & Sons, Inc. DAVE ERICKSON OR 05/13/97 07/17/98 08/11/98 09/01/98 $1,557,935 $1,741,647
004927 NJ-0008(005) 101  Sr101, Sr 8 1/CTo Black Lake I/C Wb And Mp 18 Vi Lakeside Industries TIM L. AHLES OR 11/04/96 11/05/96 03/17/98 03/30/98 $670,165 $637,581
004928 STPF-0014(028) 014  Sr 14, Stevenson Two-Way Couplet Scoccolo Construction Inc. MIKE L. NIEMI SW 10/16/98 03/02/99 05/02/00 06/15/00 $3,500,940 $4,078,536
004929 STATE 020  Sr 21, Republic North Paving Morrill Asphalt Paving Co., Inc. CHARLES WILKE ER 08/16/96 08/29/96 02/06/97 02/18/97 $412,688 $407,326
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004930 STPF-0395(045) 395  Sr 395, Wandermere/Hastings Rd Park And Ride Acme Materials & Construction Co. GORDON OLSON ER 11/08/96 12/01/97 03/03/98 03/05/98 $441,178 $464,386
004932 IM-005-5(199) 005  Sr5, Bellingham Vic. Bridge Decks Mowat Construction Company KEN JOHNSON NW 11/15/96 02/11/98 02/25/98 $840,146 $832,571
004933 NH-0539(006) 539  Sr 539, Sr5 To Kellogg Road Vicinity Associated Sand & Gravel Co., Inc. MARLIN LENSSEN NW 11/19/96 05/08/97 03/15/99 04/16/99 $653,264 $752,878
004934 STP-PM96(003) 524  Sr 524, Main St. To 88th Ave. W. Associated Sand & Gravel Co., Inc. AL DYER NW 10/31/96 06/20/97 01/09/98 01/16/98 $328,159 $304,644
004935 NHG-0512(009) 512  Sr 512, Pioneer Way I/C Totem Electric Of Tacoma, Inc. MIKE MORISHIGE OR 04/30/97 05/14/97 12/04/97 12/16/97 $191,241 $187,460
004936 NH-0002(201) 002  Sr2,RrOvercrossing 2/34 To Stream Bridge 2/107 Lakeside Industries STEVE MILLER NW 06/30/97 11/26/97 11/20/98 12/12/98 $935,528 $883,953
004938 STATE 101  Sr 101, Chehalis River Bridge 101/115 Quigg Bros. Inc. JOHN L. HART OR 06/24/97 06/24/97 08/26/97 09/08/97 $153,499 $167,243
004941 ID-1-090-1(400) 090 Sr 90, Third Lake Washington Emergency Piping Syst Mowat Construction Company INGO GOLLER NW 05/19/97 06/12/00 08/17/00 $2,439,552 $2,420,543
004943 BH-0000(255) 021  Sr21,174 & 904, 1996 Eastern Region Bridge Deck Concrete Barrier, Inc. KEN OLSON ER 06/13/97 09/12/97 06/29/98 08/10/98 $495,579 $480,008
004944 BH-0405-3(832) 405  Sr 405, Woodinville I/C Hov Widening Guy F. Atkinson Construction Co. (Old) RON ERICKSON NW 07/01/98 12/02/98 11/12/99 12/20/99 $11,921,554 $12,917,871
004945 STP-PM96(003) 169  Sr 169, Lawson St. To Ravensdale Rd. Vic. Watson Asphalt Paving Co. TOM BAKER NW 04/25/97 05/12/97 10/14/97 11/03/97 $319,933 $460,559
004946 STP-PM96(003) 509  Sr509, F.B. Hoit Bridge 509/101 To 21st Ave. Sw Tucci & Sons, Inc. TOM BAKER NW 09/06/96 10/09/96 03/11/97 07/22/97 $390,508 $365,566
004947 STATE 020  Sr 20, Spruce Canyon Road To Mill Creek Road Deatley Company, Inc. GORDON OLSON ER 09/03/98 11/06/98 09/23/99 09/23/99 $4,865,691 $5,575,600
004950 NH-0525(019) 525  Sr 525, Cameron Road To Sr 20 Stage 3 Klb Construction Inc. MARLIN LENSSEN NW 10/27/98 07/10/99 10/09/00 11/15/00 $2,176,215 $3,090,864
004953 STATE 409  Sr 409, Julia Butler Hansen Bridge 409/10 - Pier P Advanced American Diving Service, Inc. GLENN SCHNEIDER SW 10/04/96 01/28/97 02/06/97 $98,001 $95,470
004954 BH-9999(225) 018  Sr 18/410, S. King County Bridges Seismic Retrofit Pct Construction, Inc. CATHY ARNOLD NW 12/18/96 05/27/97 06/24/97 $194,575 $200,767
004955 STATE 005  Sr5, 164th To Sr 526 Hov Lanes Granite Construction Company MARLIN LENSSEN NW 10/30/98 11/17/98 08/21/02 09/03/02 $13,297,731 $13,185,955
004956 ER-9602(054) 012  Sr 12, Spiral Butte Vicinity Slide T LJ Construction, Inc. RON POLLOCK SW 09/09/97 04/17/98 04/27/98 $249,658 $232,047
004957 ER-9411(001) 012  Peters Slide, Re-Open Sr 12 Granite Construction Company RON POLLOCK SwW 07/08/97 03/11/99 03/11/99 $3,484,072 $3,456,615
004958 ER-9602(016) 007  Sr 7, Vic. Mp 31.0 Slide Repair Condon Johnson & Associates, Inc MIKE MORISHIGE OR 12/18/96 03/24/97 10/02/97 11/07/97 $304,919 $314,654
004960 ER-9502(024) 101  Sr101/100, Ft. Canby Slide & llwaco/Skinville 1/S Ostrander Rock Construction Company Inc. GLENN SCHNEIDER SW 07/21/97 01/06/98 02/19/98 $1,217,566 $1,350,348
004962 ACBRACBH0099(044) 509  Sr509/99, Duwamish River/First Ave. S. Bridge Rep Guy F. Atkinson Construction Co. (Old) TOM MADDEN NW 12/21/98 12/08/99 06/16/00 09/05/00 $27,099,940 $27,594,504
004963 005  Sr5, South Dupont Interchange Rci Env.Inc.(Aka Parson Rcie Inc. STEVE ROARK OR 10/28/97 03/19/98 01/26/99 02/08/99 $12,092,243 $12,861,713
004964 NH-0002(195) 002  Sr2, Woods Creek Bridge To Deception Creek Bridge Apply-A-Line, Inc. (Wash) STEVE MILLER NW 02/26/97 05/08/98 05/18/98 $420,721 $394,402
004965 STATE 002  Sr 2, Skykomish River Br. Scour Repair Thomco Construction, Inc. RAY ARNOLD NW 12/02/96 12/03/97 01/05/99 02/08/99 $289,983 $361,557
004966 ER-9602 241  Sr 241, Sunnyside To Sr 24 Granite Construction VIRGIL E. SCHMIDT SC 09/26/96 09/26/96 06/20/97 10/06/97 $488,251 $480,037
004970 ER-9601(066) 536  Sr536,Skagit River Br 536/15 Emergency Pier Repai Hurlen Construction Company KEN JOHNSON NW 11/13/96 02/24/97 03/13/97 $484,550 $506,674
004974 ER-9601 002  Sr 2, Stevens Pass Ditch Repair Pipkin Inc. PAUL J. MAHRE NC 06/17/97 02/24/98 03/02/98 $370,314 $363,647
004975 STATE 542 Sr 542, Vic. Mp 53 Emergency Culvert Replacement Granite Construction Company TOM BAKER NW 09/20/96 01/22/97 04/02/97 $113,870 $57,540
004983 ILCS-7053(005) 509  Sr 5009, Blair Bridge Removal A. H. Powers, Inc. RON LANDON OR 03/17/98 04/27/98 04/29/99 05/13/99 $3,095,903 $5,478,997
004984 BH-000(621) 005  Sr5/16, South Puget Sound Seismic Retrofit Diamaco, Inc. DAVE ERICKSON OR 11/07/97 04/16/98 07/16/98 08/10/98 $487,044 $591,504
004987 STPFG-PM96(003) 017  Sr 17, Stratford Road Undercrossing Traffic Signal Meccandlish Electric, Inc. PAUL J. MAHRE NC 05/14/97 06/16/97 10/24/97 11/03/97 $147,847 $149,229
004988 ER-9601(060) 002  Sr2, Bridge 2/5s - Pier 2 Scour And Fender Repair A. H. Powers, Inc. RAY ARNOLD NW 10/22/96 10/23/96 04/30/97 06/03/97 $66,221 $66,024
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004989 NHG-9999(234) 002  Sr 2 Etal, Ncr Guardrail Update Petersen Brothers, Inc. KIRK D. BERG NC 05/22/97 11/05/97 11/12/97 $511,816 $517,713
004998 BH-0000(262) 005  Sr5/520, Seattle Bridges Seismic Retrofit Diamaco, Inc. CATHY ARNOLD NW 06/24/97 07/29/97 08/26/98 10/14/98 $1,188,973 $1,147,777
004999 STPE-STPF-005-3(8 005  Sr5, Melrose Ave. E./Lakeview Blvd. Trail Connect Mowat Construction Company CATHY ARNOLD NW 11/05/97 11/24/97 02/02/99 05/13/99 $429,380 $472,164
005000 STATE 002  Sr2, Anderson Creek Bridge 2/39 Northwest Construction, Inc. RAY ARNOLD NW 09/27/96 10/28/96 06/25/97 07/14/97 $35,099 $47,471
005002 STATE 005  Sr5, Lake Washington Ship Canal Br 5/570 Painting Abhe And Svoboda Inc JULIA MIZUHATA NW 02/12/99 02/25/99 06/11/01 06/11/01 $6,323,310 $6,245,381
005004 ER-9602(-98) 002  Sr2,S. Fork Skykomish River Bridge 2/40 KIb Construction Inc. RAY ARNOLD NW 10/12/96 10/18/96 05/07/97 06/23/97 $77,049 $69,919
005005 ER-9602(236) 002  Sr2,S. Fork Skykomish River Bridges 2/116 & 2/11 Northwest Construction, Inc. RAY ARNOLD NW 10/12/96 12/09/96 06/23/97 07/14/97 $186,063 $281,546
005009 IM-082-1(077) 082  Sr82,Sr 821 To Selah Creek Bridges Highway Services, Inc. R.F. GIFFORD SC 11/25/97 11/25/97 05/18/98 06/18/98 $9,774,140 $9,869,568
005010 STP-PM96(003) 097  Sr 97, South Wapato Road Instersection Granite Construction R.F. GIFFORD SC 06/06/97 06/26/97 04/21/98 05/04/98 $396,103 $427,892
005011 STATE 002  Sr2, N.Spokane/Division Street - Stage 3 Acme Materials & Construction Co. HAROLD WHITE ER 10/28/98 12/17/98 02/10/99 02/26/99 $2,209,475 $1,855,323
005012 STP-PM96(003) 028  Sr 28, Winchester To Martin Road Basin Paving Co. KIRK D. BERG NC 06/12/97 08/01/97 12/30/97 01/09/98 $933,215 $917,033
005013 ER-9602(227) 410  Sr 410, Mp 72.7 Vic. Slide Repair West Company, Inc. R.F. GIFFORD SC 10/07/97 10/07/97 01/05/98 03/02/98 $240,645 $309,752
005014 NH-NHG-0002(206) 002  Sr 2, Fairchild Afb To Sr 90 Et Al Inland Asphalt Company, Old Do Not Use ~ KEN OLSON ER 07/07/97 09/15/97 02/25/98 03/05/98 $2,323,889 $2,314,590
005016 STPH-0503(013) 503  Sr503, Ne 244th Street Signal System Mill Plain Electric MIKE L. NIEMI SW 06/18/97 06/18/97 12/31/97 02/25/98 $73,624 $68,910
005017 STPF-PM96(003) 027  Sr27,32nd Ave. Signal Mp 83.15 Colvico, Inc. CHARLES WILKE ER 08/26/97 09/19/97  03/20/98 04/24/98 $117,829 $121,444
005018 NH-0002(203) 002  Sr2, Chattaroy To Vicinity Four Lanes Central Washington Asphalt, Inc. CHARLES WILKE ER 09/22/97 10/06/97 09/01/98 09/25/98 $1,896,149 $1,735,648
005019 ER-0805(163) 504  Sr 504, Coldwater Box Culverts Mowat Construction Company AMY E. REVIS SW 09/12/97 09/12/97 09/14/99 10/04/99 $1,495,234 $1,549,406
005020 NH-0099(032) 099  Sr99, ct. S. 240th St. Signal Rebuild Totem Electric Of Tacoma, Inc. INGO GOLLER NW 09/03/97 09/08/97 07/24/98 02/26/99 $430,561 $396,552
005022 NH-9999(226) 281  Sr 281, George To Quincy Basin Paving Co. PAUL J. MAHRE NC 07/01/97 08/13/97 08/18/98 09/01/98 $1,138,708 $1,174,240
005024 IM-NH-0053(840) 005  Sr5, Mercer St. To Ne 145th St. Signing, Signal & D. W. Close Company INGO GOLLER NW 09/12/97 12/04/97 02/23/00 04/20/00 $1,023,219 $1,010,655
005025 STATE 018  Sr 18, Auburn-Black Diamond Rd To Se 312th Stage 1 Buckley Nursery Company STANLEY ENG NW 02/26/99 12/17/02 03/13/03 03/31/04 $611,881 $422,439
005026 STP-PM96(003) 290  Sr 290, Hamilton St. To Mission Ave. Inland Asphalt Company, Old Do Not Use = HAROLD WHITE ER 06/25/97 06/25/97 12/11/97 12/22/97 $628,533 $592,974
005027 ER-9602(075) 508  Sr 508, Bear Canyon Slide Correction Webfoot Construction, Inc. RON POLLOCK SW 05/08/97 04/13/98 04/29/98 $87,572 $96,895
005028 STATE 101  Sr 101, Lincoln St To Golf Course Rd. Lakeside Industries JERRY MOORE OR 05/20/97 05/20/97 01/06/98 01/16/98 $606,304 $641,492
005029 STATE 105  Sr 105, North Cove Vic. Erosion Protection Fury Construction Company RON POLLOCK SW 02/05/97 06/12/97 06/24/97 $328,320 $554,863
005030 STATE 002  North Central Region Sign Update - 1996 Sharp Line Industries, Inc. KIRK D. BERG NC 04/29/97 02/17/98 02/25/98 $105,059 $101,965
005031 NHG-9999(238) 026  Sr 25 Et Al, Eastern Region Blunt End Terminal Rep Frank Gurney, Inc. CHARLES WILKE ER 05/23/97 10/02/97 10/08/97 $292,520 $375,831
005032 NHS-0104(023) 104  Sr 104, Jct. 76th Ave Ne/ Meridian Ave. Signal Electric, Inc. AL DYER NW 06/30/97 06/30/97 01/13/98 01/21/98 $59,827 $54,396
005033 STATE 012  Sr 12, Old Naches Highway I/S Mccandlish Electric, Inc. R.F. GIFFORD SC 06/05/97 06/05/97 09/23/97 12/05/97 $250,154 $242,709
005034 NH-0822(110) 082  Sr 82, Valley Mall Blvd. Columbia Asphalt & Gravel, Inc. R.F. GIFFORD SC 07/03/97 07/03/97 03/04/98 03/20/98 $408,036 $378,575
005035 BH-9999(231) 012  Sr 12 Et Al, Lewis County Seismic Retrofit Concrete Barrier, Inc. RON POLLOCK SW 06/27/97 11/03/98 12/11/98 $323,491 $393,552
005036 STATE 016  Sr 16, Burnham Dr. To Mp 22 Vic. Woodworth & Company, Inc. CRAIG MCDANIEL OR 10/15/97 12/15/97 07/09/98 08/10/98 $1,867,458 $1,740,388
005037 BH-9999(266) 002  Sr2/153, Seismit Retrofit & Pier Repair Bridge 2/ Tommer Construction Co., Inc. STAN MOORE NC 09/24/97 02/12/98 02/17/98 $393,299 $358,463
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005038 NH-0002(207) 002  Sr2, Pine Canyon Slope Stabilization Slope Protec Hi-Tech Rockfall Construction, Inc. STAN MOORE NC 07/23/97 01/23/98 02/02/98 $224,436 $195,292
005041 STATE 002  Sr2, Hay Brook Vic. Mp 37.5 Scoccolo Construction Inc. STEVE MILLER NW 12/19/96 05/15/97 05/28/97 $113,000 $104,440
005042 ER-9602(163) 125  Sr 125, Walla Walla To Sr 124 Granite Construction VIRGIL E. SCHMIDT SC 05/29/97 06/03/97 11/06/97 11/26/97 $127,582 $136,139
005043 STATE 005  Sr5, 196th St/Sr 524 1/C East Side Modification Granite Construction Company DAWN MCINTOSH, P.E.  NW 09/23/98 06/23/01 03/08/02 04/02/02 $3,974,084 $4,137,793
005044 NHG9999(236) 004  Sr 4 Et Al, Guardrail Terminal/ Attenuator Upgrade Petersen Brothers, Inc. MIKE L. NIEMI SW 06/05/97 06/05/97 01/29/98 02/19/98 $427,809 $362,828
005045 STP-PM96(003) 019  Sr 19-Jct Sr 104 To Oak Bay Rd/Vic Embody Rd To Sr Ace Paving Co., Inc. CRAIG MCDANIEL OR 09/11/97 10/06/97 11/19/98 12/11/98 $1,936,602 $2,025,175
005047 NHG-9999(237) 012  Sr 12 Et Al, South Central Region Blunt End Termin Frank Gurney, Inc. CHARLES WILKE ER 06/17/97 10/02/97 10/08/97 $364,150 $385,657
005048 STATE 012  Sr 12, East Aberdeen Slope Correction Brumfield Construction JOHN L. HART OR 08/07/97 08/07/97 11/06/97 11/24/97 $173,003 $2,190,341
005049 ER-9602(237) 161  Sr 161, Vic. Mp 30 Slide Klb Construction Inc. MIKE MORISHIGE OR 04/01/97 04/08/97 01/16/98 01/27/98 $90,137 $86,486
005050 STATE 002  Sr2, Profitt'S Point To Deception Creek Bridge KIb Construction Inc. STAN MOORE NC 10/23/98 12/08/99 05/23/00 06/15/00 $7,740,459 $7,741,502
005051 NH-0904(103) 090  Sr 90, Moses Lake Bridge To Sr 17 Vic. Overcrossin Central Washington Asphalt, Inc. KIRK D. BERG NC 09/26/97 12/11/97 04/09/98 04/13/98 $1,882,822 $1,774,298
005052 NH-0104(024) 104  Sr 104, Paradise Lane Vic. To 238th Sw Associated Sand & Gravel Co., Inc. AL DYER NW 06/30/97 08/18/97 05/18/98 05/29/98 $344,300 $319,350
005053 NH-009(072) 097  Sr 97, Cordell Siding To Oroville Scl Morrill Asphalt Paving Co., Inc. PAUL J. MAHRE NC 06/30/97 07/21/97 11/06/97 11/12/97 $514,846 $501,521
005054 STATE 405  Sr 405, Bothell To Swamp Cr I/C Hov Lanes - Stage Tri-State Construction, Inc. DAWN MCINTOSH, P.E. NW 10/08/99 08/24/01 04/15/02 05/31/02 $18,937,187 $22,919,065
005055 STATE 161  Sr167/161 To Vic. Of 43rd St. Ct. E. Tucci & Sons, Inc. MIKE MORISHIGE OR 07/18/97 08/08/97 01/30/98 02/09/98 $443,602 $400,026
005056 STATE 021  Sr 21, North Of Republic West Company, Inc. CHARLES WILKE ER 10/24/97 12/14/97 03/03/98 03/26/98 $1,466,727 $1,809,899
005057 NH-0028(019) 028  Sr28, Grant Rd. Vic. To Rock Island Grade Rd. Morrill Asphalt Paving Co., Inc. KIRK D. BERG NC 09/09/97 10/23/97 03/10/98 03/20/98 $1,251,075 $1,348,677
005058 IM-182-3(050) 182  Sr182/395, Vic. 20th Ave. I/C To Sr 395 I/C And H Granite Construction VIRGIL E. SCHMIDT SC 06/26/97 01/23/98 10/19/98 02/08/99 $2,760,579 $2,921,951
005059 NH-0522(022) 522 Sr522,Sr527 To King/Snohomish County Line Watson Asphalt Paving Co. PATRICK MCCORMICK NW 09/17/98 10/30/98 12/18/00 01/17/01 $1,162,196 $1,011,585
005062 NH-0433(005) 433 Sr 433, Lewis & Clark Bridge 433/1 Interim Deck Re Mowat Construction Company GLENN SCHNEIDER SW 10/06/97 05/05/98 01/27/99 04/02/99 $899,986 $973,205
005063 STATE 024  Sr 24 Et Al, North Central Region Seal - 1997 Granite Construction PAUL J. MAHRE NC 06/19/97 12/04/97 12/08/97 $936,758 $925,602
005065 STP-PM96(003) 009  Sr9, Jct. Sr 96 Lowell-Larimer Road Signal Rehab. Moose City Service Electric AL DYER NW 12/19/97 12/31/97 04/27/98 05/07/98 $172,618 $205,431
005067 STP-PM96(003) 162  Sr 162, Old Pioneer Way E To Vic. Orville Rd. E. Woodworth & Company, Inc. MIKE MORISHIGE OR 07/21/97 07/21/97 01/07/98 01/21/98 $458,731 $395,492
005068 STATE 172 Sr172,Jct. Sr2 To Co Rd 10 Nw Selland Construction, Inc. STAN MOORE NC 09/23/97 11/18/98 12/11/98 $952,522 $962,530
005071 BH-9999(230) 090  Sr 90 Et Al, Bellevue Vic. Bridges - Seismic Retro Diamaco, Inc. RAY ARNOLD NW 08/29/97 09/08/97 09/15/98 11/17/98 $285,367 $261,325
005072 BH-0000(248) 101  Sr 101 Et Al, Region Wide Seismic Retrofit Mowat Construction Company TIM L. AHLES OR 03/04/98 03/04/98 09/09/99 09/15/99 $814,692 $809,831
005073 NH-0002(209) 002  Sr 2, Peshastin Signal Mccandlish Electric, Inc. STAN MOORE NC 07/01/97 07/21/97 02/25/98 03/02/98 $149,000 $146,574
005074 STATE 395  Sr 395, Stevens Co. Line To Loon Lake Acme Materials & Construction Co. GORDON OLSON ER 11/07/97 12/03/97 06/18/98 08/10/98 $2,162,830 $2,205,841
005075 STPF-$329(002) 206  Sr 206, Sr 2 To Bruce Road - Phase 1 Inland Asphalt Company, Old Do Not Use ' T.). TREPANIER ER 08/25/97 09/24/97 03/30/99 04/16/99 $1,272,442 $1,256,013
005076 STATE 129  Sr 129, Oregon State Line To Grande Ronde River Steelman-Duff, Inc. VIRGIL E. SCHMIDT SC 07/28/97 07/28/97 04/28/98 06/09/98 $150,000 $287,675
005077 NH-0012(094) 012  Sr 12, Elma Gate Road To 183rd Ave Sw Lakeside Industries TIM L. AHLES OR 08/05/97 02/17/98 04/30/99 05/13/99 $569,529 $540,183
005078 ER-9502(025) 006  Sr 6, Pluvius Vicinity Settlement Granite Construction Company RON J. POLLOCK SW 09/10/97 04/22/98 05/04/98 $632,733 $590,204
005079 STATE 020  Sr 20, Deception Pass 20/204 & Canoe Pass 20/207 B Dunkin & Bush Inc MARLIN LENSSEN NW 11/25/97 01/22/98 01/25/99 02/08/99 $1,489,841 $1,517,146
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005081 NH-0053(847) 005  I-5 Cctv System - Stage 3 Elcon Corporation MIKE MORISHIGE OR 12/09/98 09/01/99 02/04/03 02/04/03 $872,152 $849,187
005082 NH-STPF-9999(226) 026  Sr 26 Et Al, Ncr Channelization - 1997 Basin Paving Co. PAUL J. MAHRE NC 09/09/97 08/27/98 09/01/98 $657,967 $670,225
005083 LOCAL 090  Sr 90, Edgewick Road To Hyak Vicinity Apply-A-Line, Inc. (Wash) ROGER L. ARMS SC 09/04/97 09/04/97 02/02/98 03/13/98 $605,127 $499,225
005084 STATE 014  Sr 14, Prindle Rd To Smith-Cripe Rd Lakeside Industries AMY E. REVIS SW 09/09/97 12/01/98 02/08/99 $268,657 $237,779
005085 NH-0525(017) 525  Campbell Road To Midvale Road Lakeside Industries MARLIN LENSSEN NW 06/06/97 08/03/98 08/14/98 $279,075 $249,736
005086 BH-9999(228) 002  Sr 2, South Snohomish County Bridges Seismic Retro Mowat Construction Company RAY ARNOLD NW 03/09/98 04/21/98 04/03/00 06/15/00 $1,009,184 $1,207,250
005087 STP-PM97(003) 014  Sr 14, Mp 175 To Sr 82 Granite Construction VIRGIL E. SCHMIDT SC 07/23/97 08/12/97 04/01/98 10/06/99 $918,377 $931,115
005088 STPF-0509(010) 509  Sr 509, Des Moines Way S. To S. 136th St. Bridge Watson Asphalt Paving Co. TOM BAKER NW 09/22/97 09/26/97 06/08/98 06/17/98 $1,164,150 $1,046,849
005089 NH-0520(023) 520  Sr520, Sr 5 To Evergreen Pt. Bridge Signing And L Signal Electric, Inc. JAY LAVASSAR NW 07/14/98 11/23/98 05/27/99 07/14/99 $298,000 $374,198
005090 STP-PM96(003) 155  Sr 155, Disautel Pass Vicinity Scarsella Bros., Inc. KIRK D. BERG NC 10/03/98 10/19/98 09/18/00 09/26/00 $3,263,266 $3,923,029
005091 STP-PM96(003) 530 Sr530, Sr5 To Dike Road Vicinity Associated Sand & Gravel Co., Inc. MARLIN LENSSEN NW 08/04/97 03/18/98 03/01/99 03/11/99 $498,519 $564,020
005092 IM-IMG-0051(236) 005  Sr5, Newaukum River To Thurston County Line Thurs Lakeside Industries AMY E. REVIS SW 07/16/97 11/24/97 01/06/99 02/08/99 $779,701 $819,741
005093 STP-PM97(003) 202  Sr 202, Vic. Se 8th St. To Vic. 292nd Ave. Se Klb Construction Inc. RON ERICKSON NW 04/21/99 04/21/99 11/14/00 01/11/01 $1,903,867 $2,069,541
005094 STP-PM97(003) 516  Sr 516, Se Wax Rd. To Sr 169 Resurfacing Watson Asphalt Paving Co. TOM BAKER NW 08/12/98 10/09/98 11/22/99 05/09/00 $889,078 $739,087
005096 STP-PM97(003) 020  Sr 20, Safety Improvements Goodfellow Bros Inc PAUL J. MAHRE NC 07/08/97 08/19/97 04/22/98 04/28/98 $342,021 $378,660
005097 NH-0003(027) 003  Sr3, Clear Creek Road To Sr 308 Lakeside Industries CRAIG MCDANIEL OR 08/07/97 08/13/97 04/27/98 05/07/98 $1,753,698 $1,553,726
005099 STATE 101  Sr 101, Bear Creek Bridge To Vic. Fairholm Campgro Lakeside Industries JERRY MOORE OR 09/08/97 09/08/97 07/01/98 07/13/98 $2,336,538 $2,233,387
005101 NH-0053(846) 005  Sr5, King St. Br. 5/543 & Pine St. Br. 5/551 Brid Pct Construction, Inc. GOLLER NW 12/06/97 12/31/97 02/23/99 07/14/99 $493,369 $461,290
005102 STATE 542  Sr 542, Wales Corner To Hatchery Rd. Vic. & Coal C Granite Construction Company KEN JOHNSON NW 11/11/97 06/21/00 07/11/00 $844,196 $860,818
005103 STATE 005  Sr5, Convention Center/Freeway Park Lighting Reha D. W. Close Company INGO GOLLER NW 09/04/98 11/04/98 07/05/00 07/05/00 $1,698,750 $1,802,791
005104 STP-PM97(003) 410  Sr 410, Vic. 143rd Ave. To Vic. 181st Ave. E. King Tucci & Sons, Inc. MIKE MORISHIGE OR 10/27/97 02/11/98 02/01/99 02/26/99 $2,393,213 $2,253,257
005105 STP-PM(003) 507  Sr 507, Railroad Bridge To Vic. Idaho Street Lakeside Industries TIM L. AHLES OR 08/01/97 08/01/97 04/30/99 05/13/99 $468,212 $489,034
005106 NH-0003(028) 003  Sr 3, Rr U'Xing To Vic. Sherman Heights Rd. Ace Paving Co., Inc. CRAIG MCDANIEL OR 10/28/97 01/09/98 02/08/99 02/26/99 $1,006,896 $971,263
005107 NH-0303(004) 303  Sr 303, Jct. Sr. 304 To Vic. Riddell Rd. Vic. Ridd Ace Paving Co., Inc. CRAIG MCDANIEL OR 12/12/97 12/12/97 02/08/99 02/26/99 $1,000,188 $863,019
005109 STP-PM97(003) 529  Sr 529, Marine View Dr./Broadway I/C Associated Sand & Gravel Co., Inc. MARLIN LENSSEN NW 09/06/97 01/29/99 02/26/99 $124,529 $104,337
005110 STATE 012  Sr5, Mill Creek Vicinity Rip Rap Braden & Nelson, Inc. VIRGIL E. SCHMIDT SC 03/05/97 03/05/97 09/08/97 10/06/97 $100,000 $60,039
005113 IM-0053(845) 005  Sr5, Tacoma Mall Vic. Ramps Tucci & Sons, Inc. RON LANDON OR 11/06/97 12/10/97 01/07/99 02/26/99 $966,191 $1,008,580
005115 IM-005-4(231) 005  Sr5, Everett Vic. Bridge Deck Resurfacing - Stage Mowat Construction Company STEVE MILLER NW 11/01/97 11/08/99 01/25/01 02/28/01 $2,912,986 $3,593,208
005116 NH-0020(094) 020  Sr20 Spur, Commercial Ave. To Anacortes Ferry Ter Lakeside Industries KEN JOHNSON NW 09/02/97 12/10/97 04/19/99 05/13/99 $899,012 $1,102,178
005117 STP-PM96(003) 169  Sr 169, Jct. Cedar Grove Road Signal Rehab. Signal Electric, Inc. AMIR RASAIE NW 04/20/98 04/20/98 04/07/00 05/09/00 $106,651 $112,700
005119 STATE 097  Satus Creek Vicinity Rip Rap Delbert Wheeler Construction ROGER L. ARMS SC 04/30/97 04/30/97 08/05/97 09/19/97 $200,000 $170,949
005121 NH-0395(049) 395  Sr 395, Hamilton Road To Stevens Co. Line Acme Materials & Construction Co. HAROLD WHITE ER 12/29/97 01/31/98 06/15/98 06/18/98 $1,381,575 $1,432,165
005122 IM-0052(181 005  Sr5, Martin Way O/C To Vic. Mounts Rd. Sb Walter Construction Ltd_(Do Not Use) STEVE ROARK OR 11/21/97 08/26/98 05/19/99 05/25/99 $2,236,338 $2,331,148
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005124 NH-0017(028) 017  Sr 17, Sr 395 To Basin City Road Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 11/20/97 02/06/98 07/17/98 09/25/98 $734,900 $703,866
005125 IM-0822(109) 082  Sr 82 Et Al, Kiona Vicinity To Mp 100.84 Granite Construction VIRGIL E. SCHMIDT SC 07/24/97 08/15/97 05/22/98 07/24/98 $1,314,833 $1,317,466
005126 IM-0902(177) 090  Sr90/97, Yakima River To West Ellensburg 1/C Phas Columbia Asphalt & Gravel, Inc. R.F. GIFFORD SC 10/03/97 10/03/97 03/23/98 04/08/98 $1,648,052 $1,649,469
005127 STP-PM97(003) 202  Sr 202, Jct. 244th Ave. Ne Scarsella Bros., Inc. RON ERICKSON NW 08/15/97 09/09/97 12/12/97 12/18/97 $386,642 $352,828
005128 NH-0518(004) 518  Sr518, Sr 509 To 51st Ave S. Vic. Lakeside Industries TOM BAKER NwW 08/31/98 04/29/99 10/13/99 01/13/00 $2,909,250 $2,903,888
005129 DPR-0078(001) 014  Sr 14, White Salmon River Bridge To Hood River Bri Kiewit Infrastructure West Co. JIM MCCLELLAN SW 08/20/98 08/21/98 08/30/99 09/22/99 $2,800,779 $2,840,545
005130 STATE 012  Sr12, Cortwright Creek To Wildcat Creek Columbia Asphalt & Gravel, Inc. RON POLLOCK SW 11/10/97 12/10/98 02/08/99 $2,348,796 $2,442,719
005132 STPF-STPUL-0291(0 291  Sr 291, Division St. To Lowell Ave. Acme Materials & Construction Co. HAROLD WHITE ER 11/09/98 04/29/99 05/13/99 $2,785,227 $2,713,557
005133 STATE 005  Sr5 Et Al, Region Wide Loop Replacement Totem Electric Of Tacoma, Inc. JAY LAVASSAR NW 09/17/97 10/21/97 05/04/98 06/15/98 $255,229 $278,946
005134 STATE 520  Sr 520, Evergreen Pt. Bridge Anchor Cable Replacem Global Diving And Salvage, Inc. RAY ARNOLD NW 08/12/99 08/12/99 01/12/01 01/11/01 $254,223 $637,054
005135 STATE 520  Sr 520, 84th Ave Ne Pedestrian Enhancements Pedest Madden Construction, Inc. JAY LAVASSAR NW 06/16/97 07/25/97 03/09/98 03/26/98 $57,732 $76,021
005136 BH-NHS-0012(096)( 012  Sr12/128, Br.012/810 Alpowa To Clarkston, 13th A Poe Asphalt Paving, Inc. VIRGIL E. SCHMIDT SC 11/19/97 11/19/97 07/14/98 10/14/98 $1,508,769 $1,564,618
005137 STATE 082  Sr82/823, Sr82To Selah Kiewit Infrastructure West Co. ROGER L. ARMS SC 01/25/99 02/10/00 02/23/01 03/30/01 $23,936,226 $26,145,656
005138 STATE 507  Sr 507, Signal Upgrade And Interconnect Colvico, Inc. RON POLLOCK SW 09/24/97 05/13/98 06/16/98 $155,993 $170,020
005139 STATE 002  Sr2, King C/L To Rayrock Associated Sand & Gravel Co., Inc. STAN MOORE NC 09/25/97 03/23/98 03/26/98 $2,569,593 $2,625,414
005140 STATE 012  Sr 12, Scr Seals 1997 Granite Construction R.F. GIFFORD SC 08/18/97 11/10/97 03/23/98 03/30/98 $2,353,480 $2,328,116
005141 STATE 124  Sr124, Mp 17.61 To Railroad Bridge 124/8 Granite Construction VIRGIL E. SCHMIDT SC 08/13/97 10/03/97 06/19/98 08/10/98 $438,591 $465,427
005142 NH-0240(006) 240  Sr 240, Airport Rd. To Duportail Rd. & Sr224To S Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 10/10/97 02/06/98 01/25/99 03/11/99 $1,193,162 $1,280,690
005143 STATE 014  Sr 14, Wood Creek To Benton County Line Granite Construction GLENN SCHNEIDER SW 07/14/97 07/30/97 08/24/98 09/25/98 $1,085,361 $972,568
005144 NH-0195(029) 195  Sr 195, Bridge 195/34 To Bridge 195/38 Acme Materials & Construction Co. CHARLES WILKE ER 11/24/97 09/29/98 11/06/98 $3,696,951 $3,223,713
005145 ER9602(001) 508  Sr 508 Et At, Sw Region Bridge Painter - 1997 Interstate Coatings Inc. RON POLLOCK SW 07/21/97 05/19/98 07/08/99 07/26/99 $193,051 $162,484
005147 STATE 005  Sr5, Interstate Bridge To 39th Street Lakeside Industries JIM MCCLELLAN SW 08/19/97 10/15/97 02/25/99 05/13/99 $1,319,344 $1,397,738
005148 IM-2051(277) 205  Sr 205, Sr 14 To 9th Ave. Wildish Standard Paving Co. AMY E. REVIS SW 09/19/97 09/09/98 12/11/98 $745,687 $735,097
005149 STP-PM97(003) 105  Sr 105, Edward P. Smith Dr. To Sr 101 Lakeside Industries JOHN L. HART OR 07/22/97 07/22/97 11/07/97 11/24/97 $969,846 $921,853
005150 STATE 101  Sr 101, Lewis Rd. To Mp 260.06 Lakeside Industries JERRY MOORE OR 07/25/97 07/25/97 04/23/98 05/05/98 $740,831 $677,392
005152 BH-0101(155) 101  Sr 101, Sol Duc River Bridges Root Paint & Glass Co., Inc. JERRY MOORE OR 08/01/97 08/01/97 01/13/98 02/02/98 $477,650 $415,056
005153 STP-PM97(003) 026  Sr 26, Dusty To Union Flat Creek Poe Asphalt Paving, Inc. KEN OLSON ER 07/25/97 10/17/97 01/04/99 02/08/99 $1,063,461 $1,078,458
005154 IM-005(240) 005  Sr5,N. Kelso To Ostrander - Nb Lakeside Industries AMY E. REVIS SW 07/21/97 12/16/97 01/19/99 02/26/99 $693,360 $708,413
005155 STATE 012  Sr 12, Gershick Rd To Corn Creek Br Lakeside Industries RON POLLOCK SwW 06/05/98 03/22/99 05/10/99 05/28/99 $951,867 $967,568
005156 NH-0097(074) 097  Sr 97, State Frontage Rd To Yakima County Line Granite Construction GLENN SCHNEIDER SW 09/24/97 10/29/97 03/10/99 03/10/99 $2,767,027 $2,883,038
005157 NH-0002(210) 002 Sr2/9,0ld Sr2To 3/4 Mi. E. Br. 2/22 & Old Sr 2 Lakeside Industries STEVE MILLER NW 06/08/98 12/11/98 05/19/00 06/29/00 $2,669,153 $3,060,446
005158 BH-9999(229) 005 Sr5EtAl Sr5,9, 11,532,539, And Sr 542 Seis Pct Construction, Inc. KEN JOHNSON NW 12/12/97 04/16/98 04/30/98 $716,643 $707,200
005159 NH-IM-0054(228) 005  Sr5, Stillaguamish River Br. To Joe Leary Slough Associated Sand & Gravel Co., Inc. STEVE MILLER NW 12/10/98 01/12/00 08/08/00 09/21/00 $3,819,537 $3,954,726
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005160 STATE 125  Sr 125, Oregon State Line To Military Rd Granite Construction VIRGIL E. SCHMIDT SC 11/19/97 08/08/02 09/25/02 10/03/02 $1,424,037 $1,511,010
005161 STP-PM97(003) 507  Sr507, Jct. Sr 702 Vicinity Granite Construction Company T.L.AHLES/N.CAMPBELL  OR 05/18/98 05/27/98 05/12/99 07/14/99 $546,082 $696,188
005162 NH-0167(025) 167  Sr 167, Sr 5 To Puyallup Woodworth & Company, Inc. Not Specified OR 05/14/98 06/10/98 05/11/99 05/25/99 $1,829,765 $2,023,176
005163 STATE 097  Sr97a, Euclid Avenue Drainage Goodfellow Bros Inc PAUL J. MAHRE NC 06/30/97 08/06/97 10/27/97 11/03/97 $162,757 $162,250
005165 STP-PM97(003) 900  Sr 900, Kirkland Ave. Ne Vic. To Duvall Ave. Ne Lakeside Industries TOM BAKER NW 11/07/97 08/14/98 12/29/98 02/08/99 $312,644 $286,676
005166 STATE 020  Sr 20, Mill Road To Tiger Junction Deatley Company, Inc. GORDON OLSON ER 11/19/98 04/27/99 01/10/00 01/13/00 $6,124,151 $7,235,160
005167 DEMO-1995(001) 395  Sr 395, N. Corridor Safety Improvements - Paving West Company, Inc. GORDON OLSON ER 09/17/97 11/02/98 11/06/98 $432,898 $461,905
005168 IM-0903(053) 082  Sr 90, Sr 82 To Boylston Rd Vic. - Phase 1 Granite Construction R.F. GIFFORD SC 08/16/97 08/16/97 03/11/98 04/02/98 $979,968 $977,503
005169 STP-PM97(003) 164  Sr 164, Dogwood St. Se To Sr 410 Watson Asphalt Paving Co. STANLEY ENG NW 11/24/98 12/01/98 11/29/99 01/28/00 $1,429,648 $1,513,519
005170 STPPM(003)ER9602( 203  Sr 203, Ne 40th St. Vic. To Overflow Slough Br. Pacific Road & Bridge Company RON ERICKSON NwW 03/05/99 11/03/99 02/02/00 03/16/98 $2,823,604 $3,119,599
005171 STATE 410  Sr 410, Bumping River Rd To Little Naches River Rd Granite Construction R.F. GIFFORD SC 08/15/97 08/21/97 02/03/98 01/13/98 $337,828 $350,192
005172 AWPM-1995(010) 900  Sr 900, 148th Ave Se To Vic 171st Pl Se Longline T West Line Construction, Inc. JACOBSON-BAKER NW 06/28/97 06/30/97 08/08/97 09/08/97 $45,060 $375
005173 AWPM-1995(010) 900  Sr 900, Vic. Se May Valley Road To Vic. Mp 20 Long West Line Construction, Inc. JACOBSON-BAKER NW 06/16/97 06/30/97 08/07/97 09/08/97 $43,072 $43,517
005176 NHF-0020(088) 020  Sr 20, Bridge Guardrail Replacement Petersen Brothers, Inc. KEN JOHNSON NW 06/11/97 07/23/97 08/12/97 $143,154 $94,301
005177 STP-PM97(003) 117  Tumwater Truck Route Lakeside Industries JERRY MOORE OR 07/11/97 07/11/97 02/17/98 02/19/98 $448,025 $427,106
005178 STATE 548  Sr 548, Vic. Drayton Harbor Road Granite Construction Company KEN JOHNSON NW 05/27/97 01/27/98 03/05/98 $45,815 $46,461
005179 STP-PM97(003) 020  Sr 20 Et Al, Eastern Region Guardrail Update Guard Petersen Brothers, Inc. KEN OLSON ER 07/14/97 07/25/97 01/15/98 01/26/98 $225,204 $191,389
005180 STATE 090  Sr 90, Sprague Ave I/C Phase 1 West Company, Inc. T. ). TREPANIER ER 10/24/97 12/02/97 01/15/99 02/26/99 $987,853 $955,445
005181 STATE 547  Sr 547, Vic. Reese Hill Road Granite Construction Company KEN JOHNSON NW 06/04/97 01/27/98 03/05/98 $46,655 $52,265
005182 BH-0020(089) 020  Sr 20, Swinomish Slough Bridge 20/211s Seismic Ret C.A. Carey Corporation KEN JOHNSON NW 10/17/97 05/08/98 05/20/98 $234,769 $187,482
005184 STATE 101  Sr 101, Greenhead Slough To Wildlife Boat Launch W Lakeside Industries GLENN SCHNEIDER SW 10/24/97 05/05/98 05/18/98 $722,025 $816,466
005185 STATE 025  Sr25, Slide Emergency Scarsella Bros., Inc. GORDON OLSON ER 10/29/97 10/29/97 06/16/98 08/10/98 $429,423 $689,208
005186 NH-0195(028) 195  Sr 195, Idaho State Line To Colton Quad-Cities Construction KEN OLSON ER 09/13/97 07/02/98 12/18/98 02/08/99 $1,940,028 $2,034,364
005187 STATE 020 1997 Eastern Region Chip Seal Poe Asphalt Paving, Inc. CHARLES WILKE ER 08/15/97 08/20/97 10/14/98 12/12/98 $1,948,864 $1,975,082
005188 STATE 021  Sr 21, Scatter Creek Bridge Scour Repair Scour Rep West Company, Inc. CHARLES WILKE ER 08/29/97 09/08/97 01/08/98 01/26/98 $144,557 $139,708
005189 STP-PM97(003) 097  Sr97, Lateral A Intersecion Goodfellow Bros Inc R.F. GIFFORD SC 09/17/97 12/02/97 05/13/98 06/09/98 $1,121,627 $1,063,848
005190 IM-005-2(178) 005  Sr5,Sr12 To Maytown Rd. O'Xing Maytown Rd. O'Xi Lakeside Industries TIM L. AHLES OR 09/30/97 07/16/98 05/12/99 05/28/99 $1,692,496 $1,793,903
005191 STP-PM97(003) 532  Sr532, Stanwood Wcl To Jct. Old Sr 530 Associated Sand & Gravel Co., Inc. STEVE MILLER NW 03/05/98 07/16/99 03/08/00 03/23/00 $877,493 $925,213
005192 STPF-NH-0099(040) 099  Sr99, Mp 0 To King County Line Tucci & Sons, Inc. MIKE MORISHIGE OR 10/19/98 10/19/98 09/15/99 10/04/99 $872,539 $961,017
005193 IM-0055(202) 005  Sr5, N. Lake Samish Rd. To 36th St. U'Xing 5/807 Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 07/20/99 03/23/00 07/06/00 07/21/00 $7,637,775 $8,672,434
005194 IM-0055(206) 005  Sr5, Nooksack River To Blaine Bridges Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 09/03/98 03/24/00 12/12/00 01/11/01 $8,717,984 $9,084,093
005195 STPE-EN95(019) 108  Sr 108, Jct. Sr 8 To Jct. 101 And Kamilche Transit Granite Construction Company JOHN L. HART OR 10/01/98 11/17/98 04/06/99 04/16/99 $2,146,712 $1,970,774
005196 NH-BH-0101(147) 101  Sr 101 & Sr 8, Thurston County Bridge Preservation Concrete Barrier, Inc. TIM L. AHLES OR 10/30/97 03/26/98 05/04/99 07/14/99 $714,124 $907,035
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005197 NH-0002(187) 002  Sr 2, Monitor To Sunny Slope Morrill Asphalt Paving Co., Inc. PAUL J. MAHRE NC 11/05/97 12/08/97 01/04/99 02/08/99 $1,559,610 $1,613,672
005200 IM-9999(232) 005  Sr5 & Sr90 Vic Bridges Seismic Retrofit Mowat Construction Company CATHY ARNOLD NW 07/23/98 02/16/99 01/10/00 02/14/00 $1,799,660 $1,692,986
005201 NH-0520(024) 520  Sr 520, Evergreen Point Bridge Pontoon Bolted Join Mowat Construction Company RAY ARNOLD NW 11/26/97 09/15/98 07/20/99 10/27/99 $2,740,260 $3,160,421
005202 ER-9602(194) 101  Sr 101, Mp 29 Vicinity Ostrander Rock Construction Company Inc. GLENN SCHNEIDER SW 07/23/97 03/20/98 04/13/98 $227,630 $227,584
005203 NH-0109(009) 109  Sr 109, Conner Creek To Moclips Lakeside Industries JOHN L. HART OR 09/25/97 09/25/97 02/28/98 03/09/98 $2,026,657 $2,012,096
005207 IM-0051(241) 005  Sr5, Ne 78th St To Dike Rd Granite Construction JIM MCCLELLAN SW 11/05/97 11/12/98 04/29/99 07/26/99 $2,450,037 $2,678,247
005208 STATE 005  Sr5, Pilchuck Creek To Dawson Road Resurfacing Associated Sand & Gravel Co., Inc. STEVE MILLER NW 10/08/97 03/20/98 04/10/98 $111,213 $94,613
005209 STP-PM97(003) 515  Sr515, Se 192nd St To Se 176th St Totem Electric Of Tacoma, Inc. INGO GOLLER NW 05/11/98 05/15/98 02/18/99 03/11/99 $271,172 $282,479
005210 STATE 500 Sr 500, Ne 121st To Ward Road Granite Construction AMY E. REVIS SW 07/27/97 12/09/97 05/11/99 05/28/99 $753,079 $1,006,345
005211 STPUL-9701(007) 104  Ferry Variable Message Signing Totem Electric Of Tacoma, Inc. CRAIG MCDANIEL OR 02/22/99 05/20/99 10/25/99 11/24/99 $845,690 $912,859
005212 STATE 536  Sr536/544/548, Skagit & Whatcom County Pavers Granite Construction Company KEN JOHNSON NW 07/25/97 03/31/98 04/10/98 $235,330 $218,240
005214 STATE 285  Sr 285, Columbia River Bridges 285/10 & 285/15 Concrete Barrier, Inc. KIRK D. BERG NC 10/16/97 10/20/97 05/11/00 05/16/00 $1,214,569 $1,858,432
005215 NH-STPH-0525(020) 525  Sr 525, Maxwelton Rd I/S Signalization Signalizati Moose City Service Electric MARLIN LENSSEN NW 12/04/97 04/16/98 04/28/98 $210,880 $215,638
005216 AWPM-1995(010) 900  Sr 900, Vic Mp 20 To Newport Way Longline Thermopl Apply-A-Line, Inc. (Wash) TOM BAKER NW 06/28/97 06/30/97 08/06/97 09/08/97 $40,202 $32,414
005218 STP-PM(003) 524  Sr524,Sr 527 Vic. To Sr 522 & Jct. York Rd. Granite Construction Company AL DYER NW 07/22/98 11/05/98 09/03/99 10/27/99 $1,198,077 $1,245,349
005219 STATE 018  Sr 18, Se 304th St. To Covington Way Roadside Reve Buckley Nursery Company AMIR RASAIE NW 01/28/00 01/28/00 05/02/00 06/29/00 $397,366 $327,354
005220 NH-0101(156) 101  Sr 101, Sund Creek Br. To Mp 337 Vic. Ace Paving Co., Inc. JOHN L. HART OR 09/02/98 10/29/98 03/16/99 04/16/99 $1,504,280 $1,874,059
005221 STATE 020  Sr20/153, Methow Valley Bridges Chipman Construction, Inc. STAN MOORE NC 09/24/97 10/02/98 10/14/98 $270,329 $393,220
005223 STATE 020  Sr20 Spur Mp 54.1 Landslide Strider Construction Co, Inc. KEN JOHNSON NW 06/30/97 01/28/98 02/09/98 $267,669 $340,887
005224 NH-0525(002) 525  Sr 525, Cameron Rd. To Sr 20 Stage 3b Klb Construction Inc. MARLIN LENSSEN NW 12/24/97 12/23/98 02/11/00 03/16/00 $255,044 $225,590
005225 STATE 520 Sr 520, Bellewood Farms Noise Wall Granite Construction Company RAY ARNOLD NW 12/18/98 01/06/99 01/26/00 02/14/00 $1,178,001 $1,279,997
005226 NH-009(070) 097  Sr 97, King Creek Rd. To End Truck Climbing Lane Pipkin Inc. PAUL J. MAHRE NC 09/30/97 10/03/97 02/24/98 03/02/98 $512,685 $643,308
005227 NH-0905(091) 090  Sr 90, Sprague Lake Rest Areas Levernier Construction, Inc. T. ). TREPANIER ER 09/30/98 01/28/00 01/28/00 $1,125,000 $1,206,612
005228 STATE 002  Sr2, Tumwater Canyon Slopes - 1997 Hi-Tech Rockfall Construction, Inc. STAN MOORE NC 12/05/97 12/10/97 04/15/98 04/20/98 $745,186 $766,202
005229 ER-9701(088) 009  Sr9, Vic. Lake Mcmurray Slide Repair Slide Repair Pacific Road & Bridge Company KEN JOHNSON NW 09/02/97 12/11/97 12/18/97 $239,768 $226,671
005230 NH-0906(187) 090  Sr 90, Pines Rd. I/C Safety Modifications Colvico, Inc. CHARLES WILKE ER 01/29/98 09/01/98 01/11/99 02/26/99 $370,891 $414,874
005231 STATE 548  Sr 548, Drayton Harbor Rd To Blaine Granite Construction Company MARCO FOSTER NW 09/23/97 05/23/00 06/15/00 $308,643 $266,522
005232 STATE 305 Sr 305, Sr 3 To Bond Road Scarsella Bros., Inc. CRAIG MCDANIEL OR 08/20/98 03/03/99 11/03/99 11/24/99 $2,338,907 $2,703,255
005233 STATE 020  Sr 20, Okanogan County Line To Republic To Republi Morrill Asphalt Paving Co., Inc. LARRY L. EIK ER 10/08/97 10/10/97 03/19/98 05/18/98 $667,009 $635,958
005236 ER-9701(055) 101  Sr 101, Vic. Hoh River Erosion Dulin Construction, Inc. JOHN L. HART OR 09/17/97 09/17/97 11/14/97 11/24/97 $262,736 $209,039
005237 STP-PM97(003) 542  Sr 542, Sr 9 To Marshall Hill Rd Vic Coral Construction Company KEN JOHNSON NW 10/17/97 05/20/98 05/29/98 $126,954 $109,297
005238 STP-PM97(003) 542  Sr 542, Britton Rd Vic To Kelly Rd Vic & Sr 9 Vic Granite Construction Company KEN JOHNSON NW 12/18/97 05/09/00 06/15/00 $796,082 $628,178
005239 ER-9602(048) 018  Sr 18, Issaquah/Hobart I/C & Raging River Br. Road Terra Dynamics, Inc AMIR RASAIE NW 03/30/00 03/30/00 05/02/00 06/29/00 $1,122,967 $1,043,971
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005240 STATE 240  Sr 240, Stevens Drive Intersection Granite Construction VIRGIL E. SCHMIDT SC 02/10/98 03/16/98 07/17/98 09/25/98 $374,139 $421,753
005241 STATE 405  Sr 405, Coal Creek I/C Sb On Ramp Improvements Sh Tri-State Construction, Inc. RAY ARNOLD NW 11/18/97 03/03/98 06/15/98 09/25/98 $103,063 $83,331
005243 STATE 005  Sr5/14 Ramp Metering Signal Electric, Inc. JIM MCCLELLAN SW 12/11/97 12/11/97 07/20/98 12/23/98 $84,361 $84,528
005246 IM-405-3(834) 405  Sr 405, Northup To Bothell High Woodlands Noise Wa Granite Construction Company RON ERICKSON NW 03/20/98 03/24/98 01/13/99 02/08/99 $384,000 $434,571
005249 STATE 544  Sr 544, W. Main St./Everson Rd To Sr 9 Lakeside Industries KEN JOHNSON NW 06/29/98 05/25/99 07/14/99 $261,172 $325,786
005250 STPU-0027(006) 270  Sr 270, Pullman-Moscow Bike/Ped Path Motley & Motley, Inc. GORDON OLSON ER 05/20/98 09/21/98 10/14/98 $1,140,657 $1,091,073
005251 PSTPFTA96HDP9283( 005  Sr5, Lynnwood Park & Ride Lot #2 Klb Construction Inc. S MILLER / M LENSSEN ~ NW 07/14/99 10/06/00  03/16/01 04/05/01 $3,754,711 $4,067,898
005252 STATE 101  Sr 101, Chinook Vic. Drainage - Stage 2 Nutter Underground Utilities, Inc. GLENN SCHNEIDER SW 09/10/98 10/23/98 03/31/99 05/13/99 $1,439,094 $1,689,337
005253 ER-9602(109) 004  Sr 4, Stella Vicinity Slide Ostrander Rock Construction Company Inc. AMY E. REVIS SW 08/12/98 02/17/99 04/16/99 $549,270 $559,433
005254 STATE 101  Sr 101, O'Brien To Lewis Road Granite Construction Company Not Specified OR 07/15/99 09/27/99 08/31/00 09/28/00 $5,906,041 $6,110,955
005255 STPF-0141(001) 141  Sr 141, Bingen To Loop Road Granite Construction JIM MCCLELLAN SW 09/23/98 10/01/98 05/08/00 05/18/00 $703,128 $811,205
005256 STATE 002  Sr2, Mp 37.5 - Sink Hole Sink Hole Mid-Mountain Contractors, Inc. STEVE MILLER NW 10/10/97 11/19/97 01/05/99 02/26/99 $363,543 $399,670
005258 ER-9701(104) 303  Sr 303, Barker Creek Culvert Replacement Engberg Construction, Inc. CRAIG MCDANIEL OR 08/21/98 08/21/98 02/11/99 02/26/99 $314,372 $425,230
005259 BRM-9905(003) 101  Sr 101, Black Diamond Road Bridge 101/340 Bridge 1 F. E. Ward, Inc. JERRY MOORE OR 07/08/98 09/01/98 01/10/00 01/28/00 $924,628 $938,821
005260 ER-9702(016) 012  Sr 12, Bridge 12/31 S Bridge Scour Countermeasure Northwest Rock JOHN L. HART OR 10/10/97 10/10/97 11/21/97 02/02/98 $492,534 $822,913
005262 ER-9701(020) 525  Sr 525, Vic. 76th Street Sw Slide Repair Klb Construction Inc. CATHY ARNOLD NW 11/25/97 12/30/98 04/01/99 04/16/99 $1,154,956 $1,147,965
005263 STPE-0536(004) 536  Sr 536, Mount Vernon Wcl Vic. To Skagit River Brid Lakeside Industries KEN JOHNSON NW 06/03/98 04/29/99 09/15/99 $414,642 $379,322
005264 ER-9701(030) 900  Sr 900, Junction 68th Ave S/Monster Road Slide Rep Tri-State Construction, Inc. RAY ARNOLD NW 02/18/98 04/14/99 08/26/99 01/13/00 $552,129 $503,863
005265 ER-9702(015) 025  Sr 25, Slide Vic. Mp 63.00 West Company, Inc. GORDON OLSON ER 09/08/97 09/08/97 02/12/98 03/02/98 $335,863 $302,613
005266 STP-PM97(003) 113 Sr113,Sr101To Sr 112 Lakeside Industries JERRY MOORE OR 10/07/98 10/07/98 07/15/99 10/04/99 $2,353,405 $2,273,169
005267 STATE 099  Sr 99, Spring Valley Weigh Station Signal Electric, Inc. JOE SCANLON NW 04/27/98 02/17/99 04/16/99 $163,755 $191,814
005268 STATE 005  Sr5, Chamber Way Bridge No. 5/227 Girder Repair Diamaco, Inc. RON POLLOCK SW 12/04/97 03/26/98 04/29/98 $197,795 $179,613
005270 STATE 005  N.W. 319th St. To East Fork Lewis River Br. Northern Con-Agg Inc JIM MCCLELLAN SW 05/12/98 05/12/98 03/25/99 04/16/99 $284,556 $255,645
005272 NH-0906(188) 090  Sr 90, Sprague Ave. To Pines Road Acme Materials & Construction Co. KEN OLSON ER 07/16/98 07/16/98 01/08/99 02/26/99 $922,378 $895,834
005273 ER-9602(241)&(245 082  Sr 82, Mp 27 And Mp 46 Vicinity Pipkin Inc. R.F. GIFFORD SC 10/22/97 10/22/97 01/08/98 03/05/98 $72,572 $105,945
005276 ER9601(060) 002  Sr2, Anderson Creek Vicinity One Way Construction, Inc. STEVE MILLER NW 01/22/98 01/22/99 03/04/99 04/16/99 $171,069 $150,238
005279 STP96-03(001) 105  Sr 105, North Cove Vic. - Stage 1 Emergency Stabil Dulin Construction, Inc. RON POLLOCK SW 12/05/97 02/19/98 03/20/98 $563,321 $558,005
005280 STPFG-0531(002) 531  Sr531, Jct. 67th Ave Ne Signalization Marshbank Construction, Inc STEVE MILLER NW 11/10/98 12/03/99 08/02/00 09/26/00 $1,247,313 $1,120,543
005281 NH-0002(174) 002  Sr2, Eby Slough Bridge No. 2/6s, Pier Webbing Pie Hurlen Construction Company STEVE MILLER NW 02/27/98 01/05/99 02/26/99 $174,800 $185,542
005282 ER-9602(249) 005  Sr5, Stillaquamish River Bridges 5/670 E&W Tempor Marshbank Construction, Inc STEVE MILLER NW 09/23/97 02/06/98 02/27/98 $98,729 $81,024
005284 ITS-9653(002) 005  Sr5, Tacoma Area Model Deployment Initiative Totem Electric Of Tacoma, Inc. RON LANDON OR 05/13/98 06/04/98 06/09/99 07/14/99 $199,649 $222,532
005286 STATE 005  Sr5, Mp 41.35 Slide-Culvert Repair Diamaco, Inc. AMY E. REVIS SW 11/25/97 01/21/98 12/01/99 12/01/99 $67,696 $73,657
005287 ER-9702(025) 530  Sr 530, Skaglund Hill Vicinity One Way Construction, Inc. JOE SCANLON NW 10/27/97 10/27/97 09/08/98 02/08/99 $87,627 $123,831
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005288 STATE 020  Sr 20, Bonaparte Creek Bridge 20/651 Slope Stabili Harrison Western Construction Corp. PAUL J. MAHRE NC 11/01/97 02/26/98 03/02/98 $137,350 $120,858
005290 NH-0017(029) 017  Sr 17, Sr 26 To Lind Coulee Bridge Inland Asphalt Company, Old Do Not Use  KIRK D. BERG NC 06/19/98 08/14/98 10/16/98 10/29/98 $2,528,873 $2,459,567
005291 STATE 005  Sr 5 And Sr 520 Shoulder Sweeping Best Parking Lot Cleaning, Trust Closed PHIL GEORGE NW 06/30/01 06/30/01 04/02/03 04/09/03 $235,606 $549,641
005292 STATE 169  Sr 169, Culvert Collapse Tunnel Systems, Inc. CATHY ARNOLD NW 11/15/97 11/21/97 04/16/98 08/10/98 $119,461 $165,455
005293 STATE 161  Sr 161, Overflow Pipe Installation Tri-State Construction, Inc. JOE SCANLON NW 11/04/97 09/04/98 09/01/98 $48,000 $60,665
005295 NH-0099(047) 099  Sr99, Thomas Street To N 152nd Street Associated Sand & Gravel Co., Inc. KIM HENRY NW 09/14/99 09/14/99 11/16/00 12/13/00 $4,499,206 $4,276,030
005297 STATE 018  Sr 18, Auburn-Black Diamond Road To 312th Revegeta Paul Brothers, Inc. AMIR RASAIE NW 02/22/00 02/22/00 08/23/00 09/18/00 $447,171 $481,003
005298 STPU-STPF-0027(00 027  Sr27,32nd Avenue To Sr 90 Acme Materials & Construction Co. LARRY L. EIK ER 07/30/98 05/18/99 07/14/99 $1,136,168 $1,147,569
005299 016  Sr 16, Tacoma Narrows Bridge Elevators Elevators Marles Corporation Dba Amaya Electric RON LANDON OR 10/05/99 12/08/99 05/09/00 05/09/00 $798,157

005300 STATE 163  Sr 163, Sr 16 To Point Defiance Landing Tucci & Sons, Inc. RON LANDON OR 07/24/98 01/05/99 06/17/99 07/14/99 $1,791,852 $1,980,821
005301 NH-0099(049) 099  Sr99, E. Marginal Way To Spokane St Oc 99/538 Lakeside Industries TOM MADDEN NW 07/30/98 04/04/00 06/15/00 $763,809 $685,735
005302 STP-PM97(003) 202  Sr202, Ne Ames Lake Road Vicinity Tri-State Construction, Inc. RON ERICKSON NW 04/24/00 04/24/00 04/03/01 05/08/01 $1,098,000 $996,860
005303 STATE 262  Sr 262, Bridge 262/7 Replacement Selland Construction, Inc. KIRK D. BERG NC 04/01/98 07/06/98 07/13/98 $146,742 $154,227
005304 ER-9701(068) 096  Sr 96, Seattle Hill Road/Lowell-Larimer Road Culve Klb Construction Inc. KIM HENRY NW 12/15/97 01/05/98 12/22/98 02/08/99 $94,564 $102,285
005305 BR-STPF-0009(024) 009  Sr9, Stillaguamish River-Haller Br 9/132 Granite Construction Company MARLIN LENSSEN NW 04/24/01 04/01/02 04/17/02 $8,092,260 $7,412,122
005306 IM-090-2(184) 090  Sr 90, Hyak Vic. To Ellensburg - Phase 2 Icon Materials - Old Do Not Use PAUL GONSETH SC 06/18/99 06/18/99 04/19/00 06/15/00 $8,716,089 $9,299,234
005307 NH-0012(100) 090  Sr730/12, Oregon S/L To Sr 12 And Vancycle Creek Granite Construction VIRGIL E. SCHMIDT SC 07/21/98 08/25/98 06/29/99 08/27/99 $1,489,658 $1,584,519
005308 IM-0052(180) 005  Sr5, Capitol Lake I/C To Nisqually River Br Lakeside Industries NEAL J. CAMPBELL OR 08/01/99 09/29/00 04/13/01 05/01/01 $4,167,216 $4,141,889
005309 NH-0012(098) 012  Sr 12, Jct. Albany St. Vic. Granite Construction Company NEAL ). CAMPBELL OR 08/24/98 09/04/98 09/29/99 10/27/99 $365,576 $397,928
005312 STPF-0195(030) 195  Sr 195, City Of Colfax Main Street Enhancement Quad-Cities Construction KEN OLSON ER 12/04/98 04/16/99 05/01/00 05/09/00 $2,941,608 $3,121,076
005313 NH-0020(088) 020  Sr 20, Jct. Pulver Rd. Vicinity Strider Construction Co, Inc. KEN JOHNSON NW 06/26/98 04/19/99 05/13/99 $488,089 $495,935
005315 STP-PM97(003) 009  Sr9, Bassett Rd To Park Rd Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 08/31/98 10/04/99 10/27/99 $1,574,159 $1,589,245
005319 STP-PM97(003) 410  Sr410/169, Pierce Co. Line To Se 416th St. Watson Asphalt Paving Co. JOE SCANLON NW 10/02/98 11/10/98 11/29/99 01/28/00 $1,277,059 $1,097,910
005320 0L2837 028  Sr28/281, Douglas County Line To Winchester To Wi Central Washington Asphalt, Inc. PAUL J. MAHRE NC 07/21/98 11/23/98 03/09/99 04/16/99 $1,847,392 $2,050,371
005322 STPF-9999(257) 090  Sr 90, Regional Trans. Communication Management Sy  Colvico, Inc. HAROLD WHITE ER 02/26/99 04/05/00 01/29/01 01/29/01 $558,158 $595,150
005323 STPF-9999(285) 026  Sr 26 Et Al, 1998 Region Wide Guardrail Update Petersen Brothers, Inc. KIRK D. BERG NC 06/09/98 09/08/98 09/25/98 $611,193 $593,186
005327 STATE 002  Sr2 EtAl, Ncr Seal - 1998 Granite Construction STAN MOORE NC 07/01/98 02/23/99 03/11/99 $2,124,817 $2,157,468
005328 STATE 005  Sr5, Bridge 5/411 Ncd Girder Replacement Mowat Construction Company Not Specified OR 04/24/99 04/30/98 05/13/99 05/25/99 $161,627 $148,582
005329 STP-PM97(003) 241  Sr 241, Summit Vic. Yakima County Motley & Motley, Inc. ].D. DWYER SC 11/06/98 11/06/98 03/02/99 04/16/99 $473,913 $486,337
005330 STP-PM97(003) 523  Sr523,S5r99 To Sr 522 Stage 1 Associated Sand & Gravel Co., Inc. KIM HENRY NW 07/21/98 09/03/98 11/30/99 03/16/00 $731,604 $922,148
005331 STATE 110  Sr110/12/101/116, Region Wide Bridge Painter 12/5 Long Painting Company JOHN L. HART OR 09/10/98 09/23/98 03/29/99 04/16/99 $893,642 $1,149,846
005333 NH-0002(216) 002 Sr2,Mp 33 ToS. Fork Skykomish River Bridge 2/40 Granite Construction Company AL DYER NW 07/09/98 07/10/98 05/14/99 05/25/99 $621,625 $627,388
005334 NH-005-3(839) 005  Sr5, Vic. Northgate Way To Vic. Ne 145th St. Totem Electric Of Tacoma, Inc. JOE SCANLON NW 12/03/98 09/23/99 05/22/00 09/06/00 $1,614,642 $1,616,976
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005335 STATE 529  Bridges 529/8w, 10e & W Deck Rehab, Seismic, And P Concrete Barrier, Inc. MARLIN LENSSEN NW 03/04/99 03/04/99 01/02/01 01/04/01 $4,834,603 $5,477,850
005336 STATE 205  Sr205/5, Vancouver Vic. I/C Ramp Paver Granite Construction JIM MCCLELLAN SW 05/20/98 11/03/98 09/27/99 10/06/99 $589,883 $592,946
005338 STATE 395  Sr 395, Franklin County Line To Sr 21 Poe Asphalt Paving, Inc. HAROLD WHITE ER 08/17/98 10/30/98 03/17/99 05/13/99 $2,226,788 $2,048,451
005339 STP-PM97(003) 009  Sr9, 60th St Ne To 132nd St Ne Associated Sand & Gravel Co., Inc. RON ERICKSON NW 07/10/98 09/19/98 03/23/99 04/16/99 $745,984 $698,926
005340 NH-0014(031) 014  Sr 14/97, Lyle Vic. To Centerville Rd. Granite Construction AMY E. REVIS SW 12/09/98 06/24/99 08/13/99 $3,354,394 $3,481,179
005343 STATE 547  Sr 547, Rock Rd. To Cherry St. Granite Construction Company KEN JOHNSON NW 07/21/98 01/31/00 02/24/00 $274,069 $256,346
005344 STATE 101  Sr 101, Mp 78.9 Vicinity Slide Rognlins, Inc. JOHN L. HART OR 07/24/98 07/24/98 12/02/98 12/11/98 $708,109 $563,137
005345 STATE 101  Sr 101, Sequim Bypass Scarsella Bros., Inc. JERRY MOORE OR 04/07/00 05/12/00 08/06/01 09/04/01 $17,371,277 $19,933,011
005346 BR-0110(002) 110  Sr 110, Mora Rd Bridge 110/25sp Quigg Bros. Inc. JOHN L. HART OR 07/24/99 07/24/99 09/20/99 10/04/99 $2,483,498 $2,430,280
005347 STATE 104  Sr 104, Hood Canal Bridge And Hydraulic System Reh Hurlen Construction Company CRAIG MCDANIEL OR 07/28/99 06/07/00 01/08/01 01/24/01 $1,264,928 $1,407,630
005349 STATE 005  Sr5, George Hopper Road Park & Ride Lot Strider Construction Co, Inc. STEVE MILLER NW 01/20/99 12/08/99 06/22/00 07/11/00 $239,409 $277,674
005350 NH-0002(217) 002  Sr2, Skinney Creek To Peshastin Creek Bridge Morrill Asphalt Paving Co., Inc. STAN MOORE NC 11/12/98 05/26/99 06/03/99 $1,670,860 $1,755,754
005351 IM-0051(244) 005 Sr5, Todd Road Vic To Hg Road Lakeside Industries AMY E. REVIS SW 07/20/99 01/25/00 10/26/00 04/23/01 $3,918,398 $4,168,261
005354 NH-005-5(205) 005  Sr5,Jct. Sr536 Nb & Sb Ramps Vic. Signal Electric, Inc. MARLIN LENSSEN NW 07/22/99 08/31/99 01/08/01 01/30/01 $368,193 $535,553
005355 STP-PM97(003) 155  Sr 155/215, Omak Vicinity Morrill Asphalt Paving Co., Inc. PAUL J. MAHRE NC 08/05/98 08/17/98 03/03/99 03/11/99 $1,323,798 $1,233,685
005356 IM-005-3(849) 005  Sr5, Corson To Ravenna Sb - Stage 1 Walter Construction Ltd_(Do Not Use) DIANE BERGE NW 07/21/98 08/28/98 08/20/99 12/20/99 $3,204,066 $2,885,418
005358 NHG-002(214) 206  Sr 206, Sr 2 To Bruce Road Phase 2 Acme Materials & Construction Co. BOB HILMES ER 11/04/99 12/08/99 08/10/00 09/06/00 $3,014,668 $3,210,789
005360 STATE 022  Sr22/221, Prosser Hill Granite Construction J.D. DWYER SC 07/27/98 08/03/98 12/21/98 02/26/99 $858,942 $811,539
005362 STP-PM98(003) 527  Sr527,112th St. Se Vic. To Sr 5 Vic. Granite Construction Company JOE SCANLON NW 07/07/98 08/25/98 07/13/99 09/10/99 $386,735 $410,944
005363 STP96-03(002) 105  Sr 105, North Cove Vicinity - Stage 2 Kiewit Infrastructure West Co. RONALD J. POLLOCK SW 04/29/99 04/29/99 11/16/99 12/20/99 $8,302,870 $8,172,771
005364 NH-0014(030) 014  Sr 14, Vancouver City Limits To Ne 164th Ave. Granite Construction JIM MCCLELLAN SW 09/04/98 04/19/99 09/27/99 10/28/99 $3,045,514 $3,412,872
005366 NH-0195(003) 195  Sr 195, Bridge 195/27 To Mp 44.40 Quad-Cities Construction KEN OLSON ER 09/30/98 12/18/98 05/08/99 07/14/99 $1,091,443 $1,108,980
005367 NH-0002(212) 002  Sr2, Reardan To Espanola Rd. Inland Asphalt Company, Old Do Not Use  LARRY L. EIK ER 08/11/98 10/12/98 01/28/99 04/02/99 $970,255 $967,298
005369 STP-PM98(003) 900  Sr 900, Sr 167 Wye To Sr 405 U'Xing Lakeside Industries JOE SCANLON NW 01/14/99 02/26/99 11/05/99 11/24/99 $829,528 $649,168
005370 STATE 004  Sr4 Et Al, Swr Bridge Painter 1998 A And A Coatings, Inc. GLENN SCHNEIDER SW 10/07/98 11/04/98 07/26/99 07/26/99 $822,989 $846,782
005371 STATE 002  Sr2, Icicle Spillway Slide Repair Goodfellow Bros Inc STAN MOORE NC 06/10/98 08/27/98 09/01/98 $184,316 $150,866
005372 IM-005-3(852) 005  Sr5, Tukwila To Lucile St Pvmt Rehab Penhall Company CATHY ARNOLD NW 01/04/99 08/12/99 05/10/00 06/29/00 $5,075,718 $4,835,236
005373 IM-082-2(111) 082  Sr82/97, Valley Mall Blvd. To Yakima River Bridge Granite Construction J.D. DWYER SC 10/07/98 10/07/98 04/16/99 05/25/99 $1,596,872 $1,667,807
005375 ER-96-02(253) 004  Sr4 Mp 25 Slide Repair Harold Sorenson Trucking Inc. GLENN SCHNEIDER SW 08/13/98 10/13/98 02/11/99 02/26/99 $424,147 $305,307
005377 NH-0097(076) 097 Sr 97, Orondo To Daroga State Park Basin Paving Co. KIRK D. BERG NC 08/21/98 07/27/99 08/13/99 $705,450 $649,414
005378 NHG-9999(289) 012  Sr 12 Et Al, 1998 Companion Safety Restoration Frank Gurney, Inc. J.D. DWYER SC 08/07/98 08/07/98 10/06/98 11/06/98 $537,689 $468,113
005379 BH-NH-0520(025) 520  Sr 520, Evergreen Pt Br 520/8 Rehab Mowat Construction Company DAVE BECHER NW 12/03/99 03/20/00 11/14/01 12/20/01 $8,046,694 $8,541,380
005380 NH-0003(034) 003  Sr 3, Shelton Ecl To Agate Rd. Ace Paving Co., Inc. STEVE ROARK OR 07/13/98 07/14/98 11/23/98 12/11/98 $706,959 $726,034
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005381 STATE 512 Sr 512, Railroad Crossing To Canyon Rd. Woodworth & Company, Inc. MIKE MORISHIGE OR 08/28/98 09/04/98 05/06/99 05/25/99 $966,871 $913,529
005384 STP-PM98(003) 285  Sr 285, Maple St. To Bridge 285/20 Morrill Asphalt Paving Co., Inc. KIRK D. BERG NC 08/04/98 10/22/98 12/10/98 12/23/98 $521,420 $490,413
005385 ACBH-9801(001) 165  Sr 165, Carbon River Bridge Fire Repairs Hurlen Construction Company MIKE MORISHIGE OR 05/23/98 06/05/98 11/12/98 12/11/98 $338,800 $330,703
005386 NH-0014(027) 014  Sr 14, Cape Horn To Nelson Creek Road Granite Construction GLENN SCHNEIDER SW 11/11/98 11/20/98 10/05/99 10/27/99 $3,866,550 $3,783,497
005387 STPE-9999(269) 005  Sr 5, Ship Canal Stormwater Bmp Facility Tri-State Construction, Inc. JOE SCANLON NW 10/12/98 06/02/99 07/14/99 $298,000 $135,311
005388 NH-0020(075) 020  Sr 20, Vic Campbell Lake Road Strider Construction Co, Inc. MARLIN LENSSEN NW 08/20/99 04/22/03 05/29/03 06/17/03 $1,220,158 $1,382,826
005389 NH-0525(020) 525  Sr 525, Maxwelton Rd Vic To Honeymoon Bay Rd Lakeside Industries MARLIN LENSSEN NW 10/01/98 10/22/98 04/03/00 05/09/00 $1,479,555 $1,385,950
005390 NH-0101(157) 101  Sr 101, Mp 174 Vicinity Scarsella Bros., Inc. JOHN L. HART OR 08/23/99 10/15/99 01/20/00 02/14/00 $2,543,844 $3,058,906
005391 STATE 101  Sr 101, Dosewallips Relief Structures Concrete Barrier, Inc. STEVE ROARK OR 06/30/98 07/07/98 02/01/99 02/26/99 $203,535 $251,956
005392 STATE 173  Sr 173, Brewster Bridge 173/10 Painting Long Painting Company STAN MOORE NC 08/20/98 11/09/98 11/17/98 $154,554 $143,993
005393 STP-PM98(003) 002  Sr 2 Et Al, Eastern Region 1998 Chip Seal South Morrill Asphalt Paving Co., Inc. LARRY L. EIK ER 07/31/98 11/10/98 04/12/99 05/13/99 $1,597,668 $1,647,064
005394 STP-PM98(003) 504  Sr 504, Kid Valley Vic. To Maple Flats Vic. West Company, Inc. AMY E. REVIS SW 05/28/99 05/28/99 10/21/99 11/30/99 $2,440,094 $2,764,087
005395 NH-0432(009) 432 Sr432, Junction Sr 4 To Rr Crossing Lakeside Industries GLENN SCHNEIDER SW 09/16/98 04/15/99 07/21/99 08/13/99 $1,307,598 $1,345,249
005396 STP-PM98(003) 024  Sr 24, Moxie To Experiment Station Vic. Granite Construction J.D. DWYER SC 09/21/98 09/21/98 03/04/99 04/16/99 $1,554,697 $1,579,579
005397 IM-BH-9999(272) 005  Sr5/509, Bridges Seismic Retrofit 5/525n-N, 509/1 Guy F Atkinson Construction, Llc. -Bad # INGO GOLLER NW 11/25/98 12/02/98 09/23/99 11/24/99 $358,818 $387,403
005398 STATE 397  Sr397, Oregon Street To Sr 12 Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 11/13/98 12/03/98 07/07/99 09/01/99 $547,681 $542,035
005400 NH-002(015) 002  Sr2,Sr90To Trent Avenue Acme Materials & Construction Co. DARREL MCCALLUM ER 10/02/98 06/08/99 10/27/99 11/30/99 $1,107,838 $1,181,890
005401 NH-0101(158) 101  Sr 101, Sr 107 Intersection Realignment Lakeside Industries JOHN L. HART OR 10/13/98 10/13/98 03/23/99 04/16/99 $498,822 $634,451
005402 STP-PM98(003) 020  Sr2/21/25, Er 1998 Chip Seal - North Poe Asphalt Paving, Inc. KEN OLSON ER 08/21/99 10/29/99 02/24/00 03/16/00 $1,753,919 $1,630,709
005403 STATE 101  Sr 101, Chehalis & Riverside Bridges Mowat Construction Company JOHN L. HART OR 08/13/98 08/28/98 01/07/99 02/08/99 $258,467 $272,282
005404 STATE 002  Sr2, Profitt'S Point Along Tye River KIb Construction Inc. CATHY ARNOLD NW 10/30/98 11/02/99 02/10/00 02/24/00 $169,328 $105,405
005405 STATE 307  Sr307, Sr 305 To Sr 104 Ace Paving Co., Inc. CRAIG MCDANIEL OR 08/06/98 09/15/98 10/25/99 11/24/99 $1,449,114 $1,411,973
005407 STATE 082  Sr 82, Bridge 82/20s Deck Rehab. N. A. Degerstrom, Inc. J.D. DWYER SC 06/08/98 06/08/98 09/09/98 10/14/98 $240,066 $174,701
005408 STATE 240  Sr240,Sr 182 To Sr 395 Granite Construction VIRGIL E. SCHMIDT SC 10/22/98 12/10/98 06/14/99 08/13/99 $2,596,651 $2,525,809
005410 BR-0542(012) 542  Sr 542, Nugents Vic. Bridge Replacement Max J. Kuney Company MARCO FOSTER NW 12/31/99 01/03/01 05/17/01 06/15/01 $8,983,629 $8,382,247
005411 STATE 008  Sr 8, Summit Lake Rd To Sr 101 O/C Granite Construction Company NEAL J. CAMPBELL OR 08/20/98 09/15/98 09/29/99 10/27/99 $966,162 $987,291
005412 ACH-0028(023) 028  Sr 28, Sunset Highway Channelization Selland Construction, Inc. Not Specified NC 11/12/98 11/24/98 06/09/99 07/14/99 $1,555,978 $1,612,293
005413 STATE 020  Sr 20 Spur, Culvert Replacement Strider Construction Co, Inc. KEN JOHNSON NW 09/14/98 06/15/99 10/04/99 $88,239 $123,975
005414 STATE 004  Sr4,0ld Mill Creek Bridge Removal Iconco GLENN SCHNEIDER SW 08/24/98 08/24/98 03/05/99 05/07/99 $241,400 $237,840
005415 STATE 291  Sr 291, Vic. Mp 9.00 To Stevens County Line Inland Asphalt Company, Old Do Not Use = KEN OLSON ER 08/17/98 08/25/98 01/04/99 02/08/99 $506,517 $604,393
005416 STATE 012  Sr 12, Walla Walla To Dixie And Dayton To Turner R Quad-Cities Construction Not Specified SC 10/27/98 11/10/98 12/21/99 12/21/99 $1,487,964 $1,450,383
005417 STATE 167  Sr 167, 84th Ave S To S Grady Way Stage 1a Scarsella Bros., Inc. INGO GOLLER NW 05/26/00 03/28/02 02/25/03 03/05/03 $3,447,036 $3,183,241
005419 STATE 031  Sr31, Clean And Paint Bridges 31/36 And 31/42 Root Paint & Glass Co., Inc. KEN OLSON ER 08/16/98 10/07/98 12/08/98 12/12/98 $427,780 $413,728
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005420 STATE 169  Sr 169, Enumclaw & Black Diamond Vic. Pedestrian E Dennis R. Craig Construction, Inc. JULIA MIZUHATA NW 12/28/98 06/22/99 07/14/99 $177,991 $161,378
005421 ER-9603(002) 105  Sr 105, N. Cove Vic. Emerg. Stabilization - Stage Quigg Bros. Inc. RON POLLOCK SW 09/30/98 09/30/98  02/04/99 04/16/99 $8,257,500 $8,630,384
005422 STP-PM98(003) 231 Sr231,Mp22.1ToSr2 Poe Asphalt Paving, Inc. DARREL MCCALLUM ER 09/18/98 03/30/99 06/17/99 07/26/99 $716,874 $600,991
005423 ACNH-0109(008) 109  Sr 109, Mp 5 To Grass Creek Rognlins, Inc. JOHN L. HART OR 09/14/98 09/14/98 12/02/98 12/11/98 $811,451 $651,830
005424 DEMO0-1995(001) 395  Sr 395, North Corridor Channelization Stage 3 Hap Taylor & Sons, Inc. DARREL MCCALLUM ER 10/08/98 10/08/99 11/23/99 12/20/99 $848,825 $942,246
005425 STATE 090  Sr 90, Franklin Falls & Cabin Creek Vic. Unstable Roy E Ladd Inc PAUL GONSETH SC 09/19/99 09/17/99 04/12/00 04/11/00 $1,211,814 $1,596,011
005426 STATE 395  Sr395, Mp 32.53 To Mp 33.27 N. Pasco Weigh Site - Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 10/21/98 12/07/98 05/18/99 07/26/99 $372,730 $394,705
005428 STATE 005  Sr 5, Stillaguamish River Bridges & Pilchuck Creek Pacific Road & Bridge Company BOB LINDEN NW 08/20/98 01/13/99 11/01/99 01/28/00 $96,589 $86,454
005429 STP-PM98(003) 020  Sr20 Mp 312 To Vic. Graves Mtn. Rd. Central Washington Asphalt, Inc. GORDON OLSON ER 08/25/99 12/16/99 01/13/00 $2,470,134 $2,448,216
005430 STATE 097  Sr 97, Ruby Creek Slopes - 1998 Goodfellow Bros Inc STAN MOORE NC 09/09/98 01/26/99 02/08/99 $284,031 $263,946
005431 STATE 129  Sr 129, Critchfield Rd. & 13th St. I/S Poe Asphalt Paving, Inc. VIRGIL E. SCHMIDT SC 11/16/98 11/16/98 03/22/99 05/13/99 $333,962 $364,585
005432 STATE 548  Sr 546, 4th Street Vic. To Sr 5 Granite Construction Company MARLIN LENSSEN NW 10/12/99 10/12/99 01/02/01 01/29/01 $251,492 $291,908
005433 97A063 104  Sr 104, 35th Ave Ne Signalization Totem Electric Of Tacoma, Inc. DAVE LINDBERG NW 05/19/99 05/26/99 01/24/00 04/20/00 $253,313 $251,214
005434 NH-0002(200) 002  Sr2, W. Portal Tunnel 2/108 To Profitts Point Lakeside Industries GIL MCNABB NW 07/19/99 01/19/00 10/24/00 01/11/01 $2,379,239 $2,559,132
005435 STATE 900  Sr 900, Newport Way Dennis R. Craig Construction, Inc. RON ERICKSON NW 07/08/99 10/08/99 01/12/00 02/14/00 $77,546 $69,217
005437 STP-PM98(003) 821  Sr 821, Sr 823 Harrison Rd. To Sr 82 1/C Coral Construction Company J.D. DWYER SC 12/15/98 02/02/99 06/08/99 07/26/99 $966,688 $959,825
005438 NH-0906(190) 090  Sr 90, Sprague Ave I/C Phase 2 Frontier Kemper Constructors Inc DARREL MCCALLUM ER 08/25/00 11/03/00 12/17/01 01/25/02 $13,988,785 $14,500,752
005439 STP-PM98(003) 026  Sr26/395, 97-98 Chip Seal Safety Restoration Frank Gurney, Inc. LARRY L. EIK ER 10/15/98 02/02/99 02/26/99 $545,462 $655,589
005441 STATE 011  Sr 11, Mp 12 Vic To Rest Area Vic. Rock Wall Repla Pacific Road & Bridge Company KEN JOHNSON NW 10/05/98 04/05/99 05/13/99 $344,396 $462,079
005442 STATE 009  Sr9, Sr542 To South Pass Rd. Granite Construction Company KEN JOHNSON NW 11/04/98 05/25/99 06/03/99 $1,111,849 $1,286,788
005443 STP-PM98)003) 023 Sr 23, Lincoln County Line To I-90 Shamrock Paving, Inc. DARREL MCCALLUM ER 09/18/98 12/03/98 12/23/98 $599,727 $507,929
005445 STATE 395  Sr 395, 7th, 10th, 19th & 27th Ave I/S Acme Materials & Construction Co. VIRGIL E. SCHMIDT SC 03/18/99 04/09/99 07/21/99 09/10/99 $1,826,234 $1,872,551
005446 NH-005-4(234) 005  Sr5, Stanwood/Bryant Vic Nb Weigh Station Scarsella Bros., Inc. RON ERICKSON NW 01/07/00 04/16/01 02/20/02 04/12/02 $3,118,774 $3,418,600
005447 ER-9602(113) 012  Sr 12, Slide Repair Mp 156.4 Vicinity Jensen Drilling Company RON POLLOCK SW 10/20/98 04/14/99 05/13/99 $134,224 $101,970
005450 STATE 167 Sr 167, 84th Ave S. To S. Grady Way - Culvert Scarsella Bros., Inc. INGO GOLLER NW 09/21/99 03/01/00 09/26/00 10/05/00 $572,274 $538,263
005451 STATE 547  Sr 547, Vic. Paradise Lakes Granite Construction Company KEN JOHNSON NW 08/07/98 03/23/00 04/20/00 $58,789 $56,573
005455 STATE 090  West Lake Sammamish Pkwy Vic Roundabout And Ramp I Totem Electric Of Tacoma, Inc. DAVE LINDBERG NW 10/15/98 01/26/99 08/18/99 09/01/99 $153,307 $146,102
005456 STATE 104  Sr 104, Hood Canal Bridge 104/5 Expansion Joint Re Mowat Construction Company Not Specified OR 09/29/98 09/29/98 04/15/99 05/13/99 $119,704 $128,283
005457 STATE 096  Sr 96, Vic. Seattle Hill Road To Sr 9 Lakeside Industries GIL MCNABB NW 07/29/98 11/20/98 12/12/98 $50,766 $53,088
005458 ER-9702(017) 504  Sr 504, Mp 25.8 Landslide Cems Inc AMY E. REVIS SW 10/23/98 05/21/99 08/17/99 10/27/99 $592,239 $653,585
005459 STATE 020  Sr20/21, Ferry County Emergency Repair Central Washington Asphalt, Inc. Not Specified ER 09/29/98 11/09/98 12/09/99 01/28/00 $1,153,246 $1,186,818
005462 STATE 410  Sr 410, Greenwater River Bridge 410/25 Scour Repai Dulin Construction, Inc. JOE SCANLON NW 08/18/98 08/18/98 11/12/98 03/11/99 $78,777 $64,105
005463 STATE 002  Sr2, Deer Park/Milan Rd. Signalization Aztech Electric, Inc. DARREL MCCALLUM ER 04/29/99 05/05/99 09/03/99 09/10/99 $157,887 $133,735
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005466 NH-0012(101) 012  Sr 12, East Aberdeen Slope Revision Rognlins, Inc. JOHN L. HART OR 11/11/98 11/11/98 02/04/99 02/26/99 $806,435 $852,426
005468 NH-ER-999(291) 005  Sr5/12, Salzer Creek To Thurston C/L & Peters Sli Max West Inc RON POLLOCK SW 10/22/98 10/22/98 06/16/99 07/14/99 $131,632 $107,258
005470 STATE 014  Sr 14, Jewett Creek Culvert Replacement James Dean Construction JIM MCCLELLAN SW 05/13/99 05/13/99 11/02/99 12/21/99 $517,459 $540,694
005471 ER-9602(246) 005 Sr5, Mp 53.9 Vic. Washout & Mp 55.9 Vic. Slide Elting, Incorporated RON POLLOCK SW 10/19/98 10/19/98 06/01/99 07/14/99 $375,142 $334,920
005475 STATE 536  Sr 536, Bennett Rd. I/S Realighment Marshbank Construction, Inc G MCNABB / M LENSSEN ' NW 11/05/98 11/04/99 04/24/00 05/18/00 $110,799 $98,278
005477 STATE 005  Sr5, Gee Creek R/A Sewage Disposal System Webfoot Construction, Inc. JIM MCCLELLAN SW 05/14/99 08/15/00 03/13/02 03/20/02 $204,528 $277,713
005478 017  Sr 202, Ribary Creek Overflow Culvert Tri-State Construction, Inc. DAVE LINDBERG NW 09/29/98 02/24/99 03/23/99 04/16/99 $85,592 $71,400
005482 STATE 005  Sr5, Pierce Co Line To Tukwila I/C Stage 1a Roads Engberg Construction, Inc. INGO GOLLER NW 03/10/99 11/01/01 05/16/02 08/08/02 $258,751 $180,190
005483 STATE 536  Sr 536, Sr 20 To Avon-Allen Road Rinker Materials KEN JOHNSON NW 09/29/98 02/12/99 03/11/99 $91,219 $82,474
005484 ER-9701(028) 012  Sr12, Lewis & Clark Trail State Park T LJ Construction, Inc. VIRGIL E. SCHMIDT SC 10/22/98 10/22/98 03/10/99 04/16/99 $98,959 $112,758
005485 STATE 405  Sr 405, Coal Creek Pkwy. To Sr 522 Hov Lanes Restr Mowat Construction Company DAVE LINDBERG NW 12/04/98 12/04/98 09/29/99 10/27/99 $640,234 $701,679
005486 STATE 101  Sr 101, Naselle River Slide Dulin Construction, Inc. JIM MCCLELLAN SW 11/10/98 11/10/98 06/08/99 08/27/99 $251,263 $299,398
005489 STATE 411  Sr6/411, Region Wide Seismic Retrofit Concrete Barrier, Inc. RON POLLOCK SW 03/18/99 05/17/99 07/14/99 $105,309 $107,947
005490 STATE 092  Sr 92, 84th St Ne Vic To Granite Falls Flood Mitig Marshbank Construction, Inc MARLIN LENSSEN NW 03/19/99 11/28/01 03/28/02 04/17/02 $108,759 $84,737
005494 STP-PM(003) 505  Sr 505, Jackson Hwy. I/S Dulin Construction, Inc. RONALD J. POLLOCK SW 08/17/99 04/03/00 04/27/00 $361,884 $483,968
005495 STATE 821  Sr 821, Washout Repair - Phase 2 Granite Construction J.D. DWYER SC 10/29/98 10/29/98 02/03/99 04/16/99 $271,322 $293,291
005496 STATE 099  Sr99, Alaskan Way Viaduct Pier 44 Slope Repair R.W. Scott Construction Co. JULIA MIZUHATA NW 10/02/98 06/08/99 07/14/99 $120,000 $138,113
005497 NH-0002(218) 002  Davenport To Reardan Inland Asphalt Company, Old Do Not Use ' KEN OLSON ER 06/17/99 09/27/99 03/09/00 03/31/00 $2,020,620 $2,058,775
005498 1M-005-4(236) 005  Sr5, Ne 195th St To Sr 524 Roadside Restoration Ohno Construction Company DAVE LINDBERG NW 04/30/99 05/31/02 01/13/04 03/12/04 $918,424 $786,674
005501 STATE 302  Sr3/303, Belfair & Purdy Signal Replacement Signal Electric, Inc. Not Specified OR 06/15/99 06/15/99 11/04/99 11/24/99 $152,041 $148,470
005502 P-STPR-TA96(218) 101  Sr 101 Et Al, County Wide Curb Cuts Rognlins, Inc. JOHN L. HART OR 04/01/99 04/01/99 06/03/99 07/14/99 $237,778 $198,197
005504 STPF-9999(283) 002  Sr2 Et Al, Ner Sign Update - 1999 Sharp Line Industries, Inc. KIRK D. BERG NC 04/29/99 10/04/99 10/27/99 $196,289 $197,406
005505 STATE 017  Sr 17, Siphon Revision At 3 Se Tommer Construction Co., Inc. KIRK D. BERG NC 12/09/98 03/23/99 04/16/99 $47,950 $45,134
005506 STATE 020  Sr 20, Rock Slope Mitigation One Way Construction, Inc. DIANE BERGE NW 10/15/98 11/20/98 12/18/98 02/08/99 $85,026 $81,437
005507 STATE 823  Sr 823, Yakima River Bank Restoration Dkr Construction J.D. DWYER SC 10/20/98 10/20/98 03/05/99 05/13/99 $30,599 $23,652
005508 NH-0018(024) 018  Sr 18, Se 312th Way To Se 304th St Roadside Restor Fuji Industries, Inc. DAVE STANDAHL NW 03/19/03 03/19/03 05/13/03 06/09/03 $1,209,481 $1,109,060
005509 IM53(853)BH9999(2 016  Sr5,7, 16, 512, Pacific Ave. I/C, Et Al Seismic Max J. Kuney Company JEFF CARPENTER OR 11/03/99 11/03/99 06/21/00 06/21/00 $1,620,737 $1,729,734
005511 ACBR-0002(174) 002  Sr 2, Snohomish River To Cavalero Corner Replace E General Construction Company MARLIN LENSSEN NW 04/01/03 10/31/05 06/02/08 10/23/08 $33,375,290 $35,825,323
005512 395  Sr395, Court St. I/C Signal Replacement Aztech Electric, Inc. VIRGIL E. SCHMIDT SC 05/06/99 05/11/99 08/24/99 10/04/99 $167,092 $174,946
005515 (AC)NH-9999(287) 002  Sr2/97, Ncr Electrical Update - 1999 Aztech Electric, Inc. PAUL J. MAHRE NC 04/13/99 08/05/99 08/13/99 $155,532 $157,661
005516 STP-PM98(003) 161  Sr 161, Jct. Kapowsin Hwy. Vic. Totem Electric Of Tacoma, Inc. MIKE MORISHIGE OR 11/04/99 11/15/99 05/15/00 06/15/00 $330,996 $353,090
005517 STATE 090  Sr 90, Schrag Rest Area Re-Bid Williams Bros. Construction Inc. HAROLD WHITE ER 07/23/99 04/21/00 09/21/00 10/03/00 $773,576 $797,421
005519 NH-0395(048) 395  Sr 395, Mp 172.3 To Hamilton Rd. Acme Materials & Construction Co. DARREL MCCALLUM ER 05/26/99 05/28/99 10/27/99 11/30/99 $763,866 $843,133
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005521 STATE 002  Sr2, Skykomish River Bridge 2/35 C.A. Carey Corporation RON ERICKSON NW 05/07/99 08/06/99 04/28/00 06/29/00 $261,308 $238,093
005522 STATE 167  Sr 167, Bridge 127 E&W Bearing Replacement Donald B. Murphy Contractors, Inc. INGO GOLLER NW 09/09/99 09/26/00 10/05/00 $327,308 $362,010
005523 STATE 005  Sr 5, Ne 179th Interchange Granite Construction JIM MCCLELLAN SW 08/27/99 10/19/99 06/05/00 09/06/00 $1,210,623 $1,130,414
005524 STATE 090  Sr 90, Bridge 90/77 Vic. Slope Stabilization Hurlen Construction Company DAVE LINDBERG NW 02/05/99 04/06/99 07/13/99 08/27/99 $105,488 $100,934
005525 STATE 104  Sr 104, 5th Ave Ne To 6th Ave Ne lllumination Totem Electric Of Tacoma, Inc. PATRICK MCCORMICK NW 04/30/99 05/07/99 07/19/99 08/13/99 $54,738 $49,681
005527 BH-0099(053) 099  Sr 99, Spokane St. Oc Seismic Stage 1 Guy F Atkinson Construction, Llc. -Bad # JULIA MIZUHATA NW 08/30/99 10/20/99 06/05/00 03/23/01 $1,050,000 $979,267
005528 STATE 548  Harrison Ave. Slide Repair Marshbank Construction, Inc KEN JOHNSON NW 07/07/99 02/28/00 03/23/00 $247,446 $274,697
005533 NH-STPF-9999(299) 002  Sr2EtAl, Ncr Seal - 1999 Granite Construction KIRK D. BERG NC 07/27/99 08/10/99 03/24/00 03/31/00 $1,854,439 $1,796,401
005534 IM-0055(207) 005  Sr5, Lake Samish Vic. To Bellingham Ecl Slope Pro Scarsella Bros., Inc. KEN JOHNSON NW 07/08/99 03/06/00 03/23/00 $1,287,499 $1,469,658
005535 P-STPR-TA96(259) 002  Sr2,0ld Owen Rd. Signal & Sidewalk Moose City Service Electric DAVE LINDBERG NW 04/04/00 04/04/00 07/28/00 12/13/00 $179,945 $157,936
005538 STPF-NH-9999(293) 017  Sr 17 Et Al, Ncr Guardrail Update 1999 Frank Gurney, Inc. TERRY L. BERENDS NC 04/30/99 10/04/99 10/27/99 $394,879 $421,366
005539 IM-0906(192) 090  Sr 90, Hangman Creek Br. 90/540 N&S Pct Construction, Inc. LARRY L. EIK ER 05/27/99 05/27/99 11/01/99 12/20/99 $302,567 $371,735
005540 STP-PM(003) 523  Sr523,Sr99 To Sr 522 Stage 2 Rinker Materials DAVE LINDBERG NW 08/23/99 10/29/99 01/19/01 03/23/01 $810,060 $969,789
005541 ITS-9653(002) 099  Sr599/99, Cctv And Data Stations Elcon Corporation JOE SCANLON NW 09/17/99 05/27/00 08/21/00 10/03/00 $587,051 $606,164
005544 NH-STPF-9999(297) 002  Sr2/211, Vic. Four Lanes To Sr 20 Acme Materials & Construction Co. LARRY L. EIK ER 10/15/99 11/18/99 10/25/00 11/15/00 $4,671,346 $4,868,708
005545 NH-0002(219) 002  Sr2, Peshastin Cr. Bridge To Red Apple Rd. Basin Paving Co. TERRY L. BERENDS NC 09/01/99 03/01/00 03/16/00 $2,886,076 $2,984,424
005546 STATE 024  Sr 241 To Cold Creek Road Granite Construction J.D. DWYER SC 10/20/99 10/29/99 01/26/00 02/14/00 $597,936 $598,190
005550 STATE 002  Sr2, Eby Island Viaduct Wb Br. 2/6n Repair Westbo Concrete Barrier, Inc. GIL MCNABB NW 08/18/99 08/31/99 12/14/00 03/16/01 $803,333 $967,845
005552 STATE 005  Sr5, Cherry Street To N 103rd - Stage 3 Elcon Corporation JOE SCANLON NW 05/30/00  06/08/00  11/26/01 03/04/02 $1,387,305 $1,443,211
005553 STATE 104  Sr 104, W.A. Bugge Bridge 104/52 Painting Long Painting Company AMITY TROWBRIDGE OR 10/28/99 06/06/00 08/14/00 09/18/00 $805,452 $874,811
005554 STP-PM(003) 155  Sr155/174, Grand Coulee Vicinity Morrill Asphalt Paving Co., Inc. KIRK D. BERG NC 05/24/99 05/24/99 12/08/99 12/21/99 $970,206 $963,556
005559 STPF-0020(97) 020  Sr 20, Sr 395 To Vic. Laundry Road Eller Corporation GORDON OLSON ER 09/27/99 12/21/99 05/09/00 06/15/00 $2,660,619 $3,047,955
005560 STATE 005  Sr5, Boeing Access Road Ramp Modifications Ramp M R.W. Scott Construction Co. BRIAN NIELSEN NW 11/08/99 12/20/99 04/14/00 06/29/00 $526,995 $510,340
005561 STATE 520  Sr 520, Sr 202 Bear Creek Enhancement Granite Construction Company BRIAN DOBBINS NW 03/14/01 03/15/06 09/26/06 02/16/07 $2,496,957 $2,714,405
005562 STP-PM98(003) 530  Sr 530, Stillaguamish River Bridge To 171st St. 53 Rinker Materials MARLIN LENSSEN NW 08/26/99 08/27/99 01/29/01 01/29/01 $1,334,582 $1,311,339
005563 STATE 971  Sr 971, First Creek Fish Vicinity Goodfellow Bros Inc KIRK D. BERG NC 06/30/99 07/14/99 10/25/99 11/24/99 $742,745 $689,508
005564 NH-0054(237) 005  Sr5, Sr530 Nb & Sb Ramps Signal/Channelization Signal Electric, Inc. G MCNABB / M LENSSEN ' NW 09/30/99 06/22/00 11/02/00 12/18/00 $452,946 $507,184
005565 BR0101(159) 101  Sr 101, Dosewallips River Bridge Quigg Bros. Inc. JOHN L. HART OR 08/04/00 12/08/00 07/30/01 08/13/01 $4,929,012 $4,888,100
005566 STATE 508  Sr 508, Onalaska Settlement Dulin Construction, Inc. RON POLLOCK SW 01/06/99 03/09/99 04/16/99 $24,269 $25,226
005568 STPF-PM98(003) 027  Sr27/90, Pines |/C Wb On Ramp Inland Asphalt Company, Old Do Not Use  LARRY L. EIK ER 12/07/99 07/18/00 08/17/00 $969,688 $1,156,117
005570 BH-NH-0513(002) 513  Sr 513, Montlake Bridge 513/12, Deck/Seismic Retro Guy F. Atkinson Construction Co. (Old) MESSAY SHIFERAW NW 08/11/99 08/30/99 09/13/00 09/28/00 $2,099,261 $2,052,704
005572 STATE 530  Sr 530 Sauk River Bridge 530/207 Bridge Painting Long Painting Company MARLIN LENSSEN NW 06/09/99 06/09/99 01/31/00 02/24/00 $297,448 $297,648
005573 STP-PM98(003) 014  Sr14,Sr221To Mp 175 Granite Construction J.D. DWYER SC 09/27/99 09/27/99 01/05/00 02/14/00 $954,150 $839,909
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005574 STP-PM98(003) 548  Sr 548, Sr 5 To Blaine Rd Granite Construction Company TODD HARRISON NW 06/21/99 06/22/99 03/23/00 04/11/00 $930,182 $1,007,152
005575 STP-PM98(003) 823  Sr 823, Naches Ave To Sr 823 Wye Columbia Asphalt & Gravel, Inc. J.D. DWYER SC 08/04/99 08/04/99 01/07/00 01/28/00 $343,859 $279,015
005576 NH-0002(221) 002  Sr2, Deception Creek To Chelan County Line Lakeside Industries TERRY L. BERENDS NC 09/30/99 10/21/99 05/23/00 06/15/00 $2,170,685 $2,181,844
005577 NH-0053(851) 005  Sr5, Military Road Nb Ramps, Signal Totem Electric Of Tacoma, Inc. JOE SCANLON NW 08/23/99 09/17/99 10/20/00 11/28/00 $233,303 $238,531
005578 NH-0020(100) 020 Sr20,Sr536ToSr5 Rinker Materials KEN JOHNSON NwW 07/09/99 03/06/00 04/11/00 $513,324 $452,369
005579 STATE 027  Sr 27, Rattler Run Creek Uprr Br. 27/108 Bridge 27 N. A. Degerstrom, Inc. LARRY L. EIK ER 05/17/99 09/02/99 01/27/00 02/22/00 $216,766 $198,521
005581 IM-0822(112) 082  Sr82, W. Prosser I/C To Oregon State Line Granite Construction VIRGIL E. SCHMIDT SC 08/26/99 08/26/99 03/28/00 04/11/00 $2,451,613 $2,340,791
005582 NH-0012(104) 012  Sr 12, Nine Mile Hill To Lower Dry Creek Rd. Dry C Acme Materials & Construction Co. MOE DAVARI SC 07/29/99 07/29/99 12/20/99 01/13/00 $1,163,816 $1,173,454
005586 STP-PM(003) 171  Sr 171, Moses Lake Vicinity Central Washington Asphalt, Inc. PAUL J. MAHRE NC 07/06/99 09/17/99 02/02/00 02/22/00 $672,601 $627,932
005587 STATE 010  Sr 10 Et Al, 1999 Region Wide Chip Seal Granite Construction J.D. DWYER SC 09/16/99 11/08/99 03/13/00 03/23/00 $1,718,317 $1,761,103
005588 NH-0020(101) 020  Sr 20, Jct. Reservation Rd. Signalization Sail Electric, Inc KEN JOHNSON NW 09/13/99 12/20/99 01/13/00 $284,739 $283,809
005589 STATE 169  Sr 169, Cedar River Bridges 169/20, 900/20 & Sr 90 Long Painting Company JOE SCANLON NW 10/07/99 10/07/99 04/17/00 05/09/00 $519,362 $486,763
005590 NH-0525(025) 525  Sr 525, Cameron Rd. To Sr 20 Stage 4 - Section 3 Northwest Construction, Inc. MARLIN LENSSEN NW 11/04/99 09/13/00 10/13/00 11/15/00 $801,583 $795,524
005591 STATE 101  Sr 101, Hoodsport Vic. Slides Hi-Tech Rockfall Construction, Inc. STEVE ROARK OR 05/03/99 05/03/99 07/19/99 08/13/99 $296,203 $284,065
005592 STP-PM(003) 160  Sr 160, Sr 16 To Ferry Terminal Ace Paving Co., Inc. AMITY TROWBRIDGE OR 08/19/99 04/17/00 06/26/00 07/11/00 $1,412,693 $1,482,290
005593 NH-0012(103) 012  Sr 12, Vic. Snake River Bridge To Mcnary Pool To M Granite Construction VIRGIL E. SCHMIDT SC 06/25/99 06/25/99 03/16/00 03/16/00 $967,356 $1,011,492
005596 NH-0012(105) 012  Sr 12, Naches Vic. Weigh Station Granite Construction ].D. DWYER SC 09/10/99 09/10/99 01/31/00 02/22/00 $373,149 $378,400
005597 STATE 011  Sr 11, Mp 12 Vic. And Rest Area Vic. Half Bridges Mowat Construction Company KEN JOHNSON NW 09/30/99 04/04/00 04/20/00 $775,842 $583,860
005598 STP-PM(003) 024  Sr 24, Keys Road To Moxee Columbia Asphalt & Gravel, Inc. J.D. DWYER SC 07/30/99 07/30/99 01/21/00 01/28/00 $462,568 $460,990
005599 STATE 532 Sr532, 88th Ave. Nw Granite Construction Company MARLIN LENSSEN NW 10/22/99 10/22/99 02/21/01 03/15/01 $196,244 $190,916
005601 NH-0020(098) 020  Sr 20, Keystone Ferry Terminal To Sr 525 Krieg Construction, Inc. MARLIN LENSSEN NW 08/18/99 09/07/99 11/22/00 12/06/00 $646,465 $583,928
005602 NH-0097(076) 097  Sr 97, Tonasket & Ellisforde Channelization Basin Paving Co. PAUL J. MAHRE NC 09/07/99 03/01/00 03/16/00 $464,996 $432,642
005604 STATE 020  Sr 20, Gorge Creek Bridge 10/323 Diamaco, Inc. KEN JOHNSON NW 08/03/99 12/14/99 02/22/00 $117,182 $196,839
005605 NHSTPF0017(031) 017  Sr 17, Vic Sr 90 To Grant C/L Airport Central Washington Asphalt, Inc. TERRY MATTSON NC 01/03/01 12/19/01 01/03/02 $2,443,250 $2,542,250
005606 NH-0195(034) 195  Sr 195, Colton To Vic. Babbit Road Poe Asphalt Paving, Inc. KEN OLSON ER 07/29/99 11/18/99 03/09/00 05/09/00 $2,578,812 $2,770,140
005607 STATE 512  Sr512, Wb Off Ramp To Steele Street Woodworth & Company, Inc. MIKE MORISHIGE OR 01/10/00 01/10/00 09/29/00 10/17/00 $391,398 $347,405
005608 STATE 012  Sr 12 Bridge Painter Root Paint & Glass Co., Inc. RONALD J. POLLOCK SW 09/08/99 09/08/99 01/25/00 02/14/00 $537,930 $509,152
005609 NH-0395(054) 395  Sr 395, Columbia River Bridge To Boyds Re-Bid Hap Taylor & Sons, Inc. DARREL MCCALLUM ER 07/09/99 09/07/99 02/28/00 03/16/00 $1,135,604 $1,055,633
005610 STPF-0902(189) 902  Sr 902, Medical Lake To I-90 Inland Asphalt Company, Old Do Not Use = KEN OLSON ER 07/13/99 11/24/99 02/24/00 03/16/00 $995,620 $1,069,182
005614 STATE 006  Sr6, Pe Ell To Adna Lakeside Industries RON POLLOCK SW 09/17/99 10/08/99 05/14/01 05/29/01 $1,326,086 $1,411,304
005615 HP-ACHP-0055(209) 005  Sr 5, Nb Pace Lane Extension Strider Construction Co, Inc. TODD HARRISON NW 07/28/00 08/07/00 09/20/01 10/01/01 $2,620,957 $2,896,400
005616 IM-005(245) 005  Sr5, Carrolls Bluff Slope Protection Hi-Tech Rockfall Construction, Inc. AMY E. REVIS SW 09/15/99 01/03/00 06/01/00 06/15/00 $1,227,695 $1,248,824
005617 STPF-0906(191) 090  1-90 Bicycle Signing And Fencing Wespac Construction, Inc. KEN OLSON ER 06/25/99 08/30/99 09/10/99 $86,827 $72,971
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005618 NH-STPF-0516(014 516  Sr 516, Sr 509 To I-5 Vicinity Lakeside Industries DAVE STANDAHL NW 04/11/00 04/11/00 10/01/00 10/17/00 $947,119 $898,088
005619 IM-090-(187) 090  Sr90, Cle Elum Weigh Station Scarsella Bros., Inc. PAUL GONSETH sC 10/01/99 04/07/00 10/11/00 11/28/00 $4,021,907 $4,129,977
005620 STPUL-0520(026) 520  Sr 520, Ne 40th St Vicinity Granite Construction Company JAY LAVASSAR NW 11/22/00 06/13/01 06/10/02 06/21/02 $11,871,661 $20,797,956
005621 NH-0002(222) 002  Sr2/97, Monitor Intersection Signal Knobels Electric, Inc. TERRY L. BERENDS NC 11/10/99 09/22/00 09/28/00 $264,510 $245,247
005625 NH-0125(003) 125  Sr 125, College Place Vicinity Sierra Electric Inc. MOE DAVARI SC 10/13/99 12/03/99 04/25/00 05/16/00 $899,892 $836,320
005626 STP-PM98(003) 524  Sr 524, 64th Ave W. Vic. To 40th Ave. W. Vic. Rinker Materials DAVE LINDBERG NW 10/18/99 01/21/00 08/04/00 09/06/00 $834,191 $823,169
005627 NH-0017(030) 017  Sr 17, Lind Coulee Bridge To Vic. Sr 90 Granite Construction KIRK D. BERG NC 10/21/99 12/08/99 03/09/00 03/16/00 $1,399,921 $1,380,825
005628 IM-0904(105) 090  Sr 90, Grant County Line To Sr 21 Granite Construction DARREL MCCALLUM ER 07/09/99 02/11/00 02/24/00 $1,438,649 $1,476,294
005629 STATE 011  Sr 11, Vic. Colony Creek Bridge Coral Construction Company KEN JOHNSON NW 04/29/99 08/03/99 08/27/99 $35,350 $31,643
005630 STATE 005  Sr5/512 Interchange - Ramp Widening Tucci & Sons, Inc. JEFF CARPENTER OR 11/08/99 12/17/99 07/14/00 08/17/00 $565,810 $569,139
005631 IM-HP-0055(210) 005  Sr5, Blaine Vicinity Ramps Granite Construction Company TODD HARRISON NW 05/04/05 05/23/05 06/14/05 $3,089,185 $3,062,196
005632 STP-PM98(003) 007  Sr 7, Alder To Sr 702 Tucci & Sons, Inc. MIKE MORISHIGE OR 10/23/99 10/29/99 04/04/00 04/20/00 $1,802,637 $1,562,152
005633 IM-005(246) 005  Sr5/4, Toutle River/Grays River Bridge Painter S & K Painting Inc RON POLLOCK SW 09/17/99 09/17/99 04/06/00 04/27/00 $716,642 $631,971
005634 STATE 020 1999 Eastern Region Chip Seal Morrill Asphalt Paving Co., Inc. LARRY L. EIK ER 08/10/99 04/17/00 05/09/00 $1,539,437 $1,555,198
005635 STP-PM98(003) 904  Sr 904, Vic. Betz Rd. To I-90 Inland Asphalt Company, Old Do Not Use  Not Specified ER 07/24/99 10/08/99 02/24/00 03/16/00 $844,620 $831,297
005636 STP-PM98(003) 020  Sr20/31, Narcisse Rd. To Vic. Spruce Canyon Rd. Acme Materials & Construction Co. GORDON OLSON ER 10/21/99 09/14/00 01/23/01 02/12/01 $3,120,739 $3,204,327
005637 STATE 090  Sr 90, Sprague Ave To Argonne Rd - Stage 2 Max J. Kuney Company BOB HILMES ER 10/06/00 12/12/01 02/27/02 04/23/02 $16,204,554 $17,540,643
005640 IM-0053(856) 005  Sr5, Galer-Lakeview To Ravenna Reversible Lanes Mowat Construction Company JULIA MIZUHATA NW 03/07/00 03/07/00 05/23/03 06/09/03 $2,660,423 $2,740,324
005641 IM-STPE-0053(850) 005  Sr5/520, Ship Canal Br 5/570 - Stage 2 Seismic Balfour Beatty Construction, Inc. BRIAN NIELSEN NW 08/28/00 03/14/02 12/11/03 12/22/03 $7,695,062 $8,568,648
005642 STPR-0203(003) 203  Sr 203, King/Snohomish County Line To Sr 2 Watson Asphalt Paving Co. DAVE LINDBERG NW 10/11/99 10/28/99 05/19/00 07/11/00 $1,141,620 $1,050,975
005643 NH-0513(003) 513  Sr 513, Montlake Br 513/12 Mechanical/Electrical R Mowat Construction Company MESSAY SHIFERAW NW 04/06/00 04/29/02 05/28/03 06/09/03 $1,931,305 $2,101,293
005644 IM-0902(188) 090  Sr 90, Elk Heights I/C Vic. To Taneum Creek Br. Goodfellow Bros Inc ).D. DWYER SC 11/12/99 11/15/99 02/14/00 03/16/00 $2,076,588 $2,102,927
005645 STPR-0099(057) 099  Sr99, S 138th St To W Marginal Way Icon Materials - Old Do Not Use JULIA MIZUHATA NW 10/27/99 11/30/99 10/31/02 11/25/02 $2,390,830 $2,421,944
005646 STATE 005  Sr5, Silver Lake Rest Area Replace Incoming Water Marshbank Construction, Inc GIL MCNABB NW 06/30/99 06/30/99 03/20/00 04/11/00 $42,112 $41,405
005647 STPF-0507(017) 507  Sr 507, Bald Hills Rd To Mp 36.5 Lakeside Industries NEAL J. CAMPBELL OR 12/01/00 05/08/01 03/29/02 06/24/02 $1,607,414 $1,687,001
005648 STATE 005  Sr5, Seatac Nb Weigh Station D. A. Zuluaga Construction, Inc. DAVE STANDAHL NW 07/21/99 07/21/99 01/04/00 01/28/00 $72,460 $70,272
005649 STATE 018  Sr 18, Green River Bridge Vic. Slide Repair Emerge Condon Johnson & Associates, Inc DAVE STANDAHL NW 08/27/99 08/27/99 04/18/00 06/15/00 $1,694,105 $1,459,726
005652 NH-0195(035) 195  Sr 195, Mp 44.40 To Bridge 195/34 Acme Materials & Construction Co. LARRY L. EIK ER 12/10/99 10/12/00 01/29/01 02/21/01 $4,383,076 $5,278,583
005654 NH-00189023) 018  Sr 18, Issaquah/Hobart Rd. I/C To Sr 90 Lakeside Industries DAVE STANDAHL NW 12/08/99 12/08/99 10/05/00 10/19/00 $1,498,785 $1,488,591
005655 NH-0101(161) 101  Sr 101, Ruby Beach Vic. Safety Improvements Scarsella Bros., Inc. JOHN L. HART OR 10/20/99 10/20/99 03/31/00 03/31/00 $1,233,213 $1,236,449
005656 NH-0101(160) 101  Sr 101, Levee Street To S. H Street Lakeside Industries JOHN L. HART OR 12/23/99 12/23/99 04/27/00 05/09/00 $2,232,906 $2,178,043
005657 ACNH-0020(099) 020  Sr 20, Boon Rd To Swantown Rd Vic. Lakeside Industries MARLIN LENSSEN NW 08/17/99 10/28/99 09/13/00 11/15/00 $496,706 $613,709
005658 STATE 005  Sr5, Everett Park & Ride Bingo Hall Demolition Thomco Construction, Inc. GIL MCNABB NW 07/14/99 07/14/99 03/23/00 04/11/00 $128,699 $130,119
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005659 NH-0395(570) 395  Sr395, Lind To Sr 90 Inland Asphalt Company, Old Do Not Use ' LARRY L. EIK ER 09/03/99 10/04/99 05/22/00 06/15/00 $1,811,000 $1,631,924
005660 STATE 026  Sr 26, Sr 243 Intersection To Mp 5.5 Vic. Central Washington Asphalt, Inc. TERRY L. BERENDS NC 10/29/99 12/02/99 03/27/00 04/11/00 $1,740,164 $1,637,249
005661 STATE 005  Sr 5, Burnt Bridge Creek To Ne 78th St Selby Bridge Company, Inc. DON OWINGS SW 11/08/02 05/30/03 07/28/03 10/31/03 $41,107,091 $46,666,698
005663 IM-0821(081) 082  Sr 82, Naches River Bridge To Valley Mall Blvd. Granite Construction J.D. DWYER SC 10/20/99 11/16/99 02/07/00 02/24/00 $1,242,441 $1,146,262
005664 STPR-0387(003) 397  Sr 397, Piert Road To Yew Street Acme Materials & Construction Co. MOE DAVARI SC 12/03/99 12/03/99 06/15/00 06/29/00 $1,279,796 $1,435,149
005665 NH-0525(023) 525  Sr525,92nd St. Sw To Front St. Rinker Materials MARLIN LENSSEN NW 10/15/99 11/19/99 03/28/01 04/09/01 $4,468,975 $1,099,561
005666 NH-0012(106) 012  Sr 12, Cedar Creek To Vic. Moon Rd. Granite Construction Company NEAL J. CAMPBELL OR 11/03/99 05/16/00 02/07/01 02/20/01 $2,254,135 $2,324,647
005668 NH-0002(220) 002  Sr2, Fern Bluff Rd To Gold Bar Vic Associated Sand & Gravel Co., Inc. DAVE LINDBERG NW 06/30/00 08/29/00 05/10/01 06/21/01 $2,172,678 $3,019,833
005669 IM-0053(837) 005  Sr5, Federal Way Park & Ride Lot Scarsella Bros., Inc. STANLEY ENG Urban 05/02/01 09/19/03 10/11/04 02/28/05 $3,086,275 $3,362,629
005670 NH-0522(024) 522  Sr 522, Snohomish River Vic To Sr 2 Concrete Barrier, Inc. MATTHEW PREEDY NW 09/27/00 06/28/01 12/11/01 $1,776,297 $2,030,755
005671 STATE 525  Sr525, Useless Bay Road Marshbank Construction, Inc MARLIN LENSSEN NW 11/08/99 11/08/99 02/05/01 02/13/01 $283,046 $264,733
005672 STATE 500  Sr500, Sr5 To Burnt Bridge Creek Granite Construction AMY E. REVIS SW 09/10/99 01/11/00 05/02/00 05/22/00 $1,196,694 $1,157,850
005673 STATE 101  Sr101, Jct.Sr4 ToJct. Sr6 Lakeside Industries AMY E. REVIS SW 03/16/00 03/16/00 02/01/01 02/20/01 $3,938,426 $4,185,186
005674 IM-0822(114) 082  Sr 82 Ramp Paving Columbia Asphalt & Gravel, Inc. PAUL GONSETH SC 09/10/99 10/13/99 06/08/00 06/29/00 $552,752 $576,278
005675 IM-0903(055) 090  Sr 90, Sr 82 To Boylston Rd. Vic. Phase 2 Granite Construction PAUL GONSETH SC 11/27/99 11/30/99 03/29/00 05/18/00 $3,472,834 $3,516,351
005676 BH-0099(048) 099  Sr 99, Aurora Ave Br 99/560 Seismic Retrofit Flatiron Structures Company Llc (New) DAVE BECHER NW 09/18/00 09/28/00 04/06/01 06/05/01 $1,403,022 $929,733
005677 NH-0012(108) 012  Sr 12, Surrey Creek To Lake Creek Vic Lakeside Industries RONALD J. POLLOCK SW 10/04/00 10/04/00 08/06/01 11/01/01 $2,153,616 $2,336,863
005678 STPF-0006(012) 006  Sr6, Old Sr 603 To Scheuber Rd. Granite Construction Company R.J.POLLOCK SW 10/04/99 11/29/99 06/14/00 07/11/00 $518,927 $606,028
005679 STPF-0020(109) 020  Sr 20, Vic. Graves Mtn Rd To Sr 395 Hap Taylor & Sons, Inc. GORDON OLSON ER 11/04/99 12/02/99 04/24/00 04/24/00 $2,997,198 $2,619,419
005680 IM-0053(860) 005  Sr5, 164th To Sr 526 Hov Lanes Stage 2 Tri-State Construction, Inc. JULIA MIZUHATA NW 10/09/01 07/23/02 07/07/05 07/19/05 $8,056,479 $9,045,879
005683 STATE 508  Sr 508, Mp 5 Vic. To Hyak Rd. Vic. Ostrander Rock Construction Company Inc. RON POLLOCK SW 09/13/99 06/14/00 09/29/00 12/01/00 $599,090 $669,174
005685 NH-0054(233) 005  Sr5,116th St Ne Nb & Sb Ramps Signal And Channel D. W. Close Company G MCNABB / M LENSSEN NW 05/24/00 10/20/00 04/04/01 04/19/01 $841,976 $920,979
005686 IM-0055(204) 005  Sr5, Sunset/Sr 542 Vic To Nooksack River Br 5/828 Granite Construction Company KEN JOHNSON NW 10/12/00 08/08/01 09/04/01 $6,675,925 $7,091,111
005687 ER9601(045) 090  Sr90, Sr 970, Teanaway River Vic. Br. 970/10 Goodfellow Bros Inc ].D. DWYER SC 08/19/99 08/19/99 01/18/00 02/14/00 $215,510 $234,381
005688 STATE 525  Sr 525, Sr 99 Interchange Max J. Kuney Company DAWN MCINTOSH, P.E.  NW 09/12/01 03/05/02 11/13/02 01/08/03 $19,998,129 $21,764,277
005689 STATE 101  Sr 101, Lake Crescent Vic. Slides Delhur Industries, Inc. Not Specified OR 10/19/99 10/27/99 04/17/00 04/27/00 $529,677 $534,514
005690 NH-0020(102) 020  Sr 20, Zylstra Road Krieg Construction, Inc. MARLIN LENSSEN NW 08/08/01 07/03/02 02/14/03 03/18/03 $726,318 $721,634
005691 STATE 261  Sr 261, Benge To Sutton Poe Asphalt Paving, Inc. LARRY L. EIK ER 09/09/99 09/09/99 02/29/00 03/16/00 $1,020,200 $977,841
005693 STPF-0009(030) 009  Sr9, Park Rd. Vic. To Sr 542 Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 12/03/99 12/21/99 06/26/00 07/21/00 $1,711,340 $1,617,063
005694 IM-4053(829) 405  Sr 405, Bothell To Swamp Cr I/C Hov Lanes - Stage Granite Construction Company DAVE BECHER NW 11/04/02 02/23/04 04/29/04 04/29/04 $28,306,782 $31,182,928
005695 ACHP-HP-0522(023) 522 Sr 522, Sr 9 To Paradise Lake Rd Scarsella Bros., Inc. DAVE LINDBERG NW 06/22/01 05/31/02 06/14/04 09/13/04 $7,199,535 $8,993,167
005697 STATE 543  Sr 543, Northbound Border Crossing D. W. Close Company TODD HARRISON NW 12/14/00 02/20/01 03/21/01 $125,834 $162,973
005698 NH-0097(077) 097  Sr 97, Rock Cut North Of Orondo West Company, Inc. KIRK D. BERG NC 12/10/99 04/26/00 05/09/00 $472,313 $579,746
Page 43 07/09/14




Contract
Number

Federal Aid Number

Contract Title

Contractor Name

WSDOT Engineer Name

Substantial

Completion | Completion

Completion | Accepted

Bid Amount

Amount Paid

Date
005699 STATE 016  Sr 16, Mulenix Rd. To Clifton Ace Paving Co., Inc. AMITY TROWBRIDGE OR 10/01/99 04/12/00 06/26/00 07/11/00 $1,170,379 $1,261,038
005700 STATE 101  Sr 101, Golf Course Rd. To Morse Creek Lakeside Industries Not Specified OR 07/12/00 09/01/00 03/13/01 03/23/01 $2,470,521 $2,805,107
005701 ACNH-0014(032) 014  Sr 14, Nw 6th Ave Vic. To Clark County Line Wildish Standard Paving Co. JIM MCCLELLAN SW 10/21/99 11/11/99 06/14/00 09/06/00 $2,683,001 $2,650,822
005702 STATE 395  Sr 395, Kettle Falls Weigh Station West Company, Inc. LARRY L. EIK ER 10/06/99 04/14/00 06/13/00 09/06/00 $283,835 $309,218
005705 STPF-0224(003) 224  Sr 224, Ambassador Dr. To Red Mt. Rd. Deatley Company, Inc. MOE DAVARI SC 10/15/99 10/15/99 03/27/00 05/18/00 $419,246 $424,565
005706 STPF-0020(107) 020  Sr 20, Sterling Rd. Vic. To Lyman Wcl Lakeside Industries KEN JOHNSON NW 04/12/00 10/30/00 11/15/00 $2,013,782 $2,305,416
005707 STATE 090  Sr 90, Tunnel Rebroadcast System Elcon Corporation MESSAY SHIFERAW NW 08/25/00 11/06/01 09/25/03 11/14/03 $704,298 $763,850
005708 STATE 016  Sr 16, Anderson Hill Rd. Deceleration Lane Ace Paving Co., Inc. AMITY TROWBRIDGE OR 08/19/99 12/02/99 03/28/00 04/11/00 $107,638 $95,187
005709 IM-2051(228) 205  Sr 205 To Sr 500 Ramp Extension Granite Construction JIM MCCLELLAN SW 01/06/00 03/05/00 09/18/00 12/01/00 $697,243 $638,908
005710 IM-0904(106) 090  Sr 90, Dodson Rd. To Rr O'Xing 90/232 Granite Construction KIRK D. BERG NC 09/11/00 03/23/01 03/30/01 $257,465 $264,584
005711 HP-0395(056) 395  Sr 395, Hastings Rd To Mp 172 - Stage 2 S.A. Gonzales Construction, Inc. GORDON OLSON ER 07/24/01 11/09/01 10/03/02 10/15/02 $11,168,203 $13,272,961
005712 1IM-0053(048) 005  Sr5, Gravelly Lake To Puyallup River Br Gary Merlino Construction Co., Inc. JEFF CARPENTER OR 11/17/00 11/17/00 06/01/01 08/15/01 $6,248,265 $7,521,513
005713 STATE 005  Sr5, Southcenter Drainage Repair Scarsella Bros., Inc. JOE SCANLON NW 04/19/00 08/16/00 01/23/01 03/23/01 $293,389 $277,045
005714 BR-0020(110) 020  Sr 20, Twisp River Bridge Replacement One Way Construction, Inc. TERRY MATTSON NC 11/20/01 08/08/02 08/16/02 $1,819,731 $1,922,077
005715 STPF-0110(003) 110  Sr 110, Sr 101 To La Push Road Mp 0.01 To 11.1 Lakeside Industries JOHN L. HART OR 11/02/99 11/02/99 03/31/00 03/31/00 $1,851,576 $1,944,301
005716 STATE 005  Sr5, Fort Lewis Interchange Totem Electric Of Tacoma, Inc. STEVE ROARK OR 02/18/00 06/14/00 07/25/00 08/17/00 $437,976 $473,771
005717 STPUS-5213(001) 101  Sr 101, Crosby Blvd/Cooper Point Rd I/C Improvemen Pacific Road & Bridge Company NEAL J. CAMPBELL OR 08/18/00 01/23/01 11/07/02 11/14/02 $3,481,633 $4,579,764
005718 STPF-9901(001) 003  Sr 3, Allyn Vic Slide Repair Condon Johnson & Associates, Inc NEAL J. CAMPBELL OR 07/25/00 10/10/00 11/29/01 01/11/02 $2,746,402 $3,317,649
005719 STATE 012  Sr 12 Unstable Slope Mitigation Hi-Tech Rockfall Construction, Inc. RON POLLOCK SW 09/21/99 01/04/00 01/28/00 $157,862 $159,472
005720 STATE 005  Sr5/167, S. King Co. Bridges, Brige Deck Repair Concrete Barrier, Inc. DAVE STANDAHL NW 11/02/99 11/02/99 11/28/00 12/19/00 $159,452 $125,658
005722 STATE 020  Sr 20, Jackman Cr. Br. 20/262 Vic. To Gulch Br 20/ Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 06/23/00 10/30/00 11/15/00 $655,958 $791,779
005723 STATE 520  Sr520, Lake Washington Blvd. Eb On-Ramp Lakeside Industries JAY LAVASSAR NW 09/09/99 09/17/99 04/07/00 05/16/00 $117,583 $133,460
005724 STATE 101  Sr 101, Vic. Mp 73 To Artic Vic. W. F. Anderson Construction Co. In JOHN L. HART OR 09/09/99 09/09/99 01/06/00 01/28/00 $446,854 $323,833
005725 STATE 109  Sr 109, X-Trib Pacific Rognlins, Inc. JOHN L. HART OR 10/04/99 10/04/99 01/11/00 01/28/00 $154,169 $143,375
005726 STPF-9902(005) 112 Sr 112, Field Creek Addleman Logging Co., Inc. Not Specified OR 09/10/99 09/10/99 01/28/00 03/16/00 $359,037 $317,189
005727 IM-0051(248) 005  Sr5, Gee Creek Rest Area Paver Granite Construction JIM MCCLELLAN SwW 09/28/99 09/28/99 03/15/00 04/27/00 $357,599 $345,268
005728 IM-0950(093) 090  Sr 90, Sprague Lake R/A Sewage Lagoon Goodfellow Bros Inc DARREL MCCALLUM ER 10/19/99 12/23/99 01/13/00 02/14/00 $411,782 $425,896
005732 STATE 518  Sr5, Sr 518 Ramps And Bridge 5/521 N-W Icon Materials - Old Do Not Use MATTHEW PREEDY NW 10/22/99 12/03/99 05/22/00 09/06/00 $411,592 $433,890
005733 IM-0054(239) 005  Sr5, 23rd St Vic. To 236th St Ne Vic. Coral Construction Company MARLIN LENSSEN NW 03/08/00 06/20/00 01/22/01 03/27/01 $1,627,587 $1,629,153
005734 STATE 082  Sr 82, Prosser Rest Area Rv Dump Station Ray Poland & Sons Inc. MOE DAVARI SC 12/07/99 12/07/99 03/09/00 03/31/00 $154,306 $157,165
005735 IM-4053(837) 405  Sr 405, Northup To Bothell Roadside Restoration Paul Brothers, Inc. DAVE LINDBERG NW 05/04/03 02/18/04 03/18/04 $1,200,965 $1,302,704
005736 STATE 090  Sr90, Sr 18 1/C Wb Ramp Traffic Signal Totem Electric Of Tacoma, Inc. DAVE STANDAHL NW 11/16/99 12/20/00 01/19/01 02/08/01 $205,479 $219,375
005737 STP-PM98(003) 099  Sr99,Sr525N. /S To Manor Way Signal Electric, Inc. PATRICK MCCORMICK NW 03/08/00 03/17/00 11/20/00 01/11/01 $118,017 $67,488
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005742 STATE 012  Sr 12, Wishkah River Bridges Mechanical/Electrical Strider Construction Co, Inc. JOHN L. HART OR 04/23/01 06/21/01 10/22/01 12/13/01 $1,601,309 $1,670,552
005743 STATE 002  Sr2, Pine Canyon Slopes Goodfellow Bros Inc KIRK D. BERG NC 12/02/99 04/20/00 05/09/00 $469,937 $478,635
005745 STATE 005  Sr 5, Capitol Blvd. Undercrossing Deck Repair Diamaco, Inc. NEAL J. CAMPBELL OR 10/13/99 10/13/99 03/23/00 04/11/00 $186,305 $163,422
005747 STATE 005  Sr5, Convention Center Tunnel Foam System Mod. North American Power & BRIAN NIELSEN NW 12/14/99 04/11/00 08/18/00 06/11/01 $117,573 $130,788
005749 STATE 005  Sr5, Ostrander Rd. Vic. Drainage Gonzales Boring & Tunneling AMY E. REVIS SW 10/15/99 11/02/99 03/01/00 03/16/00 $338,309 $337,967
005750 STATE 548  Sr 548, Bay Road I/S Modifications Granite Construction Company TODD HARRISON NW 10/20/99 03/27/00 09/06/00 $105,111 $76,631
005754 HP-0166(002) 166  Sr 166, Ross Point Vic. Slide Scoccolo Construction Inc. AMITY TROWBRIDGE OR 11/03/99 11/12/99 12/04/00 12/13/00 $1,091,244 $1,255,063
005755 STATE 003  Sr 3, Belfair Vic. Signals Totem Electric Of Tacoma, Inc. AMITY TROWBRIDGE OR 03/24/00 03/24/00 12/27/00 01/18/01 $234,254 $252,441
005756 IM-09-6(189) 090  Sr 90, Evergreen Road Interchange Harcon Incorporated KEN OLSON ER 04/27/01 10/04/02 01/09/03 01/21/03 $11,230,976 $11,784,748
005757 IM-ILCS-7053(006) 509  Sr 509, Pacific Ave To Marine View Dr Buckley Nursery Company FRED THARP OR 03/29/01 04/24/02 07/09/02 08/08/02 $1,041,274 $1,022,267
005760 STATE 012  Sr 12, Rimrock Tunnel 12/308 Portal Rehab Dulin Construction, Inc. RON POLLOCK SW 12/03/99 12/03/99 04/10/00 04/27/00 $232,149 $232,753
005761 NH-9902(010) 101  Sr 101, Lilliwaup Vicinity Slide Granite Construction Company STEVE ROARK OR 05/08/00 05/12/00 07/27/00 08/17/00 $733,831 $1,294,023
005762 STATE 002  Sr2, Newport Traffic Signal Colvico, Inc. LARRY L. EIK ER 05/22/00 06/26/00 09/26/00 10/05/00 $114,735 $118,722
005764 NH-9902(025) 101  Sr 101, Mp 322.3 Vic. Slide Dlb Earthwork Co. JOHN L. HART OR 06/28/00 06/28/00 08/01/00 08/17/00 $576,068 $743,570
005765 STATE 005  Sr5, Gee Creek Slide Elting, Incorporated JIM MCCLELLAN SW 10/26/99 10/26/99 07/18/00 09/06/00 $450,419 $386,741
005771 STATE 090  Sr 90, Spokane Poe Approach Slabs N. A. Degerstrom, Inc. LARRY L. EIK ER 10/27/99 11/02/99 04/04/00 04/20/00 $92,636 $101,310
005774 STPF-IM-HP-1998(0 510  Sr510, Sr5 Overcrossing Fuji Industries, Inc. STEVE ROARK OR 05/10/01 06/06/01 12/19/01 01/22/02 $5,652,515 $6,920,486
005775 STATE 090  Sr 90, Island Crest Way Ramp Modifications Signal Electric, Inc. RAY ARNOLD NW 07/13/00 08/01/00 04/30/01 05/16/01 $62,484 $63,377
005778 IM-0053(867) 005  Sr5,N &S Express Lane Portals Diamaco, Inc. BRIAN NIELSEN NW 04/20/00 05/16/00 06/12/01 07/02/01 $145,411 $111,573
005779 IM-0903(056) 090 Sr 90, Vantage Bridge To Burke Inland Asphalt Company, Old Do Not Use  KIRK D. BERG NC 08/18/00 10/13/00 06/15/01 06/21/01 $2,444,426 $2,374,192
005787 NH-9999(313) 002  Sr2/97, Rocky Reach Dam To Orando Basin Paving Co. TERRY MATTSON NC 09/11/00 02/26/01 03/08/01 $1,208,587 $1,192,560
005792 NH-STPF-9999(312) 002  Sr2 EtAl, Nc Region 2000 Seal Granite Construction TERRY L. BERENDS NC 07/08/00 07/14/00 01/11/01 01/18/01 $2,275,840 $2,172,671
005793 BH-0530(022) 530  Sr530, N. Fork Stillaguamish River Br. 530/124 Se S & K Painting Inc G MCNABB / M LENSSEN ' NW 05/15/00 05/15/00 10/03/00 01/09/01 $380,868 $367,802
005794 NH-STPF-9999(314) 002  Ncr Bridge Rail Retrofit - 2000 Petersen Brothers, Inc. KIRK D. BERG NC 10/18/00 12/13/00 04/03/01 04/09/01 $276,329 $273,747
005800 NH-0525(027) 525  Sr991/C Wetland Mitigation Tri-State Construction, Inc. JOHN CHI NW 03/06/01 10/31/05 04/19/06 05/04/06 $642,625 $584,344
005801 STATE 018  Sr 18, Sr 169 Maple Valley I/C Mowat Construction Company STANLEY ENG Urban 08/30/02 04/01/03 03/17/05 11/01/05 $3,615,935 $5,494,051
005802 NH-0028(024) 028  Sr 28, Vulcan To Grant County Line Basin Paving Co. TERRY L. BERENDS NC 05/17/00 05/23/00 08/14/00 09/06/00 $662,239 $595,062
005803 STPF-0027(008) 027  Sr 27, Fallon To Palouse Poe Asphalt Paving, Inc. DARREL MCCALLUM ER 05/30/00 10/02/00 11/09/00 11/15/00 $834,520 $870,065
005804 STPF-9999(317) 022  Sr22/24/240, 2000 Region Wide Seal Granite Construction PAUL GONSETH SC 07/12/00 08/18/00 01/08/01 03/30/01 $1,373,322 $1,299,887
005805 NH-STPR-0525(024) 525  Sr 525, Fish Rd Vic To Honeymoon Bay Rd Vic Klb Construction Inc. MARLIN LENSSEN NW 02/24/01 10/31/05 03/28/06 05/01/06 $906,502 $1,106,570
005807 STPF-0542(016) 542  Sr 542, Hatchery Rd Vic To N Fork Nooksack River B Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 08/30/00 03/26/01 03/30/01 $1,527,409 $1,340,003
005809 ER-9802(002) 021  Sr 21, Ferry County Drainage Improvements N. A. Degerstrom, Inc. LARRY L. EIK ER 09/29/00 11/22/00 06/28/01 07/10/01 $308,486 $341,310
005810 NH-0101(169) 101  Sr 101, Chehalis River Br 101/115 Electrical/Mecha Mowat Construction Company JOHN L. HART OR 06/24/02 06/24/02 04/16/03 04/25/03 $833,268 $1,029,572
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005811 STPF-0510(010) 510 Sr 510, Bingo Hall Vicinity Lakeside Industries STEVE ROARK OR 09/05/00 11/29/00 03/01/01 03/23/01 $449,577 $439,909
005812 STPF-0150(002) 150  Sr 150, Manson To Houser Road Basin Paving Co. KIRK D. BERG NC 09/06/00 06/04/01 06/08/01 $1,353,152 $1,331,370
005814 NH-0167(028) 167  Sr 167, 8th St E To 15th St Sw Tucci & Sons, Inc. INGO GOLLER NW 10/03/01 03/28/02 04/01/03 07/08/03 $1,851,745 $2,229,800
005815 STPF-0122(014) 122 Sr 122, Huntting Rd Vic To Mossyrock Lakeside Industries RON POLLOCK SW 09/28/00 04/02/01 08/06/01 08/31/01 $541,612 $525,230
005816 STPF-0500(007) 500  Sr 500, Ne 162nd Ave To Jct Sr 14 Granite Construction JIM MCCLELLAN SW 07/11/00 08/15/00 01/22/01 02/08/01 $1,592,891 $1,634,003
005817 BR-0529(011) 529  Sr 529, Bridges 529/20 E&W, 529/25 Elec/Mech Rehab Mowat Construction Company AMIR AHMADI NW 06/17/04 06/17/04 07/11/05 08/11/05 $7,813,619 $13,245,751
005818 NH-0012(113) 012  Sr 12, Mitchel Dr. To Cowiche Creek Br. Granite Construction J.D. DWYER SC 07/21/00 07/21/00 12/14/00 02/08/01 $378,628 $383,726
005819 STPF-0240(007) 240  Sr 240, Hagen/Robertson Road Intersection Acme Materials & Construction Co. MOE DAVARI SC 12/04/00 12/04/00 04/02/01 04/23/01 $187,051 $152,048
005820 STATE 002  Sr2, North Spokane/Division Street Stage 3 Cameron Contracting, Inc. DARREL MCCALLUM ER 06/16/00 08/24/00 09/06/00 $102,079 $94,190
005822 BH-IM-STPF-9999(3 082  Sr 82, Exit 58 I/C Bridge 233/5 And Indian Church Concrete Barrier, Inc. PAUL GONSETH SC 08/31/00 12/06/00 05/21/02 08/08/02 $682,121 $1,064,174
005823 NH-0012(114) 012  Sr 12, Nine Mile Canyon To Wallula Road Acme Materials & Construction Co. MOE DAVARI SC 10/17/00 10/17/00 01/26/01 02/15/01 $1,349,073 $1,388,989
005824 IM-STPF-9999(321) 124  Sr 12 To South Lake Road And Sr 182 Ramp Paving Granite Construction MOE DAVARI SC 09/22/00 09/22/00 01/16/01 02/08/01 $1,296,823 $1,341,195
005825 BH-0169(014) 169  Sr 169, Green River Br Deck Rehab & Painting Mowat Construction Company JOE SCANLON NW 08/30/01 09/14/01 08/12/03 03/31/04 $1,007,679 $1,011,569
005827 IM-0059249) 005  Sr5,Sr508 To Thurston County Line Wildish Standard Paving Co. R.J.POLLOCK SwW 01/05/01 01/05/01 07/27/01 12/11/01 $3,672,137 $4,298,830
005828 STP-PMO00(001) 020  Sr 20, Winthrop Vicinity Morrill Asphalt Paving Co., Inc. TERRY MATTSON NC 08/15/00 02/05/01 02/20/01 $371,947 $343,523
005829 NH-0097(085) 097  Sr 97, Biggs Rapids Br 97/1 Deck Rehab Concrete Barrier, Inc. AMY E. REVIS SW 12/21/00 12/21/00 12/05/02 01/21/03 $1,151,522 $1,676,629
005830 STP-PMO00(001) 019  Sr19, Jct. Sr 20 Intersection Ace Paving Co., Inc. Not Specified OR 09/15/00 10/20/00 02/06/01 02/20/01 $490,444 $446,403
005831 NH-0002(227) 002  Sr 2, Lower Sunnyslope Rd To Easy St. Basin Paving Co. KIRK D. BERG NC 09/13/00 09/25/00 03/30/01 04/05/01 $808,798 $754,811
005833 ACHP-HP-NH-059(01 509  Sr 509, Port Of Tacoma Rd Grade Separation Balfour Beatty Construction, Inc. FRED THARP OR 11/26/01 02/13/03 06/09/03 06/09/03 $19,349,417 $22,918,291
005834 NH-0097(083) 097  Sr 97, Satus Pass Settlement Correction Scarsella Bros., Inc. AMY E. REVIS SW 11/01/00 11/08/00 08/15/01 08/31/01 $1,892,166 $2,254,384
005835 NH-0012(115) 127  Sr12,Sr 125 Spur To Bnrr Bridge Granite Construction J.D. DWYER SC 10/04/00 11/01/00 02/20/01 03/15/01 $2,776,001 $2,707,873
005836 IM-0903(057) 090  Sr 90, Ryegrass Summit Rest Area Septic Tank Repla Pipkin Inc. PAUL GONSETH SC 10/02/00 10/06/00 01/02/01 01/26/01 $174,748 $173,223
005837 NH-0097(082) 097  Sr 97, Dry Creek Bridge To Weigh Station Granite Construction PAUL GONSETH SC 07/20/00 08/02/00 10/24/00 12/01/00 $912,117 $856,483
005839 NH-9999(329) 028  Vicinity Sr 2/97 To Grant Road Morrill Asphalt Paving Co., Inc. TERRY MATTSON NC 06/27/01 01/31/02 02/07/02 $1,858,738 $2,143,654
005840 STP-PMO00(001) 174  Sr 174 Safety Restoration Frank Gurney, Inc. DARREL MCCALLUM ER 06/29/00 07/25/00 08/31/00 09/18/00 $512,297 $494,720
005841 STP-PMO00(001) 027  Sr 27, Freeman To Vic 32nd Avenue Inland Asphalt Company, Old Do Not Use ' LARRY L. EIK ER 08/02/00 04/12/01 06/19/01 06/28/01 $970,011 $981,342
005843 STP-PMO00(001) 129  Sr 129, 2nd St. To Highland Ave. Steelman-Duff, Inc. J.D. DWYER SC 09/14/00 10/05/00 02/05/01 02/20/01 $682,312 $684,451
005844 NH-0520(030) 520  Sr 520, Evergreen Pt Br 520/8 Guide Roller Install Advanced American Diving Service, Inc. DAVE BECHER NW 07/10/00 08/18/00 05/07/01 07/10/01 $288,079 $327,234
005845 STP-PM00(001) 531  Sr531, Lakewood Rd. To 172nd St Nw Vic. Rinker Materials MARLIN LENSSEN NW 08/30/00 09/01/00 03/23/01 04/09/01 $389,436 $466,061
005846 STP-PMO00(001) 516  Sr 516, Jct Witte Road Se Channelization And Signa Marshbank Construction, Inc INGO GOLLER NW 09/27/01 10/30/02 04/26/04 08/12/04 $648,413 $720,639
005847 BH-9999(330) 124  Sr124/125, Harshaw Rd O/C & Spring Valley Ck N. A. Degerstrom, Inc. MOE DAVARI SC 06/08/00 06/08/00 08/03/00 09/06/00 $240,101 $213,314
005848 NH-0395(059) 395  Sr395, E.EImRd. ToSr17-Sb Granite Construction MOE DAVARI SC 08/31/00 09/01/00 12/21/00 01/17/01 $1,320,522 $1,300,047
005849 IM-0055(214) 005  Sr5, Great Northern Rr Br 5/710 Pin Piles Donald B. Murphy Contractors, Inc. MARCO FOSTER NW 09/28/00 12/03/01 01/14/02 $265,446 $281,904
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005850 NH-0012(109) 012  Sr 12, Touchet River To Dayton Granite Construction J.D. DWYER SC 10/11/00 10/20/00 02/05/01 02/20/01 $1,160,975 $1,211,977
005851 NH-9999(328) 022  Sr22/97, Mcdonald Rd To Wapato Rd & Sr 97 Slope F Columbia Asphalt & Gravel, Inc. J.D. DWYER SC 10/12/00 11/30/00 05/04/01 05/18/01 $2,691,167 $2,691,217
005852 IM-STPF-9999(327) 090  Sr 90 Et Al, W Summit I/C To Hyak I/C & Snoqualmie Columbia Asphalt & Gravel, Inc. PAUL GONSETH SC 08/01/00 10/30/00 04/10/01 04/23/01 $840,739 $826,675
005854 NH-0026(016) 026  Sr 26, Union Flat Creek To Colfax Inland Asphalt Company, Old Do Not Use ~ KEN OLSON ER 11/16/00 12/12/00 03/15/01 03/23/01 $1,484,000 $1,492,349
005855 STP-PMO00(001) 115  Sr 115, Ocean Shores To Sr 109 Lakeside Industries JOHN L. HART OR 07/21/00 07/21/00 08/17/00 09/06/00 $696,427 $708,217
005858 NH-0195(036) 195  Sr 195, Plaza To Vic Cornwall Rd Poe Asphalt Paving, Inc. LARRY L. EIK ER 09/20/00 09/28/01 01/31/02 02/08/02 $1,569,531 $1,540,397
005860 STP-PMO00(001) 021  Sr21EtAl, 2000 Er Chip Seal Morrill Asphalt Paving Co., Inc. LARRY L. EIK ER 08/23/00 09/11/00 02/05/01 08/02/01 $1,648,301 $1,811,643
005861 STP-PMO00(001) 243 Sr 243, Crab Creek Bridge No. 243/10 Deck Repair Concrete Barrier, Inc. TERRY L. BERENDS NC 08/04/00 01/17/01 01/24/01 $175,522 $154,217
005862 STPF-0014(034) 014  Sr 14, Goodnoe Rd To Wood Cr & Alderdale Rd Granite Construction JIM MCCLELLAN SW 11/03/00 11/28/00 12/06/01 01/22/02 $5,431,094 $5,253,013
005863 IM-0052(183) 005  Sr5, Maytown I/C To 93rd Ave Sw I/C Granite Construction Company NEAL J. CAMPBELL OR 08/15/00 08/15/00 11/29/01 01/22/02 $1,479,339 $1,314,679
005864 IM-0901(416) 090  1-90 Sunset I/C Modifications Stage 1 Scarsella Bros., Inc. MATTHEW PREEDY NW 08/13/01 03/11/03 06/28/04 08/12/04 $3,761,486 $4,543,781
005866 IM-0053(879) 005  Sr5, Mercer Street On & Off Ramps Engberg Construction, Inc. BRIAN NIELSEN NW 12/21/00 01/30/01 09/21/01 10/01/01 $1,122,353 $1,080,994
005867 IM-4053(839) 405  Sr 405, Sr 900 (Ne Park Dr) Br 405/23 & Coal Ck Pk Pct Construction, Inc. MATTHEW PREEDY NW 08/16/00 08/16/00 01/09/01 01/29/01 $462,028 $425,314
005868 NH-0395(060) 395  Sr 395, W 27th Ave I/S & Kennewick Ave To Sr 182 Acme Materials & Construction Co. MOE DAVARI SC 12/01/00 12/11/00 06/27/01 08/06/01 $3,646,506 $3,699,428
005869 ER-9902(009) 020  Sr 20, Eaglemount Slides Tbh & Associates, Lic Not Specified OR 11/01/00 11/03/00 06/01/01 06/01/01 $537,791 $602,563
005871 NH-0012(118) 012  Sr 12, Wishkah Blvd To Solki Road Lakeside Industries JOHN L. HART OR 10/13/00 03/14/01 06/15/01 06/28/01 $2,285,643 $2,328,896
005872 STP-PMO00(001) 506  Sr 506, Ryderwood To Jct Sr 5 Granite Construction Company AMY E. REVIS SW 08/30/00 09/21/00 12/13/01 12/28/01 $998,353 $930,119
005873 STATE 202  Sr 202, Vic Mp 25 Landslide At Tokul Creek Soldier Tri-State Construction, Inc. MATTHEW PREEDY NW 09/19/00 06/06/01 06/28/01 $1,575,744 $572,999
005874 IM-0055(217) 005  Sr5, Bow Hill Rest Area - Waterline Replacement Larry Brown Construction, Inc. MARCO FOSTER NW 08/30/00 12/06/00 12/27/00 $138,238 $139,537
005875 STP-PMO00(001) 009 Sr9, Sr544 Vic. To Sr 546 Granite Construction Company TODD HARRISON NW 08/21/00 08/21/00 01/11/01 02/08/01 $340,880 $295,381
005876 STP-PMO00(001) 542  Sr 542, Lincoln St. To Britton Rd. Vic. Granite Construction Company TODD HARRISON NW 09/26/00 10/02/00 01/31/01 03/15/01 $591,755 $525,492
005877 STP-PMO00(001) 020  Sr 20, Bannon Cr To Aeneas Valley Rd Goodfellow Bros Inc TERRY L. BERENDS NC 10/19/01 05/13/02 05/17/02 $2,939,175 $3,059,841
005878 NH-0012(107) 012  Sr 12, Tucker Rd To Lacamas Cr Vic James Dean Construction RONALD J. POLLOCK SW 05/21/01 03/11/02 03/25/02 $494,050 $553,149
005879 NH-0003(036) 003  Sr 3, Sr304 To Anderson Hill Rd Vic Ace Paving Co., Inc. AMITY TROWBRIDGE OR 11/13/00 04/13/01 01/14/02 01/30/02 $3,142,909 $3,205,170
005881 IM-0005(874) 005  Sr 5, Mounts Road Weigh In Motion Gary Merlino Construction Co., Inc. STEVE ROARK OR 08/11/00 08/11/00 11/28/00 12/13/00 $257,006 $221,449
005882 IM-0905(092) 090  Sr 90, Ritzville To Tokio - Stone Matrix Inland Asphalt Company, Old Do Not Use ~ KEN OLSON ER 09/09/00 11/01/00 01/05/01 01/17/01 $1,088,888 $1,015,549
005884 STPF-0900(013) 900 Sr900, 162nd Ave Se Vic To Se 78th St Vic Lakeside Industries JAY LAVASSAR NW 11/03/00 11/03/00 03/19/01 04/23/01 $1,305,172 $1,247,878
005887 STP-PMO00(001) 009  Sr9, Lake Cavanaugh Rd Vic To Skagit Hwy Vic Associated Sand & Gravel Co., Inc. KEN JOHNSON NW 11/03/00 12/04/00 04/17/01 05/09/01 $1,395,205 $1,303,191
005889 STP-PMO00(001) 017  Sr 17, County Rd To Sun Lakes State Park Central Washington Asphalt, Inc. TERRY L. BERENDS NC 10/04/00 02/02/01 02/08/01 $108,694 $115,702
005890 STATE 153  Sr 153, Beaver Creek Fish Passage Pipkin Inc. TERRY L. BERENDS NC 10/18/00 12/04/00 08/08/01 08/13/01 $385,292 $477,480
005891 NH-0016(013)/STAT 016  Sr 16, Jackson Ave I/C To Tacoma Narrows Bridge We Tucci & Sons, Inc. JEFF CARPENTER OR 08/27/00 12/12/00 03/09/01 03/23/01 $696,508 $806,447
005893 BH-0002(226) 002  Sr 2, Sultan River Br & Wallace River Br Bridge Pa Root Paint & Glass Co., Inc. PATRICK MCCORMICK NW 09/25/00 11/30/00 02/23/01 03/15/01 $407,991 $368,372
005894 NH-0101(171 101  Sr 101, Mp 321 & 322 Vic. Slides Bruch & Bruch Construction, Inc. JOHN L. HART OR 10/12/00 12/11/00 02/05/01 02/08/01 $3,371,919 $3,735,190
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005896 BH-9999(336) 002  Sr 2 Et Al, Region Wide Scour Repair 2000 Pipkin Inc. KIRK D. BERG NC 08/25/00 12/21/00 12/28/00 $134,307 $142,228
005897 NH-0167(029) 167  Sr 167, Sr 405 Vic To Sr 900 Couplet Icon Materials - Old Do Not Use JOE SCANLON NW 10/10/00 10/12/00 10/22/01 07/12/02 $859,722 $845,066
005898 ACIM-IM-0904(111) 090  Sr90, Sr1711/C And Br 90/223 Replacement F. E. Ward, Inc. KIRK D. BERG NC 11/13/01 08/05/02 02/14/03 03/03/03 $6,628,935 $6,604,332
005899 STP-PMO00(001) 410  Sr 410, Jct Se 456th St & 2m E Of Scatter Creek Totem Electric Of Tacoma, Inc. DAVE STANDAHL NW 11/09/00 11/09/00 06/19/01 07/02/01 $251,357 $203,851
005900 STP-PMO00(001) 515  Sr515/516, Se 256th St To 132nd Ave Se And Se 204 Watson Asphalt Paving Co. INGO GOLLER NW 10/30/00 10/30/01 07/02/02 09/16/02 $704,651 $699,877
005901 NH-0525(032) 525  Sr 525, Cameron Rd To Sr 20 - Stage 4/Sect 1 Callen Construction Co., Inc. MARLIN LENSSEN NW 08/07/01 08/07/01 05/21/03 06/16/03 $1,382,056 $1,373,927
005902 BH-0261(005) 261  Sr 261, Snake River Br 261/125 Dunkin & Bush Inc MOE DAVARI SC 06/18/01 06/18/01 09/17/01 10/08/01 $1,310,131 $1,428,001
005903 STP-PMO00(001) 011  Sr 11, Estes Rd Vic To Whatcom Co Line And Belling Lakeside Industries MARCO FOSTER NW 10/31/00 12/13/00 02/13/01 03/08/01 $1,084,696 $1,056,713
005904 NH-0101(164) 101  Sr 101, Gardiner To West Uncas Road Vic. Lakeside Industries Not Specified OR 10/13/00 11/16/00 03/27/01 04/05/01 $1,860,462 $2,184,596
005905 STPF-ER-0001(101) 020  Sr 20, Debris Channel Structure Pacific Road & Bridge Company MARCO FOSTER NW 12/08/00 10/31/03 02/02/04 02/12/04 $1,379,871 $1,364,042
005906 IM-0902(193) 090  Sr 90, Gold Creek To Easton Hill Columbia Asphalt & Gravel, Inc. PAUL GONSETH SC 04/26/01 04/26/01 07/24/01 08/28/01 $1,439,702 $1,381,977
005907 LOCAL 512  Sr 512, 94th Ave I/C South Hill P & R Lot Pacific Road & Bridge Company MIKE MORISHIGE OR 04/27/01 11/05/01 05/06/03 06/06/03 $2,128,443 $2,658,360
005908 STP-PMO00(001) 547  Sr 547, Sr 542 To Southpass Rd Vic Associated Sand & Gravel Co., Inc. TODD HARRISON NW 11/06/00 04/17/01 05/23/01 $994,912 $1,183,091
005909 AC-NH0512(011) 512  Sr512,Sr5To VicSr71/C Woodworth & Company, Inc. MIKE MORISHIGE OR 07/25/01 08/20/01 10/10/01 10/19/01 $1,471,430 $1,243,532
005910 BH-NH-9999(332) 278  Sr278/395, 2000 Er Scour Repair West Company, Inc. DARREL MCCALLUM ER 10/13/00 10/25/00 02/05/01 02/08/01 $54,082 $98,362
005913 STATE 539  Sr539, Junction Kelly Road Callen Construction Co., Inc. TODD HARRISON NW 01/29/01 12/04/05 01/06/06 03/07/06 $389,383 $332,521
005914 STP-PMO00(001) 225  Sr225,1-82 To Benton City Granite Construction MOE DAVARI SC 09/27/00 11/06/00 01/25/01 02/08/01 $159,256 $132,850
005915 NH-0101(172) 101  Sr 101, Bogachiel Vic Slide Addleman Logging Co., Inc. JOHN L. HART OR 05/31/01 05/31/01 07/17/01 07/30/01 $860,485 $877,045
005916 HP-0166(003) 166  Sr 166, Ross Point Vic Repair - Phase 2 DIb Earthwork Co. AMITY TROWBRIDGE OR 09/06/00 12/08/00 06/11/01 06/28/01 $596,722 $623,701
005917 IM-0904(107) 090  Sr 90, Rural Interstate Rumble Strips Diversified Concrete Cutting DARREL MCCALLUM ER 10/25/00 12/04/00 12/13/00 $132,574 $132,570
005924 NH-0270(005) 270  Sr 270, Pullman To Idaho State Line Poe Asphalt Paving, Inc. DARREL MCCALLUM ER 11/03/00 06/15/01 09/26/01 10/01/01 $1,223,120 $1,108,172
005925 HSRP-1010(003) 505  Sr 505, Railroad Crossing At Winlock Granite Construction Company RON POLLOCK SW 07/27/01 07/27/01 04/22/02 04/29/02 $361,035 $431,911
005926 NH-0054(240) 005  Sr5, Stanwood/Bryant Signing & Pavement Grinding D. A. Zuluaga Construction, Inc. G MCNABB / M LENSSEN NW 10/25/00 11/07/00 12/21/00 02/20/01 $141,802 $123,657
005927 NH-0018(025) 018  Sr 18, Holder Creek Vic Slope Stabilization Mowat Construction Company DAVE STANDAHL NW 09/28/01 09/28/01 01/20/04 03/25/04 $1,821,111 $2,278,875
005928 STATE 525  Sr 525, Old State Highway Vicinity Petersen Brothers, Inc. MARLIN LENSSEN NW 09/29/00 10/06/00 02/07/01 02/20/01 $64,713 $49,647
005929 BH-0821(082) 082  Sr 82, Yakima & Naches River Bridges 82/114 S & N Long Painting Company PAUL GONSETH SC 03/22/01 03/22/01 07/12/01 10/09/01 $1,581,844 $1,630,155
005930 BH-0009(037) 009  Sr9, Nookachamps Creek Br. 9/208 Scour Repair One Way Construction, Inc. KEN JOHNSON NW 08/08/00 01/09/01 01/30/01 $59,014 $49,331
005931 STATE 005  220th St Sw & Northgate Way Off Ramp Modifications Engberg Construction, Inc. BOB LINDEN NW 10/17/00 12/04/00 06/11/01 09/18/01 $107,289 $104,865
005932 NH-0003(045) 003  Sr3,Sr106 To Mp 26.70 Ace Paving Co., Inc. AMITY TROWBRIDGE OR 10/06/00 11/17/00 02/15/01 03/28/01 $500,430 $415,048
005935 STATE 005  Sr 5, 38th St Interchange Max J. Kuney Company TROY COWAN OR 10/29/01 03/05/03 11/04/03 12/15/03 $10,339,252 $12,033,993
005936 STATE 020  Sr 20, Tiger Reseeding Wildlands,Inc. GORDON OLSON ER 09/22/00 09/22/00 01/17/01 01/25/01 $42,000 $35,445
005938 NH-0002(229) 002  Sr 2, Sultan-Startup Rd Channelization Lakeside Industries DAVE LINDBERG NW 05/25/01 07/02/01 04/12/04 09/13/04 $533,200 $499,908
005939 BH-0009(035) 009  Sr9, Samish River Br 9/223 Scour Repair One Way Construction, Inc. MARCO FOSTER NW 09/26/00 09/27/03 12/11/03 01/20/04 $122,710 $100,360
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005943 IM-0053(877) 005  Sr5, Nb Downtown Channelization C.A. Carey Corporation BRIAN NIELSEN NW 05/17/01 09/27/02 11/20/02 01/10/03 $1,366,121 $1,399,486
005945 STP-PMO00(001) 105  Sr 105 Spur, Sr 105 Vic. To Montesano St. Lakeside Industries JOHN L. HART OR 10/27/00 12/01/00 01/26/01 01/31/01 $858,363 $767,886
005947 ACIM-0906(106) 090  Sr 90, Sprague Ave |/C Phase 3 Max J. Kuney Company DARREL MCCALLUM ER 11/20/01 10/31/02 04/16/03 05/04/03 $14,651,629 $15,289,896
005950 STATE 162  Sr 162, 128th St E Signal Stage 1 Totem Electric Of Tacoma, Inc. MIKE MORISHIGE OR 03/22/01 04/05/01 05/25/01 06/04/01 $86,915 $72,032
005951 IMG-IGFSB-0822(11 082  Sr 82, Union Gap To Oregon State Line Apply-A-Line, Inc. (Wash) PAUL GONSETH SC 07/03/01 07/03/01 09/10/01 10/01/01 $961,543 $926,100
005954 BH-0099(065) 099  Sr99, Spokane St O/C Seismic Stage 2 Mowat Construction Company BRIAN NIELSEN NW 01/28/02 01/28/02 02/07/03 02/20/03 $2,251,761 $2,558,260
005955 STATE 303  Sr303, Ridgetop Blvd Wb Off Ramp Signalization Potelco, Inc. AMITY TROWBRIDGE OR 05/17/01 05/17/01 12/13/01 02/07/02 $166,262 $183,319
005956 ACNH-0097(087) 097  Sr 97, Okanogan To Riverside Basin Paving Co. TERRY L. BERENDS NC 09/25/01 06/27/02 07/05/02 $3,689,575 $3,715,098
005957 STATE 024  Sr 24, Hatton Rd Channelization Basin Paving Co. KIRK D. BERG NC 05/09/01 08/13/01 08/21/01 $145,473 $144,875
005958 GCA-2363(AGREEMEN 504  Sr 504, Castle Lake Viewpoint Nutter Underground Utilities, Inc. AMY E. REVIS SW 09/17/01 09/17/01 03/08/02 03/25/02 $327,473 $318,772
005961 STP-PMO01(001) 290  Sr290, 2nd Ave O'Xing Br 290/4.6 N N. A. Degerstrom, Inc. LARRY L. EIK ER 06/21/01 11/19/01 11/30/01 $209,806 $210,163
005963 ACNH-0017(027) 026  Sr 17, Sr 26 Grade Separation Steelman-Duff, Inc. TERRY MATTSON NC 06/11/02 06/14/02 11/05/03 11/17/03 $3,301,149 $3,268,140
005964 STATE 020  Sr 20, Methow River Br 20/624 Vertical Clearance Diamaco, Inc. TERRY MATTSON NC 04/11/01 01/08/02 01/14/02 $139,000 $151,250
005965 ACSTP-PM01(001) 024  Sr 24, Vernita Rest Area Replace Sewage Lagoons Halme Construction Inc. PAUL GONSETH SC 02/15/01 02/27/01 04/18/01 05/03/01 $329,688 $398,821
005966 HP-ACHP-0020(103) 020  Sr 20, Deception & Canoe Pass Br 20/204 & 20/207 Strider Construction Co, Inc. MARLIN LENSSEN NW 10/26/01 10/31/04 11/16/04 12/13/04 $996,833 $1,066,640
005968 AC-IM-0053(873) 005  Sr5, Pierce C/L To Tukwila - Stage 2s Kiewit Infrastructure West Co. MESSAY SHIFERAW NW 10/10/02 08/25/03 06/17/04 07/08/04 $5,766,000 $7,659,225
005969 NH-002(231) 002  Sr2, Cashmere Rock Cut One Way Construction, Inc. TERRY MATTSON NC 06/19/01 04/02/02 04/09/02 $734,359 $903,223
005970 STATE 016  Sr 16, Sprague Ave I/C To Snake Lake Hov Mowat Construction Company MIKE MORISHIGE OR 10/19/02 03/14/03 04/21/04 05/05/04 $16,301,421 $18,929,986
005973 STP-PMO01(001) 097  Sr97a, Lakeside Vicinity Basin Paving Co. TERRY L. BERENDS NC 05/24/01 06/04/01 02/19/02 02/28/02 $578,728 $565,354
005974 STP-PMO01(001) 002  Sr 2 Et Al, Ncr Sign Update 99-01 Sharp Line Industries, Inc. KIRK D. BERG NC 06/05/01 06/07/01 07/17/01 07/30/01 $352,218 $349,692
005975 STP-PMO01(001) 150  Sr 150, Boyd Rd & Dietrick Rd Channelization Goodfellow Bros Inc KIRK D. BERG NC 09/11/01 10/31/01 11/05/01 $941,701 $842,866
005976 IM-0901(418) 090  Sr 90, Homer M Hadley Bridge Anchor Cable Replacem  General Construction Company DAVE BECHER NW 07/13/01 09/18/02 10/01/03 10/09/03 $660,799 $924,340
005977 NH-0240(008) 240  Sr 240, Stevens Drive To Sr 182 Inland Asphalt Company, Old Do Not Use = MOE DAVARI SC 07/26/01 10/31/01 03/20/02 04/02/02 $3,016,016 $3,157,187
005978 STATE 002  Sr2, Odabashian Bridge Widening Pct Construction, Inc. TERRY L. BERENDS NC 11/20/01 11/07/02 11/14/02 $1,210,423 $1,319,537
005981 IM-0053(886) 005  Sr5, Pierce C/L To Tukwila Hov Lanes & Its - Stag Tri-State Construction, Inc. STANLEY ENG Urban 05/12/03 12/08/05 06/13/06 07/12/06 $21,928,265 $27,483,885
005982 STP-PM01(001) 017  Nc Region 2001 Seal Granite Construction TERRY MATTSON NC 11/09/01 06/17/02 06/21/02 $2,327,652 $2,385,740
005983 HP-NH-0519(004) 090 Sr90/519, Intermodal Access Phase 1 S Atlantic St Balfour Beatty Construction, Inc. JOHN LEFOTU Urban 02/15/05 12/10/07 07/20/09 01/26/10 $32,887,455 $46,266,226
005985 ACIM-STPE-0053(88 005  Sr5, 175th Sb On Ramp Channelization & Signal Marshbank Construction, Inc BRIAN NIELSEN NW 07/12/02 11/08/02 10/08/03 10/21/03 $1,569,442 $1,570,022
005986 STP-PM01(001) 097  Sr97a, Knapps Hill Tunnel Goodfellow Bros Inc KIRK D. BERG NC 04/13/01 08/22/01 08/27/01 $629,195 $662,926
005988 LOCAL 005  Sr5, Trosper Road Signals Sci Infrastructure, Llc NEAL J. CAMPBELL OR 07/20/01 10/26/01 08/16/02 08/21/02 $486,487 $672,181
005990 STATE 395  Sr 395 Et Al, Eastern Region Snow Fence Wesslen Construction Dba DARREL MCCALLUM ER 03/20/01 05/24/01 05/29/01 $63,810 $59,162
005991 STP-PMO01(001) 524  Pine St - Sr 524 Vic To Sr 104 Spur Watson Asphalt Paving Co. DAWN MCINTOSH, P.E.  NW 06/14/01 06/18/01 02/05/02 03/26/02 $337,753 $263,175
005994 BH-0053(887) 005  Sr5, S 129th St U'Xing Br 5/526 Seismic Retrofit Rci Env.Inc.(Aka Parson Rcie Inc. INGO GOLLER NW 09/17/01 05/15/02 08/29/02 09/27/02 $256,433 $255,915
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005995 NH-0026(017) 026  Sr 26, E Sw Rd To Adams County Line Granite Construction KIRK D. BERG NC 09/21/01 12/03/01 04/18/02 04/18/02 $3,155,197 $3,206,819
005996 STP-PMO01(001) 024  Sr 24, Birchfield Road Intersection Knobels Electric, Inc. PAUL GONSETH SC 08/07/01 08/07/01 10/22/01 11/19/01 $173,781 $141,994
005997 STATE 101  Sr 101, Chicken Coop Rd Eb Passing/Truck Lane Primo Construction JERRY MOORE OR 07/11/01 07/11/01 03/19/02 03/28/02 $411,730 $394,123
006004 LOCAL 007 Sr7,Mp40To Mp42.5 Scarsella Bros., Inc. TROY COWAN OR 10/09/01 02/27/02 06/11/02 06/24/02 $1,357,428 $1,627,106
006005 STATE 002  Sr2/97, Aplets Way Signal Aztech Electric, Inc. TERRY MATTSON NC 09/05/01 01/22/02 01/28/02 $261,799 $250,463
006006 STP-PM01(001) 271  Sr 271, Dry Creek Br 271/5.55 & 271/4.45 A & R Construction, Inc. LARRY L. EIK ER 12/24/01 03/28/02 04/12/02 $342,756 $390,669
006007 STATE 028  Sr 28, Sr 282 Signal Colvico, Inc. TERRY L. BERENDS NC 10/02/01 12/06/01 04/30/02 05/06/02 $197,861 $205,523
006008 STATE 018  Sr 18, 180th Ave Se To Maple Valley Scarsella Bros., Inc. DAVE STANDAHL NW 05/30/03 02/26/04 05/17/05 06/07/05 $22,631,316 $23,539,146
006009 NH-0104(030) 104  Sr 104, Hood Canal Br Electrical/Mechanical Rehab General Construction Company AMITY TROWBRIDGE OR 06/28/01 10/08/03 07/02/04 07/22/04 $674,395 $722,255
006010 ACHP-IM-0901(416) 090  1-90, I-90 Sunset I/C Modifications Stage 2 Kiewit Construction Company BRIAN DOBBINS NW 08/28/03 05/06/05 03/10/08 06/04/12 $39,100,844 $66,059,514
006012 NH-0520(029) 520  Sr 520, Evergreen Pt Br 520/8 Rehab General Construction Company BRIAN NIELSEN NW 06/25/02 08/29/02 03/14/03 03/20/03 $1,014,839 $1,068,872
006015 IM-0054(247) 528  Sr5281/C, Electrical And Mechanical Signal Electric, Inc. MARLIN LENSSEN NW 07/16/01 08/17/01 03/20/03 05/01/03 $204,588 $159,137
006016 STATE 090  Sr 90, Bridge 90/227 Raising Donald B. Murphy Contractors, Inc. KIRK D. BERG NC 07/13/01 10/22/01 10/31/01 $377,795 $368,541
006017 BH-0020(122) 020  Sr 20, Methow River Br 20/624 Painting Root Paint & Glass Co., Inc. TERRY MATTSON NC 05/03/01 09/05/01 09/11/01 $117,934 $118,831
006018 NH-STPR-0097(088) 097  Sr 97, Daroga State Park To Twin W Orchards Basin Paving Co. TERRY MATTSON NC 09/19/01 08/05/02 08/08/02 $1,865,444 $1,833,325
006019 NH-0014(037) 014  Sr 14, Lyle Tunnel 14/216 Portals And Liner Scarsella Bros., Inc. CHUCK RUHSENBERGER ' SW 10/02/01 10/11/02 03/10/03 04/09/03 $1,244,874 $1,850,652
006020 STP-PM01(001) 508 Sr508,Sr5ToSr7 Columbia Asphalt & Gravel, Inc. RON POLLOCK SW 10/17/01 06/11/02 01/07/03 01/21/03 $2,919,424 $2,916,186
006024 NH-0200(119) 020  Sr 20, Four Corners Rd To Ferry Terminal Lakeside Industries Not Specified OR 09/21/01 10/31/01 03/27/02 04/04/02 $2,053,061 $2,127,160
006025 IM-0053(888) 005  Sr5, Federal Way Sb Weigh Station Weigh-In-Motion Totem Electric Of Tacoma, Inc. DAVE STANDAHL NW 01/11/02 01/11/02 08/22/02 09/27/02 $462,856 $566,407
006027 ACNH-NH-0500(005) 500  Sr500/Thurston Way Interchange Max J. Kuney Company AMY E. REVIS SW 10/07/02 07/21/03 04/01/05 05/03/05 $22,725,000 $22,939,175
006030 NH-0014(036) 014  Sr 14, Nelson Creek To Lyle Jc Compton Contractor Inc CHUCK RUHSENBERGER = SW 08/01/01 11/20/01 01/31/03 02/24/03 $2,461,274 $2,491,723
006031 STATE/LOCAL 005  Sr5, Sleater-Kinney Rd U'Xing Bicycle/Pedestrian Glacier Const. And Equip. Co. Inc. TROY COWAN OR 12/11/01 03/05/03 04/22/03 04/25/03 $1,434,316 $1,480,852
006032 STATE/FEDERAL 285  Sr 285, Wenatchee River Br 285/20 E & W Painting Dunkin & Bush Inc TERRY L. BERENDS NC 06/04/01 01/28/02 02/07/02 $889,988 $871,237
006035 STP-PM01(001) 092  Sr92,Sr9 To Granite Avenue Granite Construction Company MARLIN LENSSEN NW 08/16/01 08/22/01 03/20/03 05/27/03 $1,010,011 $1,004,620
006036 STP-PMO01(001) 112  Sr 112, Mp 19.5 To Mp 20.5 Safety Improvements West Company, Inc. Not Specified OR 10/24/01 10/24/01 05/29/02 06/14/02 $2,786,940 $2,738,905
006037 STATE/LOCAL 525  Sr525,Sr5 To Sr 99 Granite Construction Company AMIR AHMADI NW 12/29/02 10/31/05 01/24/06 02/21/06 $7,656,667 $8,291,393
006040 NH-9999STPF-9999( 012  Sr 12, Pt Of Wilma To Idaho S/L And 15th St To Sna Steelman-Duff, Inc. J.D. DWYER SC 09/05/01 09/24/01 05/08/02 06/14/02 $627,271 $678,610
006041 STP-PMO01(001) 017  Sr 17, Columbia River Br 17/401 Painting And Rail Root Paint & Glass Co., Inc. TERRY L. BERENDS NC 09/15/01 01/15/02 01/22/02 $882,807 $873,493
006043 BH-0053,IM-0053(8 005 Sr5, Nb Ravenna & N 103rd Exp Ramp Bridge Mc Over Concrete Barrier, Inc. BRIAN NIELSEN NW 07/06/01 07/06/01 03/28/02 05/13/02 $1,289,391 $1,342,316
006045 NH-9999(325) 003  Sr 16, Sunnyslope To Gorst Rr Br And Anderson Hill Ace Paving Co., Inc. AMITY TROWBRIDGE OR 08/10/01 12/12/01 04/03/02 04/17/02 $1,463,670 $1,472,849
006046 STP-PMO01(001) 024  Sr 24, Vernita Bridge 24/105 Repair Advanced American Diving Service, Inc. PAUL GONSETH SC 10/05/01 10/10/01 01/07/02 03/13/02 $129,203 $124,176
006047 IM-0051(250) 005  Sr5, Mp 41.9 Rock Stabilization Hi-Tech Rockfall Construction, Inc. AMY E. REVIS SW 08/24/01 08/24/01 02/20/02 03/08/02 $353,457 $340,888
006048 STP-PMO00(001) 161  Sr 161, Sr 7 To Eatonville Vicinity Tucci & Sons, Inc. MIKE MORISHIGE OR 07/20/01 08/24/01 10/24/01 10/31/01 $522,131 $403,140
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006049 IM9999,NH9999 353 005  Sr5To Columbia St & Vancouver Area Ramp Paver Lakeside Industries DON OWINGS SW 07/06/01 08/22/01 01/10/02 02/15/02 $1,570,247 $1,582,191
006050 STP-PM01(001) 002  Sr2 EtAl, Ncr Guardrail Update 2001 Coral Construction Company TERRY L. BERENDS NC 07/16/01 01/18/02 01/28/02 $497,400 $501,186
006052 STP-PMO01(001) 012  Sr5 Et Al, Swr Signing 2001 Chandler Construction, Inc. RON POLLOCK SW 10/17/01 07/27/01 12/11/01 12/18/01 $158,179 $171,740
006053 NH-9999(354) 097  Sr 970, Teanaway River To Sr 97 Granite Construction J.D. DWYER SC 09/06/01 09/06/01 12/18/01 02/11/02 $777,632 $758,184
006054 STATE,LOCAL 203  Sr 203, Ne Stillwater Hill Rd & Fay Rd Fury Construction Company BRIAN DOBBINS NW 05/16/02 02/21/05 05/03/05 05/25/05 $1,765,270 $1,737,098
006056 STP-PMO01(001) 904  Sr 904, Rhett'S Creek Bridge 904/4 N. A. Degerstrom, Inc. DARREL MCCALLUM ER 07/12/01 08/14/01 10/29/01 11/13/01 $138,388 $136,464
006057 STP-PMO01(001) 241  Sr241, Alexander Rd To Factory Rd Granite Construction ].D. DWYER SC 08/01/01 10/04/02 11/25/02 12/17/02 $679,801 $701,381
006058 BH-STPF-9999(350) 821  Sr823 Wye To Sr 821 & Sr 82 To Selah Creek Granite Construction PAUL GONSETH SC 09/18/01 10/09/01 07/02/02 09/18/02 $713,907 $714,421
006059 NH-0395(065) 395  Sr395, Sr 17 To Adams County Line Granite Construction MOE DAVARI SC 10/03/01 10/03/01 12/13/01 01/14/02 $2,569,120 $2,487,939
006060 STATE 005 Sr5 & 101, Lewis & Pacific County Signals Totem Electric Of Tacoma, Inc. DOUG FICCO SW 07/27/01 07/27/01 04/11/02 04/25/02 $508,542 $582,999
006061 STATE/CN/FEDERAL 090  Sr90, W Ellensburg I/CTo S Ellensburg 1/C Granite Construction J.D. DWYER SC 11/02/01 09/27/02 01/31/03 02/27/03 $1,994,931 $2,141,482
006062 STATE/LOCAL 012  Sr 12, Snake River Br 12/915 At Clarkston Colvico, Inc. ].D. DWYER SC 01/15/03 01/15/03 05/07/04 05/12/04 $589,893 $957,641
006063 STATE 005  Sr5/99, Nb Sr 516 O/C And Battery St Tunnel Tri-State Construction, Inc. BRIAN NIELSEN NW 06/04/01 06/27/01 12/13/01 02/21/02 $520,963 $433,698
006064 IM-BH-0053(858) 005  Sr5, Interstate Bridge Decks Concrete Barrier, Inc. FRED THARP OR 08/01/01 08/03/01 02/19/02 03/12/02 $669,718 $649,923
006065 NH-0099(066) 099  Sr99, Lander St Pedestrian Br 99/539 Pacific Road & Bridge Company JULIA MIZUHATA NW 07/27/01 09/04/01 04/23/02 07/22/04 $258,614 $225,505
006067 STP-PM01(001) 021  Sr 174, Hesseltine To Sr 21 Poe Asphalt Paving, Inc. LARRY L. EIK ER 07/03/01 11/07/01 06/10/02 06/24/02 $1,517,834 $1,399,201
006072 NH-0004(014) 004  Sr 4, Mp 47 Vic Rockfall Stabilization Elting, Incorporated AMY E. REVIS SW 06/29/01 06/29/01 07/31/02 08/08/02 $598,707 $655,617
006074 IGFSB-2000(17) 005  Sr 5, 54th Ave E To King County Line Cable Barrier Petersen Brothers, Inc. FRED THARP OR 06/22/01 06/29/01 12/12/01 12/18/01 $139,487 $122,733
006075 BH-0105(014) 105  Sr 105, Elk River Bridge 105/104 Deck Rehab Concrete Barrier, Inc. JOHN L. HART OR 08/08/01 08/08/01 10/12/01 10/31/01 $856,587 $773,730
006077 HP-0166(004) 166  Sr 16 U'Xing To Port Orchard Mp 2 Vicinity Slide R West Company, Inc. AMITY TROWBRIDGE OR 07/10/01 10/10/01 02/28/02 07/09/02 $855,754 $893,214
006078 IM-0051(251) 005  Sr5, Median Cable Barrier & Pccp Rehab Granite Construction CHUCK RUHSENBERGER  SW 09/27/01 10/16/01 07/28/03 07/28/03 $3,389,511 $3,325,684
006079 STATE 005  Sr5, Maytown I/C To 93rd Ave Sw I/C Sci Infrastructure, Llc NEAL J. CAMPBELL OR 08/29/02 09/16/02 01/31/03 02/14/03 $7,635,524 $8,052,979
006080 NH-0097(090) 097  Sr 97, Ellensburg To Hungry Jct Road Granite Construction J.D. DWYER SC 07/30/01 08/17/01 12/18/01 02/08/02 $459,970 $448,671
006081 STP-PM01(001) 024  Sr24,S Othello C/L To Sr 26 U'Xing Central Washington Asphalt, Inc. KIRK D. BERG NC 08/20/01 01/03/02 02/13/02 02/21/02 $259,402 $256,193
006082 NH-0522(031) 522 Sr522,1-405 I/C lllumination Rebuild Signal Electric, Inc. JAY LAVASSAR NW 02/15/02 04/11/02 11/14/02 12/10/02 $617,634 $708,381
006083 NH-0012(102) 012  Sr12,183rd To Joselyn Granite Construction Company NEAL J. CAMPBELL OR 05/30/01 06/18/01 02/04/02 02/15/02 $257,784 $249,070
006084 IM-0053(865) 005  Sr5, Olive Way To Boylston Electrical System Upgr Elcon Corporation BRIAN NIELSEN NW 07/30/02 04/07/03 07/16/03 07/25/03 $1,812,841 $2,031,374
006085 STP-PMO01(001) 002  Sr2 EtAl, 2001 Eastern Region Chip Seal Granite Construction LARRY L. EIK ER 08/21/01 09/28/01 03/18/02 03/28/02 $1,791,026 $2,053,173
006086 STATE 012  Sr 12, Tieton River To Naches River Granite Construction ].D. DWYER SC 08/16/01 08/23/01 12/18/01 02/21/02 $1,284,798 $1,365,764
006087 STATE 097  Sr 97, Biggs Rapids Bridge 97/1 Repair General Construction Company CHUCK RUHSENBERGER = SW 05/01/01 05/01/01 12/27/01 02/12/02 $237,990 $265,233
006090 STP-PMO01(001) 020  Sr 20, Panther Creek Br 20/354 Deck Rehab Concrete Barrier, Inc. MARCO FOSTER NW 09/11/01 09/11/01 02/26/02 04/04/02 $265,069 $243,016
006091 STPF-PMO01(001) 509  Sr 509, 21st Ave Sw To 1st Ave S Bridge 509/105 Ac Woodworth & Company, Inc. MESSAY SHIFERAW NW 08/06/01 09/04/01 05/16/03 05/27/03 $380,829 $347,278
006092 NH-0097(089) 097  Sr 97, Biggs Rapids Bridge 97/1 Navigational Light Colvico, Inc. CHUCK RUHSENBERGER  SW 09/27/01 09/27/01 02/07/02 03/05/02 $398,190 $424,047
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006093 STATE 090  Sr 90, Vantage Bridge Vic Its Solutions Opp & Seibold General Const., Inc. KIRK D. BERG NC 09/20/01 02/26/02 04/19/02 04/25/02 $701,017 $776,185
006094 STATE 090  Sr90, Denny Creek Road To Mp 49.7 Fury Construction Company PAUL GONSETH SC 06/29/01 06/29/01 08/23/01 09/27/01 $103,279 $88,989
006095 IM-0053(891) 005  Sr 5, Tacoma Vic Guardrail Improvements Petersen Brothers, Inc. FRED THARP OR 04/11/02 05/31/02 12/16/02 01/06/03 $1,338,607 $1,451,767
006096 NH-0395(064) 395  Sr 395, Deer Park Weigh Station Rehab Hap Taylor & Sons, Inc. LARRY L. EIK ER 12/17/01 02/25/02 03/18/02 $284,216 $278,138
006097 NH-9999(352) 012  Sr 12, Lewiston Rd To Coppei Creek Br Granite Construction MOE DAVARI SC 07/23/01 07/23/01 11/08/01 11/28/01 $763,447 $678,835
006098 NH-0004(015) 004  Sr4,JctSr 101 To West Valley Creek Jc Compton Contractor Inc AMY E. REVIS SW 04/08/02 05/02/02 04/16/03 05/08/03 $3,927,599 $4,012,067
006099 IM-9999(361) 005  Sr5,236th St Ne To Starbird Rd And 12th Ave Nw V Rinker Materials MARLIN LENSSEN NW 06/14/02 09/06/02 07/03/03 07/28/03 $2,727,489 $3,262,797
006100 NH-9999(355) 005  Sr5/205, Variable Message Sign Replacement Signal Electric, Inc. DON OWINGS SW 07/31/02 09/26/02 10/14/04 10/27/04 $1,140,990 $1,342,515
006101 STATE 500  Sr500, Ne 131st Avenue Signal Mill Plain Electric CHUCK RUHSENBERGER ' SW 11/02/01 11/02/01 07/18/02 07/18/02 $218,181 $208,842
006102 STATE 002  Sr2, Skinney Creek Fish Passage Pipkin Inc. TERRY L. BERENDS NC 11/10/01 11/19/01 10/28/02 11/01/02 $1,147,833 $1,251,671
006104 IM-0901(415) 090  Sr 90, Mercer Slough To 128th Ave Se Lakeside Industries JAY LAVASSAR NW 11/30/01 11/30/01 09/25/02 10/28/02 $2,792,193 $3,231,179
006105 STP-PM01(001) 099  Sr99, 148th St Sw To Evergreen Way Rinker Materials DAVE LINDBERG NW 09/05/01 01/18/02 08/14/02 10/07/02 $1,211,557 $929,846
006106 STATE 410  Sr 410, Pierce-King C/L & Jct Se 456th St Tucci & Sons, Inc. DAVE STANDAHL NW 11/01/01 01/14/03 03/06/03 03/18/03 $405,909 $363,728
006107 STATE 547  Sr547, Mp 9.44 To Mp 9.98 Granite Construction Company MARK RUSSELL NW 06/25/01 06/25/01 01/15/02 02/01/02 $52,777 $51,750
006108 STATE 548  Sr 548, Mp 7.98 To Mp 8.52 Granite Construction Company MARK RUSSELL NW 06/27/01 01/22/02 02/21/02 $47,321 $42,297
006109 NH-0020(123) 020  Sr 20, Swinomish Slough Bridges Bridge Pier Protec American Construction Co., Inc. MARCO FOSTER NW 01/09/02 01/09/02 07/08/02 08/08/02 $185,839 $230,133
006110 STATE 017  Sr 17/Sr 26 Interchange Its Solutions Opp & Seibold General Const., Inc. TERRY MATTSON NC 10/08/01 04/01/02 04/09/02 $199,994 $179,054
006111 IM-0053(868) 005 Sr5, Dearborn To Olive Way Electrical System Upgr Mt Electric, Inc. BRIAN NIELSEN NW 01/07/03 07/17/03 05/20/04 05/27/04 $2,348,832 $2,931,810
006112 ITS-1999(014) 005  Sr5/104, State Route To Edmonds Ferry Terminal Totem Electric Of Tacoma, Inc. MARLIN LENSSEN NW 05/16/02 02/02/03 10/28/03 12/30/03 $473,431 $453,805
006113 NH-STPF-0522(028) 522 Sr522,Sr5To Ne 155th St Rinker Materials BRIAN NIELSEN NW 03/22/02 05/20/02 07/10/03 07/21/03 $1,950,688 $2,100,249
006115 NH-0014(038) 014  Sr 14, Se 192nd Ave Interchange Scarsella Bros., Inc. CHUCK RUHSENBERGER ' SW 09/03/03 06/01/04 03/22/05 04/05/05 $13,826,076 $14,255,830
006116 IM-0052(184) 005  Sr5, Airdustrial I/C To Capitol Lake I/C Lakeside Industries NEAL J. CAMPBELL OR 10/06/01 10/16/01 08/05/02 08/14/02 $1,119,294 $1,258,126
006117 STP-PMO01(001) 290  Sr 290, Mission Ave To Vic Sullivan Rd Icon Materials,A Division Of Cpm Corp. DARREL MCCALLUM ER 08/22/02 10/10/02 04/03/03 05/08/03 $6,888,888 $7,062,021
006119 IVH-9353(603) 099  Sr 99, North Seattle Atms Control System Totem Electric Of Tacoma, Inc. DAVE LINDBERG NW 05/30/02 10/01/02 11/19/03 12/10/03 $286,336 $279,212
006120 BH-999(358) 005  Sr5/520, Stewart St Ramp To Sr 520, Montlake Ramp Guy F. Atkinson Construction, Llc BRIAN NIELSEN NW 04/11/02 04/11/03 04/28/03 05/06/03 $1,744,469 $1,798,180
006124 ER(FHWA) 099  Sr 99, Alaskan Way Viaduct Balfour Beatty Construction, Inc. JULIA MIZUHATA NW 05/08/01 05/08/01 09/04/01 07/09/02 $250,000 $889,103
006125 NH-0016(014) 016  Sr 16, Olympic I/C Vic To Burnham Drive Tucci & Sons, Inc. FRED THARP OR 11/06/01 01/16/02 10/31/02 11/15/02 $1,396,600 $1,637,503
006126 IM-0054(244) 005  Sr5, Hill Ditch Br 5/702w To Skagit Br 5/712 Rinker Materials MARCO FOSTER NW 11/27/01 12/12/01 04/24/03 04/24/03 $2,640,846 $2,371,613
006127 STATE/FEDERAL 530  Sr 530, Fortson Mill Rd To Fullerton Ave Granite Construction Company BRIAN DOBBINS NW 09/26/01 06/07/02 07/09/03 08/12/03 $1,095,519 $1,113,701
006128 STP-PMO01(001) 105  Sr 105, John'S River Vic To Edward Smith Dr Granite Construction Company JOHN L. HART OR 11/26/01 03/28/02 07/22/02 08/08/02 $2,925,423 $3,105,948
006129 STP-PMO00(001) 112 Sr 112, Sr 113 To Mp 38 Vic Lakeside Industries Not Specified OR 09/26/02 10/08/02 03/03/03 03/10/03 $2,091,637 $3,063,069
006130 STATE 525  Sr 525, Junction Bayview Road Srv Construction, Inc. MARLIN LENSSEN NW 06/04/02 02/04/03 11/10/03 12/02/03 $886,952 $1,019,574
006131 LOCAL/TIB 090  Sr 90, Sullivan Rd I/C Loop Ramp Icon Materials,A Division Of Cpm Corp. KEN OLSON ER 05/31/02 09/06/02 10/02/02 10/18/02 $1,310,737 $1,352,434
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006132 IM-0902(194) 090  Sr 90, Gold Creek To Easton Hill Glare Screen Guyline Construction Co. PAUL GONSETH SC 08/06/01 08/06/01 10/02/01 10/26/01 $482,161 $502,532
006133 STP-PM01(001) 104  Sr 104, 22nd Ave Ne Vic To Sr 522 Vic Granite Construction Company BRIAN NIELSEN NW 09/20/01 09/20/02 08/22/03 09/08/03 $960,053 $1,095,571
006134 BR-0020(116) 020  Sr 20, Methow River Bridge Replacement One Way Construction, Inc. TERRY MATTSON NC 10/09/03 11/12/03 01/27/04 02/04/04 $3,910,164 $4,078,538
006136 IM-0905(094) 090  Sr90/260, Ritzville To Tokio Icon Materials,A Division Of Cpm Corp. KEN OLSON ER 11/19/01 07/25/02 04/24/03 06/13/03 $4,694,207 $5,528,036
006137 ID-405-3(836) 090  Sr 405, Coal Creek Pkwy To Sr 522 Tri-State Construction, Inc. DAVE LINDBERG NW 12/06/02 04/05/04 04/22/04 $2,545,684 $2,877,261
006138 STP-PMO00(001) 510  Sr510, Old Pacific Hwy To Reservation Rd Woodworth & Company, Inc. STEVE ROARK OR 08/29/01 10/19/01 01/28/02 02/21/02 $638,176 $743,805
006139 STP-PMO01(001) 020  Sr 20, Hornbeck Ln Vic To Rocky Cr Br 20/271 Granite Construction Company MARCO FOSTER NW 11/02/01 11/02/01 08/01/02 08/26/02 $1,431,832 $1,375,322
006140 STATE 005  Sr5, Nulle Rd To Samish Hwy Stormwater Treatment Callen Construction Co., Inc. MARK RUSSELL NW 06/07/02 09/13/02 10/07/02 $498,358 $659,715
006141 IM-0901(420) 090 Sr90, I-5 To I-405 Communication Retrofit Elcon Corporation JAY LAVASSAR NW 04/08/02 07/12/02 01/31/03 02/14/03 $790,104 $753,377
006142 STP-PMO01(001) 099  Sr99, Pierce C/L To S 340th St And S 310th St To Tucci & Sons, Inc. MESSAY SHIFERAW NW 06/26/02 10/14/02 07/11/03 07/17/03 $1,717,411 $1,946,629
006143 NH-0101(166) 101  Sr 101, Jorsted Creek Vic To Sund Creek Ace Paving Co., Inc. STEVE ROARK OR 08/29/01 01/04/02 03/21/02 04/11/02 $961,136 $887,686
006144 STP-PMO01(001) 020  Republic To Mp 312 & Sr 20 To Mp 166 Hap Taylor & Sons, Inc. LARRY L. EIK ER 10/19/01 06/13/02 10/30/02 11/18/02 $3,577,389 $3,366,230
006145 IM-4053(941) 405  Sr 405, Sr 167 I/C Modification Max J. Kuney Company STANLEY ENG Urban 03/05/04 10/25/06 03/21/07 05/23/07 $5,270,169 $6,751,299
006147 ER-0101(179) 099  Sr99, Bridge 99/540 Nb & 99/540 Sb Earthquake Rep Balfour Beatty Construction, Inc. JULIA MIZUHATA NW 08/31/01 08/31/01 03/30/05 04/25/05 $995,552 $1,423,062
006149 STATE/LOCAL 500 Sr 500, Ward Rd To Ne 162nd Ave - Stage 1 Tapani Underground, Inc. DON OWINGS SW 06/14/02 07/26/02 06/03/03 06/27/03 $1,757,667 $1,849,861
006150 STATE/FEDERAL 520  Sr 520 Bike Path - Bellevue To Redmond Granite Construction Company JAY LAVASSAR NW 04/29/02 06/28/02 03/12/03 05/08/03 $1,892,000 $2,065,242
006151 IM-0904(104) 090  Sr90, Sr 21 Vic To Ritzville Icon Materials,A Division Of Com Corp. BOB HILMES ER 06/11/02 07/08/02 01/21/03 02/14/03 $2,536,130 $2,054,349
006152 STP-PMO01(001) 166  Sr 166, Blackjack Creek To Port Orchard Woodworth & Company, Inc. AMITY TROWBRIDGE OR 10/04/01 10/04/01 05/08/02 06/18/02 $759,645 $656,894
006153 STATE 005  Sr5, Bow Hill Rest Area Paving Mp 238.08 Nb & Mp Granite Construction Company MARK RUSSELL NW 07/23/01 08/30/01 11/21/01 12/20/01 $133,544 $169,368
006156 NH-0002(228) 002  Sr 2, 10th St In Sultan To 339th Ave Se Vic Rinker Materials DAWN MCINTOSH, P.E.  NW 10/17/01 10/31/01 04/15/02 05/31/02 $469,087 $432,763
006157 NH-BH002(233) 002 Sr5ToOld Sr2, Br2/6n & 7n Repair Pct Construction, Inc. MARLIN LENSSEN NW 09/09/02 12/16/02 10/10/03 10/31/03 $3,773,246 $6,536,126
006158 STP-PM01(001) 020  Sr 20, Colville Hs To Narcisse Rd West Company, Inc. BOB HILMES ER 09/20/02 12/23/02 09/15/03 10/07/03 $5,815,606 $5,880,676
006159 BR-0020(124) 020  Sr 20, Damnation Creek Br 20/283 Replacement Pacific Road & Bridge Company MARCO FOSTER NW 11/27/01 11/27/01 08/07/02 10/07/02 $1,240,279 $1,147,196
006160 STP-PM01(001) 532  Sr532, Stillaguamish River Br 532/2 Bridge Painti A And A Coatings, Inc. MARLIN LENSSEN NW 10/23/01 11/05/01 02/26/02 03/20/02 $320,205 $267,120
006161 STATE 202  Sr 202, Junction 228th Ave Se Klb Construction Inc. JAY LAVASSAR NW 10/31/02 12/23/02 04/25/03 05/16/03 $1,045,133 $1,074,100
006162 STATE/LOCAL 167  Sr 167, River Road Safety Improvement Mid-Mountain Contractors, Inc. FRED THARP OR 02/08/02 04/04/02 10/16/02 12/06/02 $1,285,552 $1,561,369
006163 NH-0012(128) 012  Sr 12, Rock Stabilization Mp 155 Vic L R L Construction Co. RON POLLOCK SW 11/16/01 11/16/01 02/27/02 03/18/02 $336,448 $400,043
006164 STP-PMO1 202  Sr 202, Evans Creek Drainage Slough Bridge To Sr 2 Lakeside Industries MARK SAWYER Urban 11/20/02 05/01/08 02/03/09 03/20/09 $2,875,053 $2,866,824
006165 STP-PMO01(001) 164  Sr 18 Vic To Dogwood St Se Icon Materials,A Division Of Com Corp. INGO GOLLER NW 11/21/01 09/16/02 02/24/03 03/20/03 $637,616 $723,272
006166 STP-PMO01(001) 142  Sr 142, Mp 3.7 Culvert Replacement James Dean Construction CHUCK RUHSENBERGER = SW 10/04/01 12/20/01 04/30/02 05/06/02 $238,126 $262,590
006167 STP-PMO01(001) 020  Sr 20, Cascade Rd Vic To Bacon Cr Rd Vic & Goodell Granite Construction Company MARCO FOSTER NW 11/09/01 11/09/01 06/17/02 08/09/02 $2,916,910 $3,000,569
006168 ER-0101(178) 101  Sr 101, Mp 361.26 Vic Slide Repair Granite Construction Company ERIC SODERQUIST OR 08/17/01 10/29/01 04/15/02 06/14/02 $186,293 $197,517
006170 STP-PM01(001) 531  Sr531, 43rd Avenue Ne To Sr 9 Rinker Materials MARLIN LENSSEN NW 11/16/01 07/01/03 12/22/03 04/19/04 $414,784 $475,833
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006172 NH-0522(026) 522  Sr 522, 80th Ave Ne Vic To City St Vic C.A. Carey Corporation BRIAN NIELSEN NW 04/08/02 06/17/02 02/06/03 02/14/03 $1,382,685 $2,068,173
006173 NH-0097(091) 097  Sr 97, Ruby Creek Rock Slopes Goodfellow Bros Inc TERRY L. BERENDS NC 05/22/02 12/09/02 12/23/02 $1,129,159 $1,508,275
006174 NH-0020(121) 020  Sr 20, Main Street Intersection Sail Electric, Inc MARCO FOSTER NW 02/28/02 09/24/03 10/27/03 $363,611 $322,717
006175 STATE 099  Sr99, 62nd Ave E To King County Line Woodworth & Company, Inc. FRED THARP OR 02/27/02 03/15/02 12/02/02 12/17/02 $807,433 $926,076
006176 ER-0101(195) 099  Sr99, 1st Ave S Bridge 99/530e Tip Repair Pct Construction, Inc. MESSAY SHIFERAW NW 06/29/01 08/10/01 07/11/02 09/13/02 $45,767 $63,325
006179 NH-0002(223) 002  Sr2,Sr9Interchange To Sr 522 Thomco Construction, Inc. MARLIN LENSSEN NW 06/14/02 06/28/07 07/10/07 07/27/07 $1,798,271 $2,000,172
006181 STP-PM01(001) 410 Sr410, Sr 167 To Linden Drive Woodworth & Company, Inc. Not Specified OR 10/24/01 12/11/01 04/30/02 05/07/02 $858,592 $873,974
006182 STATE 405  Sr 405, Bothel To Swamp Creek Stage 1 - Roadside R P & G Landscaping,Inc DAWN MCINTOSH, P.E.  NW 02/01/02 04/25/05 07/19/05 08/11/05 $484,150 $425,005
006184 STATE/LOCAL 307  Sr307, Gunderson, Stottlemeyer And Rova Road Real Ace Paving Co., Inc. AMITY TROWBRIDGE OR 11/06/01 03/28/02 09/30/02 09/30/02 $639,885 $678,490
006185 IGFSB-1999(004) 099  Sr 99, Shoreline Pedestrian Safety Demonstration P Totem Electric Of Tacoma, Inc. BRIAN NIELSEN NW 06/11/02 09/17/03 10/07/03 10/21/03 $345,166 $443,744
006186 BH-0012(115) 012  Sr 12, Black River Br 12/76 Scour Protection Northwest Rock NEAL J. CAMPBELL OR 08/30/01 08/30/01 02/05/02 02/15/02 $102,988 $95,612
006187 NH-0002(234) 002  Sr2, Wallace River Br To Proctor Creek Br Lakeside Industries DAVE LINDBERG NW 06/21/02 04/19/04 11/10/04 $1,101,177 $1,182,437
006188 BH-9999(309) 090  Sr90/405, I-90 Bridge Stage 2 - Renton To Kirklan Granite Construction Company JAY LAVASSAR NW 06/21/02 07/02/02 01/29/03 02/14/03 $1,134,000 $1,354,076
006189 BH-9999(310) 405  Sr405/520, Br 405/47sw, 405/57n-S & 520/10 Seismi Rci Env.Inc.(Aka Parson Rcie Inc. JAY LAVASSAR NW 04/25/02 06/28/02 03/27/03 05/08/03 $1,144,741 $1,105,356
006190 STP-PMO01(001) 125  Sr 125, Pine Street To May Avenue Granite Construction MOE DAVARI SC 09/25/01 09/25/01 11/02/01 11/28/01 $128,848 $119,534
006193 FEDERAL 105  Sr 105, Bonge Avenue To Westhaven Lakeside Industries JOHN L. HART OR 07/22/02 12/06/02 01/31/03 03/13/03 $1,954,807 $2,279,534
006194 STATE 003  Sr3, Sweetwater Cr Culvert Replacement Ace Paving Co., Inc. AMITY TROWBRIDGE OR 08/17/01 11/20/01 02/28/02 03/18/02 $126,020 $133,644
006195 STATE 395  Sr 395, Nsc-Hawthorne Road To Sr 2 Grading S.A. Gonzales Construction, Inc. LARRY L. EIK ER 10/23/02 05/12/03 05/23/03 $3,491,864 $3,833,624
006197 1IM-9999(324) 005  Sr5/90, Convention Ctr, First Hill & Mt Baker Totem Electric Of Tacoma, Inc. JAY LAVASSAR NW 05/22/03 03/01/04 06/24/04 07/29/04 $2,162,999 $2,269,209
006198 IM-0053(859) 005  Sr5, Mercer St Vic To 42nd St Electrical System R Elcon Corporation STANLEY ENG Urban 06/04/03 06/30/03 05/11/04 11/22/04 $2,959,636 $3,421,652
006199 STATE 005  Sr5,Sr104 Wb To Nb I-5 On Ramp Pacific Road & Bridge Company MARLIN LENSSEN NW 10/29/02 01/10/03 10/24/03 11/14/03 $384,811 $780,292
006200 STATE 005  Sr5, 164th St Sw To Sr 526 Roadside Restoration Terra Dynamics, Inc MARLIN LENSSEN NW 05/02/04 10/31/05 04/26/06 05/12/06 $1,325,168 $1,183,717
006201 HP-0055(216) 005  Sr5, Blaine Vic Ramps & Nb Pace Lane Roadside Res Matia Contractors, Inc. MARK RUSSELL NW 06/12/05 06/20/05 07/13/05 $311,345 $334,915
006202 FEDERAL 005  Sr5 & 543, Border Crossing Info - Phase 1 Potelco, Inc. MARK RUSSELL NW 10/08/02 12/23/03 02/23/06 02/23/06 $1,360,763 $1,435,260
006203 FEDERAL 099  Sr 99, 1st Ave S Bridge Repair - Nisqually Earthqu Mowat Construction Company MESSAY SHIFERAW NW 11/21/01 11/26/01 05/28/03 06/30/03 $198,595 $234,297
006204 STATE 516  Sr516, Se Wax Rd To Cedar Heights Jhs & Jct 192nd R.W. Scott Construction Co. DAVE STANDAHL NW 02/27/02 04/03/02 06/10/02 07/17/02 $496,807 $509,272
006205 STATE 520  Sr 520, 104th Ave Ne To W Lake Sammamish Parkway R ' Ohno Construction Company BRIAN DOBBINS NW 04/24/02 03/16/05 05/23/05 07/11/05 $2,344,523 $2,305,152
006206 STATE 527  Sr 527, 144th St Se To 16th Ave Se Wall Constructi Mowat Construction Company BRIAN DOBBINS NW 05/29/02 06/11/02 02/05/03 02/27/03 $1,665,272 $1,757,075
006207 NH-0097(092) 097  Sr 97, Toppenish Creek Vic And Toppenish Cr Br 97/ Ross Bros. & Company, Inc. PAUL GONSETH SC 07/16/03 07/16/03 05/18/04 05/24/04 $3,001,860 $3,355,319
006209 FEDERAL 525  Sr 525, Cameron Rd To Sr 20 Stage 4 - Section 2 Krieg Construction, Inc. MARLIN LENSSEN NW 06/17/04 08/25/04 05/13/05 05/27/05 $2,531,370 $2,669,274
006210 FEDERAL 303  Sr 303, Riddell Rd To Mp 5.30 Ace Paving Co., Inc. AMITY TROWBRIDGE OR 04/23/02 12/13/02 05/27/03 07/28/03 $1,940,894 $2,057,857
006213 NH-0101(170) 288  Sr 101, Leland Creek Vicinity Lakeside Industries Not Specified OR 10/05/01 10/05/01 01/31/02 02/15/02 $157,012 $134,732
006214 BR-0209(019) 290  Sr 290, Bridge Replacement 290/4 Ross Bros. & Company, Inc. DARREL MCCALLUM ER 01/14/04 07/06/06 11/30/06 12/11/06 $8,963,411 $9,844,066
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006215 STATE 507  Sr507, Mp 27.96 To Bald Hills Rd Granite Construction Company NEAL J. CAMPBELL OR 11/05/01 11/05/01 05/08/02 08/08/02 $127,571 $179,961
006217 STATE 003  Sr 3, Barney White Road Ace Paving Co., Inc. AMITY TROWBRIDGE OR 10/10/01 10/10/01 02/04/02 03/12/02 $173,639 $159,933
006219 STATE 002  Sr2, Pine Canyon Slide Pipkin Inc. TERRY MATTSON NC 10/01/01 12/28/01 12/28/01 $95,604 $82,796
006220 NH-0097(094) 097  Sr 97, Tronson Creek To Sr 2 Basin Paving Co. TERRY MATTSON NC 10/11/02 10/17/02 11/04/03 11/12/03 $3,755,007 $4,089,809
006221 STPE-0625(001) 405  Sr 405, Ne 100th Street Bridge Pacific Road & Bridge Company BRIAN DOBBINS NW 02/07/03 03/24/03 03/10/05 03/10/05 $2,087,042 $2,273,103
006225 BH-0102(033) 202  Sr 202, Snoqualmie River Bridges Glacier Const. And Equip. Co. Inc. DAVE BECHER Urban 11/15/01 04/05/03 10/20/03 12/22/03 $77,305 $66,232
006226 ER-0101(179) 099  Sr99, Bridges 99/540nb & 99/540sb Earthquake Repa Diamaco, Inc. JULIA MIZUHATA NW 11/16/01 01/02/02 10/27/05 11/21/05 $152,214 $155,017
006227 ER-0101(183) 005  Sr5, Bnsf Rr Br 5/221 Earthquake Repair Concrete Barrier, Inc. RON POLLOCK SW 03/22/02 03/22/02 07/02/02 07/18/02 $304,204 $312,813
006228 ACBH-0012(127) 012  Sr 12 Couplet, Wishkah River Bridge Rehabilitation Diamaco, Inc. JOHN L. HART OR 07/31/03 07/31/03 11/12/03 12/01/03 $1,988,763 $2,540,105
006231 BH-0053(876) 005  Sr5, Holgate To 8th Ave Vic Seismic Retrofit Mowat Construction Company INGO GOLLER Urban 01/31/03 01/31/03 11/10/04 12/15/04 $2,030,713 $2,152,703
006237 IMG-0906(198) 090  Sr 90, Barker Road I/C Signal Colvico, Inc. DARREL MCCALLUM ER 05/31/02 11/07/02 03/17/03 03/25/03 $352,776 $391,129
006238 STP-0904(113) 090  Sr90, Rr O'Xing To Adams County Line Central Washington Asphalt, Inc. TERRY L. BERENDS NC 10/15/02 10/18/02 01/22/03 01/28/03 $2,374,991 $2,438,630
006239 STP-002(801) 002  Sr2, Lincoln County Line To Sr 21 Icon Materials,A Division Of Cpm Corp. DARREL MCCALLUM ER 05/24/02 05/30/02 02/10/03 03/04/03 $1,132,442 $1,301,305
006242 BH-0513(004) 513  Sr 513, Montlake Bridge Painting And Crack Repair D.S. Purcell Painting, Inc. DAVE BECHER NW 07/01/02 07/15/02 08/29/03 09/22/03 $788,513 $751,032
006243 BH-9999(370) 097  Sr 285, Columbia River Bridges Seismic Retrofit Pct Construction, Inc. KIRK D. BERG NC 07/17/02 07/25/02 10/17/02 10/22/02 $233,919 $238,138
006244 NH-0125(005) 125  Sr 125, State Line Intersection Granite Construction MOE DAVARI SC 05/22/02 08/07/02 11/14/02 11/26/02 $485,765 $484,386
006245 BH-0053(885) 005  Sr5/518, Military Road To Sr 900 Seismic Retrofit Guy F. Atkinson Construction, Llc INGO GOLLER NW 06/17/02 07/02/02 02/19/03 02/14/03 $641,483 $561,348
006246 BH-0153(002) 153  Sr 153, Methow River Br 153/13 Deck Repair One Way Construction, Inc. ROBERT ROMINE_(ACTG) NC 10/16/02 10/22/02 02/19/03 02/28/03 $428,297 $364,030
006248 STATE 002  Sr2, Icicle Spillway Slide Repair Goodfellow Bros Inc KIRK D. BERG NC 11/26/01 01/22/02 01/28/02 $156,414 $147,311
006249 BH-0055(215) 005  Sr 5, Bellingham And Blaine Vic Bridges Seismic Re Granite Construction Company MARK RUSSELL NW 10/21/02 10/21/05 12/15/05 01/22/06 $764,710 $583,120
006250 STATE 020  Sr 20, Best Road Signalization & Anacortes Ferry T Elcon Corporation MARCO FOSTER NW 07/29/02 10/11/02 02/24/05 03/24/05 $814,141 $840,730
006251 STPF-9999(374) 017  Sr 28, Martin Road To Jct Sr 17 Basin Paving Co. Not Specified NC 07/08/02 08/27/02 11/20/02 11/26/02 $1,555,826 $1,572,254
006252 ITS-9853(001) 082  Sr 82, Ellensburg/Selah Vic Variable Message Signs Coral Construction Company PAUL GONSETH SC 07/10/02 09/06/02 02/24/03 03/18/03 $139,139 $130,713
006253 STP-0906(199) 090  1-90/Harvard Rd I/C Wb Off-Ramp S.A. Gonzales Construction, Inc. KEN OLSON ER 08/29/02 10/17/02 01/13/03 01/21/03 $1,396,096 $1,341,180
006254 STP-9999(375) 020  Sr 20, Ncr 2002 Seal Granite Construction KIRK D. BERG NC 08/05/02 08/12/02 10/28/02 11/01/02 $1,609,822 $1,612,542
006255 STP-0520(031) 520  Sr 520, 10th U'Xing To Evergreen Point Bridge Elec Colvico, Inc. MESSAY SHIFERAW NW 05/15/03 01/13/04 08/31/04 09/10/04 $3,186,476 $3,363,420
006259 STATE 020  Sr 020, Regionwide Guardrail Update Year 2002 Frank Gurney, Inc. TERRY L. BERENDS NC 06/11/02 07/31/02 08/08/02 $450,634 $445,662
006263 NH-0012(130) 012  Sr 12, Messner Road To Tucannon River Poe Asphalt Paving, Inc. J.D. DWYER SC 06/06/02 06/21/02 09/13/02 11/14/02 $633,293 $541,569
006266 LOCAL 410  Sr 410, White River Bridge 410/101 Repairs Klm Construction DAVE STANDAHL NW 03/28/02 04/03/02 07/29/02 08/09/02 $161,297 $168,115
006269 STP-PMO02(001) 410  Sr 162, Sr 410 To Old Pioneer Way East Icon Materials,A Division Of Com Corp. MIKE MORISHIGE OR 12/10/02 03/19/03 06/20/03 07/08/03 $1,655,244 $1,665,485
006270 STATE 241  Sr 241, Sunnyside Vic Drainage Columbia Asphalt & Gravel, Inc. PAUL GONSETH SC 02/20/02 02/20/02 05/03/02 05/16/02 $77,771 $92,237
006271 STATE 101  Sr 101, Hoh River Erosion Bruch & Bruch Construction, Inc. JOHN L. HART OR 12/19/01 12/19/01 01/07/02 01/22/02 $57,332 $59,093
006273 NH-9999(377) 012  Us12/Sr 395 To Snake River - Paving Granite Construction MOE DAVARI SC 05/22/02 05/22/02 07/22/02 08/01/02 $544,775 $491,390
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006274 NH-0002(803) 002  Sr2, Tumwater Rock Slopes Johnson Western Gunite Co. TERRY L. BERENDS NC 08/22/02 01/22/03 01/28/03 $729,966 $748,826
006275 NH-0097(095) 097  Sr 97, Pateros To Brewster Paving Basin Paving Co. KIRK D. BERG NC 07/11/02 07/22/02 10/22/02 10/22/02 $1,139,895 $1,157,971
006276 BR-0002(230) 002  Sr2, Barclay Creek Bridge 2/48 Replacement Granite Construction Company DAVE LINDBERG Urban 06/19/03 04/05/07 10/13/09 01/09/13 $3,153,674 $3,043,782
006277 HP-2001(022) 405  Sr 405, Se 8th St I/C Modifications Mowat Construction Company DAVE BECHER Urban 08/06/03 04/01/05 10/19/05 02/08/06 $5,798,678 $6,197,552
006278 IM-0053(860) 005  Sr5, 164th St Sw I/C Driveway Relocation Grade DAWN MCINTOSH, P.E. NW 08/02/02 08/19/02 05/12/03 05/27/03 $89,887 $91,349
006281 NH-0009(038) 009  Sr9, Sr546 To Sr 547 And Bridge 9/356.75 Replace Granite Construction Company MARK RUSSELL NW 07/23/02 10/23/02 12/17/02 03/13/03 $887,500 $810,475
006282 STATE 410  Sr 410, Jct 241st Ave Se/Mud Mtn Rd Tydico, Inc. 13029 136th Ave Se Renton 9  DEREK CASE NW 07/19/02 12/06/07 03/31/08 05/14/08 $376,380 $423,129
006283 STP-PMO02(001) 530  Sr 530, Old Moose Creek West And East Culvert Repl A-1 Landscaping And Construction MARLIN LENSSEN NW 10/25/02 10/29/02 11/10/03 11/25/03 $247,470 $200,376
006286 IM-BH-9999(380) 010  Sr 90, Cle Elum Vic & Sr 10 Br Painting And Bristo Dunkin & Bush Inc PAUL GONSETH SC 06/13/02 06/13/02 03/20/03 05/04/03 $996,699 $837,688
006287 BH-0002(804) 002  Sr2, Skykomish River Bridge 2/35 Painting Root Paint & Glass Co., Inc. MARLIN LENSSEN NW 05/29/02 05/29/02 11/21/02 04/24/03 $369,609 $349,804
006288 STP-PMO00(001) 011  Sr 11, Estes Rd Vic To Whatsome Co Line & Billingh Pacific Road & Bridge Company DAVE CRISMAN (ACTING NW 07/03/02 02/03/03 04/10/03 $760,353 $789,727
006289 NH-0127(005) 127  Sr 127, Snake River Bridge At Central Ferry Concrete Barrier, Inc. MOE DAVARI SC 05/01/02 05/01/02 05/16/02 06/21/02 $233,795 $214,558
006293 FBD2002(009) 305 Bainbridge Island Ferry Terminal Dolphin Replaceme General Construction Company Not Specified WSF 11/21/02 01/15/03 06/17/03 06/17/03 $2,015,500 $2,242,292
006294 HM/IM0054(243) 005  Sr5,196th St Sw/Sr 524 1/C Westside Phase B-3 & 4 Thomco Construction, Inc. DAVE LINDBERG NW 10/09/03 10/15/04 06/27/06 08/29/06 $6,357,065 $6,740,418
006295 NH-0017(034) 017  Sr 17, Mesa Vic Paving Icon Materials,A Division Of Cpm Corp. MOE DAVARI SC 06/12/02 06/22/02 12/16/02 01/06/03 $322,363 $306,555
006296 NH-0012(129) 012  Sr12,Sr5 To Mill Creek Vicinity Lakeside Industries RON POLLOCK SW 11/13/02 11/13/02 07/02/03 07/21/03 $2,693,610 $2,489,356
006299 ITS-1999(013) 020  Sr20/395 Eastern Region Traveler Information Mccandlish Electric, Inc. LARRY L. EIK ER 09/26/02 11/14/02 11/26/02 $84,674 $79,679
006300 BH-NH-STP-9999(379) 006  Sr6,7,432, Region Wide Bridge Painter A And A Coatings, Inc. RON POLLOCK SW 09/20/02 09/20/02 12/16/02 01/15/03 $728,437 $717,168
006303 STPUS-5238(007) 510  Sr 510, Sr 5 To Pacific Avenue Scarsella Bros., Inc. TROY COWAN OR 08/01/03 05/05/04 01/11/05 06/21/05 $7,696,599 $9,516,468
006306 LOCAL 005  Sr5, Trosper Road Bridge Widening Pacific Road & Bridge Company KURT WILLIAMS OR 05/20/03 06/25/03 01/20/04 02/05/04 $2,037,948 $2,021,244
006307 NH-0097(096) 097  Sr97/Tonasket - Bonaparte Creek Bridge Deck N. A. Degerstrom, Inc. TERRY L. BERENDS NC 07/23/02 09/24/02 10/03/02 $153,508 $141,694
006308 STP-PM02(001) 221 Sr221, Sr 14 To Prosser Hill Paving Granite Construction J.D. DWYER SC 10/03/02 10/07/02 01/07/03 01/30/03 $2,922,182 $2,750,413
006310 NH-0503(016) 503  Sr 503, Ne 76th St To Ne 144th St Granite Construction CHUCK RUHSENBERGER  SW 09/20/02 12/18/02 07/30/03 08/18/03 $2,950,452 $2,837,293
006311 NH-0127(006) 127  Sr 127, Church Hill Rd To Dusty - Paving Icon Materials,A Division Of Com Corp. KEN OLSON ER 09/05/02 09/11/02 10/31/02 11/18/02 $1,222,722 $1,176,702
006312 HES-NH-0002(805) 002  Sr2/97, Turtle Rock Rd Left Turn Lane Basin Paving Co. KIRK D. BERG NC 05/21/02 08/01/02 08/01/02 $179,661 $185,857
006313 STP-PMO02(001) 024  Sr 24, Cold Creek Road To Sr 240 - Paving Granite Construction PAUL GONSETH SC 05/28/02 11/26/02 01/21/03 02/05/03 $346,554 $321,067
006315 STP-PMO02(001) 153  Sr 153, Carlton Bridge 153/20 Repair F. E. Ward, Inc. KIRK D. BERG NC 07/03/02 11/04/02 11/08/02 $532,460 $491,192
006317 HP-IM-4053(482) 405  Sr 405, Bellevue Direct Access Ne 8th St Undercros Guy F. Atkinson Construction, Lic DOUG HAIGHT Urban 12/05/03 08/31/04 03/24/05 05/09/05 $12,779,599 $12,734,495
006318 NH-00012(119) 012  Sr 12, Cowiche Creek To I-82 Paving Granite Construction J.D. DWYER SC 07/30/02 09/04/02 03/18/03 04/01/03 $1,612,110 $1,566,927
006319 STP-PMO02(001) 012  Sr 12 Et Al, 2002 Region Wide Seal Granite Construction J.D. DWYER SC 09/03/02 09/10/02 03/13/03 03/28/03 $2,188,437 $2,170,422
006320 STATE/LOCAL 515  Sr515, Se 196th Street Vic Signal Potelco, Inc. INGO GOLLER NW 01/10/03 01/17/03 03/30/04 06/25/04 $358,843 $328,029
006323 NH-0270(007) 270  Sr 270, Pullman City Limits To Spring Street Poe Asphalt Paving, Inc. DARREL MCCALLUM ER 09/05/02 10/28/02 04/03/03 04/24/03 $675,132 $768,722
006324 NH-0101(175) 101  Sr 101, Clearwater Road To Queets Lakeside Industries JOHN L. HART OR 06/28/02 06/28/02 09/30/02 10/09/02 $815,935 $798,324
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006325 STP-PM-02(001) 509  Sr509, 1st Ave S Br To Sr 99 - Paving Lakeside Industries INGO GOLLER NW 11/26/02 11/26/02 06/23/03 07/08/03 $359,659 $304,938
006326 NH-0500(11) 500  Sr 500, Burnt Bridge Creek To Andresen Road Lakeside Industries DON OWINGS SW 07/30/02 02/21/03 03/31/03 04/29/03 $1,930,852 $1,743,043
006327 STP-PMO02(001) 507  Sr507, Sr 5 To Skookumchuck River Lakeside Industries RON POLLOCK SW 07/02/02 09/05/02 05/01/03 05/12/03 $569,293 $605,251
006328 NH-0513(005) 513  Sr 513, Mary Gate Memorial Drive To Sand Pt Way Lakeside Industries BRIAN NIELSEN NW 07/10/02 07/10/02 12/13/02 01/13/03 $222,892 $203,669
006332 STP-PMO02(001) 097  Sr97a, Us97a Entiat To Chelan Paving Central Washington Asphalt, Inc. TERRY L. BERENDS NC 10/17/02 11/18/02 05/21/03 06/03/03 $2,445,698 $2,442,148
006333 NH-0395(068) 395  Sr 395, Arden To Colville Hap Taylor & Sons, Inc. BOB HILMES ER 08/16/02 05/27/03 08/20/03 09/15/03 $1,300,614 $1,355,268
006334 IM-0055(218) 005  Sr5/548 Nooksack River To Blaine Vic & Dakota Cr Granite Construction Company DAVE CRISMAN NW 11/19/02 11/07/03 01/05/04 $2,578,819 $2,545,301
006335 STP-PMO02(001) 097  Sr97a/Chelan W Culvert Repair Goodfellow Bros Inc TERRY MATTSON NC 06/26/02 08/05/02 08/13/02 $160,271 $153,309
006336 STP-PMO02(001) 006  Sr 6, Chehalis River To Vic Cabe Rd Granite Construction Company RON POLLOCK SW 09/27/02 03/14/03 06/19/03 06/27/03 $1,147,734 $1,178,513
006337 NH-0303(009) 303  Sr 303, Mp 5.30 To Sr 3 Overcrossing Ace Paving Co., Inc. AMITY TROWBRIDGE OR 12/14/02 02/11/03 11/17/03 02/05/04 $4,194,841 $4,049,115
006338 NH-0104(028) 104  Sr 104, Jct Sr 3 To Bond Rd Ace Paving Co., Inc. AMITY TROWBRIDGE OR 10/16/02 11/15/02 03/26/03 05/12/03 $854,213 $815,802
006339 IM-0901(422) 090  Sr 90, Eastgate Interchange Vic To Front St Vic Ac Lakeside Industries JAY LAVASSAR NW 07/17/03 07/17/03 11/14/03 12/02/03 $3,513,978 $3,393,882
006340 STP-PMO02(001) 290  Sr 290, Sullivan Rd To Idaho State Line Icon Materials,A Division Of Com Corp. DARREL MCCALLUM ER 09/18/02 10/28/02 04/21/03 05/04/03 $1,388,889 $1,506,002
006341 BH-0012(120) 012  Sr 12, Clarkston Vic Bridge Painting Intrastate Painting Coporation J.D. DWYER SC 11/06/02 12/20/02 05/16/03 05/28/03 $692,174 $851,250
006342 STP-PMO02(001) 904  Sr 904, Tyler To Cheney - Paving Poe Asphalt Paving, Inc. LARRY L. EIK ER 09/11/02 09/20/02 02/18/03 03/07/03 $1,134,757 $1,052,537
006343 IM-0902(197) 090  Sr 90, Snoqualmie Summit Unstable Slope Hi-Tech Rockfall Construction, Inc. PAUL GONSETH SC 07/10/02 07/10/02 11/12/02 02/27/03 $236,790 $236,426
006344 IM-0906(200) 090  Sr 90, Spokane Sign Bridge Replacement Sharp Line Industries, Inc. DARREL MCCALLUM ER 10/07/02 01/29/03 02/19/03 $145,134 $152,432
006345 NH-0012(133) 012  Sr 12, Nine Mile Hill Vic Roadside Safety Steelman-Duff, Inc. MOE DAVARI SC 07/19/02 09/12/02 01/06/03 01/27/03 $454,155 $531,836
006346 STATE 405  Sr 405, Coal Creek Fish Weir Rehab Tri-State Construction, Inc. DAVE LINDBERG NW 11/14/02 04/21/06 11/30/06 02/16/07 $92,774 $99,189
006347 STP-PMO01(001) 009  Sr9, 204th St Ne Vic To Sr 530 Acp Overlay & Culv Rinker Materials MARLIN LENSSEN NW 01/21/03 10/31/05 04/12/06 04/24/06 $740,003 $711,465
006348 STATE 500  Sr 500, 124th Ave Intersection Improvements Stage Mill Plain Electric CHUCK RUHSENBERGER  SW 08/12/02 08/12/02 10/31/02 12/06/02 $100,429 $86,754
006349 STP-NH-0501(012) 501  Sr501,Vancouver Port To Wildlife Refuge Lakeside Industries DON OWINGS SW 09/26/02 09/26/02 04/11/03 04/24/03 $1,148,578 $1,136,978
006351 IM-NH-9999(389) 012  Sr12,82,182, Columbia & Snake River Bridges Rep Concrete Barrier, Inc. MOE DAVARI SC 12/13/02 12/13/02 02/21/03 05/23/03 $723,111 $696,441
006354 BH-9999(384) 012  Sr 12 Et Al, Olympic Region Bridge Painting 12/12/ Root Paint & Glass Co., Inc. JOHN L. HART OR 12/01/03 04/07/04 06/24/04 07/08/04 $741,534 $776,253
006355 STP-PMO02(001) 009  Sr9,Sr20To Basseet Rd Vic - Paving Lakeside Industries DAVE CRISMAN NW 08/01/02 05/20/03 06/23/03 $380,455 $308,099
006356 STP-PMO02(001) 020  Sr 20, Loup Loup Summit Culvert Repair North Central Construction, Inc. TERRY MATTSON NC 08/09/02 11/21/02 11/26/02 $73,054 $78,549
006358 STATE 520  Sr 520, 92nd Ave Ne Br 520/12 & 520/10 Pedestrian C.A. Carey Corporation JAY LAVASSAR NW 09/05/02 09/26/02 02/21/03 03/13/03 $316,222 $310,948
006359 NH-0012(135) 012  Sr 12, Stember Creek Vic And Garfield C/L To Alpow Poe Asphalt Paving, Inc. J.D. DWYER SC 07/19/02 07/19/02 09/13/02 11/25/02 $638,975 $626,761
006360 STP-PMO02(001) 507  Sr 507, Mill Rd To Bald Hill Rd Sci Infrastructure, Llc KURT WILLIAMS OR 05/19/03 07/07/03 02/02/04 03/25/04 $1,232,780 $1,115,798
006361 STP-PMO02(001) 124  Sr 124, Rr Bridge To County Rd - Paving Granite Construction MOE DAVARI SC 07/15/02 07/15/02 10/01/02 10/29/02 $919,387 $948,782
006365 NH-9999(387) 005  Sr5, Sign Bridge Replacement Mowat Construction Company MARLIN LENSSEN NW 04/09/03 05/19/03 02/02/04 07/01/04 $884,224 $1,008,582
006366 STATE 405  Sr 405, Bridge 405/5 Repair Granite Construction Company INGO GOLLER Urban 11/05/02 11/05/02 02/08/05 02/17/05 $249,567 $375,391
006367 STP-PMO02(001) 002  Sr2 EtAl, 2002 Eastern Region Chipseal Granite Construction LARRY L. EIK ER 08/16/02 08/27/02 12/18/02 02/14/03 $2,289,858 $2,259,402
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006368 IM-0053(871) 005  Sr5, 84th St To Fife I/C Ramp Repair Woodworth & Company, Inc. FRED THARP OR 09/13/02 12/03/02 02/19/03 03/10/03 $1,088,751 $927,732
006369 NH-0395(070) 395  Sr395, Sr 82 To Kennewick Ave Granite Construction MOE DAVARI SC 08/19/02 10/14/02 01/02/03 01/23/03 $1,478,600 $1,456,652
006370 NH-002(807) 002  Sr2, Deer Road To Westwood Rd - Paving Icon Materials,A Division Of Cpm Corp. DARREL MCCALLUM ER 09/11/02 12/30/02 09/16/03 10/03/03 $2,350,000 $2,290,055
006371 NH-0512(012) 167  Sr512, Vic South Hill To Sr 167 I/C Tucci & Sons, Inc. FRED THARP OR 07/29/02 07/31/02 01/21/03 01/30/03 $729,079 $768,371
006372 BH-STPF-0009(029) 009  Sr9, Stillaguamish River Bridge To Lake Creek Bri Rinker Materials JOHN CHI NW 12/19/02 10/31/07 10/31/08 11/24/08 $2,730,307 $3,242,241
006373 NH-0002(008) 002  Sr 2, Peshastin Area Unstable Slopes Scarsella Bros., Inc. KIRK D. BERG NC 08/14/02 01/30/03 02/04/03 $286,683 $288,819
006377 NH-0028(30) 028  Sr 28, 35th Street Drainage Selland Construction, Inc. TERRY MATTSON NC 10/09/02 11/19/02 11/25/02 $63,668 $67,103
006378 STP-PMO02(001) 411  Sr411, First Avenue To I-5 Lakeside Industries AMY E. REVIS SW 07/17/03 09/18/03 04/22/04 05/28/04 $1,989,342 $1,935,654
006379 NH-9999(388) 005  Sr5,90,99,520 Sign Bridges Coral Construction Company BRIAN NIELSEN NW 08/04/03 09/24/03 01/29/04 02/04/04 $1,865,069 $1,775,138
006380 STATE 005  Sr5, Ne 117th Street Bicycle/Pedestrian Improveme Tri-State Construction, Inc. BRIAN NIELSEN NW 12/09/02 12/17/02 07/09/03 07/25/03 $193,803 $204,842
006381 STP-PMO02(001) 097  Sr 97, Toppenish Vic Paving (Wapato Road To Wapato Columbia Asphalt & Gravel, Inc. PAUL GONSETH SC 09/14/02 11/26/02 06/05/03 06/18/03 $588,014 $560,305
006382 STP-PM02(001) 397  Sr397, Columbia River To Oregon St Granite Construction MOE DAVARI SC 08/05/02 09/13/02 11/14/02 12/03/02 $247,594 $210,944
006383 STP-PMO02(001) 202  Sr 202, Tokul Creek Vicinity Slope Stabilization Tri-State Construction, Inc. BRIAN DOBBINS NW 11/27/03 11/13/08 12/03/09 01/05/10 $2,464,198 $2,433,145
006386 STATE 022  Sr22, Sunnyside Vic & Valley Mall Blvd Vic Safety Columbia Asphalt & Gravel, Inc. PAUL GONSETH SC 01/15/03 01/15/03 12/19/03 12/19/03 $1,552,962 $1,504,200
006387 IM-0903(054) 090  Sr90,Columbia River Bridge At Vantage Robison-Prezioso, Inc. J.D. DWYER SC 10/26/03 11/19/03 07/15/04 09/13/04 $973,341 $1,110,542
006388 NH-0002(236) 002  Sr2,Br2/120 To Deception Cr Br Lakeside Industries DAWN MCINTOSH, P.E.  NW 11/20/02 11/20/02 02/24/03 05/09/03 $741,884 $914,595
006389 STATE 169  Sr 169, Jct Se 400th St Signal Tri-State Construction, Inc. DEREK CASE NW 04/17/03 05/10/08 06/18/08 07/23/08 $896,559 $1,143,135
006390 STATE 538  Sr 538, Horton Rd Vic To Sr 9 Callen Construction Co., Inc. DAVE CRISMAN NW 09/05/02 09/09/02 01/20/04 02/26/04 $707,125 $730,298
006391 STATE 522  Sr 522, Swamp Creek Bridge Scour Repair Tri-State Construction, Inc. JOHN CHI NW 10/25/02 10/31/05 04/19/06 05/04/06 $167,157 $145,941
006393 STATE 203  Sr 203, Skykomish River Bridge Painting Long Painting Company MARLIN LENSSEN NW 10/30/02 12/18/02 04/09/03 05/19/03 $356,429 $418,036
006394 STPF-0053(890) 005  Sr5, Mcallister Cr Culvert And Tide Gates Replace Tri-State Construction, Inc. TROY COWAN OR 08/16/02 08/16/02 11/25/02 12/12/02 $144,313 $132,662
006395 STP-PMO02(001) 162  S. Prairie Creek Bridge (162/20) Bridge Deck Rehab Concrete Barrier, Inc. Not Specified OR 07/31/02 07/31/02 11/06/02 11/18/02 $133,888 $123,334
006397 STP-PMO02(001) 009  Sr9, Skagit Co Line To Potter Rd Culvert Replacem Callen Construction Co., Inc. DAVE CRISMAN NW 11/08/05 11/08/05 09/20/06 10/07/06 $71,050 $62,405
006398 ER-0101(235) 090  Sr 90, Bnrr O'Xing Br 90/65 N&S & 90/W-W Earthquak Pct Construction, Inc. JAY LAVASSAR NW 11/04/02 11/05/02 03/12/03 05/08/03 $425,405 $405,183
006399 NH-0008(006) 008  Sr 8, Mccleary Interchange Scarsella Bros., Inc. Not Specified OR 08/18/03 10/27/03 09/28/04 10/14/04 $4,304,800 $4,677,012
006400 HP-0543(002) 543  Sr 543, Boblett St I/S Signalization Potelco, Inc. MARK RUSSELL NW 08/30/02 03/10/04 12/15/04 01/19/05 $675,387 $578,496
006403 IM-0053(866) 005  Sr5, Northgate Way To 175th St Vic Bridge Deck Re Concrete Barrier, Inc. BRIAN NIELSEN NW 04/25/03 05/21/03 10/24/03 10/29/03 $1,378,853 $1,549,342
006404 STP-PMO02(001) 702 Sr 702, Mckenna To Sr 7 - Paving Woodworth & Company, Inc. FRED THARP OR 09/24/02 11/07/02 03/13/03 03/25/03 $1,137,296 $1,072,178
006405 STP-PMO02(001) 099  Sr 99, Nb Off Ramp To Sb Sr 599/S 116th & Sr 5 To Icon Materials,A Division Of Com Corp. MESSAY SHIFERAW NW 01/28/03 07/01/03 12/22/03 02/12/04 $1,907,470 $1,914,640
006411 STATE 999  Vashon Ferry Terminal Slip 2 Right Inner Dolphin R American Civil Constructors Not Specified WSF 09/16/02 01/17/03 01/17/03 $196,980 $192,401
006413 NH-0053(896) 005  Sr5, Federal Way Nb Weigh Station Weigh In Motion Mowat Construction Company INGO GOLLER NW 01/21/03 02/14/03 11/18/03 12/02/03 $616,830 $656,911
006414 NH-0004(203) 004  Sr 4, Germany Creek Rockfall Stabilization Hi-Tech Rockfall Construction, Inc. AMY E. REVIS SW 10/18/02 10/18/02 02/25/03 03/07/03 $498,867 $478,848
006415 ITS-1999(014) 525  Sr525,Sr99 To Sr 526 - Phase 2 Klb Construction Inc. MARLIN LENSSEN NW 02/12/05 06/13/07 10/06/10 11/16/10 $13,762,951 $16,313,133
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006416 NH-HP-0395(055) 395  Sr 395, Hillsboro St Interchange M.A. Deatley Construction MOE DAVARI SC 08/18/03 10/27/03 02/14/05 02/24/05 $6,028,176 $6,285,114
006417 ER-0201(013) 012  Sr 12, Mp 89 Slide Repair Granite Construction Company RON POLLOCK SW 09/25/02 10/14/02 04/21/03 05/01/03 $367,210 $349,291
006419 STATE 090  Sr 90, Indian John Hill Rest Area Paving Columbia Asphalt & Gravel, Inc. PAUL GONSETH SC 10/10/02 11/26/02 05/06/03 05/23/03 $397,993 $350,302
006421 NH-0003(104) 003  Sr 3, Vic Falkner Rd Unstable Slope Primo Construction AMITY TROWBRIDGE OR 09/24/02 09/24/02 01/08/03 01/29/03 $309,240 $290,950
006423 STATE 305  Bainbridge Ferry Terminal Pavement Repair Ace Paving Co., Inc. Not Specified WSF 07/02/03 11/04/03 11/05/03 $178,547 $145,359
006424 ITS-2000(008) 512 Sr512, Sr 5 To Traffic Management Center - Fiber Potelco, Inc. MIKE MORISHIGE OR 05/19/03 05/20/03 12/02/03 12/08/03 $308,008 $279,465
006425 ER-0101(193) 101  Sr 101, Evergreen Parkway Vic Slide Repair Granite Construction Company Not Specified OR 10/16/02 10/16/02  02/13/03 03/18/03 $83,586 $62,717
006426 STATE 005  Sr5, Interstate Sign Support Structures Coral Construction Company DON OWINGS SW 02/18/03 02/18/03 07/29/03 08/18/03 $77,777 $65,056
006427 NH-0028(029) 028  Sr 28, Rock Island - Rock Slopes Stage 1 Scarsella Bros., Inc. TERRY L. BERENDS NC 08/28/03 10/20/03 11/04/04 11/15/04 $2,379,466 $2,438,705
006432 STATE 017  Sr 17/Othello To Moses Lake Centerline Rumble Stri Apply-A-Line, Inc. (Wash) TERRY L. BERENDS NC 11/01/02 01/22/03 01/28/03 $85,653 $80,172
006433 STP-PMO02(001) 129  Sr129, Oregon S/L To Onstot Road Frank Gurney, Inc. J.D. DWYER SC 06/06/03 06/06/03 09/18/03 11/23/03 $1,049,497 $833,306
006434 STPR-D295(001) 020  Sr 20, S March Point Road Callen Construction Co., Inc. DAVE CRISMAN NW 08/22/03 08/03/04 08/23/04 $1,377,215 $1,367,190
006435 BH-NA-0012(112) 012  Us 12, Satsop River Bridges Seismic Mowat Construction Company JOHN L. HART OR 03/03/03 03/03/03 04/16/03 04/24/03 $193,359 $190,869
006436 AC-STPUL-0528(003 005  I-5, Ash Ave / Park & Ride Improvements Henifin Construction L.L.C. MARLIN LENSSEN NW 06/13/03 08/26/04 12/06/04 02/11/05 $1,447,818 $1,499,925
006441 STATE 016  Sr 16, New Tacoma Narrows Bridge Tacoma Narrows Constructors LINEA LAIRD OR 02/13/08 05/16/08 06/08/09 06/18/09  $615,000,000 $627,435,201
006443 STATE 016  Sr 16, New Tacoma Narrows Bridge Toll Facility Transcore, L.P. LINEA LAIRD OR 10/30/09 10/30/09 11/13/09 06/01/10 $9,163,681 $12,922,740
006444 ACBH-0433(007) 433 Sr433, Lewis And Clark Bridge 433/1 Deck Replaceme Max J. Kuney Company AMY E. REVIS SW 07/08/04 11/17/04 04/18/06 05/04/06 $17,944,963 $24,054,807
006445 STATE 207  Ncr Sign Update 2003 Sharp Line Industries, Inc. TERRY MATTSON NC 09/18/03 12/02/03 12/08/03 $238,956 $243,525
006449 NH-0012(136) 012  Sr 12, Mcnary Pool To Attalia - Add Lanes Steelman-Duff, Inc. MOE DAVARI SC 08/06/04 11/05/04 01/10/06 01/27/06 $6,183,378 $6,563,548
006452 NH-0012(134) 012  Us 12 Alpowa Summit West - Paving Granite Construction J.D. DWYER SC 06/18/03 06/18/03 09/18/03 10/27/03 $739,567 $714,135
006456 BH-STPF-9999(363) 712 Sr 712, Skagit River Br 5/712 And Br 9/215 Bridge Americoat Painting Company DAVE CRISMAN NW 11/13/03 07/02/04 07/22/04 $1,234,612 $1,149,106
006458 NH-0002(237) 002  Us 2/S Fk Skykomish R Br 2/40 To Bnrr Br 2/45 Lakeside Industries MARLIN LENSSEN NW 10/30/03 04/21/04 11/15/04 12/08/04 $774,760 $775,485
006459 NH-STPH-0002(238) 002  Us 2/Stevens Pass East - Paving Icon Materials,A Division Of Cpm Corp. TERRY MATTSON NC 08/04/03 11/04/03 11/12/03 $2,208,889 $2,168,204
006460 STP-PM02(001) 290  Sr290/Spokane River Bridge 290/5 Repair Associated Underwater Services KEN OLSON ER 08/04/03 08/12/03 10/14/03 11/03/03 $141,707 $150,756
006461 STP-PMO02(001) 500  Sr 500 Garfield Street/3rd Ave Signal Mill Plain Electric CHUCK RUHSENBERGER ' SW 05/02/03 05/16/03 09/09/03 09/22/03 $119,381 $115,622
006462 STPR0002(240) 002  Us 2/ Leavenworth Vicinity - Paving Basin Paving Co. TERRY L. BERENDS NC 06/02/03 10/20/03 10/27/03 $407,398 $359,490
006464 STPF-0243/STPH-02 243  Sr 243/Wanapum Area Left Turn Lanes Granite Construction JAY DRYE / JOEL VOTH NC 09/17/03 12/10/03 12/22/03 $319,701 $320,927
006468 NH-0101(239) 101  Morse Creek Bridge To Watkins Road Lakeside Industries Not Specified OR 06/25/03 07/10/03 10/27/03 11/12/03 $1,199,895 $1,248,637
006469 SDTRAN-0054(250) 005  I-5, Lynnwood Park & Ride Mowat Construction Company JOHN CHI NW 09/06/05 11/15/06 09/19/07 10/23/07 $13,138,247 $13,222,723
006470 NH-0028(031) 028  Sr 28, Rock Island Weigh Station North Central Construction, Inc. TERRY MATTSON NC 09/18/03 10/21/03 11/07/03 $698,621 $682,793
006471 STATE 005  Sr5, Smokey Point Rest Area Replacing Incoming Wa Island Construction Site & Utilities G MCNABB / M LENSSEN ' NW 03/05/03 03/05/03 05/06/03 05/30/03 $38,747 $39,464
006472 STATE 020  Sr 20, Ncr Guardrail Update 2003 Petersen Brothers, Inc. TERRY MATTSON NC 06/11/03 08/12/03 08/19/03 $437,728 $431,954
006473 HP-0055(211) 005  15/36th St Uc Vic To Sr542 Vic Ph1 Re-Ad Granite Construction Company MARK RUSSELL NW 11/04/03 05/06/04 10/19/04 $6,875,689 $7,780,072
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006476 STP-PMO03(001) 021  Sr21,Sr21/Golden Harvest Crk-Replace Culvert N. A. Degerstrom, Inc. LARRY L. EIK ER 08/29/03 12/02/03 12/10/03 $121,168 $121,628
006477 NH-0101(252) 101  Us101, Us 101/Truck Route Br To Front St Truck Rou Lakeside Industries JERRY MOORE OR 07/08/03 07/15/03 01/26/04 02/05/04 $614,823 $628,279
006478 BH-0002(239) 002  Us 2/Bnrr Bridge 2/516 O'Xing Deck Rehab N. A. Degerstrom, Inc. DARREL MCCALLUM ER 05/29/03 06/03/03 11/20/03 12/11/03 $175,019 $161,135
006479 NH-0026(019) 026  Sr 26, Sr 26/Vantage Area To Royal City Paving Central Washington Asphalt, Inc. JAY DRYE / JOEL VOTH NC 09/17/03 01/29/04 02/09/04 $4,017,029 $4,186,926
006480 STP-PMO03(001) 202  Sr 202, Sr 202/154th Pl Ne Vic To Gilman Street 15 Lakeside Industries JAY LAVASSAR NW 10/14/03 11/14/03 05/10/04 06/04/04 $1,125,919 $1,127,477
006481 NH-0002(242) 002  Sr2, Rocklyn Rd To Davenport - Paving / Reardan W Icon Materials,A Division Of Cpm Corp. DARREL MCCALLUM ER 07/10/03 08/28/03 12/02/03 12/10/03 $924,000 $582,591
006482 BH-9999(386) 009  Sr9, Nooksack R Br & N Fk Nooksack R Br Americoat Painting Company DAVE CRISMAN NW 11/10/03 12/18/06 04/19/11 06/01/11 $886,835 $704,577
006483 STATE 005  I-5, I-5/Ash Way Park & Ride - Direct Access Tri-State Construction, Inc. AMIR AHMADI NW 12/23/04 12/29/04 07/17/07 08/27/07 $7,569,906 $9,300,576
006484 STATE 002  Us2, Us 2/Cashmere Area Signal Beacons Mccandlish Electric, Inc. JAY DRYE / JOEL VOTH NC 05/01/03 05/12/03 06/10/03 06/16/03 $118,504 $120,004
006485 NH-9999(394) 097  Us 2 & Us97 Orondo Area - Unstable Slope One Way Construction, Inc. JAY DRYE / JOEL VOTH NC 09/03/03 01/15/04 01/23/04 $430,951 $328,598
006486 STATE 004  Sr 4 Et Al-Swr Signing 2003 Chandler Construction, Inc. AMY E. REVIS SW 06/27/03 06/27/03 08/28/03 10/16/03 $139,655 $142,473
006489 NH0012(142) 012  Us 12/Tucannon River To Sr 261-Paving Poe Asphalt Paving, Inc. J.D. DWYER SC 08/15/03 08/15/03 01/20/04 02/06/04 $2,524,841 $2,555,731
006490 NH-9999(390) 101  Us 101/Us 12 - Aberdeen Vic Signal Rehabilitation Potelco, Inc. JOHN L. HART OR 03/11/04 07/01/04 03/03/05 03/14/05 $958,365 $1,166,477
006491 NH-0432(009) 432 Sr432, Sr432/Kelso Embankment Failure Longview Emb  Tri-State Construction, Inc. AMY E. REVIS SwW 04/10/03 05/05/03 12/05/03 01/20/04 $146,818 $133,989
006492 STP-PMO03(001) 097  Us97a, Us97a/S Of Chelan -Tunnel Lining H.E.M. Construction Co., Inc. TERRY MATTSON NC 04/30/03 10/13/03 10/20/03 $470,000 $443,811
006493 STPPMO03(001) 025  Us 25, Sr 25/395 To Bossburg Rd Paving & Safety Pa Central Washington Asphalt, Inc. BOB HILMES ER 08/08/03 09/25/03 12/18/03 12/30/03 $2,120,697 $1,958,127
006494 STPH-0527(002) 527  Sr527, 164th Se To 132nd Se Widen To 5 Lanes Tri-State Construction, Inc. CARL BARKER, ACTING NW 08/11/04 04/23/08 05/13/09 03/08/11 $9,128,204 $11,087,013
006496 NHO0303(008) 303  Sr 303, Sr 303/Port Washington Bridge 303/012 Brid Intrastate Painting Coporation AMITY TROWBRIDGE OR 07/18/04 07/18/04 03/14/05 04/05/05 $628,551 $828,610
006497 STATE 096  Sr 96, Sr96/132nd St Se To 125th St Se Vic Rinker Materials MARLIN LENSSEN NW 07/21/03 12/24/03 02/23/04 07/21/04 $256,422 $288,031
006498 NH0012(140) 012  Us12, Us 12/Wallula Junction Vic - Paving Granite Construction PAUL GONSETH SC 07/22/03 07/24/03 01/08/04 03/18/04 $836,347 $774,649
006499 STP-PMO03(001) 002  Ncr Sign Structures 2003 Coral Construction Company TERRY MATTSON NC 08/19/03 12/02/03 12/08/03 $241,145 $203,975
006501 STP-PM03(001) 285  Sr285 - Sellar Br Illluminationj Repair Colvico, Inc. TERRY L. BERENDS NC 05/27/03 07/29/03 08/02/03 $356,819 $363,489
006503 STP-PMO03(001) 017  Sr 17, Sr 17/Patton Blvd Signal Repair Mccandlish Electric, Inc. TERRY L. BERENDS NC 05/20/03 06/17/03 06/17/03 $143,504 $140,500
006504 STATE 002 Regionwide Electrical Update 2001-2003 Mccandlish Electric, Inc. JAY DRYE / JOEL VOTH NC 06/12/03 06/17/03 08/25/03 09/08/03 $193,144 $193,965
006507 STATE 020  Sr20, Sr20/Sw Barlow St To Sw 6th Ave Apply-A-Line, Inc. (Wash) DAVE CRISMAN NW 06/02/03 07/17/03 08/11/03 $99,384 $99,662
006508 NH-0097(104) 097  Us 97/ Chelan Falls South - Paving Paving Central Washington Asphalt, Inc. TERRY L. BERENDS NC 09/26/03 11/19/03 11/25/03 $1,414,147 $1,366,616
006509 STATE 526  Sr 526, Sr 526/Broadway Ave Wye Conn. - Paving Pav Granite Construction Company MARLIN LENSSEN NW 11/01/03 02/03/04 06/24/04 10/29/04 $259,000 $358,257
006510 IM-0902(198) 090  1-90, 1-90/Indian John Hill-Pccp Replacement Repla Granite Construction PAUL GONSETH SC 06/10/03 06/10/03 01/21/04 02/06/04 $496,362 $508,038
006511 NH-0097(101) 097  Us 97-Klickitat Co Line To Sr 22-Paving/Us 97-Dry Granite Construction PAUL GONSETH SC 09/23/03 11/26/03 03/11/04 05/06/04 $1,726,470 $1,626,003
006512 STP-PMO03(001) 173  Sr 173, Sr 173/Brewster-Columbia River Br Deck Col N. A. Degerstrom, Inc. TERRY L. BERENDS NC 05/15/03 06/24/03 07/02/03 $370,614 $337,071
006513 BH-0101(262) 101  Us 101 - Chehalis River Bridge - Seismic Seismic R Pacific Road & Bridge Company JOHN L. HART OR 05/03/04 05/03/04 07/19/04 07/27/04 $918,005 $1,121,365
006514 STP-PM03(001) 014  Sr 14, Sr 14/4 Mi East Of Maryhill Rd Rockfall L R L Construction Co. CHUCK RUHSENBERGER ' SW 06/25/03 06/25/03 02/02/04 03/04/04 $319,757 $320,155
006515 BH-0053(894) 005  I-5, Puyallup River Rr O/C 5/456w - Deck Overlay D Concrete Barrier, Inc. DAVE ZIEGLER OR 08/15/03 08/18/03 05/21/04 06/04/04 $1,459,162 $1,438,332
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006516 BH0020(125) 020  Gorge Creek Bridge Painting Dunkin & Bush Inc DAVE CRISMAN NW 06/05/03 09/15/03 10/16/03 $268,862 $285,589
006517 NH-0395(071) 395  Us395-Foster Wells Rd To E Elm Rd - Paving & Elto Granite Construction MOE DAVARI SC 06/27/03 06/30/03 10/27/03 12/30/03 $1,349,596 $1,286,869
006520 IM-0054(252) 005  I-5, I-5/Vic 300th St Nw & Starbird Rd Pacific Road & Bridge Company AMIR AHMADI NW 10/10/03 03/18/04 01/31/06 03/05/06 $1,972,178 $2,659,249
006521 NH-0520(033) 520  Sr520/Sr 513 Interchange Ramp - Paving Mowat Construction Company MESSAY SHIFERAW NW 07/11/03 10/09/03 07/15/04 07/27/04 $760,508 $742,053
006522 BRD-0240(009) 240  Sr240, Yakima River Bridge At Richland Wildish Standard Paving Co. MOE DAVARI SC 10/28/05 05/03/07 06/13/07 10/05/07 $16,122,646 $14,832,771
006523 STP-PMO03(001) 410  Sr 410, Sr 164 Vic To Greenwater - Paving Woodworth & Company, Inc. STANLEY ENG Urban 07/14/04 07/14/04 12/21/04 02/11/05 $1,032,416 $1,131,373
006524 BH-0012(139) 012  Us 12, Us 12/Snake River Bridge At Burbank W/B Americoat Painting Company PAUL GONSETH SC 07/28/03 07/28/03 01/27/04 03/01/04 $880,586 $838,455
006526 STP-PMO03(001) 141  Klickitat County Pavers-Sr 141,142,& 197 Granite Construction CHUCK RUHSENBERGER  SW 08/20/03 08/20/03 03/22/04 04/05/04 $3,675,675 $3,522,014
006528 STP-PMO03(001) 515  Sr 515, Se 222nd Place To Se 217th Street Transtech Electric, Inc. INGO GOLLER Urban 02/05/04 05/04/04 02/14/05 02/24/05 $483,957 $444,850
006529 NH-0195(039) 195  Us 195, Us 195/Cornwall Rd To Excelsior Dr-Pccp Ex Acme Concrete Paving, Inc. LARRY L. EIK ER 08/01/03 10/09/03 01/20/04 02/06/04 $2,069,792 $2,159,936
006530 NH-167(030) 167  Sr 167, Springbrook Creek Culvert Replacements Granite Construction Company INGO GOLLER Urban 11/25/03 10/26/06 01/16/07 01/12/07 $456,000 $499,291
006531 BH-0821(084) 082  1-82, Thrall Rd Overcrossing - Bridge Deck Mowat Construction Company PAUL GONSETH SC 05/20/03 05/20/03 11/04/03 11/17/03 $203,618 $167,888
006532 IM-0053(900) 005  I-5, Lakeview Viaduct Bridge 5/566 Granite Construction Company MESSAY SHIFERAW NW 08/25/03 11/12/03 07/21/04 08/23/04 $682,694 $679,402
006534 STATE 005  I-5, I-5/Pleasant Hill Undercrossing Bridge 5/129 Tri-State Construction, Inc. AMY E. REVIS SW 10/20/03 10/24/03 03/31/04 04/14/04 $251,776 $294,272
006535 STP-PMO03(001) 165  Sr 165, Sr 165/Carbon Rv Br Vic Crib Wall Repair C Henifin Construction L.L.C. MIKE MORISHIGE OR 09/11/03 09/17/03 12/02/03 12/08/03 $190,229 $187,290
006536 STP-PMO03(001) 169  Sr 169, Sr169/Newaukum Cr Br To Green River Br And Watson Asphalt Paving Co. INGO GOLLER Urban 09/05/03 09/05/03 07/08/04 12/15/04 $1,149,669 $1,286,084
006537 STP-PMO03(001) 097  Us 97, Us97&97a/Lake Entiat Vic Unstable Slopes One Way Construction, Inc. TERRY MATTSON NC 07/16/03 01/27/04 02/04/04 $401,974 $708,116
006538 STP-PMO03(001) 504  Sr 504, Castle Rock/Winlock To Toutle River Br Tou Lakeside Industries AMY E. REVIS SW 11/10/03 12/22/03 07/15/04 07/27/04 $5,122,538 $5,351,126
006539 NH-0125(006) 125  Sr 125, Sr 125/Military Rd To Sr 12 - Paving Granite Construction ].D. DWYER SC 08/01/03 08/11/03 12/09/03 12/22/03 $1,777,899 $1,961,023
006540 NH-0012(137) 012  Us 12/Silver Cr-Fish Passage Barrier Removal Thompson Bros. Excavating, Inc. RICH HENSLEY SW 09/29/03 11/24/03 06/17/04 07/08/04 $325,795 $370,965
006541 BH-9999(395) 005  I-5, Sw Region Seismic Retrofit Pct Construction, Inc. DON OWINGS SW 10/20/03 10/20/03 07/09/04 07/29/04 $658,846 $523,539
006542 BH-0053(898) 005  I-5, Ne Northgate Way To Vic Ne 175th St-Sb Bridge Concrete Barrier, Inc. BRIAN NIELSEN NW 09/14/03 10/30/03 02/09/04 02/19/04 $1,142,075 $1,374,835
006543 STATE 099  Sr99, Sr99/Sr 525 Vicinity To Gibson Rd Access M Granite Construction Company AMIR AHMADI NW 09/10/03 09/11/03 01/22/04 02/26/04 $244,882 $213,483
006545 STP-PMO03(001) 009  Sr9, Sr96 Vic To Sr 204 Vic - Paving Lakeside Industries MARLIN LENSSEN NW 11/16/04 04/19/05 08/08/06 09/05/06 $2,469,163 $3,176,141
006546 STP-PMO03(001) 112 Sr 112, Sr112/Makah Reservation To Hoko River Pav Lakeside Industries Not Specified OR 10/16/03 12/24/03 06/07/04 06/14/04 $1,671,161 $1,830,155
006547 CM-9999(371) 005 I-5/ Vancouver Its - Phase 1 Signal Electric, Inc. DON OWINGS SW 10/23/03 10/30/03 06/15/04 08/12/04 $498,493 $542,205
006548 BH-0099(079) 099  Sr99/George Washington Bridge Seismic Stage 2 Mowat Construction Company JOHN CHI NW 04/25/05 09/27/05 03/13/06 03/23/06 $5,645,477 $5,719,379
006549 IM-4053(843) 405  1405,Bellevue Direct Access Ne 4th/6th I/C'S Guy F. Atkinson Construction, Llc MARK SAWYER Urban 06/10/05 03/09/08 07/06/10 07/22/10 $44,157,049 $48,868,348
006550 BH-0055(221) 005  I-5, Dakota Creek Bridges - Bridge Repair Mowat Construction Company DAVE CRISMAN NW 10/15/03 09/26/06 12/29/06 02/02/07 $597,642 $573,127
006552 STP-PMO03(001) 161  Vic. Clear Lake Rd. S. To 255th St. E. - Paving Tucci & Sons, Inc. MIKE MORISHIGE OR 08/27/03 01/26/04 04/09/04 04/28/04 $1,044,565 $1,004,409
006553 NH-0051(253) 005  I-5/North Kelso Weigh Station All Concrete Specialties DON OWINGS SW 06/30/03 10/06/04 12/16/04 03/18/05 $148,241 $157,729
006554 STP-PMO03(001) 507  Skookumchuck River Bridge To County Line Granite Construction Company RICH HENSLEY SW 07/03/03 09/04/03 12/04/03 12/18/03 $545,405 $534,602
006555 STP-PMO03(001) 534  Sr534/I-5To Sr 9 - Paving Rinker Materials DAVE CRISMAN NW 08/22/03 04/01/04 05/06/04 $650,972 $670,672
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006556 STP-PMO03(001) 020 15 To N Skagit St Paving Granite Construction Company DAVE CRISMAN NW 08/12/03 09/21/04 10/14/04 $657,718 $675,676
006557 IM-0905(095) 090  1-90/Salnave Road To Geiger Road - Paving Icon Materials,A Division Of Com Corp. KEN OLSON ER 09/26/03 02/04/05 03/09/05 05/20/05 $2,958,032 $3,200,049
006558 STP-PMO03(001) 020 2003 Eastern Region Chip Seal Granite Construction LARRY L. EIK ER 10/08/03 02/04/04 02/19/04 $2,109,842 $2,233,835
006559 NH-0012(146) 012  Us 12-Rockfall Mitigation Vic Mp 143-149 Elting, Incorporated RICH HENSLEY SW 07/27/04 07/31/04 11/04/04 11/22/04 $814,581 $933,907
006560 IM-0822(119) 082 1-82 / Prosser Vic - Weigh Station Granite Construction PAUL GONSETH SC 04/23/04 05/12/04 12/22/04 02/24/05 $2,485,054 $2,724,455
006562 STPH-0003(102) 003  Sr 3/Nb Off Ramp At Loxie Eagans Blvd Totem Electric Of Tacoma, Inc. Not Specified OR 12/08/03 12/08/03 04/15/04 05/05/04 $188,360 $235,472
006563 STP-PMO03(001) 020  Sr 20, Ruby Mountain To Metcalf Lake & Metcalf Lak Icon Materials,A Division Of Com Corp. BOB HILMES ER 09/12/03 09/12/03 02/20/04 02/20/04 $1,881,000 $1,836,505
006564 NH-0097(097) 097  Us 97/Pateros Storm Drainage Improvement Goodfellow Bros Inc TERRY MATTSON NC 10/15/03 12/08/03 12/19/03 $89,700 $82,629
006565 CM-0906(194) 090  1-90/Us 195 To Argonne Road-Its Intermountain Electric Inc. DARREL MCCALLUM ER 08/25/04 10/14/04 07/22/05 08/03/05 $1,637,253 $1,709,980
006566 NH-0395(067) 395  Us 395 - Immel Road To Arden - Paving And Safety P Hap Taylor & Sons, Inc. BOB HILMES ER 10/08/03 10/17/03 05/26/04 06/02/04 $3,292,809 $2,619,123
006567 STP-PMO03(001) 026  Palouse River Br 26/285 Rail Retro Petersen Brothers, Inc. KEN OLSON ER 09/19/03 12/10/03 12/17/03 $244,932 $248,373
006568 BR-0012(121) 012  Us 12/ Dixie Vic - Bridge Replacement Weaver Construction Co J.D. DWYER SC 05/26/04 05/28/04 12/07/04 01/28/05 $1,044,254 $1,259,324
006569 STATE 900  Sr 900 - 57th Ave S Vic To S 129th St Wye Pedestri C.A. Carey Corporation INGO GOLLER Urban 10/03/03 11/28/03 05/17/05 05/20/05 $351,042 $383,776
006570 STP-PMO03(001) 129  Sr 129, Asotin To Clarkston - Unstable Slopes Hi-Tech Rockfall Construction, Inc. ].D. DWYER SC 08/27/03 08/27/03 01/05/04 02/12/04 $650,258 $801,985
006573 NH-0054(251) 005  I-5/ Silver Lake Sb Weigh Station-Weigh-In-Motion Granite Construction Company MARLIN LENSSEN NW 04/29/04 11/30/04 09/11/06 09/25/06 $546,054 $612,760
006574 NH-0020(126) 020  Deception And Canoe Pass Bridges Anchor Concrete D Diamaco, Inc. DAVE CRISMAN NW 10/15/03 02/01/05 02/14/05 $712,154 $712,047
006575 STATE 203  Vic 268th Ave Ne Unstable Slope Granite Construction Company JAY LAVASSAR NW 08/08/03 08/08/03 05/28/04 07/08/04 $328,000 $350,546
006577 NH-0529(013) 529  Sr529/I-5 To Rr Bridge Paving Rinker Materials AMIR AHMADI NW 08/21/03 10/14/03 01/28/04 02/26/04 $277,565 $265,083
006578 STP-PMO03(001) 161  Sr161/128th St To Sr 512 1/C - Paving Tucci & Sons, Inc. TROY COWAN OR 11/03/03 11/03/03 08/30/04 09/10/04 $723,293 $898,059
006579 STP-PMO03(001) 006  Sr6/S Fk Chehalis River Bridge To Chehalis River Lakeside Industries RICH HENSLEY SW 07/02/03 07/15/03 09/09/03 09/22/03 $375,037 $369,428
006580 NH-0167(031) 167  N. Meridian To King County Line Paving Icon Materials,A Division Of Cpm Corp. DAVE ZIEGLER OR 09/19/03 09/23/03 05/24/04 06/08/04 $3,481,936 $2,739,423
006581 STATE 405  Sr 405 / Eastside Freeway Safety Improvements Granite Construction Company STANLEY ENG Urban 11/05/03 11/12/04 01/13/05 02/11/05 $935,320 $911,319
006582 IM-0906(201) 090  Sullivan Rd. To Idaho State Line Phase 1 Icon Materials,A Division Of Cpm Corp. DARREL MCCALLUM ER 08/28/03 08/28/03 04/05/04 04/16/04 $1,680,032 $1,643,110
006583 STP-PM-03(003) 900  Sr 900 / Newport Way To I-90 - Widening Mowat Construction Company MARK SAWYER Urban 02/23/05 05/01/08 02/16/10 03/08/10 $9,103,866 $12,252,887
006584 BH-0202(035) 202  Sr 202 / Sammamish River Bridges - Scour Repair Ohno Construction Company BRIAN DOBBINS NW 02/06/04 11/24/06 07/29/08 11/23/09 $136,619 $101,442
006586 BH-0101(031) 104  Sr 104 / Hood Canal Bridge 104-5.1 Anchor Cable Cn General Construction Company Not Specified OR 08/22/03 09/26/03 05/11/04 08/12/04 $416,000 $503,359
006587 NH-0509(013) 509 Sr509/S.Normandy Rd To S 160th St Woodworth & Company, Inc. INGO GOLLER Urban 10/28/03 12/16/03 02/14/05 02/24/05 $1,359,136 $1,279,495
006588 STP-PMO03(001) 515  Sr515,S 15th St To Wells Ave S - Paving Icon Materials,A Division Of Cpm Corp. STANLEY ENG Urban 08/08/03 08/30/04 09/30/04 12/15/04 $341,555 $324,821
006589 STP-PM03(001) 522 Sr527/Sr 522 To I-405 Vic - Paving Rinker Materials MESSAY SHIFERAW NW 10/03/03 10/09/03  12/04/04 12/20/04 $750,227 $792,732
006590 NH-0018(030) 018  Sr18,"C" St Sw I/C To Se 304th St Br And Green Riv Lakeside Industries STANLEY ENG Urban 10/27/04 11/02/04 11/22/05 01/27/06 $3,453,362 $4,001,948
006591 IM-0051(255) 005 I-5, Ne 179th St To Nw 319th St - Paving Paving Morse Bros., Inc. CHUCK RUHSENBERGER  SW 07/29/03 07/29/03 02/12/04 03/04/04 $334,337 $375,568
006592 IM-9999(397) 005  I-5, Et Al Clark Co Vic Sign Structure Replacement Coral Construction Company CHUCK RUHSENBERGER = SW 10/03/03 10/22/03 03/17/04 04/01/04 $92,379 $86,081
006594 BH-9999(396) 003  Sr3 & Us 101 Bridges - Seismic Retrofit Mowat Construction Company KURT WILLIAMS OR 12/01/03 12/09/03 04/05/04 04/16/04 $629,226 $637,380
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006595 STP-PMO03(001) 103  Sr 103-Bay Ave To Leadbetter Point State Park Lead Lakeside Industries DON OWINGS SW 09/23/03 09/23/03 01/26/04 02/12/04 $969,046 $876,230
006596 STP-PMO03(001) 508  Sr508, Vic Guerrier Rd To Vic Mp8.0 Paver Granite Construction Company RICH HENSLEY SW 07/15/03 07/23/03 12/11/03 12/22/03 $652,459 $645,327
006597 STATE 167  Sr 167 - North Sumner Interchange Scarsella Bros., Inc. HOWARD DIEP OR 09/27/04 04/27/06 07/28/06 08/09/06 $12,687,397 $11,888,319
006598 NH-0012(141) 012  Us 12 & Sr 124, Waitsburg Vic - Paving Us12-Coppei Icon Materials,A Division Of Cpm Corp. J.D. DWYER SC 11/14/03 12/22/03 05/04/04 06/02/04 $944,299 $1,180,027
006602 NHO0012(145) 012  Us 12/ Brady To Malone - Paving Lakeside Industries JOHN L. HART OR 11/26/03 01/28/04 03/31/04 04/08/04 $2,148,350 $2,706,172
006603 STATE 099  Sr99/Aurora Ave At Galer St Vicinity Pedestrian Pct Construction, Inc. JOHN CHI NW 09/02/04 03/14/06 03/15/06 03/23/06 $1,520,642 $1,860,897
006604 STATE 005 | I-5, Ferndale To Blaine - Replace Fence Chandler Construction, Inc. DAVE CRISMAN NW 09/10/03  03/17/04 06/18/04 $65,774 $53,693
006607 STP-PMO03(001) 202  Sr 202, Jct Preston Fall City Rd & Jct Sr 203 Granite Construction Company BRIAN DOBBINS NW 10/03/03 11/18/03 12/09/04 01/13/05 $551,600 $656,871
006608 BH-0522(037) 522  Sr522,1-405 I/C East To North Ramp-Bridge Deck R Concrete Barrier, Inc. BRIAN DOBBINS NW 09/18/03 02/12/04 04/27/04 $239,332 $257,260
006609 ER-0001(104) 101  Us 101/Nolan Creek Vic Bridge 101/214 And Realignm Bruch & Bruch Construction, Inc. JOHN L. HART OR 07/21/04 09/08/04 11/01/04 11/17/04 $3,282,706 $3,615,603
006610 NH-0051(257) 005  1-5/ Salmon Creek To Sr 205 American Concrete Cutting Aka Hamilton C D. OWINGS/C. LILES SW 04/06/07 08/28/08 11/12/08 01/12/09 $25,920,957 $31,394,000
006611 STP-PM03(002) 018  Sr18/Maple Valley To Issaquah/Hobart Rd Guy F. Atkinson Construction, Lic DEREK CASE NW 04/18/07 08/21/08 12/29/08 02/20/09 $55,904,937 $78,793,011
006612 STP-PMO03(001) 410  Sr 410/ Crystal Mtn Blvd Vic Paving Paving Watson Asphalt Paving Co. DEREK CASE NW 09/02/03 09/02/03 12/15/03 03/25/04 $435,543 $459,599
006613 BR-0101(205) 101  Us 101/ So Fork Boulder Cr Br 101/157 Br. 101/157 Rognlins, Inc. JOHN L. HART OR 05/26/04 05/26/04 08/23/04 09/20/04 $1,768,905 $1,689,019
006614 BH-0099(076) 099  Sr99, 1st Ave S Bridge - Painting Intrastate Painting Coporation JULIA MIZUHATA NW 04/02/04 02/14/05 03/18/05 $616,590 $332,509
006615 STATE 012  Us 12 - Sargent Blvd - Temporary Signal Potelco, Inc. JOHN L. HART OR 02/13/04 02/24/04 04/20/04 04/28/04 $115,871 $121,632
006616 NH-0526(006) 526  Sr 526, Evergreen Way Interchange Illumination Reb Transtech Electric, Inc. AMIR AHMADI NW 04/23/04 07/26/04 12/17/04 02/06/05 $348,942 $291,788
006617 BR-9999(392) 009  Sr9 & 542/ Stillaguamish River & Nugents Vic Br Mowat Construction Company DAVE CRISMAN NW 10/02/03 01/30/07 04/19/07 05/14/07 $1,022,052 $963,991
006618 STATE 291  Sr291/ Long Lake Unstable Slope Repair L R L Construction Co. KEN OLSON ER 09/04/03 12/12/03 12/22/03 $162,074 $157,750
006619 BH-0053(902) 005 I-5/ Spokane Street |/C Bridges - Seismic Granite Construction Company MESSAY SHIFERAW NW 07/08/04 08/31/04 03/07/05 03/18/05 $2,565,000 $2,509,585
006620 NH-0906(203) 090  1-90 / Argonne Rd To Sullivan Rd Scarsella Bros., Inc. DARREL MCCALLUM ER 06/13/06 08/21/06 01/02/07 01/09/07 $23,915,738 $25,022,661
006621 IM-0053(901) 005  I-5/ Northgate Way To Ne 175th Street Granite Construction Company JOHN CHI NW 10/31/03 02/03/04 11/23/04 12/08/04 $1,992,814 $2,089,283
006625 NH-0500(013) 500  Sr 500/ Ne 112th Ave Gher Rd Interchange Tapani Underground, Inc. CHUCK RUHSENBERGER ' SW 05/11/05 07/01/06 12/26/06 01/08/07 $18,162,105 $18,659,510
006626 BH-0101(176) 101  Us 101/ Hoquiam River Bridges - Seismic Retrofit Advanced American Diving JOHN L. HART OR 05/22/04 05/22/04 09/27/04 10/06/04 $699,161 $741,131
006627 STATE 241  Sr 241/ Yakima River Br 241/5 Bridge Repair Weaver Construction Co PAUL GONSETH SC 08/20/03 08/20/03 11/25/03 01/27/04 $104,000 $104,962
006628 NH-0018(028) 018  Sr 18 / Weyerhaeuser Way To Sr 167 Tri-State Construction, Inc. MARK SAWYER Urban 10/25/05 04/25/06 03/01/07 03/19/07 $12,079,023 $16,582,821
006629 STP-0531(005) 531  Sr531/11th Ave To 16th Dr Ne Vic Granite Construction Company DAWN MCINTOSH, P.E. NW 11/06/03 11/06/03 06/30/04 08/12/04 $106,990 $101,306
006630 IM-0903(058) 090  1-90 / Ryegrass Summit To Vantage Granite Construction WILL SMITH SC 11/11/04 11/22/04 03/18/05 05/05/05 $6,709,324 $6,764,911
006633 STPH-0904(115) 904  Sr904 / Hes Safety Improvements Colvico, Inc. GLENN A. WAGEMANN  ER 12/05/03 12/15/03 02/04/04 02/20/04 $254,988 $262,035
006635 STPF-0162(014) 162  Sr 162 / Voights Creek Bridge 162/11 Vic Pacific Road & Bridge Company TROY COWAN OR 06/29/04 11/08/04 05/16/05 06/28/05 $2,161,082 $2,289,004
006636 STATE 203  Sr 203 / Morrison St To Ne 55th St Pedestrian Safe Granite Construction Company BRIAN DOBBINS NW 12/11/03 01/20/04 06/03/04 07/29/04 $258,000 $255,595
006637 IM-0902(195) 090  Sr 90/ Highline Canal To Elk Heights Scarsella Bros., Inc. PAUL GONSETH SC 08/17/04 08/23/04 04/07/05 05/03/05 $3,132,268 $3,458,223
006638 STATE 005  I-5/ Murray Creek - Stormwater Retrofit Olson Brothers Excavating Inc JOHN MCNUTT OR 10/13/03 11/25/03 01/30/04 02/17/04 $153,946 $146,657
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006639 STATE 182  1-182 / Us 395 I/C - Roadside Safety Granite Construction MOE DAVARI SC 09/18/03 09/18/03 12/10/03 12/30/03 $55,418 $51,433
006646 NH-0167(033) 167  Sr 167/ Vicinity Bridge 167/125e - Drainage Mods Tri-State Construction, Inc. INGO GOLLER Urban 12/03/03 12/03/03 09/02/04 10/29/04 $129,088 $123,705
006650 ITS-2002(031) 005  I-5/Gravelly Lake To 49th St Fiber Optics Fiber Op Elcon Corporation HOWARD DIEP OR 06/10/04 07/29/04 04/06/05 04/13/05 $455,837 $577,837
006652 ER0302(005) 005  I-5/ Lynnwood 44th Ave Bridge Repair - Er Project Concrete Barrier, Inc. BRIAN NIELSEN NW 10/11/03 10/30/03 01/22/04 01/29/04 $498,309 $518,153
006653 IGFSB-2000(017) 005  I-5 / Puyallup River To 54th St - Guardrail Guardr Coral Construction Company DAVE ZIEGLER OR 02/09/04 02/09/04 03/24/04 04/05/04 $309,309 $289,935
006655 NH-0002(245) 002 Us2/1/4 Mile East Of Anderson Creek Bridge Slo Coral Construction Company MARLIN LENSSEN NW 03/01/04 03/01/04 06/24/04 07/21/04 $157,751 $148,958
006658 STATE 090  1-90/ Tibbetts Creek Vicinity Culvert Replacement Pacific Road & Bridge Company BRIAN DOBBINS NW 12/09/04 10/11/07 07/09/09 11/18/09 $3,117,208 $3,726,462
006659 STATE 005  I-5/Military Rd Vic Culvert Replacement Mid-Mountain Contractors, Inc. STANLEY ENG Urban 11/12/03 10/31/06 04/10/07 05/08/07 $587,506 $661,106
006664 NH-9999(407) 002  Ncr Durable Pavement Markings 03/05 2004 Apply-A-Line, Inc. (Wash) TERRY MATTSON NC 05/21/04 07/13/04 07/21/04 $291,095 $287,137
006665 STP-0542(022) 542  Sr542/Wells Creek Rd To Mt Baker Vic Strider Construction Co, Inc. MARK RUSSELL NW 09/26/05 10/04/07 10/18/07 12/06/07 $4,242,979 $4,382,609
006668 STP-0028(032) 028  Sr28/Quincy East - Left Turn Lanes Basin Paving Co. ROBERT ROMINE NC 10/21/04 06/02/05 06/07/05 $398,534 $412,773
006669 NH-0097(106) 097  Us 97, Blewett Pass South - Paving Granite Construction TERRY MATTSON NC 10/07/04 11/19/04 05/25/05 06/06/05 $2,218,434 $2,102,451
006670 IM-0053(904) 005  |-5/7th & Cherry/5th & Cherry/Stewart St/ Eastlake Elcon Corporation JULIA MIZUHATA NW 05/20/05 06/27/05 02/14/06 02/28/06 $588,550 $794,699
006672 STATE 009  Sr9/Sr528 Intersection - Signal Signal Electric, Inc. MARLIN LENSSEN NW 06/23/04 10/14/04 01/24/07 02/16/07 $374,518 $446,829
006676 STP-0112(011) 112 Sr 112, Jim Creek Culvert Replacement Bruch & Bruch Construction, Inc. JOHN L. HART OR 10/14/04 10/14/04 12/10/04 01/03/05 $632,027 $902,819
006677 STP-0011(036) 011  Sr 11, Whatcom Cl To Bellingham CI Lakeside Industries DAVE CRISMAN NW 06/18/04 02/04/05 02/25/05 $880,600 $866,407
006680 STATE 005 Emergency Project: I-5/Mp 190.65g- G-Line Drainage Granite Construction Company MARLIN LENSSEN NW 12/19/03 12/19/03 03/09/04 04/29/04 $125,810 $181,476
006681 NH-0028(033) 028  Sr 28/Rock Island - Rock Slopes Stage 2,Soil Nail Scarsella Bros., Inc. ROBERT ROMINE NC 10/11/04 10/12/05 11/07/05 $863,631 $1,595,793
006682 STATE 161  Sr161/234th St "E" To 204th St "E" Scarsella Bros., Inc. HOWARD DIEP OR 08/24/05 11/17/05 08/03/06 08/23/06 $6,923,753 $6,324,485
006685 NH-0012(150) 012  Us 12/White Pass Fill Erosion Vic Mp 148.7 Vic Mp Tri-State Construction, Inc. RICH HENSLEY SW 11/17/04 11/23/04 08/01/05 08/16/05 $403,197 $483,720
006686 STP-0155(013) 155  Sr 155, Ncr Guardrail Update 2004 Frank Gurney, Inc. ROBERT ROMINE NC 06/11/04 11/30/04 12/06/04 $824,000 $843,851
006687 IM-0904(114) 090  1-90/Moses Lake West Paving Central Washington Asphalt, Inc. ROBERT ROMINE NC 10/21/04 07/05/05 07/08/05 $3,738,085 $3,589,529
006688 STP-0097(109) 097  Us 97a, Wenatchee North - Paving Basin Paving Co. TERRY MATTSON NC 10/04/04 03/15/05 03/18/05 $1,715,256 $1,739,492
006690 STATE 016  Sr 16 / 6th Ave To Jackson Ave - Hov Tri-State Construction, Inc. DAVE ZIEGLER OR 11/17/04 05/03/05 05/15/06 06/07/06 $4,040,160 $4,026,403
006691 STP-0024(021) 024  Sr24/Fire Station To Taylor Ranch-Paving Columbia Asphalt & Gravel, Inc. WILL SMITH SC 10/05/04 10/05/04 01/24/05 03/08/05 $923,356 $944,708
006692 NH-0012(147) 012  Us 12/ Dixie Vicinity - Paving Granite Construction WILL SMITH SC 06/24/04 06/24/04 11/09/04 12/03/04 $617,934 $587,893
006693 STATE 395  Sr395/Kennewick Varible Message Sign Colvico, Inc. MOE DAVARI SC 09/13/04 10/26/04 02/16/05 02/28/05 $109,521 $141,671
006694 STP-0028(034) 028  Sr28/Harrington To Davenport - Paving Paving Poe Asphalt Paving, Inc. GLENN A. WAGEMANN  ER 10/23/04 11/02/04 12/20/04 01/03/05 $1,577,725 $1,513,415
006695 IM-0053(911) 005  I-5/Ramps At Michigan-Corson/Albro/Swift Mowat Construction Company JULIA MIZUHATA NW 06/15/05 09/22/05 03/28/06 04/10/06 $1,995,984 $2,440,569
006696 NH-0101(268) 101  Us 101/Sitkum-Sol Duc Rd To Bear Creek Rd Paving Lakeside Industries JOHN L. HART OR 10/01/04 10/27/04 01/14/05 01/28/05 $3,247,811 $3,362,639
006697 IM-0901(431) 090  1-90/W Lk Sammamish I/C To 436th St Se Granite Construction Company BRIAN DOBBINS NW 02/02/05 02/02/05 03/21/06 04/27/06 $5,780,500 $5,953,279
006698 NH-0097(111) 097  Us 97/ Ellensburg To Virden - Paving Paving Granite Construction JOEL VOTH NC 08/30/04 10/14/04 05/27/05 06/06/05 $1,856,136 $1,837,707
006699 STATE 124 Sr 124/Mp 6.65 East Jct Sr 12-Reconstruction/Curve Granite Construction MOE DAVARI SC 04/06/04 04/08/04 06/09/04 07/01/04 $142,400 $145,583
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006700 STPH-0002(248) 002  Us 2/ Coles Corner Vicinity - Paving Paving Central Washington Asphalt, Inc. ROBERT ROMINE NC 10/25/04 03/30/05 04/18/05 $1,730,900 $1,734,001
006701 BH-0901(417) 090  1-90/I-405 Vicinity Bridges - Seismic Mowat Construction Company BRIAN DOBBINS NW 09/12/05 07/31/08 07/06/09 10/23/09 $1,725,575 $2,192,170
006702 STP-0529(014) 528  Sr528/Sr529 Paving/Columbia Ave To 55th Dr Ne Vic Granite Construction Company MARLIN LENSSEN NW 09/10/04 11/09/04 11/20/07 12/06/07 $1,223,190 $1,245,470
006704 GCA3636 127  Sr 127 / Central Ferry To Church Hill Rd Granite Construction BOB HILMES ER 06/01/04 10/21/04 01/21/05 02/01/05 $1,248,947 $1,199,867
006705 STP-9999(409) 021  Sr21/Et Al-2004 Eastern Region Chip Seal Chip Sea Granite Construction GLENN A. WAGEMANN ER 08/04/04 08/04/04 02/16/05 02/24/05 $2,829,346 $2,902,362
006706 ER-0401(016) 020  Sr 20, Diablo Vic Emergency Repair Scarsella Bros., Inc. DAVE CRISMAN NW 05/12/04 05/12/04 03/08/05 04/06/05 $523,499 $457,075
006707 STP-9999(404) 017  Ncr Seal 2004 Granite Construction TERRY MATTSON NC 08/11/04 06/08/05 06/14/05 $2,338,463 $2,190,156
006708 IM-0905(097) 090 1-90, Adams County Line To Spokane County Line Icon Materials,A Division Of Com Corp. KEN OLSON ER 08/09/04 12/29/04 02/28/05 03/10/05 $3,388,388 $3,286,290
006709 IM-0905(096) 090  1-90. Tokio To Lincoln County Line Paving Poe Asphalt Paving, Inc. BOB HILMES ER 05/26/04 10/15/04 03/14/05 04/08/05 $1,437,306 $1,492,889
006710 STATE 203  Sr 203, Ne 124th / Novelty Rd Vic Roundabout Granite Construction Company BRIAN DOBBINS NW 10/13/04 07/31/08 07/15/09 11/18/09 $1,544,000 $1,707,336
006711 STATE 527  Sr527,132nd St. Se To 112th St. Se Klb Construction Inc. MARLIN LENSSEN NW 07/21/06 06/16/09 09/29/10 11/08/10 $15,631,260 $15,525,050
006713 NH-0018(029) 018  Sr 18, Eb Offramp To West Valley Highway Tri-State Construction, Inc. MESSAY SHIFERAW NW 09/09/04 02/03/05 06/28/05 07/11/05 $677,901 $681,903
006714 STPH-0024(020) 024  Sr 24, South Wahluke Slope Guardrail North Central Construction, Inc. ROBERT ROMINE NC 10/22/04 02/23/05 03/30/05 $267,017 $259,533
006715 NH-0026(020) 026  Sr 26, Union Flat Creek Improve Drainage M.L. Albright & Sons, Inc. KEN OLSON ER 09/29/04 10/06/04 01/26/05 02/01/05 $112,769 $107,024
006717 STP-9999(410) 410  South Central Region Seal 2004 Central Oregon Pavers, Inc. JOEL VOTH NC 09/24/04 11/05/04 03/30/05 04/05/05 $1,883,795 $1,830,171
006718 IM-9999(411) 082  1-82 & Sr 22, Prosser Vicinity - Paving Granite Construction WILL SMITH SC 09/10/04 09/10/04 12/07/04 02/06/05 $592,401 $561,702
006719 IM-0823(058) 082  1-82, Coffin Road Vicinity - Paving Icon Materials,A Division Of Com Corp. WILL SMITH SC 07/10/04 07/10/04 10/05/04 12/06/04 $330,828 $328,352
006720 STATE 395  Us 395, Nsc - Farwell Road Lowering Max J. Kuney Company BOB HILMES ER 07/01/05 08/09/05 10/26/06 12/15/06 $4,975,935 $5,159,843
006721 NH-0502(008) 502  Sr 502, 1-5 To Battle Ground Morse Bros., Inc. DON OWINGS SW 06/25/04 07/01/04 12/14/04 01/07/05 $908,861 $863,534
006723 STATE 097  Us 97, Toppenish To Wapato - Drainage Drainage Columbia Asphalt & Gravel, Inc. WILL SMITH SC 07/09/04 07/09/04 12/09/04 01/07/05 $391,759 $418,264
006725 STP-0542(020) 542  Sr 542, Truck Rd Vicinity-Culvert Replace C.W. Williams Construction Co. MARK RUSSELL NW 07/30/04 10/08/07 11/14/07 12/06/07 $128,794 $140,065
006726 NHO0522(038) 522  Sr 522, Paradise Lake Rd To Snohomish River Interc Scarsella Bros., Inc. DAVE LINDBERG Urban 10/20/06 06/30/09 07/05/12 11/02/12 $22,810,188 $28,641,902
006727 NH-0002(252) 002  Us 2, Reiter Road Vicinity-Rechannelize Srv Construction, Inc. AMIR AHMADI NW 09/01/04 09/01/04 08/16/05 09/01/05 $446,370 $456,981
006728 ITS-2002(037) 005 | I-5, Its Pcl To 320th Traveler Info. System Expans Elcon Corporation Not Specified Urban 02/24/05 08/17/05 ~ 01/12/06 01/27/06 $570,425 $617,360
006736 NH-9999(413) 970  Sr 970 Et Al, Cle Elum Vicinity - Paving Columbia Asphalt & Gravel, Inc. JOEL VOTH NC 09/15/04 11/05/04 06/20/05 06/24/05 $1,294,041 $1,294,847
006738 IM-0052(186) 005 I-5, County Line To Prairie Creek Bridge- Paving Granite Construction Company RICH HENSLEY SW 07/19/04 07/20/04 10/19/04 11/22/04 $852,607 $821,187
006739 NH-0101(273) 101  Us 101, Sr 106 To Brockdale Rd - Paving Ace Paving Co., Inc. TROY COWAN OR 08/31/04 09/07/04 10/31/05 11/28/05 $636,069 $610,236
006741 STATE 161  Sr 161, Mp 3.87 To Ski Park Rd. Safety Improvement Icon Materials,A Division Of Cpm Corp. Not Specified OR 07/16/04 07/16/04 09/28/04 10/18/04 $88,529 $100,830
006742 NHG-0101(272) 101  Us 101 & Sr 401 Intersection Signal Mccandlish Electric, Inc. AMY E. REVIS SwW 08/06/04 09/02/04 02/01/05 02/17/05 $349,405 $370,360
006743 STP-0302(006) 302  Sr302, N Bay Rd To Key Peninsula Hwy - Paving Tucci & Sons, Inc. JOHN MCNUTT OR 09/02/04 10/11/04 05/10/05 05/20/05 $1,593,249 $1,574,338
006745 NH-0097(110) 097  Us 97, Chelan Falls South Unstable Slopes One Way Construction, Inc. JOEL VOTH NC 10/18/04 11/05/04 02/08/05 02/14/05 $637,231 $709,719
006746 IM-0901(426) 090  1-90, Vicinity Lake Sammamish Parkwayslope Stabil Pacific Road & Bridge Company BRIAN DOBBINS NW 07/29/04 11/19/07 06/30/09 10/14/09 $763,942 $701,297
006747 BH-0099(082) 099  Sr99, 1st Ave S Br 99/530w Hydraulic & Plc System Pct Construction, Inc. MESSAY SHIFERAW NW 12/09/05 03/09/06 08/03/06 08/21/06 $1,002,417 $1,054,737
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006748 STP-0124(014) 124  Sr 124, Mcfeely Rd To Coppei Cr - Paving Poe Asphalt Paving, Inc. PAUL GONSETH SC 08/27/04 08/31/04 01/11/05 02/02/05 $1,585,612 $1,760,033
006749 NH-0012(151) 012  Us 12/Lake Creek To Wildcat Creek Etal-Paving Et A Central Washington Asphalt, Inc. RICH HENSLEY SW 11/03/04 11/03/04 04/28/05 05/09/05 $6,690,350 $6,450,140
006750 IM-0053(908) 005  I-5/Nisqually River Br To Fort Lewis Rd Acp Inlay Woodworth & Company, Inc. TROY COWAN OR 09/15/05 09/29/05 10/09/06 12/15/06 $1,430,160 $1,549,046
006751 STATE 129  Sr 129/ Clarkston Vicinity - Paving Poe Asphalt Paving, Inc. WILL SMITH SC 07/28/04 07/28/04 11/24/04 01/19/05 $547,226 $560,735
006752 STATE 090  1-90/Cle Elum River Br 90/134n Diamaco, Inc. PAUL GONSETH SC 11/04/04 11/18/04 02/28/05 03/08/05 $507,326 $506,994
006754 STPH-0016(016) 016  Sr 16, Burley-Olall/Burley-Olalla Intersection-Saf Tri-State Construction, Inc. Not Specified OR 09/28/04 10/22/04 10/25/05 10/27/05 $673,570 $801,303
006756 NH-0101(270) 101  Sr 101, Kitchen-Dick Rd To Dungeness River Paving Lakeside Industries Not Specified OR 06/30/04 08/03/04  01/07/05 01/24/05 $1,239,060 $1,234,924
006757 IM-0053(910) 005  I-5/Federal Way - S 317th Street Hov Direct Access Icon Materials,A Division Of Cpm Corp. JOHN CHI NW 02/10/06 11/25/08 02/16/10 10/17/12 $22,441,120 $26,577,081
006758 IM-0052(188) 005  I-5, Pacific Ave I/C Sb Off Ramp - Signal Signal Signal Electric, Inc. JOHN MCNUTT OR 10/28/04 12/09/04 06/14/05 06/27/05 $119,911 $101,571
006759 IM-0055(223) 005  I-5/North Of Lakeway Interchange Ph.1a Granite Construction Company CHRIS DAMITIO NW 04/28/05 02/25/08 04/18/08 05/12/08 $5,276,373 $5,912,563
006760 IM-4053(829) 405  Sr 405, Bothell To Swamp Creek I/C Hov L Granite Construction Company MARK SAWYER Urban 04/29/08 04/29/08 07/02/09 07/14/09 $94,977 $1,762
006761 STPF-0105(016) 105  Sr 105, County Line To Bonge Ave. Lakeside Industries JOHN L. HART OR 09/29/04 10/28/04  01/04/05 01/12/05 $819,186 $847,759
006762 IM-0901(429) 090 190, Sunset Way I/C Retaining Wall 16 Thomco Construction, Inc. BRIAN DOBBINS NW 05/25/05 06/01/05 05/03/07 01/26/10 $2,544,136 $2,225,608
006763 NH-0022(101) 022  Sr22,1-82 To Toppenish - Paving Granite Construction PAUL GONSETH SC 07/02/04 08/20/04 10/21/04 12/29/04 $245,238 $237,172
006764 NH-0020(115) 020  Sr 20, Oak Harbor Ncl To Frostad Road Thomco Construction, Inc. DAVE CRISMAN NW 07/12/05 11/19/05 01/31/07 02/21/07 $3,403,075 $3,703,955
006766 NH-0101(271) 101  Us 101/Sr 104 To Brinnon Lane - Paving Paving Lakeside Industries JOHN MCNUTT OR 10/01/04 02/16/05 07/11/05 08/16/05 $3,017,528 $3,314,557
006767 STATE 016  Sr 16/ Union Ave To Jackson - Hov Tri-State Construction, Inc. RUMINA SUAFOA OR 03/06/07 04/21/08 08/10/10 09/01/10 $47,295,054 $58,742,673
006768 BH-0053(899) 005 I-5/ North Seattle Bridges - Seismic Pct Construction, Inc. JULIA MIZUHATA NW 05/20/05 05/20/05 05/20/05 07/19/05 $1,471,988 $100,217
006769 NHG-0014(043) 014  Sr 14/Hood River Bridge Signalization Ec Electrical Construction Co. CHUCK RUHSENBERGER  SW 11/04/04 11/22/04 06/16/05 07/06/05 $188,820 $179,504
006770 IM-0051(256) 005  I-5, Toutle River Bridge-Structural Reha Pacific Road & Bridge Company AMY E. REVIS SW 01/07/05 01/20/05 10/27/05 11/20/05 $1,321,127 $1,592,354
006771 NH-0512(013) 512 Sr512/Sr 7 1/C Safety Improvement Safety Improvem Tucci & Sons, Inc. HOWARD DIEP OR 07/22/05 11/17/05 02/03/06 02/22/06 $1,510,702 $1,478,008
006772 STPF-0503(017) 503  Sr503/Rock Creek Rd To Ham Rd - Paving Granite Construction AMY E. REVIS SW 10/18/04 04/13/05 08/18/06 08/29/06 $2,047,008 $1,958,860
006773 STATE 548  Sr 548, Northstar Rd & Kickerville Rr Xing Culvert Colacurcio Brothers, Inc. MARK RUSSELL NW 11/03/04 10/10/07 11/20/07 12/19/07 $269,438 $271,868
006774 STATE 532  Sr532/Junction 102nd Ave Nw Signal And Channeliza Sail Electric, Inc AMIR AHMADI NW 11/17/04 11/18/04 02/07/05 04/26/05 $306,674 $292,841
006775 STATE 203  Sr 203, Skykomish River Bridge 203/106 Scour Repai Tri-State Construction, Inc. MARLIN LENSSEN NW 08/06/04 10/13/04 06/16/05 07/08/05 $67,334 $51,673
006776 STPH-0020(132) 020  Sr 20, Sapp Rd To Reed St Channelization Granite Construction Company DAVE CRISMAN NW 11/05/04 11/22/04 04/06/05 04/25/05 $268,256 $294,351
006777 STATE 005 15, 288th St Siphon Culvert Sci Infrastructure, Llc STANLEY ENG Urban 10/27/04 10/29/04 03/31/05 07/11/05 $189,259 $224,622
006778 STATE 014  Sr 14, West Camas Slough Bridge 14/25 Bridge Rail Petersen Brothers, Inc. DON OWINGS SW 08/26/04 08/26/04 10/21/04 01/20/05 $175,488 $175,780
006779 STPH-0002(244) 002  Us 2, 0ld Us 2 Vic To Sr 522 Vic Safety Granite Construction Company DAWN MCINTOSH, P.E.  NW 10/12/04 10/12/04 03/03/05 04/18/05 $365,366 $381,043
006780 STPF-0092(003) 092  Sr92, Sr9 To 84th St Ne Vic Channelization & Saf Marshbank Construction, Inc AMIR AHMADI NW 08/18/06 09/21/07 02/08/08 03/17/08 $2,925,513 $3,221,009
006783 IM-0906(205) 090  1-90, Sullivan Rd To Idaho State Line - Phase 2 Ph Icon Materials,A Division Of Cpm Corp. DARREL MCCALLUM ER 07/13/05 07/13/05 08/19/05 09/08/05 $1,438,888 $1,422,127
006784 STATE 507  Sr 507, Nisqually River Bridge 507/128 Scour Prote Northwest Rock RICH HENSLEY SW 08/12/04 08/12/04 10/19/04 10/29/04 $207,741 $174,875
006786 STPF-NH-9999(414) 308  Sr308/Sr 3, Naval Res. Boundary To Sr 1 Lakeside Industries JOHN MCNUTT OR 08/02/05 09/13/05 02/28/06 03/23/06 $4,078,317 $4,200,292
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006788 STPF-0007(018) 007  Sr7,108th St. To I-5 Tucci & Sons, Inc. Not Specified OR 10/22/04 01/14/05 05/31/05 06/10/05 $2,161,336 $2,047,767
006790 IM-0901(435) 090  1-90, Homestead Valley To Tinkham Rd. Granite Construction Company PAUL GONSETH SC 08/31/04 08/31/04 04/27/05 05/09/05 $433,000 $457,867
006791 HP-0166(006) 166  Sr 166, Ross Point Vic. Slide Repair Granite Construction Company JOHN MCNUTT OR 02/02/05 02/02/05 08/17/05 08/30/05 $3,241,467 $3,579,891
006792 STATE 507  Sr 507, Roy Wye Rechannelization Signal Electric, Inc. TROY COWAN OR 07/30/04 09/02/04 11/15/04 11/29/04 $46,492 $39,310
006793 IM-0055(226) 005  I-5, 2nd Street Bridge Bridge Replacement Mowat Construction Company DAVE CRISMAN NW 09/26/06 09/26/06 01/31/08 02/14/08 $9,362,049 $9,438,136
006794 STPF-0009(046) 009  Sr9, Us-2 Interchange I/C Modification Granite Construction Company DAVE LINDBERG Urban 12/23/05 07/11/08 04/24/12 02/12/13 $2,482,000 $2,391,858
006795 STATE 544  Sr 544, E Fork Johnson Creek Br 544/13.2 Scour Rep Granite Construction Company MARK RUSSELL NW 08/03/04 08/03/04 01/24/05 02/24/05 $69,640 $46,448
006796 STPF-0121(001) 121 Sr 121, Maytown I/C To 93rd Ave I/C Paving Granite Construction Company JOHN ASPAAS OR 09/21/04 10/21/04 03/01/05 05/03/05 $1,115,030 $1,103,642
006797 NH-0539(011) 539  Sr539, King Tut Rd And Bartlett Rd Granite Construction Company CHRIS DAMITIO NW 10/18/04 10/21/04 12/23/04 02/11/05 $561,863 $714,001
006799 STATE 410  Sr 410, Jefferson Ave. I/S Woodworth & Company, Inc. DAVE ZIEGLER OR 09/09/04 10/20/04 03/29/05 04/25/05 $278,404 $263,890
006800 NH-0101(269) 101  Us 101, West Sequim Bay Rd. To Dawley Rd. Vic. Primo Construction Not Specified OR 08/17/04 10/11/04 03/09/05 04/05/05 $343,618 $331,987
006801 IM-STPF-9999(417) 005 15,172nd St Ne I/C Bridge Replacement Phase 1 Graham Construction & Management, Inc.  AMIR AHMADI NW 05/05/06 07/26/06 04/27/07 10/22/07 $7,117,432 $7,503,625
006802 NH-0104(035) 104  Sr 104, Miller Bay Rd. I/S Stan Palmer Construction, Inc. JOHN MCNUTT OR 08/12/04 11/30/04 03/03/05 05/03/05 $247,877 $279,008
006803 STPF-0021(013) 021  Sr21, San Poil Bridge 21/311,21/312, 21/322/21/323 Pipkin Inc. BOB HILMES ER 10/27/04 10/27/04 04/04/05 04/18/05 $243,965 $219,296
006804 STPF00161(023) 161  Sr161, 128th To 176th Safety Tucci & Sons, Inc. NEAL UHLMEYER OR 08/01/06 04/20/09 05/08/09 06/15/09 $7,275,455 $7,411,520
006808 NH-0002(253) 002  Us 2, Stevens Pass - West Slope Stabilization Or U Hi-Tech Rockfall Construction, Inc. AMIR AHMADI NW 02/02/05 02/02/05 11/14/05 01/03/06 $1,478,764 $1,885,653
006809 IM-0053(913) 005  I-5, Bridgeport Way On-Ramps - Safety Woodworth & Company, Inc. DAVE ZIEGLER OR 11/24/04 12/02/04 03/31/05 04/25/05 $464,184 $453,937
006812 STATE 011  Sr 11, (Edison Slough) Cook Rd To Colony Rd Vic - C.Johnson Construction Inc. DAVE CRISMAN NW 10/06/04 10/14/07 10/30/07 12/06/07 $191,929 $194,940
006813 BH-0522(025) 522  Sr522, Snohomish River Scour Repair Scour Repair Tri-State Construction, Inc. JOHN CHI NW 08/31/04 08/01/06 03/21/07 04/04/07 $236,213 $351,371
006814 NH-0012(143) 012  Us 12, Wildcat Cr. To Windy Point - Paving Granite Construction PAUL GONSETH SC 10/07/04 10/27/04  03/08/05 03/14/05 $1,119,251 $1,149,791
006816 ER-STPF-0401(030) 020  Sr 20, Falls Creek Vic Unstable Slope Granite Construction Company DAVE CRISMAN NW 04/13/06 04/13/06 06/13/07 07/11/07 $6,946,216 $10,995,946
006817 ER-0401(003) 101  Us 101, Hoh River Erosion Delhur Industries, Inc. JOHN L. HART OR 10/21/04 10/21/04 12/27/04 01/07/05 $7,086,157 $6,712,181
006818 IM-0901(436) 090  1-90, Sunset I/C Modifications Roadside Restoratio Buckley Nursery Company BRIAN DOBBINS NW 02/19/07 07/29/09 08/31/09 01/26/10 $1,061,739 $914,585
006821 STPF-0542(023) 542  Sr 542, Coal Creek Vic To Excelsior Trai Guardrail Petersen Brothers, Inc. CHRIS DAMITIO NW 09/23/05 09/23/05 12/01/05 05/08/06 $806,183 $811,136
006822 HP-0543(001) 543  Sr 543, 1-5 To International Bndy Test Shafts Condon Johnson & Associates, Inc CHRIS DAMITIO NW 09/21/04 09/21/04 12/21/04 01/19/05 $226,547 $236,114
006823 ITS-2002(039) 005  I-5, Pacific Ave To King Co Line- Fiber Optic Syst Signal Electric, Inc. TROY COWAN OR 02/14/05 06/08/05 11/14/05 12/09/05 $631,271 $629,083
006825 ITS-2003(062) 097  1-90, Dodson Road, Variable Message Sign Aztech Electric, Inc. ROBERT ROMINE NC 11/09/04 05/03/05 05/09/05 $90,531 $88,677
006827 (AC)NH-0201(012) 004  Sr 4, Slide Repair Km Mountain Km Mountain Ostrander Rock Construction Company Inc. AMY E. REVIS SW 01/25/05 01/25/05 10/27/05 11/06/05 $299,253 $334,547
006828 STATE 409  Sr 409, Ferry Dock To Sr 4 Lakeside Industries LEON WINGER SW 09/27/05 11/29/05 02/23/06 03/03/06 $883,537 $854,839
006829 STATE 025  Sr21Et. Al., Sr 25/231 Guardrail Impro Eastern R Petersen Brothers, Inc. KEN OLSON ER 03/29/05 07/28/05 01/10/06 01/22/06 $1,814,334 $1,816,371
006830 STATE 101  Us 101, Francis St. To Alder St. - Pavement Repair Lakeside Industries Not Specified OR 09/24/04 09/24/04 12/17/04 01/03/05 $156,063 $167,815
006832 STATE 018  Sr 18, Covington Way To Maple Valley Roadside Rest Terra Dynamics, Inc DEREK CASE NW 02/09/07 11/29/07 12/05/07 12/12/07 $3,071,149 $2,187,882
006835 STATE 005  I-5, Roanoke Vicinity Noise Wall Mowat Construction Company STANLEY ENG Urban 05/27/05 07/07/05 05/29/07 06/12/07 $543,701 $632,641
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006836 STATE 290  Sr 290, Helena St. Left Turn Channelization Icon Materials,A Division Of Cpm Corp. KEN OLSON ER 06/21/05 06/24/05 01/13/06 01/26/06 $522,888 $536,498
006837 STATE 090  1-90, Geiger Rd To Us 2 Median Barrier N. A. Degerstrom, Inc. BOB HILMES ER 10/22/04 11/03/04 05/09/05 05/17/05 $501,797 $532,701
006838 STATE 005  1-82, Plymouth Poe-Wim Mccandlish Electric, Inc. WILL SMITH SC 11/04/04 11/04/04 12/28/04 02/11/05 $441,529 $437,205
006839 STPF-0202(044) 202  Sr 202, Sr 520 To Sahalee Way Widening & Channeliz Sci Infrastructure, Lic BRIAN DOBBINS NW 07/27/06 05/17/07 04/28/11 10/07/11 $5,976,783 $6,228,993
006840 IM-090(117) 090  1-90, Grant County Line To Vicinity Sr 21 Central Washington Asphalt, Inc. GLENN A. WAGEMANN ER 10/21/04 11/02/04 03/17/05 03/24/05 $1,221,307 $1,183,029
006841 STATE 525  Sr 525, Sr99 To Sr 526 Roadside Restoration A-1 Landscaping And Construction MARLIN LENSSEN NW 04/13/05 08/26/06 01/25/07 02/16/07 $438,115 $373,436
006845 IM-0053(916) 005  I-5, Sr 16 To Yakima Avenue Sb Auxiliary Lanes-Pav Tucci & Sons, Inc. DAVE ZIEGLER OR 09/26/04 09/26/04 05/16/05 06/01/05 $497,726 $501,646
006847 ER-0401(008) 112 Sr 112, Mp 0.00 Sail River Vic. Slide Repair Primo Construction JOHN L. HART OR 11/11/04 11/11/04 03/22/05 04/05/05 $513,419 $513,117
006848 STATE 202  Sr 202, Preston Fall City Erosion Site Pacific Road & Bridge Company BRIAN DOBBINS NW 11/08/04 06/30/08 07/14/09 10/23/09 $491,316 $336,411
006849 STPF-0527(002) 527  Sr 527, 164th St Se To 132nd St Se Roadside Restor Paul Brothers, Inc. JOHN CHI NwW 04/29/05 06/18/08 01/15/09 01/30/09 $922,016 $1,166,725
006850 STATE 012  Us 12, Sr 124 To Mcnary Pool - Irrigation Work Ray Poland & Sons Inc. MOE DAVARI SC 12/17/04 12/17/04 03/28/05 04/18/05 $469,107 $465,186
006851 STATE 031  Sr 31, Metaline Falls To The International Border M.A. Deatley Construction BOB HILMES ER 10/19/06 06/18/07 10/15/07 11/13/07 $10,989,022 $11,614,243
006855 STATE 304 Bremerton Ferry Terminal, Lift Tower Pil Associated Underwater Services Not Specified WSF 12/17/04 12/17/04 04/13/05 04/22/05 $74,531 $75,446
006857 ER-0302(005) 005 15, Lynnwood 44th Ave Bridge Repair Stage 2 Diamaco, Inc. DAWN MCINTOSH, P.E.  NW 04/29/05 04/29/05 09/20/05 10/10/05 $82,859 $89,733
006858 STATE 161  Sr 161, Jovita Blvd To S 360th St Widen To Five La Tri-State Construction, Inc. MESSAY SHIFERAW NW 08/02/06 06/10/08 04/20/10 06/23/10 $16,299,956 $15,038,027
006859 LOCAL 005  I-5, Ash Way Park And Ride Direct Access Bridge Mowat Construction Company AMIR AHMADI NW 09/16/05 08/16/06 12/12/06 02/07/07 $1,841,640 $2,216,921
006860 STATE 124  Us12, Sr124 To Mcnary Pool - Add Lanes Steelman-Duff, Inc. WILL SMITH SC 10/15/05 11/16/05 03/07/06 03/16/06 $5,576,283 $5,652,273
006861 IM-0053(883) 005  I-5, Ne 175th St To Ne 205th St Nb Auxiliary Lane Pacific Road & Bridge Company AMIR AHMADI NW 06/12/06 07/17/07 10/07/08 10/27/08 $5,817,222 $6,188,498
006862 NH-0011(037) 011  Sr 11, Padden Creek Vic To I-5 Paving Lakeside Industries DAVE CRISMAN NW 07/25/05 07/25/05 04/14/06 06/29/06 $447,758 $432,082
006863 STATE 024  Sr 24 Et. Al., 03-05 Region Wide Guardra & Bridge Petersen Brothers, Inc. PAUL GONSETH SC 04/20/05 05/05/05 10/25/05 01/11/06 $506,583 $491,638
006864 STATE 014  Sr 14, Et Al, Sw Region Permanent Signin 2005 Coral Construction Company LEON WINGER SW 04/14/05 04/14/05 08/18/05 09/08/05 $232,312 $239,232
006866 LOCAL 090  1-90, Harvard Road I/C Shared Use Path Max J. Kuney Company KEN OLSON ER 07/11/05 11/16/05 04/17/06 04/27/06 $1,153,930 $1,154,733
006867 STP-999(419) 002  Ncr Seal 2005 Granite Construction JOEL VOTH NC 07/29/05 10/07/05 01/06/06 01/22/06 $2,444,113 $2,555,851
006868 STATE 017 , Ncr Sign Update 2005 Sharp Line Industries, Inc. TERRY MATTSON NC 05/26/05 10/06/05 10/12/05 $382,359 $392,926
006871 STATE 014  Sr 14, Cape Horn Br. Vic. Mp 25 - Rockfall Diamaco, Inc. CHUCK RUHSENBERGER  SW 06/02/05 11/16/06 12/26/06 01/04/07 $213,891 $205,514
006872 STATE 395  Us 395, Nsc - Gerlach To Wandermere KIb Construction Inc. BOB HILMES ER 09/19/06 09/19/06 08/27/07 09/13/07 $9,986,897 $11,348,507
006873 STP-0097(112) 097  Us 97, Tonasket South Paving Basin Paving Co. TERRY MATTSON NC 11/17/05 04/07/06 04/20/06 $3,488,938 $3,293,428
006875 STATE 014  Sr 14, Southwest Regionwide Guardrail Retrofit Petersen Brothers, Inc. CHUCK RUHSENBERGER = SW 03/01/05 03/01/05 06/08/05 06/17/05 $757,723 $722,195
006876 STATE 028 , Nc Region Guardrail Improvement 03-05 Frank Gurney, Inc. TERRY MATTSON NC 05/03/05 07/06/05 07/11/05 $522,774 $537,895
006877 STATE 161  Sr 161, 204th Street E To 176th Street E Scarsella Bros., Inc. HOWARD DIEP OR 11/14/05 08/10/06 08/15/06 09/25/06 $5,135,647 $4,943,584
006878 STATE 016  Sr 16, 36th St. To Olympic Drive Nw - Hov Woodworth & Company, Inc. RUMINA SUAFOA OR 07/25/06 05/23/07 02/06/08 03/20/08 $3,875,846 $3,657,072
006879 LOCAL 090  1-90, Eastgate Transit Access 142nd Place Se Mowat Construction Company MARK SAWYER Urban 12/14/06 04/14/09 04/12/10 04/23/10 $17,761,492 $19,428,256
006880 STATE 016  Sr 16, Olympic Dr To Sr 302 Eb Ramp Meters Totem Electric Of Tacoma, Inc. DENNIS ENGEL OR 04/06/05 05/16/05 07/06/05 08/29/05 $381,551 $373,329
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006881 IM-0904(116) 090  1-90, George East Paving Central Washington Asphalt, Inc. ROBERT ROMINE NC 08/19/05 11/04/05 04/03/06 04/10/06 $3,847,156 $3,808,590
006882 NH-0097(113) 097  Us 97, Brewster North Paving Central Washington Asphalt, Inc. JOEL VOTH NC 10/26/05 02/09/06 02/16/06 $644,530 $597,161
006883 STATE 005 15, Pierce Co Line To Tukwila I/C Hov - Stage 4 Icon Materials,A Division Of Com Corp. MARK SAWYER Urban 10/23/07 01/08/09 09/08/09 09/23/09 $35,846,519 $38,092,068
006884 STP-011(035) 011  Sr 11, Cook Rd To Colony Rd Vic Paving Rinker Materials DAWN YANKAUSKAS NW 09/27/05 09/30/05 04/20/07 04/27/07 $1,037,672 $1,016,730
006885 STPE-9999(344) 101  Us 101, Fort Columbia Vic. Realignment Ostrander Rock Construction Company Inc. LEON WINGER SW 05/16/06 11/29/06 11/29/06 01/04/07 $1,119,760 $192,370
006886 IM-0053(909) 005  I-5, James St. Vic. To Olive Way Vic. Pavement Reh Gary Merlino Construction Co., Inc. JULIA MIZUHATA NW 09/20/05 10/06/05 09/05/06 09/20/06 $3,947,725 $3,886,014
006889 STPF-0204(002) 204  Sr204, Us 2 To Sr 9-Paving Granite Construction Company MARLIN LENSSEN NW 09/01/05 11/22/05 03/16/07 04/12/07 $841,900 $921,184
006890 STPF-0169(017) 169  Sr 169, Green River Br Vic To Sr 516 Hma Overlay A Watson Asphalt Paving Co. STANLEY ENG Urban 08/30/05 08/31/05 03/06/06 03/16/06 $1,886,173 $2,231,314
006891 NH-0020(128) 020  Sr 20, Sr 20 Spur To Sr 536 Vic -Stage 1 Paving Rinker Materials DAVE CRISMAN NW 09/19/05 10/11/05 10/27/06 11/15/06 $2,065,422 $2,021,576
006892 STPF-0285(013) 285  Sr 285, Wenatchee Area Paving Central Washington Asphalt, Inc. ROBERT ROMINE NC 09/14/05 10/21/05 04/17/06 04/24/06 $2,091,111 $2,060,151
006893 STATE 005 15, Bow Hill Weigh-In-Motion Scale Replacement Pacific Road & Bridge Company DAVE CRISMAN NW 03/01/05 03/01/05 05/19/05 08/03/05 $91,196 $127,587
006894 STPF-0225(004) 225  Sr 225, Benton City Vicinity Paving Granite Construction PAUL GONSETH SC 06/02/05 06/10/05 10/03/05 01/11/06 $422,756 $423,797
006895 IMD-0240(010) 240  Sr 240, 1-182 To Columbia Center I/C Icon Materials,A Division Of Com Corp. MOE DAVARI SC 06/29/07 07/16/08 10/02/09 10/08/09 $30,473,331 $31,840,968
006896 STPF-0097(114) 097  Us 97a, Chelan Vicinity Paving Basin Paving Co. TERRY MATTSON NC 06/13/05 11/02/05 02/13/06 02/21/06 $1,756,780 $1,635,745
006897 STP-0410(043) 410  Sr 410, 214th To Mundy Loss Rd Tucci & Sons, Inc. TROY COWAN OR 08/05/05 08/29/05 03/23/06 05/12/06 $740,939 $760,052
006898 IM-0903(061) 090  1-90, Sr 26 Interchange Ramp Improvements Steelman-Duff, Inc. JOEL VOTH NC 09/30/05 10/20/05 07/27/06 08/04/06 $4,176,466 $4,107,652
006899 STP-0516(020) 516 Sr516,15To N Central Ave - Paving Icon Materials,A Division Of Com Corp. Not Specified Urban 07/15/05 07/20/05 03/13/07 04/04/07 $1,769,199 $1,801,166
006903 NH-0395(072) 395  Us 395, Colville To Columbia River Hap Taylor & Sons, Inc. BOB HILMES ER 08/05/05 10/14/05 12/06/05 01/27/06 $2,096,000 $2,121,881
006904 IM-0054(256) 005 15, Sb On Ramp From Broadway To Cd Signalization Transtech Electric, Inc. CARL BARKER, ACTING  NW 08/21/06 08/21/06 04/03/07 04/16/07 $256,787 $240,362
006905 IM-0906(204) 090 190, Argonne Rd. I/C Electrical Systems Power City Electric, Inc. DARREL MCCALLUM ER 07/28/05 10/21/05 11/15/05 11/29/05 $410,192 $427,072
006906 NH-0546(005) 546  Sr 546, Sr 539 To Fishtrap Creek Bridge Hma Overla Lakeside Industries DAVE CRISMAN NW 08/03/05 08/03/05 06/21/06 07/12/06 $605,183 $499,635
006907 IM-0905(098) 090  1-90, Lincoln County Line To Salnave Road Icon Materials,A Division Of Com Corp. KEN OLSON ER 06/03/05 10/05/05 03/09/06 03/23/06 $2,080,080 $2,157,995
006908 NH-0009(045) 009  Sr9, Cherry St To Int'L Boundary-Paving Hma Overl Granite Construction Company CHRIS DAMITIO NW 05/31/05 05/31/05 06/23/05 01/05/06 $291,500 $254,520
006909 NH-0003(108) 003  Sr3, Imperial Way To Sunnyslope Road Paving Ace Paving Co., Inc. JOHN MCNUTT OR 09/07/05 09/13/05 03/08/06 03/23/06 $377,111 $403,118
006911 STP-0530(024) 530  Sr 530, Arlington Heights Rd To 139th Ave Ne Granite Construction MARLIN LENSSEN NW 06/07/07 06/16/08 04/07/09 05/15/09 $979,001 $1,314,271
006912 STPF-999(421) 014  Sr 14/Us 97, Us 97 To Benton Co. Line/ Box Canyon Central Washington Asphalt, Inc. CHRIS TAMS SW 09/01/05 09/01/05 03/28/06 04/11/06 $1,568,994 $1,581,539
006913 STATE 164  Sr 164, 158th Ave Se Channelization Tri-State Construction, Inc. STANLEY ENG Urban 08/18/05 12/29/05 10/31/06 02/07/07 $458,030 $504,057
006914 STPFG-0501(014) 501  Sr 501, Ramp Signals Ostrander Rock Construction Company Inc. CHUCK RUHSENBERGER  SW 09/23/05 04/19/07 05/17/07 05/28/07 $1,207,760 $1,287,664
006915 STATE 005  I-5, Roanoke Vicinity Noise Wall Stage 2 Granite Construction MARK SAWYER Urban 08/03/06 03/12/09 04/09/09 04/21/09 $1,880,576 $1,941,350
006916 IM-2051(229) 205 1205, Sr 500 To I-5 Pccp Rehabilitation Dowel Bar Kiewit Infrastructure West Co. CASEY LILES SW 07/07/06 08/26/06 10/03/07 11/06/07 $5,777,952 $5,399,655
006917 STATE 005  I-5, Salmon Creek To Ne 129th Street Noise Wall Selby Bridge Company, Inc. CASEY LILES SW 09/15/05 06/14/06 03/23/07 03/30/07 $715,803 $714,749
006919 IGFSB-2002(027) 002  Us 2, Union Ave & Walnut St Intersection Modificat Icon Materials,A Division Of Cpom Corp. GLENN A. WAGEMANN ER 06/27/05 08/04/05 11/10/05 11/29/05 $95,300 $97,204
006920 NH-0104(037) 104  Sr 104, 244th St Sw To Ne 190th St - Sta Paving Sr Watson Asphalt Paving Co. AMIR AHMADI NW 06/17/05 06/17/05 09/27/05 01/03/06 $348,398 $338,123
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006921 NH-0014(044) 014  Sr 14, 32nd St. Intersection Improvements Tapani Underground, Inc. CHUCK RUHSENBERGER  SW 06/24/05 07/06/05 11/07/05 11/30/05 $285,722 $266,655
006922 STPF-0542(025) 542  Sr 542, Nooksack R Br To Coal Creek Br Hma Overlay Granite Construction Company CHRIS DAMITIO NW 09/23/05 09/23/05 11/08/05 03/13/06 $799,870 $750,021
006925 STPF-0009(036) 009  Sr9,56th St Se To 60th St Ne Paving & Safety Granite Construction Company MARLIN LENSSEN NW 06/08/06 06/19/06 04/05/07 04/23/07 $1,894,000 $2,007,770
006926 STATE 005  I-5, North Kelso Sb Wim Signal Electric, Inc. LEON WINGER SW 06/13/05 06/14/05 11/17/05 12/09/05 $270,298 $276,882
006927 NH-0305(013) 305  Sr 305, Madison Avenue Intersection - Si Lakeside Industries JOHN MCNUTT OR 09/27/05 10/11/05 04/04/06 05/01/06 $450,492 $489,648
006928 STPF-0161 161  Sr 161, 255th Street East To 234th Street East - P Icon Materials,A Division Of Cpm Corp. HOWARD DIEP OR 06/15/05 08/01/05 09/27/05 10/10/05 $427,988 $364,744
006929 STPH-0104(038) 104  Sr 19, Jct Intersection - Safety Safety Ace Paving Co., Inc. Not Specified OR 07/12/05 08/15/05 10/31/05 11/09/05 $624,682 $616,529
006930 STPF-0823(057) 823  Sr 823, Selah Vic - Paving Granite Construction WILL SMITH SC 06/30/05 06/30/05 12/02/05 01/22/06 $529,733 $484,533
006931 NH/STP-9999(420) 107  Us 101/107, County Line To Chehalis River Bridge - Lakeside Industries JOHN L. HART OR 10/22/05 11/02/05 01/27/06 03/05/06 $2,187,385 $2,273,871
006932 STATE 405  1-405, Totem Lake/Ne 128th St Hov Direct Access/Fr Max J. Kuney Company MARK SAWYER Urban 03/11/08 03/31/11 06/22/11 05/15/12 $42,021,910 $51,829,964
006933 HP-STPF-0024(019) 024  Sr 24,1-82 To Keys Road Max J. Kuney Company PAUL GONSETH SC 11/09/07 05/18/09 09/24/09 02/08/10 $33,963,845 $35,272,889
006934 NH-0104(025) 104  Sr 104, Hood Canal Bridge East Half Anchor Cable R General Construction Company AMITY TROWBRIDGE OR 08/12/05 08/19/05 12/21/05 02/02/06 $3,383,500 $3,380,504
006935 STPF-0507(022) 507  Sr 507, Old Highway 99 To Rainier Wcl - Paving Pav Woodworth & Company, Inc. JOHN MCNUTT OR 08/20/05 12/14/05 04/20/06 05/04/06 $1,046,001 $953,459
006936 STP-0302(004) 302  Sr302, Elgin - Clifton Road Intersection Totem Electric Of Tacoma, Inc. JOHN MCNUTT OR 02/09/06 03/03/06 07/25/06 08/04/06 $331,873 $311,633
006937 STATE 106  Sr 106, Skobob Creek Fish Passage Quigg Bros. Inc. JOHN MCNUTT OR 12/15/05 06/09/06 09/11/06 10/03/06 $1,168,027 $1,269,736
006939 STP-0009(044) 009  Sr9, Lake Stevens Weigh Station Granite Construction Company MARLIN LENSSEN NW 11/18/05 12/20/05 11/29/06 12/18/06 $629,000 $594,289
006940 STATE 005 Northwest Region-Wide Guardrail Upgrade Guardrail Coral Construction Company JULIA MIZUHATA NW 08/30/05 09/01/05 04/24/06 05/04/06 $493,459 $476,492
006941 STPF-0202(046) 202  Sr 202, 127th Pl Ne Vic To Ne 124th St - Hma Overl Watson Asphalt Paving Co. MARLIN LENSSEN NW 10/14/05 12/13/05 03/02/07 03/23/07 $1,014,747 $937,766
006942 STATE 099  Sr99, George Washington Memorial-Aurora Ave Br, 9 Mowat Construction Company JOHN CHI NW 11/02/05 11/18/05 03/08/06 03/23/06 $1,825,482 $1,859,389
006944 STPF-999(025) 006  Sr6, Sr 105 - Paving Guardrail Upgrade Bridge Rai Granite Construction Company RICH HENSLEY SW 12/15/05 12/15/05 11/20/06 12/13/06 $4,149,405 $4,163,866
006945 STATE 519  Sr519, Se Ramp To I-90, Bridge 519/125 E Epic Construction Llc JULIA MIZUHATA NW 06/15/06 06/15/06 11/16/06 01/04/07 $356,984 $385,513
006946 STATE 101  Us 101, Simpson Ave. Bridge - Seismic Klm Construction JOHN L. HART OR 09/16/05 09/16/05 11/07/05 11/28/05 $186,400 $179,735
006947 NH/STPH-0002(243) 002  Us 2, 179th Ave To Woods Creek Bridge 2/22 Its, Ac Lakeside Industries DAVE LINDBERG Urban 06/20/06 02/21/07 02/21/07 02/12/13 $1,819,010 $1,976,136
006948 STPF-0509(016) 509  Sr 509, 11th St To Brown'S Point - Paving Paving Tucci & Sons, Inc. AMITY TROWBRIDGE OR 08/18/05 08/19/05 01/13/06 03/14/06 $466,703 $460,498
006949 STATE 525  Clinton Slip Apron & Wingwall Repair Manson Construction/Engineering Co. Not Specified WSF 07/08/05 08/18/05 11/18/05 11/18/05 $110,999 $101,687
006951 CM-0906(202) 090  1-90, Us 195 To Sullivan Its Colvico, Inc. DARREL MCCALLUM ER 03/07/06 07/26/06 09/26/06 10/07/06 $730,874 $728,790
006952 BH-0099(076) 099  Sr99, 1st Ave S Bridge - Painting Intrastate Painting Coporation JULIA MIZUHATA NW 09/15/06 10/05/06 11/30/06 02/02/07 $710,000 $899,965
006953 NH-0522(041) 522 Sr 522, Ne 155th St Vic To 61st Vic Granite Construction Company AMIR AHMADI NW 10/27/05 12/06/05 02/08/06 04/21/06 $1,088,000 $1,062,421
006954 STATE 020  Sr 20, Fruitdale Road Intersection Channelization Signal Electric, Inc. DAVE CRISMAN NW 01/24/06 04/21/06 10/20/06 12/20/06 $455,380 $436,865
006955 NH-0539(012) 539  Sr539,1-51/C Vic To Horton Road - Paving Paving Granite Construction Company DAVE CRISMAN NW 09/01/05 09/01/05 07/27/06 08/16/06 $908,428 $860,636
006958 STATE 005  I-5, South 48th To Pacific Avenue - Core Hov Kiewit Infrastructure West Co. JON DEFFENBACHER OR 05/06/08 12/17/10 09/14/11 12/19/11 $72,869,000 $77,553,669
006959 NH-0395(073) 395  Us 395, East EIm Road To Sr 17 - Sb Paving Icon Materials,A Division Of Cpm Corp. MOE DAVARI SC 07/08/05 07/08/05 03/27/06 04/10/06 $557,198 $517,062
006960 STP-0203(009) 203  Sr 203, Ne Big Rock Road To Slough Br Vi Hma Overl Watson Asphalt Paving Co. MARLIN LENSSEN NW 03/01/06 06/23/06 02/05/08 02/20/08 $916,750 $873,852
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006961 STPF-0903(063) 903  Sr 903, Cle Elum Vicinity- Ada Ramp Retrofit Ray Poland & Sons Inc. WILL SMITH SC 07/01/05 07/01/05 11/10/05 01/11/06 $117,678 $124,526
006962 STATE 012  Us 12, Jantz Road - Construct Frontage Rd. Icon Materials,A Division Of Com Corp. WILL SMITH SC 10/19/05 10/19/05 11/28/05 01/12/06 $405,935 $405,928
006963 STPF-041(042) 410  Sr410, Mp 60 Vic To Sr 123 Vic Paving Tucci & Sons, Inc. DEREK CASE NW 09/16/05 09/16/05 02/15/08 09/08/08 $997,225 $1,024,416
006965 STPF-0531(006) 531  Sr531, Smokey Pt Blvd Vic To 40th Ave N Access Ma Srv Construction, Inc. AMIR AHMADI NW 05/17/06 09/26/06 12/18/06 03/30/07 $237,367 $218,454
006966 STPF-0507(021) 507  Sr507, Roy To Sr 7 Paving Lakeside Industries JOHN MCNUTT OR 08/21/05 09/12/05 03/08/06 03/23/06 $969,985 $949,422
006967 IM-0901(430) 090 190, Tinkham Rd. To Cle Elum- Sign Structure Coral Construction Company WILL SMITH SC 10/10/05 10/10/05 02/07/06 03/05/06 $322,680 $309,632
006968 IM-4053(849) 405 1405, Sr 520 I/C Vicinity Drainage Improvements Tri-State Construction, Inc. DOUG HAIGHT Urban 06/12/05 06/21/05 11/10/05 05/18/06 $68,175 $52,881
006969 STPF-0027(010) 027  Sr 27, Jct Us 195 To Palouse-Albion Road Poe Asphalt Paving, Inc. GLENN A. WAGEMANN  ER 09/15/05 06/15/06 02/01/07 03/05/07 $2,783,652 $2,854,192
006970 STPF-9999(422) 007  Sr7/Sr706, Alder To Mt. Rainier Park Paving Woodworth & Company, Inc. JOHN MCNUTT OR 10/05/05 12/14/05 06/06/06 06/30/06 $1,840,932 $1,813,989
006971 STPF-9999(423) 020  Sr 20 Et Al, 2005 Eastern Region Chip Seal Central Washington Asphalt, Inc. GLENN A. WAGEMANN ER 09/09/05 04/27/06 01/02/07 01/26/07 $4,619,159 $4,715,166
006974 STPF-0524 524  Sr524,1-5To Richmond Rd Vic, Hma Overlay Rinker Materials MARLIN LENSSEN NW 10/05/05 02/08/06 02/21/08 03/17/08 $983,192 $1,168,541
006975 IM-0901(444) 090  1-90, Mp34.19 To Mp 47.94 - Interchange Pavi Lakeside Industries WILL SMITH SC 10/27/05 11/09/05  02/13/06 03/07/06 $1,675,599 $1,769,410
006976 ITS-2003(062) 005  Sr 500, I-5 To Andresen Fiber Optics Signal Electric, Inc. CHRIS TAMS SW 11/02/05 11/30/05 03/14/06 03/30/06 $689,750 $694,366
006977 IM-0302(210) 090  1-90, Mp55.51-Mp84.63 I/C - Paving;  Gold Cre Granite Construction WILL SMITH SC 09/14/05 09/27/05 02/16/06 02/28/06 $1,735,042 $1,806,423
006978 STATE 104  Wsf Tide Board Installations, Phase 2 American Construction Co., Inc. TOM CASTOR WSF 06/23/05 06/23/05 06/23/05 08/30/05 $33,894 $33,900
006979 STPF-0020(138) 020  Sr 20, Mazama Area Fish Passage Snelson Companies JOEL VOTH NC 10/21/05 10/24/05 06/13/06 06/20/06 $409,435 $333,645
006980 BH-0099(086) 099  Spokane Street Overcrossing Seismic Retrofit Stage Granite Construction Company JULIA MIZUHATA NW 05/19/06 05/19/06 07/03/07 09/27/07 $708,000 $701,756
006981 IM-0901(434) 090  1-90, W Lake Sammamish Parkway |/C Roundabout Reco = Marshbank Construction, Inc CARL BARKER, ACTING NW 10/17/05 12/21/05 05/08/06 05/18/06 $500,723 $491,187
006982 IM/NH-9999(427) 432 Sr432, Oregon Way To I-5 Paving Lakeside Industries LEON WINGER SW 09/30/05 12/07/05 09/20/06 09/29/06 $2,376,684 $2,369,838
006983 BH-0054(257) 005  I-5, Steamboat Slough Bridges 5/648 E & W Scour Re American Construction Co., Inc. AMIR AHMADI NW 10/05/05 10/05/05 03/10/06 04/21/06 $122,084 $124,159
006985 STATE 092  Sr 92, Stevens Creek - Culvert Replacement Granite Construction Company AMIR AHMADI NW 09/30/05 03/17/08 09/15/08 10/15/08 $338,000 $334,906
006987 STATE 009  Sr9, Gribble Creek Vicinity  Fish Barrier Re Callen Construction Co., Inc. DAVE CRISMAN NW 09/30/05  09/30/08  02/09/09 03/04/09 $113,042 $104,894
006988 BR-0012(125) 012  Us 12, Coppei Creek Bridge At Waitsburg A & R Construction, Inc. PAUL GONSETH SC 12/05/05 05/03/06 08/28/06 10/10/06 $1,466,745 $1,445,425
006990 IM-0054(258) 005  I-5, Sb Off Ramp To Sr 526-Safety Apply-A-Line, Inc. (Wash) CARL BARKER, ACTING  NW 08/24/05 08/24/05 11/15/05 01/03/06 $107,238 $87,712
006991 STATE 005 15, Everett Hov Design Build Atkinson Ch2m Hill A Joint Venture CHRIS BROWN NW 06/30/08 10/28/08 05/26/11 06/20/11 $184,992,860 $220,936,370
006992 STP-0530(023) 530  Sr 530, Skaglund Hill Vic To Fortson Mill Road Granite Construction Company AMIR AHMADI NW 11/09/05 01/02/08 08/21/08 09/08/08 $1,493,493 $1,675,827
006993 STP-0503(018) 503  Sr 503, Ham Rd To I-5-Paving Granite Construction LEON WINGER SW 09/01/05 09/09/05 10/03/06 10/20/06 $2,009,524 $1,948,032
006994 STATE 009  Sr9, Sr522 To 212th St Se-Widening Granite Construction Company JOHN CHI NW 05/27/08 04/20/10 10/20/11 01/09/12 $17,993,100 $23,657,333
006995 FBD-2002(009) 305  Bainbridge Island Trestle & Slip 2 Preservation Pr General Construction Company JOHN CALLAHAN WSF 08/02/06 03/28/07 05/09/07 04/20/07 $6,594,138 $6,872,508
006997 ITS-2003(062) 002  Us 2, Stevens Pass- Variable Speed Limit System Sail Electric, Inc KEVIN WALIGORSKI NC 10/25/05 03/08/06 03/13/06 $320,308 $331,727
006998 NH/CM-0002(259) 002  Us 2, Spokane River To Euclid Ave-Paving Spokane Rock Products GLENN A. WAGEMANN ER 09/21/05 08/18/06 03/01/07 04/12/07 $1,186,486 $1,179,143
006999 ITS/CM-2001(028) 002  Us 2, Houston Ave To Center Road-Paving Icon Materials,A Division Of Cpm Corp. KEN OLSON ER 10/27/05 08/23/06 03/19/07 03/30/07 $4,125,000 $4,196,260
007000 STPF-0020(140) 020  Sr 20 & 31, Tiger To Ruby Mountain - Paving Central Washington Asphalt, Inc. GLENN A. WAGEMANN ER 10/28/05 07/21/06 03/02/07 05/09/07 $3,022,000 $2,902,888
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007002 ER/STP-9603(002) 105  Sr 105, Mitigation Willapa River Estuarine Restora Scarsella Bros., Inc. RICH HENSLEY SW 10/20/05 05/24/06 08/08/06 08/22/06 $2,785,099 $3,066,377
007006 STPF-0544(001) 544  Sr544,Sr 539 To Sr 9 Paving Granite Construction Company CHRIS DAMITIO NW 10/25/05 12/12/05 03/09/06 05/24/06 $1,994,545 $2,245,624
007008 IMD/IM-1823(054) 182  1-182, Queensgate/Thayer I/C Improvements Improvem  Icon Materials,A Division Of Cpm Corp. MOE DAVARI SC 04/13/06 04/13/06 01/12/07 02/02/07 $1,599,001 $1,605,457
007009 STATE 101  Jimmycomelately Creek Estuary Restoration Primo Construction Not Specified OR 09/30/05 09/30/05 11/08/05 12/04/05 $332,173 $329,589
007010 STPF-0202(049) 202  Sr 202, Sr 520 To Sahalee Way Stage 2 Wetland Miti Northwest Construction, Inc. BRIAN DOBBINS NW 06/12/07 08/06/08 12/17/09 02/26/10 $3,475,442 $2,584,347
007014 STPFG&HG-0206(002 206  Sr 206, Sr 206/Bruce Road I/S (Roundabout) Icon Materials,A Division Of Cpm Corp. KEN OLSON ER 10/14/05 05/23/07 01/28/08 02/14/08 $750,000 $857,204
007015 CM-0007(016) 007 Sr7,Sr507 To Sr 512 Safety Scarsella Bros., Inc. NEAL UHLMEYER OR 08/23/07 04/22/10 12/01/11 04/14/14 $13,744,744 $13,685,473
007016 STATE 999  Systemwide Ferry Terminal - Hydraulic & Controls U General Construction Company TOM CASTOR WSF 04/20/06 04/20/06 03/13/07 03/13/07 $1,276,611 $1,351,101
007017 STATE 999  Systemwide On-Call Wingwall & Dolphin Repair American Construction Co., Inc. TOM CASTOR WSF 06/30/07 06/30/07 12/14/07 12/14/07 $910,809 $1,637,543
007018 NH/STPR-0020(136) 020  Sr 20, Monkey Hill Road To Troxell Road Thomco Construction, Inc. DAVE CRISMAN NW 01/08/07 06/13/08 06/17/09 07/31/09 $2,669,742 $2,770,564
007020 IM-0053(922) 005  I-5, 96th St Vic To 56th St Vic - Concrete Panel R Tri-State Construction, Inc. HOWARD DIEP OR 08/21/05 09/19/05 11/09/05 11/28/05 $537,958 $535,372
007021 BH-0529(015) 529  Sr 529, Snohomish River Bridge Repair Movable Brid Mowat Construction Company AMIR AHMADI NW 11/03/06 01/03/07 06/27/07 07/16/07 $1,252,707 $1,311,496
007022 STATE 090  1-90 - Median Crossover Protection Frank Gurney, Inc. ROBERT ROMINE NC 12/01/05 01/12/06 01/27/06 $868,842 $869,492
007023 NH-0020(133) 020  Sr 20, Deception Pass State Park Vicinity Granite Construction Company DAVE CRISMAN NW 02/16/06 02/16/06 10/04/06 11/01/06 $279,849 $253,446
007024 IM-0052(192) 005  Prairie Creek To Maytown - Median Barrier Median B Petersen Brothers, Inc. JOHN MCNUTT OR 01/30/06 03/02/06 05/12/06 06/08/06 $395,731 $423,937
007025 STPE/STPUL-0054(2 005  I-5, 124th St Sw Bicycle/Pedestrian Overcrossing B Mowat Construction Company MARLIN LENSSEN NW 07/06/06 07/06/06 10/17/07 10/31/07 $1,591,317 $1,466,555
007026 STATE 005  I-5 Et Al, Puget Sound Vic Cable Guardrail Cable G Petersen Brothers, Inc. DAVE CRISMAN NW 05/23/06 06/01/06 02/16/07 03/05/07 $3,508,390 $3,561,560
007027 ITS-2002(032) 012 Us12&I82, Alpowa Vic & Columbia River Variable Mes Aztech Electric, Inc. PAUL GONSETH SC 06/13/06 03/14/07 11/28/07 12/12/07 $293,754 $290,270
007028 STATE 307  Sr 307, Stottlemeyer Rd/Gunderson Rd I/S Signal Valley Electric Co. Of Mt Vernon AMITY TROWBRIDGE OR 11/07/05 11/08/05 03/01/06 03/14/06 $119,998 $115,447
007029 BH-9999(378) 002  Us 2, I-5, Everett Vicinity Bridges, Seismic Granite Construction Company AMIR AHMADI NW 02/23/07 04/04/08 09/18/08 10/01/08 $3,231,000 $3,131,856
007030 STPU/STPF0202(047 202 Sr 202, Sr 520 To Sahalee Way Widening & Channeliz Tri-State Construction, Inc. HIEN TRINH NW 08/13/08 10/08/09 10/19/12 03/20/13 $40,785,757 $40,182,871
007031 NH-0281(037) 281  Sr 281, Quincy South Paving Central Washington Asphalt, Inc. MICHAEL FLEMING NC 06/12/06 10/02/06 11/07/06 11/21/06 $1,474,474 $1,348,809
007032 STATE/LOCAL 003  Sr3,Sr303 Interchange - New Ramps (Waaga Way) Scarsella Bros., Inc. BRENDEN CLARKE OR 11/29/07 12/04/08 02/26/09 05/05/09 $16,744,083 $19,289,178
007033 LOCAL 182  1-182, Mp 9 Vic Road 68 I/C Modifications Granite Construction MOE DAVARI SC 04/11/06 04/11/06 11/30/06 12/18/06 $374,833 $393,081
007036 STPF-0410(045) 410  Sr 410, Scenic Viewpoint Vicinity - Erosion Contro Jansen Inc. PAUL GONSETH SC 05/23/06 05/23/06 05/21/07 05/29/07 $274,357 $431,010
007038 LOCAL/STATE 202 Sr 202, Jct 292nd Ave Se Signal & Channelization Transtech Electric, Inc. MARLIN LENSSEN NW 09/07/06 12/22/06 03/28/08 04/22/08 $293,095 $302,325
007041 STATE 003  Sr3 & 161, Olympic Region Centerline Rumble Strip Apply-A-Line, Inc. (Wash) TROY COWAN OR 12/12/05 12/12/05 01/20/06 03/05/06 $181,685 $176,025
007042 STATE 405  1-405, Sr 520-Sr 522 Stage 1 Design Build Project Kiewit Construction Company BRIAN NIELSEN Urban 11/07/07 01/18/08 04/17/09 05/15/09 $47,500,004 $49,267,211
007045 FLH-STPF-0164(012 164  Sr 164, 158th Ave Se To Highpoint St Vic Signal, C Rodarte Construction, Inc. DEREK CASE NW 05/09/07 06/26/08 09/08/08 09/24/08 $3,405,412 $3,560,379
007046 STATE 207  Sr 207, Wenatchee River Bridge 207/4 Rail Retrofit Frank Gurney, Inc. KEVIN WALIGORSKI NC 05/05/06 05/05/06 07/11/06 07/17/06 $101,124 $100,840
007047 STPH-0203(011) 203  Sr 203, Ne 60th St To Skykomish River Safety Rumbl Apply-A-Line, Inc. (Wash) MARLIN LENSSEN NW 05/02/06 05/04/06 11/15/06 12/01/06 $118,449 $98,092
007049 BH-0097(117) 097  Us 97a, S. Of Chelan Tunnel Lining Stage 3 Epic Construction Lic KEVIN WALIGORSKI NC 04/12/06 04/12/06 07/17/06 07/21/06 $519,530 $567,871
007050 STP-9999(428) 002  Ncr Seal 2006 Granite Construction ROBERT ROMINE NC 08/15/06 08/15/06 05/25/07 06/12/07 $3,343,832 $3,434,148
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007051 LOCAL 097  Us 97, Wells Dam Starr Boat Launch - Turn Lanes Basin Paving Co. ROBERT ROMINE NC 07/19/06 10/20/06 02/01/07 03/21/07 $458,939 $505,625
007054 BH-0053(899) 005  I-5 North Seattle Bridges - Seismic Retrofit Mowat Construction Company JULIA MIZUHATA Urban 12/21/06 03/28/08 10/06/08 04/09/09 $1,787,518 $1,899,693
007056 NH-0028(036) 028  Sr 28, Rock Island To Crescent Bar Paving Central Washington Asphalt, Inc. KEVIN WALIGORSKI NC 09/22/06 01/16/07 05/07/07 05/23/07 $2,047,757 $2,045,794
007058 STATE 260  Sr260, Us 12 Et. Al., Region Wide Guardrail Upg Frank Gurney, Inc. PAUL GONSETH SC 08/23/06 08/23/06 01/11/07 02/22/07 $1,846,276 $1,763,910
007059 NH-0002(257) 002  Us2/97, Cashmere East Paving Basin Paving Co. KEVIN WALIGORSKI NC 08/03/06 10/25/06 06/28/07 07/03/07 $2,587,144 $2,621,436
007060 NH-0017(035) 017  Sr 17, Franklin Co. Line To Othello Paving Central Washington Asphalt, Inc. MICHAEL FLEMING NC 06/12/06 06/12/06 08/24/06 08/29/06 $778,719 $746,338
007062 STPF-0112(013) 112 Sr 112, Bear Creek Culvert Replacement Bruch & Bruch Construction, Inc. JERRY MOORE OR 08/04/06 08/04/06 10/27/06 11/21/06 $327,567 $316,303
007063 CM-0906(207) 090  1-90, Medical Lake I/C To Us 195 I/C - Its Aztech Electric, Inc. DARREL MCCALLUM ER 11/30/06 05/08/07 08/09/07 08/24/07 $1,230,734 $1,259,693
007064 HP/NH/ITS0543(001 543  Sr 543, 1-5 To International Boundary Widening & B Imco General Construction, Inc. CHRIS DAMITIO NW 07/30/08 05/31/09 12/29/09 04/30/11 $28,315,136 $33,349,936
007069 STATE/BH-9999(464) 283  Sr 283, Omak & Winchester Wasteway, Bridge Deck Re Concrete Barrier, Inc. MICHAEL FLEMING NC 04/28/06 04/28/06 02/15/07 03/21/07 $416,134 $505,264
007070 STATE.STPF-9999(436) 155  Ncr Guardrail Update Frank Gurney, Inc. MICHAEL FLEMING NC 05/04/06 05/04/06 06/22/06 07/11/06 $437,073 $439,553
007071 STATE 090  1-90, Moses Lake Area, Potato Hill Road - Bridge C Weaver Construction Co MICHAEL FLEMING NC 12/14/06 04/09/07 09/13/07 09/25/07 $2,701,190 $2,783,889
007072 NH-STPH-0016(018) 016  Sr 16, Wollochet Dr Nw Signal & Paving Tucci & Sons, Inc. DAVE ZIEGLER OR 09/19/06 10/24/06 04/02/07 05/24/07 $679,923 $694,416
007074 NH/STPF-9999(466) 002  Sr2, North Wenatchee Area, Paving Basin Paving Co. KEVIN WALIGORSKI NC 10/02/06 10/02/06 06/28/07 07/03/07 $1,859,927 $1,894,425
007077 STATE 305  Bainbridge Island Ferry Terminal Timber Overhead W American Construction Co., Inc. TOM CASTOR WSF 08/11/06 08/11/06 02/02/07 02/02/07 $137,199 $150,682
007078 STATE 009  Sr9, Nooksack Rd Vic To Cherry St Imco General Construction, Inc. CHRIS DAMITIO NW 04/05/07 07/03/08 07/31/08 08/21/08 $8,999,379 $9,046,666
007079 NH-0020(111),STATE, 020  Sr 20, Troxell Rd Vic To Cornet Bay Rd, Stg 1 Wide G.G. Excavation, Inc DAVE CRISMAN NW 08/27/07 05/20/08 07/15/09 09/01/09 $3,778,150 $3,820,585
007080 STATE 167  Sr 167, 15th St Sw To S 180th St Stage 3 Stage 3 Icon Materials,A Division Of Com Corp. BRYANT BULLAMORE Urban 10/01/08 03/31/11 05/16/11 06/13/11 $27,848,992 $32,999,350
007081 STATE,STPX-0548(0 548  Sr 548, Vic Portal Way - Signalization Signal Electric, Inc. DAVE CRISMAN NW 10/03/06 10/20/06 10/23/07 11/20/07 $253,910 $278,515
007082 STATE,NH-0012(155 012  Us 12, Attalia Vic - Add 4 Lanes Apollo, Inc. WILL SMITH SC 10/05/07 11/27/07 01/22/08 03/14/08 $11,221,773 $11,527,767
007084 IM-0051(259)/STAT 005  1-205 To N Fork Lewis River Bridge Pccp Rehabilita Acme Concrete Paving, Inc. CASEY LILES SW 09/29/07 09/29/07 01/02/08 01/22/08 $6,818,173 $7,527,924
007085 NH-0500(005) 500  Sr 500, Thurston Way Wetland - Planting Thompson Bros. Excavating, Inc. CHRIS TAMS SW 08/21/06 08/31/06 11/27/06 12/18/06 $361,481 $331,668
007086 STATE/LOCAL 516  Sr 516, 208th And 209th Ave Se Channelization Road Construction Nw, Inc. MARK SAWYER Urban 07/06/07 09/26/07 12/23/08 01/12/09 $677,812 $1,094,747
007087 STATE/NH-0026(024 026  Sr 26, Sand Hollow Culvert Repair N. A. Degerstrom, Inc. ROBERT ROMINE NC 04/01/06 04/04/06 09/19/06 09/27/06 $385,000 $587,239
007089 IM-0902(215) 090  1-90, Kachess River Bridge - Deck Rehabilitation Concrete Barrier, Inc. WILL SMITH SC 06/06/06 06/06/06 10/10/06 10/27/06 $266,407 $307,608
007091 STATE/IM-0902(213 090  1-90, Sr 970 I/C - lllumination Aztech Electric, Inc. WILL SMITH SC 07/17/06 08/02/06 10/25/06 11/06/06 $256,915 $254,983
007092 STATE/STPF-0510(0 510 Sr 510, Sitka St To 93rd Ave Se - Paving Tucci & Sons, Inc. NEAL UHLMEYER OR 09/27/06 12/22/06 10/04/07 10/22/07 $1,180,294 $1,197,207
007093 STATE/STPF-0547(0 547  Sr 547, Frost Rd To Rock Rd - Paving Granite Construction Company DAVE CRISMAN NW 10/17/06 10/17/06 05/31/07 07/11/07 $615,972 $600,644
007094 STPFG-0291(021) 291  Sr291, Nine Mile Falls Safety Improvements Steelman-Duff, Inc. KEN OLSON ER 10/06/06 09/23/08 10/14/09 10/23/09 $2,827,235 $3,120,395
007095 STATE 014  Sr 14, Lieser Road Bridge Repair Selby Bridge Company, Inc. CHRIS TAMS SW 07/12/06 08/18/06 11/13/06 11/30/06 $549,693 $489,271
007096 STATE 291  Sr 291, Whitney Canyon Washout West Company, Inc. KEN OLSON ER 03/16/06 03/20/06 04/24/06 07/18/06 $163,780 $163,727
007097 NH/STPF-9999(470) 024  Us 97, Yakima C/L To Satus Creek And Sr 24 & Us 97 Granite Construction WILL SMITH SC 07/28/06 07/28/06 01/03/07 01/26/07 $597,172 $533,899
007098 NH-0101(279) 101  Sr 101, Brockdale Rd To Skookum Creek Paving Ace Paving Co., Inc. JOHN L. HART OR 12/20/06 03/13/07 06/18/07 07/03/07 $3,613,544 $3,833,087
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007099 NH-0512(014) 512  Sr 512, 104th St E To Sr 167 O/C Paving Tucci & Sons, Inc. HOWARD DIEP OR 08/10/06 09/22/06 11/21/06 12/07/06 $2,326,451 $2,269,665
007100 STATE,IM-0053(931 005  I-5, Mcallister Creek - Stormwater Terra Dynamics, Inc NEAL UHLMEYER OR 05/18/06 05/18/06 01/08/07 02/09/07 $168,939 $196,993
007101 STPH-0112(014) 112 Sr112, 1.76 Miles East Of Sr 113 Juncti Bruch & Bruch Construction, Inc. JERRY MOORE OR 07/27/06 08/15/06 10/27/06 11/21/06 $333,368 $345,511
007102 NH-0017(036) 017  Sr 17, Mesa To Basin City Rd - Paving Granite Construction MOE DAVARI SC 07/21/06 08/11/06 12/01/06 12/21/06 $408,527 $383,514
007104 STPF/IM-9999(448) 022  Sr 10, 2006 Sc Region Wide Chip Seal Also Known As Granite Construction WILL SMITH SC 08/24/06 08/24/06 02/21/07 03/01/07 $3,620,753 $3,622,226
007105 BH-0901(445) 090  1-90 East Channel Bridge Bridge Painting Purcell Painting & Coating JULIA MIZUHATA NW 08/29/06 08/31/06 11/02/06 12/07/06 $196,804 $195,846
007106 STATE/LOCAL 202  Sr 262, 244th Ave Ne Intersection Signalization & Tri-State Construction, Inc. DAVE LINDBERG Urban 10/18/06 11/07/07 01/11/11 06/29/11 $462,824 $427,386
007108 IM-0906(209) 090  1-90, Spokane Viaduct Bridge Deck Repairs Degerstrom-Acme Jv. DARREL MCCALLUM ER 08/06/07 09/28/07 01/23/08 01/29/08 $8,808,357 $9,423,619
007109 STPF-9999(446) 021 2006 Eastern Region Chip Seal Central Washington Asphalt, Inc. CHAD SIMONSON ER 07/21/06 08/25/06 05/15/07 07/02/07 $5,245,148 $5,616,479
007111 STATE/NICKELFUNDS 090 190, Argonne Road Landscape Work Roadside Restorat Am Landshaper, Inc. DARREL MCCALLUM ER 06/10/08 06/10/08 07/22/08 07/31/08 $457,297 $435,264
007112 LOCAL 005  I-5, Cherry/Columbia Hs-Its Improvements Vic Mp 16 Signal Electric, Inc. JULIA MIZUHATA NW 06/04/06 06/04/06 11/02/06 01/09/07 $103,751 $107,065
007113 ITS-0054(254) 005  I-5, Sb Ramps At Sr 11 Signalization And Channeliz Granite Construction Company DAVE CRISMAN NW 12/29/06 02/09/10 02/09/10 02/26/10 $1,319,500 $1,430,500
007116 NHG-0002(263) 002  Us 2, Stevens Pass To Leavenworth C/L Rumble Strip Apply-A-Line, Inc. (Wash) ROBERT ROMINE NC 06/02/06 06/05/06 07/18/06 07/27/06 $145,283 $147,360
007117 STATE 167  Sr 167, Ellingson Road E/C Nb Off Ramp Signal Electric, Inc. MARK SAWYER Urban 06/07/07 10/24/07 04/06/09 04/14/09 $357,000 $359,787
007118 NH-0012(152) 012  Us 12, Heron Street Bridge Repair & Seismic Advanced American Construction JOHN L. HART OR 06/20/07 03/17/08 06/13/08 10/02/08 $813,311 $780,101
007119 STATE 539  Sr 539, Ten-Mile Road To Sr 546 Test Piles American Construction Co., Inc. CHRIS DAMITIO NW 10/25/06 10/25/06 08/22/07 09/07/07 $397,969 $390,284
007120 BR-0270(002) 270  Sr 270, Pullman To Idaho State Line North Central Construction, Inc. CHAD SIMONSON ER 11/16/07 07/10/09 10/15/09 12/11/09 $18,090,192 $18,759,008
007121 STPF-9999(472) 106  Sr 106, 2006 Olympic Region Bst Doolittle Construction Co., Inc. JOHN L. HART OR 09/13/06 09/28/06 02/12/07 02/22/07 $2,795,415 $2,690,668
007122 STATE 090  1-90, Eastbound Off-Ramp To Sr 18 Phase 2 - Signal KIb Construction Inc. JOHN LEFOTU Urban 08/17/07 10/31/08 11/18/08 03/09/09 $2,598,817 $2,654,797
007123 NH-0305(014) 305  Sr 305, Ferry Terminal To Hostmark St Paving Ace Paving Co., Inc. JOHN MCNUTT OR 11/21/06 07/18/07 08/09/07 03/18/08 $3,679,756 $3,877,191
007124 STATE 012  Us 12, Vic Montesano To Elma, Median Crossover Pro Petersen Brothers, Inc. Not Specified OR 09/20/06 09/27/06 01/05/07 01/19/07 $1,469,066 $1,546,481
007125 NH-9999(439) 020  Sr20, Sr 104, Sr 116 Paving State Roads Jefferson Lakeside Industries JERRY MOORE OR 10/13/06 06/08/07 11/29/07 12/12/07 $5,496,418 $5,794,955
007126 IM-0052(191) 005  I-5, Chehalis Western Trail Pedestrian Bridge Granite Construction Company NEAL UHLMEYER OR 08/23/07 11/27/07 12/11/08 01/15/09 $1,737,000 $2,234,717
007127 STATE 532  Sr532, Northbound Interchange Ramps Trimaxx Construction CHAD BROWN NW 05/29/07 05/18/10 10/08/10 04/04/11 $3,768,854 $3,567,242
007129 (AC)STPF-ER-0601( 530  Sr 530, Skaglund Hill Slide Repair Pacific Road & Bridge Company DAVE CRISMAN NW 09/15/06 09/15/06 02/27/07 05/14/07 $3,339,825 $3,149,671
007130 NH-0822(126) 082  1-82 Yakima To Prosser Vic, Weigh In Motion And We Aztech Electric, Inc. PAUL GONSETH SC 09/28/06 10/13/06 08/30/07 09/21/07 $576,384 $594,520
007131 STATE 020  Sr20, Twisp East - Fish Passage Barrier N. A. Degerstrom, Inc. ROBERT ROMINE NC 10/17/06 04/12/07 11/29/07 12/06/07 $820,000 $950,000
007133 STPF-9999(426) 165  Sr165/Sr 162 Paving & Realignment & Sr 162 1/S Re Woodworth & Company, Inc. NEAL UHLMEYER OR 09/21/06 08/14/07 10/02/07 10/19/07 $1,454,460 $1,542,346
007134 IM-0054(263) 005 I-5,52nd Ave W To Sr 520 Paving & Safety Sb Pavin Granite Construction Company MARLIN LENSSEN NW 05/10/07 05/29/08 02/09/10 03/09/10 $5,710,000 $5,756,949
007136 STATE 205  1-205, Mill Plain Blvd Sb Off Ramp Improvement Sb Nutter Underground Utilities, Inc. CASEY LILES SW 07/19/06 10/30/06 12/10/07 12/14/07 $428,428 $412,197
007137 NH-0014(048) 014  Sr 14, Bergen Road Vicinity Rockfalls Scarsella Bros., Inc. CHRIS TAMS SW 08/03/06 08/03/06 03/19/07 03/30/07 $377,495 $331,474
007139 NH-0018(033) 018  Sr 18/99 Median Cross-Over Protection Petersen Brothers, Inc. DEREK CASE NW 07/12/06 09/24/06 01/16/08 02/14/08 $358,267 $349,093
007140 NH-0012(167) 012  Us 12, Corn Creek Bridge Vic. To Davis Lake Rd Vic Lakeside Industries RICH HENSLEY SW 10/02/06 03/02/07 04/25/07 05/09/07 $3,249,097 $3,038,083
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007141 STATE 097  Us 97, Ncr Roadside Safety Petersen Brothers, Inc. KEVIN WALIGORSKI NC 08/10/06 08/10/06 10/11/06 10/30/06 $835,294 $831,942
007143 NH-0002(255) 002  Us 2, Mill Creek Fish Passage Fish Passage Strider Construction Co, Inc. KEVIN WALIGORSKI NC 10/05/06 10/13/06 07/26/07 08/13/07 $1,177,634 $1,354,620
007144 STATE 405  1-405, Canyon Park Freeway Station Granite Construction Company CARL BARKER, ACTING NW 05/29/07 02/07/11 06/14/11 02/22/13 $5,478,000 $5,416,663
007145 STATE 014  Sr 14, Bridge Rail Retrofit Bridges 14/10 And 14/2 Petersen Brothers, Inc. CHRIS TAMS SW 08/24/06 09/07/06 12/26/06 01/04/07 $173,018 $161,974
007146 STPF-9999(465) 501  Sr 501, 503 Ridgefield & Battleground Vicinity - P Morse Bros., Inc. CHRIS TAMS SW 08/23/06 09/08/06 04/10/07 04/23/07 $1,378,239 $1,213,725
007147 NH-0195(042) 195  Us 195, Jct. Sr 271 To Vicinity Plaza Rd Degerstrom Corporation CHAD SIMONSON ER 11/17/06 09/14/07 12/19/07 01/02/08 $1,732,000 $1,882,977
007148 BH-0012(173) 012  Us 12, Snake River Bridge At Clarkston Concrete Barrier, Inc. WILL SMITH sC 11/09/06 01/12/07 04/23/07 05/28/07 $1,743,453 $2,047,891
007149 STATE 021  Sr21,Sr 23, Sr27, And Sr 272, Guardrail Improve Frank Gurney, Inc. BOB HILMES ER 09/27/06 09/27/06 08/14/07 08/28/07 $533,685 $581,761
007151 STPFG-0410(044) 410  Sr 410, 288th Ave Se To Crystal Mt Blvd Centerline Apply-A-Line, Inc. (Wash) DEREK CASE NW 09/24/06 09/24/06 01/17/07 05/09/07 $142,825 $130,708
007152 IM-0902(211) 090 1-90, Rock Removal & Slope Stabilization Scarsella Bros., Inc. WILL SMITH SC 11/09/06 11/09/06 05/29/07 06/18/07 $4,337,168 $4,668,411
007153 IM-0051(261) 005  I-5 East Fork Lewis River Bridge Repair KIm Construction LEON WINGER SW 10/26/06 11/01/06 06/05/07 06/13/07 $553,000 $552,541
007154 STATE 194  Sr 194, Almota Road To Hamilton Road Guardrail Petersen Brothers, Inc. BOB HILMES ER 11/03/06 11/03/06 05/14/07 06/18/07 $809,184 $767,107
007157 STATE 099  Sr 99, South 284th To South 272nd St Hov Lanes Sci Infrastructure, Llc MESSAY SHIFERAW NW 09/07/07 11/19/10 08/23/11 03/23/12 $8,614,861 $8,265,929
007158 BH-0433(008) 433 Sr 433, Lewis & Clark Bridge Painting Abhe And Svoboda Inc DENYS TAK SW 04/17/08 04/17/08 12/16/08 01/12/09 $14,663,310 $6,200,111
007159 NH-9999(476) 101  Us 101 & Sr 112, State Highways In Clallam County Lakeside Industries JERRY MOORE OR 11/09/06 02/06/07 08/21/07 09/19/07 $2,074,923 $1,980,181
007160 IM-9999(457) 005  I-5.1-205 Pavement Marking Apply-A-Line, Inc. (Wash) LEON WINGER SW 08/07/06 08/07/06 12/15/06 01/04/07 $344,238 $315,812
007162 STATE 005  I-5 Ebey Slough Br To Stilliaguamish R Br Median C Petersen Brothers, Inc. AMIR AHMADI NW 02/01/07 02/27/07 06/29/07 07/16/07 $1,436,264 $1,514,520
007163 IM-0054(264) 005  I-5, S Everett Freeway Station 112th Street Se I-5 Guy F. Atkinson Construction, Llc JANICE FAHNING NW 09/21/08 05/10/13 06/04/13 08/23/13 $24,152,279 $24,841,055
007164 NH-0305(012) 305  Sr 305, Hostmark Street Vicinity To Bond Road - Ho Stan Palmer Construction, Inc. JERRY MOORE OR 08/28/08 02/24/12 04/11/12 04/24/12 $14,886,809 $24,992,832
007169 STPF-0142(016) 142  Sr 142, Bowman & Snyder Fish Barrier Removals Granite Construction Company CHRIS TAMS SW 09/29/06 11/17/06 06/19/07 07/02/07 $1,495,495 $1,611,701
007170 IM-9999(451) 005  I-5 Et Al, Sign Structure Replacement Signal Electric, Inc. MARK SAWYER Urban 04/27/07 08/28/07 12/02/08 12/19/08 $249,986 $246,244
007172 1IM-0053(903) 005  I-5, Military Rd S To I-405 Profiled Mma Apply-A-Line, Inc. (Wash) JULIA MIZUHATA NW 09/25/06 04/06/07 06/22/07 08/17/07 $931,345 $939,963
007173 STATE 520  Sr 520, Vic Draw Span - Bridge 520/008 Hs Its Impr Signal Electric, Inc. JULIA MIZUHATA NW 11/13/06 11/17/06 06/11/07 06/25/07 $185,664 $186,394
007174 BH-0101(284) 101  Us 101, Sol Duc River Bridge 101/314 Sappho Vicini Rognlins, Inc. JERRY MOORE OR 08/30/06 08/30/06 01/31/07 05/24/07 $194,014 $193,043
007176 NH-0003(115) 003  Sr3/Sr 16, Kitsap Way To Sr 305 Median Crossover Petersen Brothers, Inc. RUMINA SUAFOA OR 05/04/07 06/01/07 09/25/07 10/30/07 $2,054,637 $2,014,135
007177 STATE 395  Us395, Nsc Francis Ave. To Us2 Structures - Rebid Max J. Kuney Company KEN OLSON ER 07/02/08 01/22/09 12/04/09 12/21/09 $17,235,525 $17,299,226
007178 SB-WAO02(001) 002 Us 2, Iron Goat Interpretive Site Trimaxx Construction ROBERT ROMINE NC 08/15/06 10/12/06 05/14/07 05/24/07 $599,414 $569,785
007180 STATE 509  Sr 509, Vic Mp 2295 Mitigation Site Tri-State Construction, Inc. MARK SAWYER Urban 11/07/08 11/07/08 04/28/09 05/05/09 $343,628 $340,363
007182 BH-0053(923) 005  I-5, Mcallister Creek Bridge Repair Active Construction Inc. NEAL UHLMEYER OR 06/06/07 06/06/07 01/23/08 02/14/08 $596,581 $211,486
007185 HP-0018(035) 018  Sr 18, Maple Valley To Issaquah/Hobart Road Roadsi Buckley Nursery Company MESSAY SHIFERAW NW 01/18/08 04/02/12 08/13/12 08/29/12 $4,456,001 $4,012,807
007186 ITS-2005(033) 018  Sr 18, 1-5 To Maple Valley I/C Intell Trans System Elcon Corporation MIKE ASKARIAN NW 04/05/07 04/24/07 08/03/07 09/03/08 $1,295,831 $1,073,735
007187 (AC)IM-0903(068) 090  1-90, Ryegrass Hill - Paving Granite Construction WILL SMITH SC 10/09/06 10/09/06 02/06/07 02/16/07 $1,065,865 $1,067,361
007190 (AC)NH-0012(161) 012  Us 12, White Pass Vicinity 2006 Rockfall Preventio Granite Construction PAUL GONSETH SC 06/09/08 06/09/08 03/17/09 04/28/09 $2,026,829 $2,815,474
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007191 STATE 017  Sr 17, Pioneer Way To Stratford Road - Widen To Fo Central Washington Asphalt, Inc. ROBERT ROMINE NC 11/21/07 05/30/08 08/12/09 08/10/09 $14,606,805 $14,880,768
007192 NH-0522(040) 522  Sr522, Corridor Improvement 153rd Signal & Roadwa Tri-State Construction, Inc. DAVE LINDBERG Urban 10/17/07 01/03/11 05/03/12 02/17/13 $4,037,653 $4,022,013
007193 (ER)NH-0601(003) 101  Us 101, 5 Miles South Of Artic Unstable Slope Rognlins, Inc. JOHN L. HART OR 09/21/06 09/21/06 11/13/06 11/30/06 $378,347 $341,480
007194 ITS-2003(062) 005  I-5, Nisqually Valley Ice Warning System Totem Electric Of Tacoma, Inc. NEAL UHLMEYER OR 03/29/07 03/29/07 07/11/07 07/27/07 $114,456 $118,762
007195 STATE 122  Sr 122, Cinebar Rd To Jerrells Rd - Guardrail Upda Petersen Brothers, Inc. RICH HENSLEY SW 10/17/06 10/17/06 12/11/06 12/18/06 $129,843 $124,313
007196 (AC)NH-9999(478) 101  Us101/Sr512 - Median High Tension Cable Barrier Ca Petersen Brothers, Inc. JOHN MCNUTT OR 03/30/07 04/18/07 07/09/07 07/27/07 $1,521,423 $1,533,169
007197 CM-2005(059)H400 005  I-5 Et Al, Fiber Optic Atis Urban Infill Mill Plain Electric CHAD HANCOCK SW 08/02/07 08/23/07 01/11/08 01/30/08 $412,737 $453,196
007199 STATE 090  King Street Station 4th Ave Retaining Wall Scarsella Bros., Inc. JOHN LEFOTU NW 06/02/07 06/28/07 02/06/08 03/07/08 $855,855 $829,979
007200 STATE 405  1-405, Springbook Creek Wetland & Habitat Mitigati Scarsella Bros., Inc. MARK SAWYER NW 06/19/09 06/30/12 01/24/13 02/12/13 $12,539,193 $11,232,453
007201 ER-STPF-0601(009) 107  Sr 107, Unstable Slope Unstable Slope Granite Construction Company JOHN L. HART OR 04/20/07 05/24/07 09/07/07 09/24/07 $3,364,493 $2,772,577
007203 STATE 016  Sr 16, 36th St. To Olympic Drive Nw Roadside Resto A-1 Landscaping And Construction RUMINA SUAFOA OR 11/21/07 06/20/10 12/22/10 01/18/11 $1,061,132 $1,016,465
007204 (AC)NH-0028(037) 028  Sr 28, Crescent Bar To Quincy - Paving Paving Granite Construction KEVIN WALIGORSKI NC 08/02/07 08/02/07 11/20/07 12/17/07 $1,425,936 $1,573,577
007205 STPF-0020(144) 020  Sr 20, Walker Hill Rd. To Graves Mtn. Rd Paving Central Washington Asphalt, Inc. BOB HILMES ER 10/16/07 10/16/07 05/05/08 05/19/08 $2,975,000 $3,071,047
007206 (AC)IM-0901(448) 090  1-90, Mt Baker Tunnel & Mercer Island Li Power Dis D. W. Close Company MESSAY SHIFERAW NW 07/29/08 07/30/08 05/27/09 08/26/09 $476,280 $494,281
007207 (AC)STPF-9999(453 097  Nc Region Sign Update 2007 Construction Ahead, Inc. Dba TERRY MATTSON NC 05/03/07 05/24/07 05/29/08 06/06/08 $136,679 $136,675
007212 ITS-2003(062) 014  Sr 14, Traveler Info Enhancement Project Enhanceme Northeast Electric, Lic CHAD HANCOCK SW 04/20/07 04/20/07 05/29/07 06/12/07 $119,121 $112,617
007214 STATE 090  1-90/ Sr 397, Bridge Rail Retrofit Bridges 90/180 Frank Gurney, Inc. MOE DAVARI SC 04/16/07 04/16/07 06/13/07 07/24/07 $1,054,241 $1,059,946
007216 STPF-0104(037) 104  Sr 104, 244th St Sw To Ne 190th Stage 2 Rinker Materials AMIR AHMADI NW 01/18/08 05/15/08 12/11/08 03/16/09 $1,536,611 $1,545,094
007217 NICKEL-STATE&LOCA 090  1-90, 2-Way Transit & Hov Operations Stage 1 Max J. Kuney Company ALETA BORSCHOWA NW 05/26/09 01/05/13 05/24/13 09/20/13 $22,459,943 $23,871,590
007218 STPF-0002(811) 002  Us 2, Leavenworth To Cashmere - Paving Paving Central Washington Asphalt, Inc. MICHAEL FLEMING NC 08/09/07 11/29/07 03/17/09 03/25/09 $3,319,470 $3,285,048
007220 STMP-9999(458) 002  Us 2, Ncr Seal 2007 Central Washington Asphalt, Inc. ROBERT ROMINE NC 10/30/07 10/30/07 09/17/08 09/22/08 $4,294,543 $4,324,417
007223 NH-0028(039) 028  East Wenatchee 31st To Hadley Goodfellow Bros Inc KEVIN WALIGORSKI NC 08/15/07 11/02/07 01/09/08 01/15/08 $2,731,907 $2,902,160
007225 STATE 410 Us 12 & Sr 410 Wildcat Cr To |-82 & Morse Cr To Us Petersen Brothers, Inc. PAUL GONSETH SC 07/27/07 07/27/07 12/20/07 01/28/08 $740,540 $764,955
007226 STPF-0020(151)L24 020  Sr 20 Spur To Sr 536 Vic Paving - Also Thompson Ro Rinker Materials DAVE CRISMAN NW 10/23/08 10/23/08 05/04/09 06/26/09 $1,437,158 $1,400,273
007227 STPF-0231(032)L24 231  Sr231,Spokane River Bridge-Deck Rehab Deck Rehabil West Company, Inc. KEN OLSON ER 06/18/07 06/24/08 11/20/08 12/05/08 $410,441 $485,529
007228 STATE 012  Us 12, Yakima - 40th Ave Interchange Improvements Granite Construction PAUL GONSETH SC 11/13/07 12/07/07 04/11/08 04/25/08 $1,047,472 $1,106,317
007229 (AC)BH-0153(004)H 153  Sr 153, Methow River Bridges Repair - Stage 1 Mrm Construction, Inc. MICHAEL FLEMING NC 08/01/08 08/04/08 09/28/09 10/05/09 $2,341,718 $2,089,569
007230 STATE 165  Sr 165, Carbon River Bridge Vic To 1 Mile South Of Dirt & Aggregate Interchange, Inc. HOWARD DIEP OR 05/31/07 05/31/07 12/18/07 01/09/08 $538,902 $504,929
007231 STATE 169  Sr 169, Se 291st St Vic Safety & Channelization Sa Tri-State Construction, Inc. MESSAY SHIFERAW NW 10/25/07 06/30/09 02/21/12 03/07/12 $1,195,146 $1,121,845
007232 NH-0020(104)L050 020  Sr 20, Sidney St Vic To Scenic Heights Safety And G.G. Excavation, Inc DAVE CRISMAN NW 08/07/08 03/20/09 12/15/09 04/23/10 $4,107,490 $4,547,883
007233 STATE 014  Columbia River Gorge Guardrail Upgrade Upgrade Frank Gurney, Inc. CHRIS TAMS SW 02/21/07 02/21/07 03/14/07 03/30/07 $316,320 $302,660
007234 NHG-0395(082)L050 395  Us 395, Wild Rose Road Channelization West Company, Inc. KEN OLSON ER 05/14/07 09/28/07 01/04/07 01/11/08 $323,377 $389,697
007235 NH-0097(123)L050 097  Us 97, Satus Creek Bridge Vic, Paving Columbia Asphalt & Gravel, Inc. WILL SMITH SC 10/12/07 10/12/07 01/09/08 01/22/08 $534,374 $495,350
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007240 STPF-0509(017)L24 509  Sr 509 Slayden Rd To Sw 185th St Paving Paving Icon Materials,A Division Of Cpm Corp. JOHN LEFOTU Urban 10/27/07 11/30/07 01/27/09 04/14/09 $1,153,358 $899,179
007241 STATE 003  Sr3/Sr 106, South Belfair Signal - Safety Safety Totem Electric Of Tacoma, Inc. JOHN L. HART OR 05/16/07 07/19/07 10/09/07 11/07/07 $399,341 $430,010
007242 STATE 020  Sr 20, Fredonia I-5 Widening Stage 1 Stage 1 Scarsella Bros., Inc. DAVE CRISMAN NW 07/15/08 02/16/12 05/02/12 05/10/12 $15,139,250 $16,508,011
007243 STATE 007 Sr7,165, 507 & 510, Roadside Safety Improvements Petersen Brothers, Inc. JOHN MCNUTT OR 07/25/07 07/27/07 12/07/07 01/09/08 $575,553 $557,530
007245 STATE 005  I-5, Wsctc Tunnel Fire Detection System Replacemen Valley Electric Co. Of Mt Vernon JOHN LEFOTU NW 07/31/07 10/18/07 07/02/08 07/28/08 $823,946 $893,641
007246 STPF0097(124)L240 097  Us97,Us97a, Sr 243 & Sr 821, Et Al. Centerline Ru North Star Enterprises, Inc TERRY MATTSON NC 05/07/07 05/07/07 08/22/07 09/19/07 $296,203 $297,322
007247 STATE 002  Sr2, French Creek Br Vic To Farm Road Br Vic Guar Dirt & Aggregate Interchange, Inc. CARL BARKER, ACTING NW 03/27/07 03/28/07 09/11/07 09/28/07 $373,772 $358,085
007248 NH0097(121)L050 097  Us 97, Oroville Vicinity, Paving Hap Taylor & Sons, Inc. MICHAEL FLEMING NC 10/18/07 10/18/07 01/10/08 01/14/08 $2,661,000 $2,669,526
007249 STPF-0262(008)L24 262  Sr 262, Potholes Reservoir, Shoulder Widening For Hurst Construction, Lic TERRY MATTSON NC 04/13/07 11/05/07 03/18/08 03/24/08 $222,602 $241,763
007250 NH9999(473)L050 539  Sr539, 546, 548 Bst Overlay Granite Construction Company KEVIN WALIGORSKI NC 10/16/07 11/01/07 02/12/08 02/20/08 $1,167,329 $1,200,240
007251 STPF-0202(042)L24 202 Sr 203 Vic To W North Bend Way Hma Overlay Watson Asphalt Paving Co. DAVE LINDBERG Urban 07/11/07 01/10/08 10/10/08 09/12/12 $1,585,225 $1,725,476
007252 IM0821(088)L010 082  1-82/1-90 Thrall Road, Paving Granite Construction WILL SMITH SC 07/31/07 09/17/07 11/19/07 12/12/07 $1,060,810 $1,036,366
007254 HP-0906(214)HY10 090  1-90, Harvard Road Pedestrian Bridge Wesslen Construction Dba KEN OLSON ER 08/14/07 10/25/07 10/02/08 10/13/08 $892,499 $926,182
007256 STATE 202  Sr 202/ Jct 203 Roundabout Tri-State Construction, Inc. DAVE LINDBERG Urban 07/16/08 05/15/09 10/19/09 06/26/12 $1,390,880 $1,100,515
007258 STATE 005  I-5, Spring Valley Restoration Bridge Replacement Mid-Mountain Contractors, Inc. RUMINA SUAFOA OR 02/29/08 02/28/11 04/26/11 05/23/11 $2,419,088 $2,194,088
007259 STATE 502  I-5, Sr 502 Interchange Kerr Contractors Oregon Inc CHRIS TAMS SW 01/13/09 05/26/11 08/01/11 08/29/11 $28,394,392 $29,821,464
007260 STPF-9999(483) 014  Sr 14 Et Al, Swr Permanent Signing 2007 Construction Ahead, Inc. Dba CHRIS TAMS SW 05/02/07 05/02/07 08/01/07 08/13/07 $175,769 $173,777
007262 STPF-0020(141)L050 020  Sr 20, Cornet Bay To Rosario Road, Safety Improvem Strider Construction Co, Inc. DAVE CRISMAN NW 06/17/08 03/20/09 08/06/09 08/19/09 $4,543,589 $4,651,828
007263 STPF-0020(147)L24 020  Sr 20, Prevedell Rd To Damnation Cr Paving Lakeside Industries DAVE CRISMAN NW 06/24/08 06/24/08 03/17/09 04/17/09 $1,631,818 $1,632,081
007264 STATE 090 190, Eastbound Ramps To Sr 202 Roundabout Tri-State Construction, Inc. MESSAY SHIFERAW NW 10/01/07 03/20/12 06/25/13 09/20/13 $1,163,881 $1,163,545
007265 STPF-0099(091)L24 099  Sr99, 112th St Sw To I-5 Vic Paving Paving Granite Construction Company DAVE LINDBERG Urban 10/18/07 11/26/07 10/02/09 08/09/11 $1,889,800 $1,957,832
007266 STPF-0024(024)L.24 024  Sr24/Sr 240, Intersection Improvements Icon Materials,A Division Of Com Corp. WILL SMITH SC 05/11/07 05/11/07 08/09/07 08/27/07 $228,771 $194,515
007267 STATE 009  Sr9, Schloman Rd To 258th Ne And 268th St Ne Inte Scarsella Bros., Inc. JANICE FAHNING NW 11/24/08 04/20/10 08/10/11 10/10/11 $10,747,747 $11,151,791
007270 STPF-9999(372) 021  Sr21 Et Al, 2005/07 Eastern Region Bst Safety Res Frank Gurney, Inc. BOB HILMES ER 10/29/07 10/29/07 05/27/08 06/09/08 $1,239,614 $1,218,418
007271 NHG-0502(010) 502  Sr 502, Ne 199th Intersection Signal Signalization Northeast Electric, Lic CASEY LILES SW 08/21/07 08/22/07 09/20/07 10/09/07 $229,748 $220,483
007272 STATE 520  Sr 520, West Lake Sammamish Parkway Flyover Ramp Tri-State Construction, Inc. BRIAN DOBBINS NW 05/18/08 02/23/12 02/21/13 04/11/13 $9,987,659 $8,799,078
007273 NH-0539(008) 539  Sr539, Horton Rd To 10 Mile Road Widen To Five La Imco General Construction, Inc. CHRIS DAMITIO NW 07/24/09 02/15/11 03/16/11 04/14/11 $31,466,232 $35,844,034
007275 NH-0520(037) 520 Sr 520, Wb Off-Ramp To Ne 51st St And Wb Off-Ramp Tri-State Construction, Inc. ALETA BORSCHOWA NW 09/06/07 11/27/07 06/14/11 07/27/11 $596,097 $636,482
007276 BH-0109(011) 109  Sr 109, Grass Creek Bridge Quigg Bros. Inc. JOHN L. HART OR 05/30/07 07/27/07 09/24/07 10/05/07 $310,964 $264,343
007277 STATE 003  Sr 3, Imperial Way To Sunnyslope Ace Paving Co., Inc. JOHN MCNUTT OR 09/10/07 10/19/07 02/29/08 04/09/08 $953,119 $855,353
007278 STATE 395  Sr 395, Freya To Fairview, Grading And Structures Steelman-Duff, Inc. KEN OLSON ER 04/06/09 05/26/09 06/10/10 06/23/10 $10,571,219 $12,029,903
007280 IM-0903(070) 090  1-90, Boylston Rd To Vantage & Ryegrass Columbia Asphalt & Gravel, Inc. WILL SMITH SC 09/26/07 11/06/07 12/12/07 01/02/08 $3,432,395 $3,398,380
007281 STATE 395  Sr 395, Freya To Farwell Rd, Paving Pccp Paving Acme Concrete Paving, Inc. BOB HILMES ER 03/18/10 03/22/10 11/18/10 11/24/10 $19,490,000 $19,724,584
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007282 NH-0395(077) 395  Us 395 & Hastings Rd Intersection Rehab Pccp Inter Cameron-Reilly, Llc BOB HILMES ER 09/24/07 09/24/07 03/17/08 03/25/08 $1,050,730 $1,106,707
007283 STATE 405  |-405, 112th Ave Se To Se 8th - New Lanes Widening Guy F. Atkinson Construction, Llc SEEMA JAVERI NW 09/22/09 12/20/09 05/22/12 06/27/12  $124,000,000 $126,336,611
007285 NH-0012(174)L050 012  Us 12, Wynoochee River To Brady I/S Paving Granite Construction Company JOHN L. HART OR 11/29/07 02/22/08 07/16/08 09/11/08 $3,775,439 $3,972,609
007287 STPF-9999(491) 397  Ainsworth Ave To I-182 Paving Foster Wells Road I/ Granite Construction MOE DAVARI SC 11/09/07 11/09/07 02/21/08 03/03/08 $1,115,969 $1,098,345
007288 HH-9999(488) 003  Sr3,Sr310/304, I/C & Weston Place Paving Weslon Ace Paving Co., Inc. BRENDEN CLARKE OR 08/23/07 12/13/07 10/13/08 01/30/09 $1,552,377 $1,534,441
007289 STPF-0903(064) 903  Sr 903, Cle Elum To National Forest- Paving Granite Construction WILL SMITH SC 08/29/07 09/25/07 12/13/07 01/09/08 $1,386,491 $1,463,375
007290 NH-0522(045)L050 522  Sr522, Ne 195th St Signal & Channelizati Marshbank Construction, Inc DAVE LINDBERG Urban 01/17/08 04/24/09 12/01/09 05/31/12 $1,177,410 $1,106,231
007291 IM-0906(211)L010 090  1-90, Sullivan Road I/C, Pccp Rehab & Signals Pccp Acme Concrete Paving, Inc. DARREL MCCALLUM ER 10/09/07 12/05/07 05/05/08 06/16/08 $1,792,097 $1,791,005
007292 STPF-0503(020)L240 503  Sr 503 Spur, Sr 503 To Skamania County L Chip Seal Granite Construction CASEY LILES SW 09/13/07 09/13/07 03/19/08 03/28/08 $953,626 $934,891
007293 NH-0195(041) 195  Sr 195, Cornwall Rd To Hatch Rd Acme Concrete Paving, Inc. CHAD SIMONSON ER 08/29/07 11/05/07 03/19/08 04/09/08 $2,994,014 $3,006,260
007295 STATE 405  1-405, I-5 To Sr 169 Stage 1 - Widening Tri-State Construction, Inc. LISA HODGSON NW 05/27/10 08/26/10 12/17/12 01/18/13 $91,500,005 $95,808,121
007296 IM-0053(932)L010 005 I-5, Dearborn To Dayton Ave Fiber Replacement Elcon Corporation JOHN LEFOTU NW 11/21/07 01/14/08 09/05/08 10/23/08 $924,792 $934,001
007297 (AC)STPF-0215(005 215  Sr 215, Omak Area Signal Systems Colvico, Inc. KEVIN WALIGORSKI NC 08/16/07 08/16/07 11/07/07 11/13/07 $191,858 $189,183
007298 STATE 009  Sr9, 108th St Ne Channelization Pacific Road & Bridge Company MARLIN LENSSEN NW 04/04/08 03/30/09 04/29/09 05/15/09 $882,429 $856,028
007299 NH-0012(170) 012  Us 12, Pomeroy Vicinity - Paving Granite Construction MOE DAVARI SC 11/28/07 12/12/07 04/14/08 05/07/08 $2,238,230 $2,337,707
007300 DPI-0088(001) 101  Simpson Ave Bridge, Mechanical Work Rehabilitation Rognlins, Inc. JOHN L. HART OR 06/18/08 04/17/09 07/22/09 10/29/09 $9,198,840 $9,134,527
007301 DEMO0-031(027) 031  Sr31, Pend Orielle Bridge Deck Repair Rehabilitat Concrete Barrier, Inc. BOB HILMES ER 10/05/07 10/05/07 04/07/08 04/25/08 $596,164 $686,254
007302 (AC)IM-0902(229) 090  1-90, East Easton Interchange, Paving Mp 71.28 To Columbia Asphalt & Gravel, Inc. PAUL GONSETH SC 10/24/07 11/01/07 03/17/08 03/28/08 $3,019,746 $3,233,610
007303 STATE 004  Sr4, Stella Vic 11/2006 Rockfall Granite Construction DENYS TAK SW 06/15/07 09/24/07 06/17/08 07/02/08 $431,724 $682,309
007304 BH-0002(275)H1C0 002  Us 2, 50th Ave Se To Sr 204 Bridge Rehabilitation Granite Construction Company AMIR AHMADI NW 09/20/07 11/10/07 09/18/08 10/15/08 $7,471,000 $7,926,180
007305 STPF-0161(026)L24 161  Sr161/Sr 167 Couplet To 36th St E Paving Tucci & Sons, Inc. HOWARD DIEP OR 10/25/07 03/12/08 06/05/08 07/23/08 $1,407,402 $1,387,254
007306 IBRC-0020(153)HX2 020  Sr 20, Fredonia Vic Test Shafts Test Shafts Pile Contractors, Inc. DAVE CRISMAN NW 09/14/07 09/14/07 04/01/08 05/27/08 $489,262 $526,609
007307 (AC)NH-004(206)L0 004  Sr 4, Coal Creek Road To I-5 Paving (Urban) Lakeside Industries DENYS TAK SW 11/21/07 07/25/08 01/15/09 01/30/09 $4,923,673 $5,068,533
007308 (AC)STPF-9999(480) 021 2007 Eastern Region Chip Seal Chip Seal Central Washington Asphalt, Inc. CHAD SIMONSON ER 08/07/07 08/31/07 11/13/07 11/30/07 $3,891,541 $3,854,869
007309 IM-9999(493) 082  1-82 And I-182, Yakima Vicintiy And Pasc - Median Frank Gurney, Inc. PAUL GONSETH SC 11/02/07 11/02/07 08/28/08 09/26/08 $1,457,834 $1,461,826
007311 (AC)NH-0002(278) 002  Us2, West Stevens Pass Paving Paving Granite Construction Company MICHAEL FLEMING NC 09/26/07 11/07/07 07/21/08 11/04/08 $4,538,000 $4,427,371
007312 AC-NH-9999(492)L0 004  Sr4EtAl, Paving And Safety Lakeside Industries CASEY LILES SW 11/02/07 06/16/08 09/08/08 09/30/08 $7,423,040 $7,546,038
007313 (AC)STPF-0028(040 028  Sr 28, West Of Ephrata, Paving Paving Central Washington Asphalt, Inc. ROBERT ROMINE NC 10/12/07 10/20/08 11/06/08 11/18/08 $2,347,149 $2,194,933
007314 STPU-0531(007) 531  Sr531, Lakewood Schools Sidewalks Sidewalk Granite Construction Company MARLIN LENSSEN NW 09/13/07 09/13/07 05/23/08 06/12/08 $226,917 $239,106
007315 (AC)STPF-0532(011 532 Sr 532, 72nd Ave Vic Paving Rinker Materials AMIR AHMADI NW 04/20/09 04/20/09 09/28/09 10/23/09 $1,373,000 $1,731,350
007316 STATE 026  Sr 26, Vantage East Rumble Strips Centerline Rumbl North Star Enterprises, Inc TERRY MATTSON NC 05/16/07 05/16/07 08/16/07 08/24/07 $61,353 $72,919
007317 (AC)STPF-0530(026) 530  Sr 530, Cavanaugh Rd To Montague Creek - Paving Granite Construction MARLIN LENSSEN NW 06/25/08 06/25/08 03/02/09 03/16/09 $678,400 $772,273
007320 NH-0018(034) 018  Carey Creek Tributary To I-90 Vic Paving And Safet Watson Asphalt Paving Co. JOHN LEFOTU Urban 10/31/07 03/25/08 10/13/08 04/27/09 $909,346 $926,163
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007322 00000 005  I-5, Spokane St To 1-90, Bridge Repairs Expansion Concrete Barrier, Inc. JOHN LEFOTU NW 10/13/07 10/13/07 11/27/07 01/22/08 $11,917,777 $13,710,810
007324 HP-IMD-0052(185) 005 I-5, Rush Road To 13th Street Scarsella Bros., Inc. COLIN NEWELL SW 06/29/09 07/08/10 08/29/11 10/11/11 $33,750,315 $36,942,700
007325 HP-1823(056) 182  1-182, Road 100 I/C Vic - Improvements Interchange Sierra Electric Inc. MOE DAVARI SC 11/16/07 12/04/07 02/07/08 03/03/08 $822,271 $842,562
007327 STATE 405  1-405/1-5 Swamp Creek Fish Barrier(S) Removal Tri-State Construction, Inc. DAVE LINDBERG Urban 11/20/07 01/13/09 01/17/12 05/23/12 $567,010 $587,375
007328 STPF-0548(005) 548  Sr 548, Terrell Creek, Major Drainage Callen Construction Co., Inc. CHRIS DAMITIO NW 10/12/07 05/31/09 06/11/09 06/26/09 $1,317,664 $1,357,663
007329 STATE 101  Sr 16, Tacoma Narrows Sign Bridge Signal Electric, Inc. RUMINA SUAFOA OR 02/08/08 05/16/08 08/20/08 09/08/08 $438,806 $393,142
007330 STATE 504 Mt St Helens Travel Info Phase 2 Information Syste Northeast Electric, Llc CHAD HANCOCK SW 08/27/07 08/27/07 10/12/07 10/29/07 $99,473 $96,741
007331 (AC)NH-0395(078) 395  Us 395, Franklin Co Line - Paving Y Granite Construction DARREL MCCALLUM ER 10/11/07 12/04/07 09/08/08 08/22/08 $4,149,158 $4,249,138
007332 ER-0701(040) 508  Sr508, Bear Canyon Vicinity Slope Repair Scarsella Bros., Inc. COLIN NEWELL SW 07/27/07 08/06/07 03/31/08 04/07/08 $3,187,543 $3,474,557
007337 NH-0513(006) 513  Sr 513, Ne 45th St To 40th Ave Ne Paving Lakeside Industries JOHN LEFOTU NW 09/04/07 09/04/07 04/07/08 04/25/08 $858,429 $774,699
007338 STPF-0007(020) 007  Sr 7, Eatonville Cutoff Rd-Sr 507, Paving Woodworth & Company, Inc. NEAL UHLMEYER OR 05/30/08 07/22/08 04/27/09 05/07/09 $3,909,943 $3,925,014
007339 STPF-0527(004) 527  Sr527,186th Pl Se Signal & Channelization Valley Electric Co. Of Mt Vernon CARL BARKER, ACTING  NW 06/17/08 06/17/08 04/27/09 05/07/09 $431,668 $442,031
007342 (AC)BR-0542(019) 542  Sr 542, Boulder Creek Bridge Replacement Pacific Road & Bridge Company CHRIS DAMITIO NW 09/04/08 11/23/09 12/30/09 01/26/10 $3,749,085 $3,571,938
007343 DEMO-0304(013) 304 Bremerton Transp Center Access Improve Tri-State Construction, Inc. JEFF COOK OR 07/06/09 03/04/11 09/16/11 10/18/11 $30,695,477 $38,848,359
007344 BH-0009(050) 009  Sr9, Pilchuk Creek Bridge Scour Klm Construction JANICE FAHNING NW 08/30/07 03/16/09 06/01/09 06/11/09 $123,147 $96,923
007346 CBI-0055(232) 005  I-5, Blaine Customs Facility Its Improvements Valley Electric Co. Of Mt Vernon JANICE MARLEGA NW 05/08/08 05/08/08 06/25/09 07/22/09 $1,994,482 $2,446,278
007347 STATE 101  Us 101, Mt Walker Nb/Sb Pass/Truck Lane Lakeside Industries JERRY MOORE OR 10/04/07 10/07/08 11/14/08 11/24/08 $1,495,700 $1,275,606
007348 NH-0101(280)L050 101  Us 101, Lilliwap Vic Slide; Stabilize Slope Unstab Granite Construction Company NEAL UHLMEYER OR 09/13/07 10/18/07 01/28/08 02/14/08 $940,916 $939,866
007349 IM-0053(925)L010 005  I-5, Gravelly Lake Dr I/C - Paving Tucci & Sons, Inc. RUMINA SUAFOA OR 01/04/08 02/15/08 05/21/08 08/22/08 $2,550,622 $2,588,719
007351 STPF-0112(017)L240 112 Sr 112, West Twin River To Us 101, Chip Seal Chip Lakeside Industries JERRY MOORE OR 09/15/07 09/21/07 01/04/08 01/29/08 $1,998,128 $1,969,979
007353 STATE 520 Sr 520, Quieter Pavement Evaluation Lake Washingto Granite Construction DOUG HAIGHT Urban 09/05/07 11/15/07 06/01/08 08/22/08 $2,492,000 $2,676,563
007354 STATE 002  Us 2, Pickle Farm Road / Gunn Road Granite Construction Company DAVE LINDBERG Urban 10/18/07 01/27/10 12/01/11 07/27/12 $669,000 $618,675
007356 BH-9999(456) 005  I-5 Et Al, Southwest Region Bridge Seismic Retrofi Mowat Construction Company CHRIS TAMS SW 02/14/08 02/14/08 07/21/08 07/31/08 $1,292,798 $1,362,192
007358 NH-0020(131)LO50 020  Sr 20, Safety Improve Quiet Cove Rd Stg 1 Marshbank Construction, Inc DAVE CRISMAN NW 09/10/08 03/01/12 05/15/12 05/29/12 $6,128,698 $6,834,584
007359 STATE 025  Sr 25, Columbia/Spokane River Bridges Guard Rail U Frank Gurney, Inc. BOB HILMES ER 10/17/07 10/17/07 03/28/08 05/19/08 $501,876 $501,072
007363 STATE 167  Sr 167, Hot Lanes Pilot Project Signal Electric, Inc. MARK SAWYER Urban 05/31/08 07/30/08 04/06/09 04/14/09 $7,087,088 $8,794,226
007365 STATE 116  Sr 116, Portage Canal Bridge Rail Retrofit Petersen Brothers, Inc. JERRY MOORE OR 02/22/08 02/22/08 07/03/08 07/22/08 $368,251 $367,916
007366 NH-0012(175) 012  Us 12, Vic Joselyn St To I-5, Paving Wilder Construction Company JOHN MCNUTT OR 10/11/07 01/10/08 08/08/08 12/12/08 $899,382 $908,170
007367 BH-0053(929) 005  I-5, South Seattle Vic Seismic Retrofits Granite Construction Company JOHN LEFOTU Urban 11/03/08 03/20/09 09/14/09 06/11/10 $4,734,004 $5,459,708
007370 STPF-9999(438) 101  Us 101, Aberdeen Signals Rehabilitation Totem Electric Of Tacoma, Inc. JOHN L. HART OR 05/12/08 08/05/08 10/27/08 12/19/08 $533,706 $558,740
007371 STP-0101(295) 101  Us 101, Mp 72.06 - Slope Stabilization Rognlins, Inc. JOHN L. HART OR 10/14/07 10/14/07 02/11/08 03/03/08 $927,831 $910,279
007372 IM-0823(060) 082  1-82, Plymouth Poe, Pavement Rehab Pavement Rehabi  Icon Materials,A Division Of Com Corp. MOE DAVARI SC 08/27/07 08/27/07 11/05/07 11/30/07 $458,860 $441,134
007373 1M0051(271) 005  I-5 Woodland Vic-Ostrander Cr Vic Rut Repair Granite Construction DENYS TAK SW 09/24/07 06/20/08 03/16/09 03/25/09 $2,166,711 $2,069,454
Page 79 07/09/14




Contract
Number

Federal Aid Number

Contract Title

Contractor Name

WSDOT Engineer Name

Substantial

Completion | Completion

Completion | Accepted

Bid Amount

Amount Paid

Date
007374 CM-0054(268) 005  I-5, 124th Sw Bicycle/Ped O-Xing Phase 2 Marshbank Construction, Inc MARLIN LENSSEN NW 04/16/08 06/15/09 05/20/10 01/05/11 $1,391,430 $1,516,240
007375 STATE 021 2007 Eastern Region Roadside Safety Improvements R Frank Gurney, Inc. CHAD SIMONSON ER 04/30/08 05/16/08 09/02/08 09/16/08 $2,038,615 $1,914,834
007376 STPF-0508(005) 508  Sr 508, Roadway Embankment Erosion Protect Embankm ' Dulin Construction, Inc. COLIN NEWELL SW 09/12/07 09/12/07 04/17/08 04/25/08 $207,496 $208,826
007378 STATE 101  Us 12 Et Al, Bridge Rails Retrofit Petersen Brothers, Inc. JOHN L. HART OR 02/08/08 02/08/08 03/27/08 04/09/08 $564,270 $437,439
007379 STATE 005  I-5, Milton Road - Paving I-5 Frontage Tucci & Sons, Inc. MARK SAWYER Urban 09/13/07 11/07/07 05/21/08 08/22/08 $322,560 $320,041
007382 STATE 002  Us 2, Fern Bluff Rd To Sultan Startup Rd C Pacific Road & Bridge Company AMIR AHMADI NW 11/14/07 11/14/07 10/07/08 10/23/08 $391,135 $335,388
007383 LOCAL 005 I-5,Sb Ramp @ Port Of Tacoma Road Woodworth & Company, Inc. NEAL ULYMEYER OR 10/27/07 11/20/07 01/24/08 02/13/08 $1,129,143 $1,015,401
007387 BH-0097(119) 097  Us 97, Biggs Rapids Br Deck Replacement Mowat Construction Company CHRIS TAMS SW 03/25/09 04/03/09 06/26/09 07/22/09 $12,228,837 $12,364,978
007388 STATE 161  Jovita Blvd To S. 360th St, Embankment Repair Construct Company Llc MIKE ASKARIAN NW 10/26/07 10/17/09 08/13/10 10/21/10 $321,094 $225,310
007389 STATE 020  Post Efs Port Townsend/Keystone Project Drury Construction Co., Inc. JOHN CALLAHAN WSF 02/15/08 03/31/08 06/19/08 06/19/08 $258,000 $272,389
007390 ITS-2005(033) 005  1-5/Sr512 Traffic Map Expansion Marles Corporation Dba Amaya Electric RUMINA SUAFOA OR 05/07/08 07/08/08 11/21/08 12/19/08 $731,186 $728,279
007391 STATE 090  1-90, Latah Creek & Lindeke St Bridges Upgrade Bri Frank Gurney, Inc. DARREL MCCALLUM ER 04/22/08 05/09/08 07/29/08 08/07/08 $528,954 $575,510
007392 STATE 016  Sr 16, Univ. Place Stormwater Mitigation N Construct Company Llc RUMINA SUAFOA OR 01/22/08 04/25/08 09/10/08 09/26/08 $374,634 $405,051
007395 BH-0105(018) 105  Sr 105, Johns River Bridge - Pier Repair Epic Construction Llc JOHN L. HART OR 02/14/08 03/05/08 06/30/08 08/22/08 $277,004 $267,492
007397 BH-1823(055) 182  1-182, Columbia River Bridges Joint Repair Joint R Concrete Barrier, Inc. MOE DAVARI SC 04/11/08 04/29/08 07/17/08 09/11/08 $399,908 $390,887
007398 STATE 500  Sr 500, Ne 162nd Avenue Noise Wall Noise Wall Selby Bridge Company, Inc. DENYS TAK SW 01/14/08 01/25/08 10/09/08 10/23/08 $518,939 $517,390
007399 STATE 016  Sr 16, Cedar St To Olympic Dr Nw, Misc Work Marles Corporation Dba Amaya Electric RUMINA SUAFOA OR 06/25/08 06/25/08 11/21/08 12/29/08 $499,744 $575,602
007401 ER-0701(025) 101  Us101, Vic Sunnyside Rd- Unstable Slope Unstable S Pile Contractors, Inc. JOHN MCNUTT OR 11/16/07 01/10/08 08/01/08 08/14/08 $420,659 $432,224
007402 ER0101(304) 099  Yesler Way Vic Foundation Stabilization C.A. Carey Corporation MIKE ASKARIAN NW 04/30/08 05/02/08 05/22/09 06/26/09 $3,023,364 $2,803,661
007403 HP-1998(030) 005  I-5, 13th Street Signal Signal Electric, Inc. COLIN NEWELL SW 03/04/08 06/27/08 10/08/08 10/15/08 $233,687 $225,501
007404 STATE 092  Us 2 & Sr 92 Roadside Safety Improvement Petersen Brothers, Inc. JANICE FAHNING NW 07/17/08 07/17/08 02/26/09 04/01/09 $501,839 $480,265
007405 STPF-0530(025) 530  Sr 530, Sauk River Bank Protection Granite Construction Company JANICE MARLEGA NW 11/19/07 11/17/08 08/13/09 09/01/09 $1,870,887 $1,609,431
007409 STPF-9999(452) 097  Us 97/ Roadside Safety Improvements Scarsella Bros., Inc. TERRY MATTSON NC 07/01/08 10/21/08 04/15/10 04/23/10 $681,998 $676,048
007411 STPF-0515(011) 515  Sr515, Se 192nd To Benson, Pave & Channel Icon Materials,A Division Of Com Corp. JOHN LEFOTU Urban 07/11/08 09/26/08 09/15/09 12/21/09 $1,373,240 $1,349,210
007413 STATE 395  Us 395, Us 395/Nsc-Bnsf Rr Tunnel Scarsella Bros., Inc. CHAD SIMONSON ER 08/14/09 09/17/09 02/25/10 04/15/10 $17,294,960 $18,395,773
007417 (AC)HP-4053(855&8 405  1-405, Ne 10th St Bridge Crossing, Stage 2 Max J. Kuney Company ALETA BORSCHOWA NW 02/16/10 05/17/13 09/13/13 10/08/13 $13,866,639 $14,195,844
007418 STATE/LOCAL 002  Us 2/97 Peshastin East- Interchange KIb Construction Inc. MICHAEL FLEMING NC 12/05/08 12/10/09 04/20/10 04/30/10 $9,776,446 $10,483,414
007419 (AC)IM-0903(069) 090  1-90, Paving West Of George Central Washington Asphalt, Inc. MICHAEL FLEMING NC 07/30/08 08/05/08 03/25/09 03/31/09 $1,359,596 $1,203,839
007420 STATE 305 Systemwide Terminal Cable Replacement Manson Construction/Engineering Co. Not Specified WSF 03/11/08 04/22/08 06/20/08 06/20/08 $111,499 $145,783
007421 STPF0823(063) 823  Sr 823, Goodlander To Harrison Rd-Bld Sidewalk Granite Construction PAUL GONSETH SC 05/29/08 06/12/08 01/23/09 02/13/09 $381,854 $440,547
007422 NH-0003(116) 003  Pioneer Way And Big Valley Rd- Signals Totem Electric Of Tacoma, Inc. JOHN MCNUTT OR 05/21/08 06/10/08 11/26/08 12/19/08 $695,730 $706,812
007423 (ACOIM-0821(089) 082  1-82 Selah Creek To Yakima- Paving Granite Construction WILL SMITH SC 07/28/08 09/03/08 12/10/08 01/13/09 $2,857,857 $3,006,199
007424 (AC)NH-0002(265) 002  Sunset Falls Slope Stabilization Scarsella Bros., Inc. DAVE LINDBERG Urban 12/03/08 05/18/10 03/31/11 03/15/12 $1,362,148 $1,186,943
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007425 STATE 005  I-5 Bridge 005/518 Girder Replacement Tri-State Construction, Inc. MIKE ASKARIAN NW 04/11/08 04/30/08 11/10/09 07/20/10 $737,984 $684,552
007426 STPUL0O099(094) 099  Sr 99, North Of Lincoln Way Sidewalks Granite Construction Company MARLIN LENSSEN NW 04/11/08 05/28/08 02/04/09 02/20/09 $665,000 $701,837
007427 NH-9999(508) 022  1st Ave Intersection Safety Improvements Columbia Asphalt & Gravel, Inc. WILL SMITH SC 06/03/09 07/17/09 10/07/09 10/16/09 $1,124,939 $1,184,986
007428 ITS-APIAP-2004(064) 005  I-5, Oly Arterial Traffic Mgmt/Sign-Amber Alert Totem Electric Of Tacoma, Inc. NEAL UHLMEYER OR 04/23/09 04/23/09 11/30/09 01/05/10 $1,493,044 $1,500,930
007429 STATE 305  Wsf Bainbridge Ferry Terminal Sr305/Harborview Dr. Signal Electric, Inc. JOHN CALLAHAN WSF 05/29/08 09/28/08 03/24/09 03/24/09 $429,388 $559,108
007431 STPUL0522(042) 522  Sr522, U/W Bothell Cascadia South Access Mowat Construction Company JANICE FAHNING NW 01/22/10 01/06/13 03/18/14 04/02/14 $36,650,726 $37,963,893
007432 HP-1998(030) 005  I-5 Lewis County Variable Message Sign Coral Construction Company CHAD HANCOCK SW 07/24/08 07/28/08 01/08/09 01/16/09 $186,253 $184,617
007433 STATE 090  1-90 Bridges 025n & 025s Hs-Its Improvements Signal Electric Inc DAVE LINDBERG Urban 04/28/08 08/05/08 12/01/11 05/24/12 $393,528 $366,918
007434 CMO0002(264) 002  Us 2/N Footbhills Dr To Houston Ave Its Re-Advertis Colvico, Inc. BOB HILMES ER 07/31/08 08/25/08 10/07/08 10/23/08 $1,257,164 $1,287,113
007435 STATE/TPA 410  Sr410/Sr164, Rdsde Safety Improvements Apply-A-Line, Inc. (Wash) MIKE ASKARIAN (ACT.) NW 09/08/08 09/12/08 11/24/09 08/11/10 $718,974 $672,296
007436 NH-0002(285) 002  Us2 7 Miles E Of Coles Corner- Unstable Slope L R L Construction Co. TERRY MATTSON NC 04/17/08 04/17/08 01/28/09 02/02/09 $135,446 $111,774
007438 CBI-0025(009) 025  Sr25 Bossburg Rd To Canada- Paving & Safety Hap Taylor & Sons, Inc. BOB HILMES ER 09/10/08 12/04/08 06/12/09 06/30/09 $4,251,940 $4,400,727
007439 STPFSTPH0900(023) 900  Sr 900, I-405 Vic To Harrington Ave Ne Sci Infrastructure, Llc MARK SAWYER Urban 09/30/08 12/11/09 04/06/10 04/15/10 $1,733,624 $2,544,389
007443 STATE/LOCAL 012  Naches River N Of Yakima-Stabilize Slope Scarsella Bros., Inc. PAUL GONSETH SC 10/20/08 10/28/09 02/01/10 02/16/10 $1,515,944 $1,519,484
007445 STPF-0017(038) 017  Moses Lake North- Paving Central Washington Asphalt, Inc. MICHAEL FLEMING NC 07/08/08 10/30/08 04/27/09 05/11/09 $2,042,210 $2,036,184
007447 STPF-0504(007) 504 Tower Rd To Reynolds Rd Safety Improvements Nutter Underground Utilities, Inc. DENYS TAK SW 06/12/08 07/24/08 10/30/08 11/07/08 $481,111 $444,036
007448 NH0104(045) 104  Hwy 307 To East Of Balmoral Place Ne Paving Ace Paving Co., Inc. BRENDEN CLARKE OR 07/10/08 10/17/08 01/06/09 01/16/09 $972,123 $1,003,784
007450 NHO0028(043) 028  Sr 28, Rock Island, Rock Slope Nettings Janod, Inc. ROBERT ROMINE NC 12/01/08 12/01/08 03/26/09 04/13/09 $2,393,095 $3,168,975
007452 STATE/TPA 241  Sr241 Rattlesnake Hills Vic, Roadside Safety M.A. Deatley Construction WILL SMITH SC 10/30/08 10/30/08 01/13/09 01/26/09 $890,042 $901,290
007453 BHO0055(228) 005  I-5 Burlington Vic Bridges- Seismic Granite Construction Company JANICE MARLEGA NW 10/31/08 10/31/08 06/17/09 08/19/09 $358,825 $327,947
007454 CM-NH-0104(042) 104  5th Ave Ne To 15th Ave Ne- Sidewalk Vetch Construction Inc. PAUL E. JOHNSON Urban 05/13/08 05/22/08 07/30/09 08/26/09 $621,896 $668,633
007455 NH-0002(272) 002  Us 2, Creston To Rocklyn Road - Paving Poe Asphalt Paving, Inc. KATE STEWART, ACTING ER 06/24/08 07/25/08 04/03/09 04/17/09 $2,774,794 $2,636,447
007456 STATE 395  Us 395 And Us 195, Intersection Low-Cost Spokane Rock Products DARREL MCCALLUM ER 10/08/08 10/10/08 01/15/09 01/26/09 $398,698 $387,244
007457 NH-0101(297) 101  Uncas-Flir Rds,Doswalps Riv-Jrstd Cr-Paving Lakeside Industries JERRY MOORE OR 11/04/08 11/14/08 07/22/09 08/18/09 $4,257,230 $4,588,877
007460 IM-0055(231) 005  I-5, 36th Vic To Slater Rd Vic Granite Construction Company DAVE CRISMAN NW 11/05/08 11/05/08 12/21/09 01/26/10 $3,199,938 $3,397,065
007461 STPF-9999(499) 017  Ncr Seal 2008 Central Washington Asphalt, Inc. ROBERT ROMINE NC 08/05/08 11/04/08 05/21/09 06/02/09 $5,133,753 $5,215,008
007462 TPAFUNDS 024  Sr241 To Cold Creek Rd, Add Passing Lane Granite Construction WILL SMITH SC 08/06/08 10/09/08 01/27/09 03/02/09 $2,720,720 $2,452,460
007463 BH9999(504) 090 Mltry Rd Oc & Yak Rvr Br - Deck Repair Penhall Company PAUL GONSETH SC 05/21/08 05/21/08 05/18/09 08/19/09 $604,009 $670,984
007466 NH0002(274) 002  Us 2, Safety Improvements W Of Cashmere Granite Construction ROBERT ROMINE NC 09/29/08 10/16/08 01/27/09 02/05/09 $1,812,110 $1,845,411
007467 BH-NH-0101(282) 101  Sr 101 Mud Bay Bridge Special Repair Epic Construction Lic JOHN MCNUTT OR 09/18/08 09/26/08 01/27/09 04/07/09 $555,203 $521,721
007468 HSIP0053(938) 005  I-5, 47th Ave To S 48th St Median Barrier Petersen Brothers, Inc. HOWARD DIEP OR 07/18/08 08/08/08 01/07/09 02/13/09 $1,254,093 $1,202,675
007469 NICKEL 539  Sr539, 10-Mile Rd To Sr 546 Widen Stage 1 Max J. Kuney Company CHRIS DAMITIO NW 07/19/10 04/21/11 10/19/12 01/07/13 $53,986,542 $55,322,672
007470 NICKEL 012  Us12, Clemons Rd, Intersection Improvements Inters Nova Contracting, Inc. JOHN L. HART OR 06/18/08 07/25/08 10/07/08 11/13/08 $646,040 $572,288
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007471 IM0053(920) 005  I-5 Spokane St I/C Illumination Signal Electric, Inc. PAUL E. JOHNSON Urban 06/05/09 09/10/09 08/04/10 07/01/11 $3,468,239 $3,348,957
007472 NICKEL 410  Sr 410 Rattlesnake Crk Stabalize Slopes Granite Construction PAUL GONSETH SC 08/01/08 08/01/08 10/27/08 11/14/08 $206,306 $168,751
007474 (AC)HP0012(148/15 012  Us 12, Frenchtown To Walla2, Add Lanes Apollo, Inc. MOE DAVARI SC 10/27/10 06/17/11 01/30/12 07/19/12 $33,732,740 $34,259,892
007476 BR-0101(294) 101  Us 101, Walker Creek Bridge Replacement Quigg Bros. Inc. JERRY MOORE OR 02/18/09 04/20/09 06/22/09 07/10/09 $2,117,132 $2,085,615
007477 STPF0169(023) 169  Sr 169, Se 231 To 196th, Paving Paving Woodworth & Company, Inc. PAUL E. JOHNSON Urban 10/20/08 03/20/09 08/14/09 12/21/09 $1,880,690 $1,936,675
007478 STATE 014  Sr 14, Lieser Rd I/C Add Ramp Signal Mill Plain Electric CASEY LILES SW 08/11/08 10/21/08 11/14/08 11/24/08 $352,711 $343,889
007479 STATE/TPA 009  Sr9, 176th St Se To Marsh Rd I/S Widen Scarsella Bros., Inc. JOHN CHI NW 01/08/10 08/05/11 11/05/12 11/20/12 $18,877,586 $21,567,828
007480 STPF0181(016) 181  Sr 181, James St Paving Icon Materials,A Division Of Com Corp. MARK SAWYER Urban 07/07/08 05/28/09 11/18/09 12/02/09 $2,827,036 $2,744,392
007483 IM0902(214) 090 W Nelson Siding & Golf Course Rd Illumin Totem Electric Of Tacoma, Inc. WILL SMITH SC 07/30/08 09/10/08 10/09/08 10/23/08 $589,180 $587,858
007484 STATE 020  Fredonia To I-5, Widen Stage 2 Stage 2 Imco General Construction, Inc. DAVE CRISMAN NW 10/30/09 11/05/10 10/18/11 11/04/11 $28,355,111 $30,866,184
007485 NH-0525(035) 525  Sr525, Clinton Ferry To Bob Galbreath Rd Pave Krieg Construction, Inc. DAVE CRISMAN NW 09/23/09 11/02/09 12/14/09 02/16/10 $599,978 $611,956
007488 NH0003(117) 003  Dawson Dr To Homestead Dr - Paving Ace Paving Co., Inc. RUMINA SUAFOA OR 10/03/08 02/03/09 04/28/09 05/05/09 $964,413 $931,350
007490 STATE 009  Sr9Et Al Roadside Safety Coral Construction Company DAVE CRISMAN NW 12/05/08 05/01/09 09/08/09 10/14/09 $1,463,337 $1,407,996
007491 STATE 405  |-405 Seismic Retrofit 3 Bridges Klm Construction JOHN LEFOTU Urban 11/04/08 03/11/09 08/19/08 12/21/09 $916,333 $879,648
007492 NHO0539(013) 539  Sr539/Horton - Wetland Mitigation Matia Contractors, Inc. MARK HAMMER NW 03/31/09 03/31/10 11/18/10 01/05/11 $3,449,705 $3,325,735
007493 NHO0012(177) 012  Us 12 Columbia To Rr Bridges Paving Icon Materials,A Division Of Cpm Corp. MOE DAVARI SC 07/03/08 07/03/08 10/16/08 11/12/08 $695,653 $682,379
007495 STATE 005  I-5, 5th Avenue Ne To Ne 92nd - Noise Wall Granite Construction Company MIKE ASKARIAN NW 11/04/09 12/05/12 05/24/13 09/30/13 $3,315,000 $3,397,352
007496 NHO0002(291) 002 Us 2, Corridor Rumble Strips Granite Construction Company DAVE LINDBERG NW 09/15/08 10/16/08 10/12/09 02/26/10 $2,282,000 $2,260,223
007497 STPF9999(507) 507  Thurston Co Line To Old 99 Chip Seal Doolittle Construction Co., Inc. NEAL UHLMEYER OR 07/27/08 09/11/08 03/30/09 04/09/09 $965,779 $1,021,082
007498 STATE 007  Sr 7 Roadside Safety Improvements Coral Construction Company COLIN NEWELL SW 06/23/08 06/23/08 10/21/08 10/27/08 $404,404 $396,458
007499 STATE 432 Sr 432 Roadside Safety Improvements Coral Construction Company CASEY LILES SW 07/02/08 07/02/08 08/15/08 10/06/08 $229,229 $237,753
007500 NH0012(178) 012  Rimrock Lake Vic Stabilize Slopes Hi-Tech Rockfall Construction, Inc. PAUL GONSETH SC 10/17/08 10/17/08 02/23/08 04/10/09 $631,381 $519,870
007501 STATE 290  Starr Rd Intersection Improvements Spokane Rock Products DARREL MCCALLUM ER 06/30/08 10/01/08 01/15/09 01/26/09 $146,348 $158,611
007502 STPF-9999-497 020  Sr20 Et Al, 2008 Er Chip Seal Central Washington Asphalt, Inc. CHAD SIMONSON ER 09/09/08 09/09/08 03/02/09 03/06/09 $5,094,721 $4,901,730
007504 STATE 101  Us 101/Sr 3 Onramp To Us 101 Nb Add New Ramp Tri-State Construction, Inc. NEAL UHLMEYER OR 01/22/09 11/29/11 12/14/11 06/12/12 $2,372,594 $2,413,788
007506 BH-STPF-9999(517) 009  Sr9/Sr20, Thunder Cr & Coal Cr Bridge Scour Trimaxx Construction DAVE CRISMAN NW 09/17/08 11/15/11 03/16/12 03/30/12 $303,760 $354,113
007507 NH-STPF-9999(519) 012  Pasco-Clarkston, Centerline Rumble Strips Stripe Rite, Inc. MOE DAVARI SC 06/02/08 06/02/08 11/06/08 12/01/08 $187,809 $168,828
007508 (AC)STPF0162(018) 162  Orville Rd To Sr 165, Paving Tucci & Sons, Inc. HOWARD DIEP OR 08/28/08 09/25/08 02/12/09 03/02/09 $2,569,811 $2,215,126
007509 STATE 503  Battleground To Brush Prairie Rumble Strips Median Apply-A-Line, Inc. (Wash) CHAD HANCOCK SW 05/14/08 05/14/08 07/08/08 07/29/08 $21,734 $21,186
007510 ER-NH-0801(007) 405  1-405 Thunder Hills Cr Emerg Culvert Replace Tri-State Construction, Inc. DAVE LINDBERG Urban 10/31/08 02/27/09 10/14/10 05/23/11 $2,861,013 $5,768,308
007513 STATE 008  Hwys/Grays Harbor, Jeff, Clallam Safety Petersen Brothers, Inc. JOHN L. HART OR 09/05/08 09/05/08 12/23/08 03/12/09 $779,950 $728,749
007514 STPF-0112(018) 112 Makah Reservation To Us101 - Safety Petersen Brothers, Inc. JERRY MOORE OR 10/23/08 12/11/08 07/10/09 07/23/09 $2,595,963 $2,675,236
007515 BH-9999(454) 500  Sr 500 Clark/Wahkiakum Co Seismic Retrofit Bridges Brant Construction, Inc. CHRIS TAMS SW 08/25/09 08/28/09 05/18/10 07/12/10 $735,529 $690,984
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007517 NH-9999(486) 012  Wishkah River To Sargent Blvd Lakeside Industries JOHN L. HART OR 11/05/08 11/20/08 04/09/09 04/28/09 $2,470,584 $2,261,003
007518 STATE 500 1-205 Interchange Improvements Goodfellow Bros Inc CHRIS TAMS SW 07/02/08 07/02/08 09/22/08 09/26/08 $243,154 $226,852
007519 STPF-0014(061) 014  Benton County, Roadside Safety Frank Gurney, Inc. WILL SMITH SC 07/02/08 07/02/08 09/26/08 10/23/08 $1,167,402 $1,123,335
007520 STPF-9999(502) 012  Us 12 Et. Al., 2008 Region Wide Chip Seal Granite Construction PAUL GONSETH SC 08/27/08 09/17/08 05/06/09 06/26/09 $3,350,350 $3,658,066
007521 STATE 101 W Fork Hoquiam River Bridge Ross Bros. & Company, Inc. JOHN L. HART OR 09/29/09 12/02/09 06/21/10 10/22/10 $3,545,321 $3,663,401
007522 STATE 205  1-205, Mill Plain I/C To Ne 18th St - Stage 1 Selby Bridge Company, Inc. C. LILES/L. WINGER SW 01/29/10 01/29/11 03/11/11 04/20/11 $14,874,970 $14,568,705
007523 STPF9999(510) 003  Safety, State Hiways 5 Counties Petersen Brothers, Inc. RUMINA SUAFOA OR 10/29/08 11/21/08 07/28/09 08/24/09 $1,787,770 $1,961,259
007524 NH-0002(816) 002 Us 2, FSRoad Vic To Money Cr Vic Paving Watson Asphalt Paving Co. DAVE LINDBERG Urban 09/17/08 09/17/08 10/08/09 10/04/10 $1,548,525 $1,466,754
007525 HSIP-9999(522) 082  Scr Safety Shield Land Forms Frank Gurney, Inc. PAUL GONSETH SC 10/24/08 10/24/08 03/16/09 04/17/09 $1,497,946 $1,380,657
007526 STPF0528(006) 528  Sr 528, I-5 To Sr 529 Vic Paving Granite Construction Company AMIR AHMADI NW 10/15/08 05/28/09 06/16/09 06/23/10 $2,354,467 $2,210,640
007529 NH-0526(009) 526  Sr526 40th Ave W-Casino Rd Hma Overlay Granite Construction Company AMIR AHMADI NW 04/22/09 04/22/09 02/09/10 06/28/10 $7,991,000 $8,616,801
007531 IM-STPF-0900(024) 900 S Boeing Access Rd To I-5, I/C Paving Watson Asphalt Paving Co. PAUL E. JOHNSON Urban 12/05/08 02/05/09 04/09/09 04/28/09 $816,491 $794,556
007532 NH-0020(160) 020  Quiet Cove Rd To Sr 20 Spur Stage 2 Scarsella Bros., Inc. DAVE CRISMAN NW 11/09/09 12/14/12 02/28/13 03/11/13 $11,125,547 $12,005,635
007533 IM-0053(918) 005 James, Spring & Ne 50th Sts, Traffic Signals Signal Electric, Inc. PAUL E. JOHNSON Urban 05/22/09 06/26/09 01/21/10 05/24/12 $1,448,790 $1,333,868
007534 STATE 002  Us 2, Roadside Safety Improvements Frank Gurney, Inc. MICHAEL FLEMING NC 08/12/08 08/12/08 12/08/08 12/19/08 $417,798 $436,323
007535 STATE 142  Sr 142/ Sr14 To Us 97 Roadside Safety Dirt & Aggregate Interchange, Inc. CHRIS TAMS SW 06/16/08 06/16/08 08/04/08 08/22/08 $299,801 $293,418
007536 STATE 002  Wenatchee-Trail Connection Strider Construction Co, Inc. KEVIN WALIGORSKI NC 05/12/09 05/12/09 09/17/09 09/23/09 $1,170,460 $1,181,340
007537 FLH-0704(001) 704  Sr 704 Cross-Base Highway, Spanaway Loop To Sr 7 Ceccanti Inc NEAL UHLMEYER OR 10/27/09 10/29/12 02/11/13 09/18/13 $7,350,281 $7,090,616
007538 STATE 005  I-5, Boston - E Shelby, Westside Noisewalls C.A. Carey Corporation MIKE ASKARIAN NW 05/08/09 06/20/12 01/31/14 02/24/14 $5,375,508 $5,487,734
007539 NH-9999(530) 028  East Wenatchee Area - Paving Granite Construction KEVIN WALIGORSKI NC 09/09/08 09/30/08 12/01/08 12/09/08 $1,239,239 $1,181,322
007540 BH-0105(019) 105 Johns River Bridge - Painting Purcell Painting & Coating JOHN L. HART OR 09/06/08 09/18/08 03/26/09 04/09/09 $432,404 $603,293
007541 STATE 012  Swr Centerline Rumble Strips Install Specialized Pavement Marking, Inc. COLIN NEWELL SW 07/28/08 08/11/08 10/30/08 11/04/08 $245,412 $249,258
007542 IM-0901(454) 090  Asahel Curtis To Easton Upgrade Specialized Pavement Marking, Inc. PAUL GONSETH SC 09/15/08 09/19/08 01/05/09 01/23/09 $592,582 $647,219
007543 STATE-TPA 097  Klickitat County Roadside Safety Improvements Dirt & Aggregate Interchange, Inc. PAUL GONSETH SC 07/14/08 07/15/08 11/25/08 12/19/08 $498,816 $455,607
007544 IM-0901(457) 090  Denny Creek Viaduct Stabilize Slope Northwest Cascade, Inc. WILL SMITH SC 10/08/08 10/08/08 02/04/09 03/03/09 $992,023 $1,120,122
007546 STPF-0221(018) 221  Prosser Hill To Sr 22 Paving Granite Construction MOE DAVARI SC 08/08/08 08/08/08 01/09/09 02/10/09 $1,249,386 $1,208,199
007550 STATE 016  Sr 16, Burley Olalla Interchange Ceccanti Inc BRENDEN CLARKE OR 02/10/10 02/11/11 05/18/11 06/24/11 $16,328,901 $15,470,019
007551 IM-HSIP-0051(272) 005  I-5, Castle Rock To Sr505 - Paving/Safety Morse Bros., Inc. DENYS TAK SW 11/21/08 02/02/09 05/27/09 06/02/09 $8,240,279 $8,173,842
007556 BH-0101(278) 101  Us 101 Humptulips Riv Br Scour Repair Granite Construction JOHN L. HART OR 09/10/08 09/30/08 03/26/09 04/09/09 $613,731 $628,357
007557 NH-0004(205) 004  E Of County Line Park, Rockfall Work Hi-Tech Rockfall Construction, Inc. DENYS TAK SW 09/11/08 09/11/08 11/14/08 11/24/08 $385,287 $423,300
007563 STATE 161  Sr 167 E/Bound Ramp - Safety Icon Materials,A Division Of Cpm Corp. HOWARD DIEP OR 11/18/08 05/11/09 09/02/09 10/29/09 $2,191,620 $2,024,883
007564 IM-0904(120) 090  1-90, Sr 21-Fishtrap Pavement Repair Granite Construction DARREL MCCALLUM ER 08/22/08 08/22/08 01/08/09 01/23/09 $1,105,105 $1,069,420
007565 STATE 101  Blyn Vicinity - Passing Lanes Bruch & Bruch Construction, Inc. JERRY MOORE OR 10/29/08 10/12/09 12/23/09 01/05/10 $1,602,440 $1,631,354
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007566 NH-0166(007) 166  Srl6 To Blackjack Creek, Paving & Signal Ace Paving Co., Inc. BRENDEN CLARKE OR 02/20/09 07/14/09 10/07/09 10/14/09 $1,300,498 $1,495,169
007567 STATE 395  Us395 Col Dr Br & Court St Br - Bridge Repair N. A. Degerstrom, Inc. MOE DAVARI SC 10/17/08 10/17/08 01/09/09 02/10/09 $741,349 $766,083
007568 BH-0002(286) 002  Us 2, Deep Creek Bridge - Spokane Vic - Special Re West Company, Inc. BOB HILMES ER 10/14/08 10/27/08 04/01/09 04/21/09 $504,628 $529,034
007569 STATE 161  Sr 161/ Stone Creek Noise Wall Tri-State Construction, Inc. ALETA BORSCHOWA NW 01/26/10 01/15/13 11/01/13 11/18/13 $959,281 $900,313
007572 NH-0101(303),STAT 101  Us 101, Hoquiam Riv Br To Boulder Cr Bridge Safety Lakeside Industries JOHN L. HART OR 11/11/08 03/12/09 06/02/09 07/23/09 $2,559,062 $2,598,501
007573 STATE 002  Vic Sultan- Wb Bus Pullout & Sidewalk Safety Trimaxx Construction DAVE LINDBERG Urban 08/16/08 09/19/08 10/29/09 05/31/12 $103,576 $102,355
007574 CBI-NH-0097(127) 097  Sr 97, Brewster/Main Ave Ped Improvements Hurst Construction, Llc TERRY MATTSON NC 12/10/08 04/03/09 11/05/12 11/08/12 $807,347 $814,173
007575 STATE 099  Sr 99, Alaskan Way Viaduct- Replacement S Mass St Frank Coluccio Construction PAUL E. JOHNSON Urban 12/24/09 12/29/09 05/10/11 06/13/11 $17,039,595 $16,857,943
007576 STATE 902  Medical Lake Interchange Improvements Half Moon Construction & Leasing, Inc. KEN OLSON ER 08/26/08 10/01/08 04/02/09 04/10/09 $198,290 $208,240
007577 BR-0101(276) 101  Purdy Creek Bridge - Replacement Quigg Bros. Inc. NEAL UHLMEYER OR 03/03/10 03/11/13 05/30/13 09/30/13 $7,697,284 $7,473,584
007578 NH0002(288) 002 W Side Stevens Pass Electronic Signage North Sky Communications, Inc. KEVIN WALIGORSKI NC 08/25/09 08/25/09 12/08/09 12/15/09 $779,268 $747,645
007579 BH0901(459) 090  1-90, Homer M Hadley Bridge Repair General Construction Company HIEN TRINH NW 07/19/09 08/18/09 06/14/11 10/25/11 $5,695,043 $6,053,939
007582 ER-STPF0701(009) 002  Us 2/ 1 Mile East Of Index Slope Stabilize Scarsella Bros., Inc. DAVE LINDBERG Urban 08/19/09 05/11/10 06/10/11 07/27/11 $1,123,123 $1,261,030
007584 BH-0053(923) 005  I-5, Mcallister Creek Bridge Repair Quigg Bros. Inc. NEAL UHLMEYER OR 11/05/08 10/29/09 12/02/09 01/19/10 $339,532 $331,915
007586 STATE 005  Whbnv-Pre Cn Sanitary Sewer Relocate Rodarte Construction, Inc. HOWARD DIEP OR 09/26/08 10/03/08 02/27/09 06/10/09 $156,663 $184,494
007587 STATE 006  Sr6,S Fork Chehalis Riv Br Replacement Scarsella Bros., Inc. COLIN NEWELL SW 11/13/09 06/18/10 10/21/10 11/08/10 $7,854,340 $7,240,398
007588 STATE 016  Sr16 New Tnb Exp Joint Noise Mitigation Tri-State Construction, Inc. RUMINA SUAFOA OR 07/07/09 07/07/09 12/21/09 02/16/10 $531,698 $504,560
007590 ER0801(011) 101  Us 101, Holiday Hills Emergency Slide Repair- Unst Tri-State Construction, Inc. JOHN MCNUTT OR 11/17/08 11/17/08 11/04/09 11/06/09 $463,095 $466,191
007591 STATE/TPA 005  I-5, Central King To S Snohomish Bridges Seismic Granite Construction Company CHAD BROWN NW 03/12/10 04/09/10 02/17/11 04/01/11 $6,734,000 $6,640,086
007592 STATE 007  North Of Alder, Unstable Slope Hi-Tech Rockfall Construction, Inc. MARYLOU NEBERGALL OR 12/05/08 12/05/08 05/18/09 06/26/09 $123,279 $142,983
007593 ER-0802(002) 206 Mt Spokane State Park - Rebuild Roadway West Company, Inc. DARREL MCCALLUM ER 09/29/08 09/30/08 02/04/09 02/03/09 $214,961 $257,130
007594 STATE 005  1-5/Sr16 Wb Nalley Valley I/C Guy F. Atkinson Construction, Llc JON DEFFENBACHER OR 06/26/11 03/08/12 08/01/12 11/20/12  $119,924,730 $114,635,094
007596 STPF-0261(006) 261  Smith Hollow Rd - Stabilize Slope Hi-Tech Rockfall Construction, Inc. WILL SMITH SC 10/15/08 10/15/08 12/04/08 01/13/09 $144,558 $104,500
007597 STATE-LOCAL 519  Sr 519, 1-90 To Sr 99 Intermodal Access I/C Improv Kiewit Infrastructure West Co. DAVID SOWERS Urban 05/26/10 08/20/10 07/15/11 08/02/11 $66,969,343 $68,002,109
007598 STATE 509 D St Pond Reconstruction Glacier Environmental Services RUMINA SUAFOA OR 10/31/08 12/31/08 03/09/09 04/07/09 $124,080 $145,253
007600 STATE 026  Sr 26, E. Of Vantage Guardrail & Drainage Frank Gurney, Inc. KEVIN WALIGORSKI NC 10/24/08 10/24/08 12/10/08 12/19/08 $129,513 $118,582
007601 STATE 530  Sauk River Site 2, Stabilize River Bank Jansen Inc. MARK HAMMER NW 11/03/08 10/30/09 12/23/09 02/19/10 $2,115,081 $1,802,556
007602 STATE/TPA 021  Lincoln County Roadside Safety Improvements Coral Construction Company CHAD SIMONSON ER 02/13/09 02/13/09 04/01/09 04/10/09 $595,555 $561,882
007605 STATE 020  Sr 20, Best Road Pedestrian Improvements Petersen Brothers, Inc. JANICE MARLEGA NW 11/17/08 11/17/08  04/28/09 06/15/09 $47,195 $47,358
007606 STPF0410(052) 410  Sr 410, Erosion Repair E Of Chinook Pass Pile Contractors, Inc. PAUL GONSETH SC 10/15/08 10/15/08 12/26/08 01/13/09 $235,647 $220,398
007608 LOCAL 182  1-182, Road 68 Interchange Modifications Granite Construction MOE DAVARI SC 10/24/08 10/24/08 02/20/09 03/09/09 $183,687 $180,154
007610 STATE 395  Us 395, Nsc - Us 2 Lowering Graham Construction & Management, Inc.  BOB HILMES ER 11/28/11 11/05/12 01/15/14 01/30/14 $42,849,074 $46,251,232
007611 ER-0801(019) 008  Sr8 0.6 Mi E Of Winslow Rd Unstable Slope Scarsella Bros., Inc. JOHN MCNUTT OR 04/06/09 06/30/09 11/13/09 12/07/09 $896,908 $890,520
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007612 ITS-CMAQ-2003(062 395  Sr 395, Appleway Trunkline Its Phase 2 Spokane Colvico, Inc. DARREL MCCALLUM ER 10/30/09 10/30/09 01/05/10 03/09/10 $372,104 $410,700
007613 STPF-0169(024) 169  Sr 169, Unstable Slope Stg 2, Green River Bridge Tri-State Construction, Inc. MIKE ASKARIAN NW 11/21/08 11/21/08 06/02/10 07/20/10 $471,750 $435,529
007616 BH-0026(027),STAT 026  Sr 26, Palouse River Br - Deck Repair Penhall Company DARREL MCCALLUM ER 05/04/09 07/21/09 12/08/09 01/05/10 $445,346 $506,622
007619 STATE 395  Us 395, Columbia Dr To Sr 240- Rebuild Interchange Klb Construction Inc. MOE DAVARI SC 06/22/10 12/02/10 01/21/11 02/28/11 $11,519,676 $11,259,416
007620 NH-0097(126) 097  Us 97, N Of Blewett Pass Stabilize Slope Hi-Tech Rockfall Construction, Inc. KEVIN WALIGORSKI NC 09/18/09 09/24/09 12/11/09 12/21/09 $582,716 $563,769
007621 IM-0055(225)/STAT 005  I-5, Bakerview Rd To Nooksack R Bridge- Pavement R Penhall Company CHRIS DAMITIO NW 06/24/09 06/30/09 10/08/09 11/02/09 $2,799,874 $2,566,371
007622 BH-0901(446)/STAT 090  1-90, Richards Rd To Winery Rd Vic Seismic Retrof Imco General Construction, Inc. PAUL E. JOHNSON Urban 04/05/10 04/15/10 11/29/11 09/12/12 $5,998,535 $4,913,109
007623 STATE 005 I-5, Boeing Access Rd Vic To King/ Snohomish Co Li Interstate Improvement, Inc. ALETA BORSCHOWA NW 05/08/10 05/08/10 04/16/12 05/24/12 $9,874,897 $11,007,249
007624 STATE 405  1-405, I-5 To Sr 169 Stage 2 Widening And Sr 515 | 1-405 Corridor Design Builders LISA HODGSON NW 07/07/11 12/20/11 09/12/13 10/18/13 $83,599,000 $84,647,740
007625 NH-0055(236) 005  I-5 West View School Noise Wall Interwest Construction Inc MARK HAMMER NW 12/28/09 11/30/10 03/09/11 05/09/11 $526,870 $529,331
007626 STATE 090  1-90 E Fork Issaquah Cr Br To Raging R & Sr 599 S Petersen Brothers, Inc. ALETA BORSCHOWA NW 02/23/09 02/23/09 11/06/09 07/20/10 $492,819 $435,847
007627 STATE-LOCAL 532  Sr532 Corridor Improvements, Camano Island To I-5 Parsons/Kuney Jv ROBYN BOYD NW 11/29/10 05/09/11 01/20/12 05/10/12 $50,415,851 $53,896,517
007629 STATE 005  I-5To 12th Ave S Seismic Retrofit Pcl Construction Services, Inc. ALETA BORSCHOWA NW 05/27/10 05/27/10 06/13/11 06/29/11 $5,703,222 $5,854,029
007630 IM-0054(267) 005  I-5, Arlington City Limit Vic To Stillaguamish Riv Cemex Pacific Holdings JANICE FAHNING NW 01/05/10 01/11/10 06/28/11 08/15/11 $2,151,389 $1,792,675
007631 IM-0054(276) 005  I-5,172nd St Ne (Sr 531) Interchange Modification Northwest Construction, Inc. CHAD BROWN NW 07/15/10 01/14/13 06/13/13 09/30/13 $12,975,832 $12,445,951
007632 BH-0905(099) 090  1-90, Medical Lake Rd Br - Bridge Deck Repair James W. Fowler Co. CHAD SIMONSON ER 06/25/09 06/26/09 11/02/09 11/18/09 $337,200 $373,688
007634 STATE 509  Sr509, Vic South 112th St Pedestrian Improvements Trimaxx Construction ALETA BORSCHOWA NW 02/27/09 02/27/09 07/13/10 07/20/10 $104,876 $97,146
007638 STPF-NH-9999(528) 002  Ncr Sign Update 2009- Us2, Sr17, Sr20, Us97, Sr153 Construction Ahead, Inc. Dba ERIC PIERSON NC 11/13/09 12/09/09 05/18/10 05/28/10 $583,978 $583,767
007639 STPF-0009(054) 009  Sr9, Martin Rd Vic To Thunder Cr- Realignment And Marshbank Construction, Inc HAMMER/SPAHR NW 12/03/09 12/31/12 03/20/13 04/15/13 $1,687,701 $2,194,982
007640 NH-0520(038) 520 Sr 520/ 1-405 To WIlsp I/C Paving Granite Construction Company CARL BARKER, ACTING NW 09/10/09 10/30/09 06/14/11 10/19/12 $5,794,000 $6,257,354
007641 STATE/TPA 104  Sr 307 & Sr 104 Spot Improvements Safety Petersen Brothers, Inc. JERRY MOORE OR 08/19/09 12/03/09 06/02/10 06/11/10 $1,081,050 $987,486
007642 STATE 005  I-5 Alaskan Way Replacement Travel Time Signs Transtech Electric, Inc. JOHN CHI NW 12/07/09 01/06/10 06/21/10 09/23/10 $470,666 $490,226
007643 BH-0097(128) 097  Us 97, South Of Tonasket Bridge Deck Repair Penhall Company KEN OLSON ER 07/24/09 08/03/09 12/17/09 01/05/10 $403,144 $562,007
007644 STATE 525  Mukilteo Ferry Terminal Generator Relocation Dalton Electric Co. JOHN CALLAHAN WSF 05/29/09 06/03/09 07/17/09 07/17/09 $158,535 $162,069
007645 STPF-9999(501) 028  Sr 28 & Sr 281, Quincy Area Paving Central Washington Asphalt, Inc. ERIC PIERSON NC 08/26/09 12/07/09 04/19/10 04/23/10 $2,574,637 $2,449,946
007646 ER-0803(001) 005  I-5/Sr 11, Interchange- Chuckanut Overcrossing Br Vetch Construction Inc. MARK HAMMER NW 03/31/09 03/31/09 03/23/10 04/07/10 $467,631 $512,360
007647 IM-0053(947) 005  I-5, Guardrail Retrofit - Safety Tri-State Construction, Inc. JANICE FAHNING NW 07/23/09 07/23/09 07/20/11 10/11/11 $1,325,768 $1,180,627
007648 STPF-0542(030) 542  Sr 542, Britton Rd To Coal Cr Br Vic - Paving Granite Construction Company MARK HAMMER NW 06/15/10 06/15/10 12/20/10 02/08/11 $3,566,333 $3,652,311
007649 STATE/LOCAL 005  I-5, Mountlake Terrace Freeway Station Mid-Mountain Contractors, Inc. CHAD BROWN NW 03/17/11 12/14/12 07/24/13 09/20/13 $17,747,153 $16,892,441
007652 NH-0012(181) 012  Us 12, West Side White Pass Stabilize Slopes Midwest Rockfall, Inc. PAUL GONSETH SC 07/31/09 08/05/09 12/02/09 01/08/10 $777,189 $1,086,860
007653 STPF-9999(495) 536  Sr536 & Sr 538, Sr 20 Vic To Skagit Riv Freeway D Cemex Pacific Holdings DAVE CRISMAN NW 07/23/09 10/30/09 05/17/10 05/28/10 $2,749,325 $2,758,214
007654 STPF9999(532) 020  Ncr Seal 2009 & Sr 20 Roadside Safety Improvements Central Washington Asphalt, Inc. KEN OLSON ER 07/31/09 11/03/09 05/10/10 05/20/10 $5,732,953 $5,357,299
007655 HP-1998(030) 005  Avery Road, Southbound Off Ramp Turn Pocket Rg Construction COLIN NEWELL SW 05/27/09 05/27/09 11/19/09 12/02/09 $133,543 $131,641
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007656 NHO0101(305) 101  Us 101/ Hoodsport Vicinity Slope Repair Active Construction Inc. NEAL UHLMEYER OR 08/14/09 08/14/09 08/04/10 08/23/10 $179,973 $172,923
007657 NH-0104(039) 104  Sr104, 1.2 Mi. W Hcb - Fish Passage Seton Construction, Inc. JERRY MOORE OR 11/13/09 11/13/12 12/04/12 01/14/13 $572,409 $552,583
007658 STATE 195  Us 195 Centerline Rumble Strips North Star Enterprises, Inc HAROLD WHITE ER 05/04/09 05/08/09 06/15/09 06/26/09 $95,609 $95,605
007659 STATE/TPA 542 Sr542 / Warnick Bluff Site Tapani Underground, Inc. CHRIS DAMITIO NW 11/17/09 09/22/10 10/21/10 10/31/10 $395,155 $328,269
007660 IM-0053(930) 005 1-5,S 272nd St To Southcenter Parkway Ramp Paving Tucci & Sons, Inc. MARK SAWYER Urban 01/13/10 06/24/10 10/08/11 11/03/11 $2,040,840 $2,077,871
007661 ER-0901(462) 169  Sr 169, Green River Bridge Embankment Failure Scarsella Bros., Inc. ALETA BORSCHOWA NW 06/26/09 10/22/10 02/24/12 08/20/12 $3,208,021 $2,428,795
007662 BH-0433(009) 433 Sr 433/ Lewis & Clark Bridge- Substructure Painter Certified Coatings Company Inc. DENYS TAK SW 11/08/10 12/02/10 02/15/11 02/22/11 $5,148,109 $5,303,361
007668 NHO0002(284) 002  Us 2, E End Odabashian Bridge- Loop Trail Connecti Granite Construction KEVIN WALIGORSKI NC 07/24/09 10/15/09 01/21/10 01/29/10 $184,184 $183,637
007669 IM-NH9999(541) 005  I-5/52nd Ave W To Sr 526 Nb Paving Granite Construction Company JOHN CHI NW 11/18/09 03/11/11 11/02/11 11/21/11 $4,929,000 $5,344,693
007670 STPF-9999(540) 102  Sr 102 & Sr 106, Corrections Center To Us 101 And Doolittle Construction Co., Inc. JERRY MOORE OR 08/10/09 10/08/09 04/09/10 04/15/10 $1,067,440 $909,597
007671 IM-0054(262) 005  I-5, Sr 532 To Hill Ditch Bridge Concrete Pavement Tri-State Construction, Inc. DAVE CRISMAN NW 09/08/09 10/23/09 08/16/10 09/07/10 $4,718,502 54,812,821
007672 STPF0020(162) 020  Sr20 And Sr 21, Rock Slope Scaling - Unstable Slo Kc Equipment Llc CHAD SIMONSON ER 07/20/09 07/20/09 09/24/09 10/07/09 $179,761 $194,213
007674 IM-0054(271) 005  I-5, Snohomish River To Ebey Slough - Nb Paving Cemex Pacific Holdings JANICE FAHNING NW 12/11/09 12/11/09 07/11/11 08/09/11 $1,633,364 $1,494,411
007675 NH-0002(290) 002  Us 2, East Of Orondo-Slope Stabilization Hi-Tech Rockfall Construction, Inc. ERIC PIERSON NC 08/03/09 08/03/09 12/14/09 12/21/09 $1,096,250 $1,114,450
007677 STATE 285  Sr 285, George Sellar Bridge Additional Eb Lane Max J. Kuney Company KEVIN WALIGORSKI NC 07/22/11 11/15/11 06/10/13 09/18/13 $12,884,988 $12,750,400
007679 STATE 160  Sr 160, Sr 16 To Long Lake Road Vic. Rg Construction BRENDEN CLARKE OR 10/23/09 11/12/09 04/20/11 04/20/11 $3,148,190 $3,603,059
007680 STATE 509  Sr 509, Property Management Grading & Fencing End General Construction, Inc. MARK SAWYER Urban 06/15/09 10/09/09 02/08/10 02/22/10 $346,124 $346,844
007684 STATE 026  Sr 26, Othello Vicinity- Roadside Safety Improveme Frank Gurney, Inc. ERIC PIERSON NC 06/19/09 06/19/09 09/01/09 09/15/09 $239,176 $236,733
007685 HSIP-0906(213) 090  1-90, Spokane Area Rut Repair And Ramp Paving Icon Materials,A Division Of Com Corp. DARREL MCCALLUM ER 11/19/09 12/15/10 02/23/11 03/15/11 $8,091,334 $9,478,583
007686 STATE 240  Sr 240, Beloit Rd To Kingsgate Way- Widen Roadway Imco General Construction, Inc. MOE DAVARI SC 10/16/09 12/16/09 06/03/10 06/28/10 $6,764,418 $7,135,839
007687 STATE 530  Sr530/534 Roadside Safety Improvements Coral Construction Company MARK HAMMER NW 02/23/10 04/23/10 02/07/11 04/01/11 $521,125 $534,826
007688 BH-0051(275) 005  I-5, North Fork Lewis River Bridge- Southbound Exp Mowat Construction Company CHRIS TAMS SW 08/18/09 11/18/09 03/30/10 04/15/10 $329,023 $349,197
007689 PNRS(AC)STPF0099- 005  I-5, Boeing Access Rd To I-90 I/C- Sign Bridges C.A. Carey Corporation MARK SAWYER Urban 02/02/10 07/02/10 08/25/11 09/13/11 $3,851,852 $4,172,602
007690 STPF-0099(099) 099  Sr99, 14th Ave S I/C- Illumination Rebuild Signal Electric, Inc. JANICE FAHNING NW 11/12/09 11/12/09 07/22/10 08/09/10 $1,126,478 $970,344
007691 NH-0101(313) 101  Us 101, S. Of W. Fork Hoquiam River Bridge To N. O Doolittle Construction Co., Inc. NEAL UHLMEYER OR 10/06/09 06/07/10 07/01/10 08/13/10 $2,422,680 $2,417,390
007692 STATE 090  1-90, Snoqualmie Pass East - Phase 1a Hyak To Crys KIb Construction Inc. WILL SMITH SC 10/30/09 11/19/09 06/01/10 08/23/10 $3,298,002 $3,169,266
007693 STPF-0169(020) 169  Sr 169, Se 264th St To Vic Witte Road - Paving And Lakeside Industries ALETA BORSCHOWA NW 08/20/09 08/26/09 10/17/11 11/21/11 $1,151,617 $1,197,064
007695 STATE 016  Sr 16, Tacoma Narrows Bridge Crossover Barrier Petersen Brothers, Inc. RUMINA SUAFOA OR 06/16/09 06/16/09 09/09/09 10/05/09 $198,991 $204,426
007696 STPF-0020(157) 020  2007-2009 Er Roadside Safety Improvements Roadside  Frank Gurney, Inc. BOB HILMES ER 09/17/09 11/05/09 05/13/10 05/20/10 $2,355,049 $2,401,163
007697 STPF-9999(527) 020 2009 Eastern Region Chip Seal Granite Construction CHAD SIMONSON ER 09/03/09 09/03/09 05/19/10 05/28/10 $6,330,905 $5,897,261
007698 BH-0053(924) 005  I-5, Nisqually River Bridge Special Repair Mowat Construction Company NEAL UHLMEYER OR 07/14/09 07/14/09 12/02/09 01/09/10 $582,578 $547,909
007699 STATE 525  Sr525 Low Cost Enhancement Restriping Trimaxx Construction DAVE CRISMAN NW 06/09/09 06/09/09 03/09/10 03/23/10 $135,127 $212,925
007700 IM-BH-9999(533) 005  I-5, Us 12/ Capitol Blvd Bridge & Black River Brid Purcell Painting & Coating JOHN MCNUTT OR 10/13/09 11/10/09 06/14/10 07/07/10 $794,963 $738,555
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007702 (AC)HP-IM-STPUS-1 182  1-182, Rd. 100/ Broadmoor Blvd- Improvements Apollo, Inc. MOE DAVARI SC 10/23/09 10/23/09 05/20/10 06/01/10 $994,966 $1,055,237
007704 STATE 101  Sr 101, Sol Duc River Bridge Rail Retrofit Coral Construction Company JERRY MOORE OR 06/04/09 06/15/09 08/17/09 08/24/09 $107,777 $106,606
007705 ARRA-0902(260) 090  1-90 Keechelus Dam To Cabin Cr Eb- Pavement Restor Columbia Asphalt & Gravel, Inc. WILL SMITH SC 08/03/09 09/18/09 01/28/10 03/04/10 $2,725,921 $2,589,355
007706 ARRA-0902(259) 090  1-90, Yakima River To W Ellensburg- Paving Columbia Asphalt & Gravel, Inc. WILL SMITH SC 07/09/09 07/09/09 12/04/09 01/05/10 $1,657,734 $1,975,217
007707 STPF-0112(019) 112 Sr 112, Makah Reservation To Us 101 Stage 2 - Safe Petersen Brothers, Inc. JERRY MOORE OR 11/10/09 05/14/10 09/02/10 09/14/10 $2,667,541 $2,563,306
007708 STPF-9999(546) 101  Us 101/Sr 103, Fort Columbia Vic/Long Beach Vic - Morse Bros., Inc. DENYS TAK SW 07/31/09 08/20/09 11/16/09 12/02/09 $1,888,133 $1,885,857
007709 NH-0101(309) 101  Us 101, S Of Olympic National Park Rd To S Of Lost Lakeside Industries JERRY MOORE OR 09/26/09 09/26/09 04/07/10 04/15/10 $1,243,562 $1,229,093
007710 STATE 007  Sr 7, 304th/ Kapowsin Highway- Signal Travers Electric Inc. RUMINA SUAFOA OR 11/30/09 01/28/10 07/30/10 08/04/10 $236,970 $281,954
007712 STPF-0112(020) 112 Sr 112, Falls Creek Bridge To Sr 113 And Burnt Mou Lakeside Industries JERRY MOORE OR 08/18/09 08/18/09 03/31/10 04/15/10 $547,723 $579,959
007713 STATE 004  Sr4/401 Roadside Safety Improvements Petersen Brothers, Inc. DENYS TAK SW 08/20/09 08/20/09 10/29/09 11/06/09 $265,995 $215,791
007714 STPF-9999(543) 019  Sr19, Sr 116/ State Hwys In Jefferson County- Chi Lakeside Industries JERRY MOORE OR 08/10/09 10/15/09 03/31/10 04/15/10 $1,445,255 $1,518,197
007715 PNRS-0099(096) 099  Sr99, Alaskan Way Viaduct - Replacement S Holgate Gary Merlino Construction Co., Inc. PAUL E. JOHNSON Urban 05/28/10 06/04/10 10/24/11 11/08/12 $8,569,569 $9,592,474
007716 NH-0002(293) 002  Us 2 West Of Leavenworth Paving Central Washington Asphalt, Inc. KEVIN WALIGORSKI NC 08/12/09 09/03/09 12/01/09 12/09/09 $1,683,782 $1,589,291
007717 STPF-0542(026) 542  Sr 542, Bruce Ck & Baptist Ck Culverts Realign Rdw Klb Construction Inc. CHRIS DAMITIO NW 10/23/09 09/22/10 10/27/10 11/08/10 $969,075 $848,656
007718 NH-0002(280) 002 Us2 & Us 97, Baker Flats To Orondo- Paving And Pa Central Washington Asphalt, Inc. ROBERT ROMINE NC 10/12/09 12/05/09 09/20/10 09/27/10 $3,546,628 $3,636,741
007719 STATE 003  Sr3/Jct Us 101 To Mill Creek - Safety Petersen Brothers, Inc. NEAL UHLMEYER OR 06/26/09 06/26/09 12/03/09 02/18/10 $139,859 $128,037
007720 NH-9999(506) 101  Us 101 & Sr 109, Oak St. To Little Hoquiam River B Lakeside Industries NEAL UHLMEYER OR 10/13/09 06/14/10 08/03/10 11/03/10 $2,165,345 $2,210,963
007721 STATE 005  I-5, Fisher Cr Vic To Squalicum Cr Vic Storm Drain G.G. Excavation, Inc MARK HAMMER NW 10/21/09 11/30/10 01/25/11 02/08/11 $398,014 $293,466
007722 NH-0109(012) 109  Sr 109, N. Of Harborview Court To Grass Creek Brid Granite Construction Company NEAL UHLMEYER OR 07/24/09 09/04/09 10/21/09 11/03/09 $759,558 $862,799
007724 ARRA-9999(547) 017  Sr 17, Sr 282/ Moses Lake To Ephrata - Paving And Granite Construction ERIC PIERSON NC 11/10/09 11/27/09 06/08/10 06/15/10 $6,235,235 $6,091,726
007725 CBI-0097(132-134) 097  Us 97/ Sr 155 Intersection And Border Vic. Improve Mccandlish Electric, Inc. KEVIN WALIGORSKI NC 09/29/09 09/29/09 03/30/10 04/13/10 $613,330 $621,944
007726 ARRA-4053(858) 405  |-405, Ne 8th St To Sr 520 Braided Ramps- Intercha Guy F. Atkinson Construction, Llc SEEMA JAVERI NW 06/01/12 04/28/14 06/27/14 $107,500,000 $109,837,379
007727 BH-0153(005) 153  Sr 153 Methow River Bridge- 153/04 Repair Wesslen Construction Dba ROBERT ROMINE NC 08/20/09 08/20/09 12/10/09 12/21/09 $236,783 $275,105
007729 ER0902285-288,341 097  Us 97, Blewett Pass Emergency Flood Repair- Stage Pipkin Inc. KEVIN WALIGORSKI NC 06/30/09 06/30/09 03/23/10 04/01/10 $1,109,407 $1,009,691
007730 STPF-0106(003) 106  Sr 106, X Trib Skokomish- Fish Passage Rv Associates, Inc NEAL UHLMEYER OR 09/29/09 11/12/09 04/12/10 05/24/10 $557,084 $462,254
007731 NH-0026(029) 026  Sr 26, Reynolds Road Intersection And lllumimation Icon Materials,A Division Of Cpm Corp. ROBERT ROMINE NC 10/01/09 10/01/09 02/17/10 02/23/10 $325,197 $355,072
007732 BH-0542(027) 542  Sr 542, N Fork Nooksack River Bridge- Painting Purcell Painting & Coating CHRIS DAMITIO NW 10/08/09 11/24/09 10/26/10 11/16/10 $518,400 $456,450
007733 ARRA-9999(548) 155  Sr 262, Sr 243, Sr 155/ Ncr Seal 2009- Stage 2 Central Washington Asphalt, Inc. ROBERT ROMINE NC 10/27/09 10/27/09 06/17/10 06/23/10 $2,983,566 $2,974,207
007734 STATE 509  Sr 509, Murray Morgan Bridge- Wire Rope Replacemen  Rognlins, Inc. RUMINA SUAFOA OR 03/24/10 03/24/10 04/27/10 05/28/10 $998,704 $1,091,211
007735 NH-0012(176) 012  Us 12, Touchet River Bridge At Touchet- Br Repair West Company, Inc. MOE DAVARI SC 09/08/09 09/08/09 12/14/09 02/19/10 $185,169 $196,893
007736 NH-0012(191) 012  Us 12, White Pass Vicinity Paver Granite Construction COLIN NEWELL SW 08/05/09 08/07/09 12/29/09 01/09/10 $608,608 $504,754
007738 ARRA-0002(300) 002  Us 2, Monroe City Limit To Sultan - Paving Lakeside Industries DAVE LINDBERG NW 10/12/09 10/12/09 04/12/10 06/15/10 $1,407,300 $1,397,513
007739 STATE 101  Us 101, Sr 108/ 2008 Olympic Region Centerline Rum Apply-A-Line, Inc. (Wash) NEAL UHLMEYER OR 07/10/09 07/10/09 09/18/09 10/29/09 $77,261 $77,760
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007740 BH-0509(023) 509  Sr 509, Fb Hoit And Joes Creek Bridges Bridge Pain Long Painting Company JANICE FAHNING NW 06/11/10 06/11/10 11/05/10 12/14/10 $1,584,730 $1,465,848
007741 STATE 005  I-5 Friday Creek Vicinity Hma Paving Cemex Construction Materials MARK HAMMER NW 06/18/09 06/18/09 12/08/09 02/16/10 $73,220 $63,356
007742 STATE 005  1-5. Nb 260th St O-Xing Bridge Deck Overlay Lakeside Industries DAVE LINDBERG NW 06/17/09 06/17/09 09/28/09 05/19/10 $129,643 $143,203
007743 BR-0012(122) 012  Us 12, Tieton River Crossings W & E- Replace Bridg Scarsella Bros., Inc. PAUL GONSETH SC 09/13/10 01/24/11 11/08/11 02/08/12 $6,547,278 $7,463,718
007744 ARRA0395(09) 395  Us 395, Loon Lake To Immel Rd - Paving Central Washington Asphalt, Inc. CHAD SIMONSON ER 11/02/09 09/12/11 02/16/12 03/08/12 $5,446,776 $5,478,779
007745 ARRA-0822(131) 082  1-82, Granger To W Grandview Whb- Dowel Bar Retrofi Granite Construction PAUL GONSETH SC 10/28/09 10/31/09 03/29/10 04/07/10 $4,690,744 $4,698,372
007746 ARRA-IM-0052(202) 005  I-5, Koontz Road To Harrison Ave. Vic.-Paving Lakeside Industries COLIN NEWELL SW 07/22/10 07/22/10 04/26/11 05/04/11 $5,399,568 $5,034,300
007747 ARRA-0014(062) 014  Sr 14, Cliffs Rd Vicinity To Chamberlain /Goodnoe Granite Construction CHRIS TAMS SW 08/22/09 08/24/09 11/12/09 12/03/09 $369,369 $345,461
007748 NH-0101(291) 101  Us 101/ Sr 6 To Grays Harbor County Line- Paving Granite Construction Company COLIN NEWELL SW 10/06/09 10/20/09 04/29/10 05/19/10 $2,833,069 $2,973,677
007749 STATE 008  Sr 8, Elma Rest Area Paving Lakeside Industries NEAL UHLMEYER OR 06/05/09 06/05/09 08/24/09 10/29/09 $82,483 $76,570
007751 ARRA-0395(088) 395  Us 395, Spokane Co Line To Loon Lake - Paving Hap Taylor & Sons, Inc. BOB HILMES ER 09/08/09 09/28/09 04/02/10 04/15/10 $1,675,706 $1,667,731
007752 ARRA-IM-0054(272) 005  I-5, Marysville To Stillaguamish River Bridge- Med Tri-State Construction, Inc. CHAD BROWN NW 10/14/10 07/27/12 11/28/12 01/07/13 $13,262,231 $13,346,289
007753 ARRA-IM-0054(277) 005  1-5/Sr 532 Vic To Starbird Rd Vic- Pccp Rehab Granite Construction Company DAVE CRISMAN NW 05/26/10 11/05/10 08/08/11 08/30/11 $5,311,989 $4,909,115
007754 STPF-0531(008) 531  Cougar Creek Culvert Replacement Culvert Replaceme  Tri-State Construction, Inc. DAVE LINDBERG Urban 10/02/09 05/25/10 12/22/11 10/04/12 $546,629 $632,236
007755 NH-0012(192) 012  Us 12, Naches To Mitchell Rd Vicinity- Paving Granite Construction PAUL GONSETH SC 10/06/09 11/23/09 04/08/10 04/23/10 $3,012,012 $2,855,729
007756 IM-0821(091) 082  1-82, Naches River Bridge Repairs KIm Construction PAUL GONSETH SC 09/15/09 10/29/09 02/14/11 02/14/11 $821,458 $736,430
007757 ARRA-0902(302) 090  1-90, Lake Easton Vic To Bullfrog Rd I/C Vic Wb- R Gary Merlino Construction Co., Inc. WILL SMITH SC 06/16/10 06/16/10 12/21/10 02/14/11 $13,812,439 $12,063,697
007758 ARRA-0902(283) 090 1-90, Snogaulmie Summit To Hyak Wh- Dowel Bar Retr Vetch Construction Inc. WILL SMITH SC 06/21/10 06/21/10 01/24/11 03/03/11 $2,927,575 $2,974,723
007759 ARRAIMSTPF0051277 005  I-5, N Kelso To Castle Rock Concrete Pavement Reha Granite Construction DENYS TAK SW 11/05/09 01/07/10 04/01/10 04/23/10 $9,889,889 $8,553,598
007760 ARRA-0097(140) 097  Us 97, Centerville Rd Vic To Bickleton Rd Bridge A Granite Construction CHRIS TAMS SW 05/14/10 06/16/10 08/30/10 09/17/10 $2,948,948 $2,984,140
007761 ARRA-4053(859) 405  1-405, Ne 195th St To Sr 527 - Auxiliary Lane- Des Kiewit Infrastructure West Co. CHAD BROWN NW 06/18/10 09/30/10 09/19/11 11/05/11 $19,263,000 $19,558,376
007762 ARRA-0206(003) 206  Sr 206, Jct Us 2 To Bruce Rd - Paving Icon Materials,A Division Of Com Corp. DARREL MCCALLUM ER 09/01/09 09/01/09 12/17/09 01/26/10 $544,445 $540,845
007763 ARRA-0002(301) 002  Us 2, Jct Sr 211 To Newport - Paving Icon Materials,A Division Of Cpm Corp. CHAD SIMONSON ER 10/07/09 10/09/09 05/19/10 08/23/10 $5,182,153 $4,904,010
007764 STATE/TPA 122 Sr 122, Harmony Resort Vic Fish Passage Steele Trucking, Inc. COLIN NEWELL SW 09/02/09 09/02/09 11/03/09 11/09/09 $188,897 $191,985
007765 STATE 005  I-5, Cook Road Bridge Deck Overlay Lakeside Industries MARK HAMMER NW 06/17/09 06/17/09 09/29/09 01/26/10 $89,006 $81,566
007766 ITS-9999(509) 005  I-5 Et All, Active Traffic Management System- Desi Elcon Corporation JENNIFER CHARLEBOIS Urban 04/26/11 09/01/11 05/23/12 08/10/12 $34,450,000 $38,050,487
007767 IM-0052(200) 005  I-5, Martin Way O'Xing Bike Lanes Tri-State Construction, Inc. NEAL UHLMEYER OR 09/08/10 12/14/11 07/18/12 09/18/13 $1,160,349 $1,427,035
007768 ARRA-0104(046) 195 2009 Eastern Region, Centerline Rumble S North Star Enterprises, Inc BOB HILMES ER 05/12/10 05/21/10 10/06/10 10/21/10 $314,413 $314,040
007769 ARRA-STPR-C350(00 004  Sr 4, Skamokawa To Coal Creek Road Paving/Guardrai Lakeside Industries LEON WINGER SW 03/25/10 03/31/10 10/07/10 10/21/10 $6,499,399 $6,375,932
007770 STPE-0097(139) 097  Us 97a, North Of Wenatchee- Wildlife Fence - Stage Thg Construction, Llc MITCH REISTER NC 12/03/09 12/03/09 08/30/10 09/14/10 $844,531 $920,212
007771 ITS-9999(509) 090 Lake Washington Congest Mgmt Sign Bridges Sign Bri Mowat Construction Company BRYANT BULLAMORE Urban 06/28/10 08/12/10 06/22/11 08/30/11 $5,841,107 $5,967,340
007772 IM-0052(201) 005  Tumwater Blvd I/C Paving & Ramp Widening Paving & Granite Construction Company MARYLOU NEBERGALL OR 10/01/09 11/30/09 03/22/10 04/15/10 $500,896 $558,455
007773 CM0906(218) 090  1-90, Geiger I/C To Wsp District Office Its Colvico, Inc. DARREL MCCALLUM ER 10/08/09 10/26/09 12/15/09 01/05/10 $47,731 $55,851
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007774 LOCALRR & STATE 509  Sr 509, Puyallup River Bridge Special Repairs Granite Construction Company RUMINA SUAFOA OR 05/07/10 06/07/10 11/02/10 12/13/10 $2,853,000 $2,795,929
007775 STPF-0410(051) 410  Sr410 Clay Crk Outfall Washout Repair Weber Construction, Inc. JEFF MINNICK SC 11/03/09 10/10/12 05/28/13 09/30/13 $444,988 $420,312
007778 ARRA-HSIP-0002(30 002  Us 2 Wilbur Pedestrian Improvements West Company, Inc. KEN OLSON ER 04/09/10 04/09/10 11/03/10 11/22/10 $289,764 $291,999
007780 ARRA-9999(549) 020  Sr20/Us 395/Sr 26, Har Sites Upgrade Aztech Electric, Inc. CHAD SIMONSON ER 11/17/09 04/13/10 09/20/10 10/15/10 $162,566 $166,206
007781 STATE 532 Sr 532, 84th Ave Nw Bridge Deck 532/6 Bridge Deck Penhall Company ROBYN BOYD NW 09/30/09 10/30/09 05/24/10 08/23/10 $979,504 $1,011,543
007782 STATE 016  Sr 16, Tacoma Nature Center- Wetland Mitigation Olson Brothers Excavating Inc RUMINA SUAFOA OR 09/21/09 10/28/09 10/12/10 03/28/11 $763,267 $526,713
007784 STATE 101  Us 101, Mosquito Creek-Fish Passage Rognlins, Inc. NEAL UHLMEYER OR 10/04/09 10/04/12 11/07/12 11/28/12 $728,349 $779,646
007786 STATE 090 190 Hi Point To Preston Ped/Bike Trail KIb Construction Inc. JOHN CHI NW 11/04/10 12/02/11 04/24/13 05/07/13 $1,971,677 $2,177,716
007787 ARRA-0904(118) 090 1-90, Moses Lake- Paving Central Washington Asphalt, Inc. ERIC PIERSON NC 05/06/10 05/06/10 03/24/11 04/01/11 $3,242,563 $3,253,783
007788 STPF-ER-0902(253) 108  Sr 108, Slide Repair 0.8 Miles W. Of Eich Rd.- Uns Balmelli Trucking, Inc. MARYLOU NEBERGALL OR 08/25/09 08/25/09 03/03/10 03/08/10 $114,593 $130,800
007789 ER-0902(287)(288) 097  Us 97, Blewett Pass Vicicinity- Emergency Flood Re Pipkin Inc. KEVIN WALIGORSKI NC 09/30/09 10/12/09 04/07/10 04/13/10 $586,473 $659,125
007790 ARRA-9999(554) 002  Us 2 EtAl, Eastern Washington Centerline Rumble S North Star Enterprises, Inc PAUL GONSETH SC 09/22/09 09/22/09 01/06/10 01/20/10 $515,516 $502,234
007791 ARRA-9999(557) 005  I-5 Et Al, Western Washington- Cable Barrier Dirt & Aggregate Interchange, Inc. CHRIS DAMITIO NW 03/31/10 04/29/10 08/20/10 09/07/10 $889,919 $831,880
007793 ARRA-9999(556) 009  Sr9 EtAl, Northwest Region - Centerline Rumble Apply-A-Line, Inc. (Wash) DAVE LINDBERG Urban 02/09/10 02/09/10 07/15/10 06/20/11 $727,299 $719,362
007794 ARRA-0051(281) 005  1-5/1-205 Jct To Dike Road - Cable Barrier Coral Construction Company PAUL GONSETH SC 03/12/10 03/18/10 07/20/10 09/07/10 $1,227,777 $1,197,748
007795 ARRA-9999(558) 090 Thorpe Vic & Moses Lake - Cable Barrier Frank Gurney, Inc. ROBERT ROMINE NC 11/09/09 11/09/09 01/05/10 01/11/10 $689,077 $723,075
007796 ARRA-NH-0051(278) 005  I-5, Sr 501 Ridgefield Interchange Tapani Underground, Inc. CHRIS TAMS SW 08/10/12 09/14/12 12/28/12 03/28/13 $15,794,702 $17,448,566
007797 NH-0012(190) 012  Us12 1.4 Mi W Of White Pass Emergency Stg 2 Northwest Cascade, Inc. COLIN NEWELL SW 10/27/09 12/03/09 03/22/10 04/07/10 $249,878 $217,650
007798 STATE 005  I-5, 5th Ave To Ne 92nd Noise Wall - Stage 2 Massana Construction, Inc. BRYANT BULLAMORE NW 05/20/10 06/20/13 01/31/14 02/18/14 $1,475,061 $1,513,695
007801 STATE 005 I-5, Sb Military Rd O-Xing Bridge Deck Overlay Woodworth & Company, Inc. DAVE LINDBERG NW 10/01/09 10/01/09 12/29/09 06/16/10 $263,900 $277,843
007802 BH-9999(538) 090  1-90 & Sr 520, Lake Washington Floating Bridges An General Construction Company JOHN CHI NW 08/13/10 10/26/10 01/12/11 08/29/11 $2,925,184 $2,959,618
007805 NH-9999(506) 101  Us 101/Sr 109, Myrtle St To Endresen Ave & Us 101 Granite Construction Company SCOTT IRELAND OR 07/20/10 08/02/10 04/05/11 04/20/11 $1,425,687 $1,630,179
007806 STATE-LOCAL 195  Us195, Cheney-Spokane Rd R-Turn Lane Cameron-Reilly, Llc CHAD SIMONSON ER 09/18/09 09/25/09 04/12/10 04/16/10 $214,177 $223,339
007808 BR-0101(276) 101  Us 101, Purdy Creek Mitigation R. W. Rhine NEAL UHLMEYER OR 10/08/09 10/08/09 01/19/10 02/22/10 $99,140 $68,317
007809 STATE 099  Sr 99, Bridge 99/560 Pedestrian Fence Massana Construction, Inc. ALETA BORSCHOWA NW 02/16/11 10/07/11 10/18/12 11/02/12 $2,948,206 $3,111,932
007810 NH-ER-0902(278) 112 Sr 112 Emergency Slide Repair 9.4 Miles W Of Reyno Primo Construction JERRY MOORE OR 11/24/09 12/08/09 03/21/10 04/29/10 $757,766 $747,894
007811 STATE 520 Sr 520, Evergreen Point Bridge Vicinity- Pile Driv General Construction Company MARK SAWYER Urban 11/10/09 11/24/09 02/23/10 03/10/10 $766,504 $662,937
007812 STATE 520  Sr 520, Advanced Construction Methods And Engineer Quigg Bros. Inc. SCOTT IRELAND OR 05/10/10 05/20/10 05/29/12 07/18/12 $2,756,201 $2,633,542
007816 CM-0906(219) 090 190 Sullivan Rd E To Vic Idaho Line Its Vic Idaho Colvico, Inc. DARREL MCCALLUM ER 05/06/11 07/22/11 09/12/11 09/20/11 $913,269 $921,021
007817 ARRA-0195(047) 195  Us 195, Hatch Rd To Jct I-90 - Dowel Bar Retrofit Acme Concrete Paving, Inc. CHAD SIMONSON ER 06/15/10 11/15/10 03/29/11 04/12/11 $2,449,266 $2,452,884
007819 STPF-0097(129) 097  Us97a, N Of Wenatchee Stabilize Slope Slope Stabi Hi-Tech Rockfall Construction, Inc. ROBERT ROMINE NC 03/24/11 03/24/11 11/29/11 12/05/11 $3,664,569 $3,707,800
007820 ITS-9999(509) 520  Sr520 Et Al, Lake Wa Congest Mgmt E Side Signs Eas Elcon Corporation MARK SAWYER Urban 05/31/11 12/12/11 06/05/12 08/15/12 $1,251,953 $1,426,907
007821 STATE 002 Us2 N Glen Elk Chatteroy Rd I/S Improve - Icon Materials,A Division Of Cpm Corp. BOB HILMES ER 05/24/10 05/24/10 10/13/10 10/21/10 $379,000 $395,359
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007822 ARRA-0053(949) 005  I-5, Martin Way To 48th St- Nb And Sb Concrete Pav Penhall Company NEAL UHLMEYER OR 11/15/10 11/15/10 06/15/11 12/16/11 $8,404,077 $9,669,049
007827 ER-0903(027) 097  Us 97, Beebe Bridge 97/240 Emergency Repair Klm Construction BRANTLEY BAIN NC 10/09/09 10/20/09 02/14/11 02/14/11 $500,000 $920,673
007830 STATE 016  Sr16 Union Ave To Jackson Ave- Roadside Restoratio Watershed Environmental Solution RUMINA SUAFOA OR 03/25/11 02/28/12 05/15/12 05/29/12 $1,252,319 $1,370,854
007832 STATE 028  Sr28/Us2/Us97, Intersection Improvements Box Culve Selland Construction, Inc. ROBERT ROMINE NC 04/01/10 10/27/10 02/14/11 02/25/11 $734,927 $744,483
007834 ARRA-0008(012) 008 Sr 8, ElmaTo Us 101 Cable Barrier Petersen Brothers, Inc. SCOTT IRELAND OR 05/14/10 06/04/10 09/13/10 12/21/10 $1,414,731 $1,276,701
007837 STATE 099  Sr99, E Marginal Way & Ellis Ave S- To N 145th St Signal Electric Inc JOHN CHI NW 12/23/10 07/20/11 10/20/11 08/01/12 $2,408,538 $2,100,423
007838 STPH-0024(026) 026  Sr 26, Othello At First St I/S Improvements Stage Mrm Construction, Inc. ROBERT ROMINE NC 03/17/10 04/02/10 12/08/10 12/14/10 $398,712 $449,956
007839 STATE 022  Sr22,1-82 To Toppenish - Irrigation Irrigation Steele Trucking, Inc. WILL SMITH SC 03/27/10 03/27/10 05/14/10 06/02/10 $148,499 $153,764
007843 IM-0901(460) 090  1-90, Bellevue Way Interchange Ramps- Paving Lakeside Industries HIEN TRINH NW 07/18/10 07/18/10 08/22/11 06/12/12 $1,079,866 $967,250
007844 STATE 099  Sr99 EtAl, 1st Ave STo S 112th St And S 120th S Signal Electric Inc DAVE LINDBERG Urban 10/18/10 06/27/13 08/19/13 10/24/13 $2,482,582 $2,648,865
007848 STPF-9999(561) 017  Ncr Seal 2010 Granite Construction ERIC PIERSON NC 08/02/10 08/02/10 03/07/11 04/20/11 $4,149,149 $3,743,903
007849 ARRA-IM-0901(478) 090  1-90, Two-Way Transit & Hov Operations- Dowel Bar Interstate Improvement, Inc. MARK SAWYER Urban 05/13/10 05/20/10 10/21/10 11/16/10 $7,591,034 $7,810,632
007850 STATE 027  Sr27, Replace Pine Creek Bridge Thompson Bros. Excavating, Inc. CHAD SIMONSON ER 07/20/11 08/19/12 06/06/13 09/20/13 $2,301,454 $2,184,081
007853 ARRA-IM-0051(283) 005  I-5 N Kelso To Harrison Paving & Safety Kerr Contractors Oregon Inc DENYS TAK SwW 02/10/11 06/08/11 09/02/11 09/16/11 $6,191,302 $6,120,341
007855 CMAQ-0014(060) 014  Sr 14, East Of I-5 & I-205 Atis Infill Mill Plain Electric CHAD HANCOCK SW 01/07/11 04/20/11 05/23/11 06/20/11 $665,000 $690,747
007856 STATE 203  Sr 203 Corridor Safety Improvements King & Snohomi Tri-State Construction, Inc. CHAD BROWN NW 11/09/10 06/18/12 09/12/12 11/20/12 $2,968,787 $2,488,877
007857 NH-0002(287) 002  Us 2, Stevens Pass Summit- Pedestrian Safety Tri-State Construction, Inc. PIERSON/PATRICK NC 06/13/11 12/14/11 01/21/14 02/03/14 $1,785,325 $1,861,349
007858 ARRA-0822(128) 082  1-82, Valley Mall Blvd. Interchange Rebuild Interc Apollo, Inc. JEFF MINNICK SC 11/14/11 11/07/12 10/16/13 02/18/14 $19,079,870 $21,487,530
007859 STATE 011  Sr 11, I-5 Interchange - Josh Wilson Rd Rebuild In Interwest Construction Inc HAMMER/SPAHR NW 11/05/10 01/24/14 04/01/14 05/08/14 $4,794,882 $4,712,516
007860 IM-0053(946) 005  I-5 Reverse Express Lane To/From Sr 522- Safety Petersen Brothers, Inc. JOHN CHI NW 08/18/10 08/18/10 06/02/11 09/26/11 $468,993 $416,936
007861 NH-0014(051) 014  Sr 14 Rockfall Mitigation- White Salmon Vicinity Hi-Tech Rockfall Construction, Inc. CHRIS TAMS SW 09/16/10 12/22/10 08/22/11 09/16/11 $2,398,718 $2,704,370
007864 BR-0241(026) 241  Sr 241 Dry Creek- Construction Box Culvert Apollo, Inc. MOE DAVARI sC 05/05/10 05/05/10 08/05/10 08/26/10 $299,348 $354,471
007865 IMG-0053(952) 005  I-5 Berkley St To 47th Ave Sw- Median Barrier Repl Petersen Brothers, Inc. NEAL UHLMEYER OR 04/08/10 01/04/11 03/10/11 06/13/11 $852,344 $876,868
007866 STATE 410  Sr410/ 214th Ave E To 234th Ave E- Widening J. R. Hayes & Sons, Inc. MARYLOU NEBERGALL OR 03/07/12 03/08/13 04/04/14 04/07/14 $6,783,945 $7,909,425
007867 STATE 520  Sr520-Pontoon, Anderson And Middleton- Site Resto Steele Trucking, Inc. SCOTT IRELAND OR 03/18/10 03/18/10 05/17/10 06/14/10 $286,704 $316,745
007869 ARRA-IM-0051(270) 005  1-5/Todd Rd., To Kelso Weigh Station Vic Paving An Lakeside Industries LEON WINGER SW 10/15/10 10/22/10 01/20/11 02/01/11 $4,579,035 $3,982,308
007870 LOCAL&SOUNDTRANSI 090  1-90, Two-Way Transit & Hov Operations Stage 2 Gary Merlino Construction Co., Inc. SAWYER/TRINH NW 04/15/12 05/02/13 07/17/13 09/20/13 $11,578,632 $13,388,092
007871 STATE 026  Sr 26, W Of Othello- Passing Lane Selland Construction, Inc. ROBERT ROMINE NC 05/05/10 11/03/10 02/07/11 02/14/11 $608,774 $589,643
007873 STATE 005  I-5, Ship Canal Bridge Noise Study Penhall Company MARK SAWYER Urban 10/08/10 10/14/10 03/15/11 04/01/11 $1,560,038 $1,636,911
007874 CBI-IMD-0055(227) 005  I-5, Blaine Exit Interchange Improvements Interwest Construction Inc CHRIS DAMITIO NW 08/31/10 01/24/14 03/21/14 04/02/14 $2,765,789 $3,697,841
007875 STATE 542  Sr 542, Ced/ E Church Mt Rd-Roadway Realignment Interwest Construction Inc CHRIS DAMITIO NW 10/28/10 11/07/11 06/15/12 09/20/12 $2,138,448 $2,609,045
007876 STATE 142 Sr142,Sr 14 To Us 97 Roadside Safety- Phase 2 James Dean Construction CHAD HANCOCK SW 04/29/10 05/29/10 10/13/10 10/21/10 $721,771 $647,571
007879 STATE 510 Sr510 Yelm Loop Stage 1 Stage 1 Scarsella Bros., Inc. NEAL UHLMEYER OR 11/02/11 10/31/12 01/10/13 05/13/13 $4,146,936 $3,729,300
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007880 NH0512(015) 512 Sr512,1-5To 108th St. S.- Paving Tucci & Sons, Inc. MARYLOU NEBERGALL OR 08/27/10 10/22/10 05/16/11 05/23/11 $1,147,247 $973,736
007881 STATE 020  Sr 20 & 525, Roadside Safety Improvement Coral Construction Company DAVE CRISMAN NW 05/26/10 07/06/10 11/17/10 12/01/10 $557,777 $605,297
007882 STATE 503  Sr 503 Lewisville Park Vic Climbing Lanes Rotschy, Inc. LEON WINGER SW 10/05/10 11/10/10 04/25/11 05/02/11 $3,701,707 $3,583,629
007883 STATE 082  1-82, Terrace Heights Off Ramp Improvements Granite Construction PAUL GONSETH SC 07/07/10 11/16/10 02/15/11 03/21/11 $381,381 $421,240
007885 ARRA-IM-0822(132) 082  1-85 Granger To Grandview Concrete Rehab Penhall Company MOE DAVARI SC 10/15/10 10/29/10 03/15/11 04/01/11 $4,798,497 $4,807,853
007889 NH-0004(210) 004  Germany Creek Vic Rockfall Prevention Granite Construction Company DENYS TAK SW 06/02/10 06/02/10 08/17/10 08/24/10 $109,806 $76,381
007890 STATE 016  Sr 16 6th Ave W/B Off-Ramp Noise Wall Repair Tri-State Construction, Inc. RUMINA SUAFOA OR 08/24/10 08/24/10 03/14/11 05/23/11 $333,079 $542,979
007892 ARRA/STPF-9999(555) 006  Sr 6 Et Al., Western Washington - Centerline Rumbl North Star Enterprises, Inc PAUL GONSETH SC 09/22/10 09/22/10 01/10/11 02/17/11 $630,418 $620,851
007894 ER-0601(007) 530  Sr 530 Skaglund Hill Slide Wetland Mitigation Trimaxx Construction DAVE CRISMAN NW 10/18/10 12/14/11 06/07/12 06/18/12 $593,288 $634,938
007896 STPF-0112(021) 112 Sr 112, Murphy Rd To Charlie Creek-Weel Rd- Pedest Larry Brown Construction, Inc. JERRY MOORE OR 04/30/10 04/30/10 07/07/10 07/20/10 $82,281 $85,272
007897 ARRA-NH-0195(045) 195  Us 195, Idaho State Line To Colton - Paving Poe Asphalt Paving, Inc. CHAD SIMONSON ER 07/13/10 09/22/10 03/31/11 12/05/11 $2,014,005 $2,227,129
007899 ARRA-NHG-0395(090 395  Us 395, Wandermere To Vicinity Half Moon Rd - Medi Frank Gurney, Inc. BOB HILMES ER 07/22/10 10/12/10 11/18/10 11/24/10 $541,792 $517,155
007900 ARRA-NH-9999(577) 097  Ncr Seal 2010 - Stage 2 Central Washington Asphalt, Inc. ROBERT ROMINE NC 08/23/10 10/12/10 04/26/11 05/02/11 $2,821,499 $3,056,853
007901 ARRA-IM-NH-9999(5 005  I-5 Et Al, State-Wide Cable Barrier Coral Construction Company PAUL GONSETH SC 08/02/10 08/03/10 01/18/11 03/15/11 $1,347,777 $1,284,086
007902 STATE 169  Sr 169 & 900 - Roadside Safety Improvements Coral Construction Company JOHN CHI NW 08/13/10 08/13/10 02/28/11 08/05/11 $637,777 $620,530
007903 STATE 005  I-5, Blakeslee Junction Rr Xing To Grand Mound I/C Tri-State Construction, Inc. COLIN NEWELL SW 02/24/12 01/17/14 06/30/14 06/30/14 $19,730,515 $22,581,201
007904 NH-0395(087) 395  Us395, Spokane-Stevens Cty - Paving/Safety County Icon Materials,A Division Of Com Corp. CHAD SIMONSON ER 09/23/10 09/23/10 04/08/11 04/18/12 $4,076,235 $4,409,118
007906 ARRA-SPTF-0097(14 097  Us97, Chelan Falls Passing Lane & Seal Passing Lan Granite Construction Company ERIC PIERSON NC 09/17/10 04/20/11 05/17/11 05/23/11 $1,622,622 $1,530,327
007907 STPF-NH-9999(573) 101  Us 101 & Sr 105, State Hiways, Bst Overlay Columbia Asphalt & Gravel, Inc. SCOTT IRELAND OR 10/01/10 10/29/10 06/24/11 08/02/11 $1,122,335 $935,336
007908 IM-0901(450) 090 1-90, Mt Baker Tunnel & Mercer Island Lid Plc Rep Totem Electric Of Tacoma, Inc. MIKHAIL BRUSSER NW 09/15/11 02/01/12 07/23/12 07/27/12 $1,380,004 $1,380,000
007910 ARRA-STPF-0503(02 503 Sr 503, One Mile E Of Rock Cr Br To Fredrickson Rd Kerr Contractors Oregon Inc DENYS TAK SW 08/24/10 11/01/10 02/09/11 02/17/11 $1,785,726 $1,379,381
007911 STATE 542  Sr542, Gallup Creek Bridge Replacement Scarsella Bros., Inc. CHRIS DAMITIO NW 11/11/11 11/15/12 06/10/13 09/20/13 $2,707,707 $2,673,126
007912 STATE 003 Sr3,0ld Sr3To 0.4 Miles S. Of Anderson Hill Rd Granite Construction Company JERRY MOORE OR 08/04/10 08/05/10 10/14/11 10/25/11 $1,741,830 $1,630,156
007914 ARRA-NH-9999(576) 101  Us 101 Et Al, Olympic Reg. Cable Barrier Coral Construction Company SCOTT IRELAND OR 10/06/10 10/28/10 03/03/11 03/18/11 $769,967 $734,668
007916 STATE 002  Us 2 Safety Improvements Vetch Construction Inc. DAVE CRISMAN NW 09/02/11 02/13/14 04/18/14 05/13/14 $2,932,708 $3,356,336
007917 IM-0901(461) 090 190, Sunset Way Connection |/C Mods Tri-State Construction, Inc. HIEN TRINH NW 11/10/11 03/20/13 07/22/13 09/27/13 $1,305,983 $1,193,348
007919 STPUL0054(279) 005  I-5, 164th St Sb Off Ramp Channelization Signal Electric Inc CHAD BROWN NW 09/23/10 04/21/11 09/03/13 09/20/13 $155,778 $141,226
007921 STPF-0516(021) 516  Sr 516, 160th Ave To Covington City Limits - Pavin Lakeside Industries MARK SAWYER Urban 10/13/10 03/28/11 06/02/11 08/30/11 $1,079,313 $1,031,941
007925 STATE 090  1-90,Sr 520, Br90/50n & Sr 520/1-405 Vicinity Seis Guy F. Atkinson Construction, Llc JOHN CHI NW 11/10/11 04/18/12 04/02/13 04/30/13 $3,728,682 $4,327,996
007926 BR-0303(005) 303  Sr 303, Manette Bridge 303/4a - Bridge Replacement Manson-Mowat, A Joint Venture MICHELE BRITTON OR 02/27/13 02/27/13 07/25/13 09/30/13 $44,127,374 $49,637,282
007927 IM-0051(282) 005 15, Sw Region Pavement Markings Apply-A-Line, Inc. (Wash) LEON WINGER SW 07/06/10 07/06/10 10/04/10 10/15/10 $156,512 $158,464
007929 NH-0016(017) 016  Sr 16, Tacoma Narrows Bridge Electrical Signal Electric Inc RUMINA SUAFOA OR 04/19/11 10/10/11 03/07/13 03/25/13 $1,933,142 $2,012,165
007931 STPF-0124(015) 012  Us12,Sr124 Burbank Vicinity - Paving Granite Construction MOE DAVARI SC 08/16/10 08/30/10 12/03/10 01/26/11 $832,204 $852,829
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007932 IM-0906(223) 090  1-90 Broadway I/C Signal System Rehab Colvico, Inc. BOB HILMES ER 09/03/10 10/07/10 01/19/11 02/01/11 $117,154 $138,439
007933 STPF-9999(579) 012  Us 012 Et Al 2010 Region Wide Chip Seal Granite Construction PAUL GONSETH SC 08/27/10 09/27/10 03/03/11 03/25/11 $2,098,098 $2,300,540
007934 STATE 005  I-5, Variable Message Signs Replacement Signal Electric Inc JANICE FAHNING NW 07/22/11 10/06/11 03/07/13 04/15/13 $500,874 $514,128
007935 STATE 090 190, Keechelus Dam To Cabin Creek Wb - Paving Granite Construction WILL SMITH SC 09/29/10 10/29/10 01/21/11 03/15/11 $1,980,480 $1,651,842
007937 NH-0003(114) 003  Sr3/Sr104 Hood Canal Bridge Vicinity Improvements Signal Electric Inc JEFF COOK OR 12/10/10 04/28/11 12/08/11 08/01/12 $330,454 $322,508
007939 NH-0012(197) 012  Us12 Elma Vic To Old Hwy 9 Sw - Paving & Centerlin Granite Construction Company SCOTTY IRELAND OR 09/22/10 02/10/11 05/17/11 06/01/11 $1,453,915 $1,397,282
007940 (STPF)ER-0902(242) 018  Sr18, Issaquah-Hobart Rd - Retaining Wall Repair Sb Structures, Llc ALETA BORSCHOWA NW 10/05/10 11/30/10 08/17/12 08/29/12 $935,794 $774,891
007941 ER-0902(236) 542  Sr542 Marshall Hill Rd - Culvert Replacement Interwest Construction Inc MARK HAMMER NW 10/15/10 11/04/11 05/24/12 06/12/12 $311,928 $282,860
007942 STPF-0006(020) 006  Sr6, Pe Ell To I5, With Exceptions - Paving With Lakeside Industries COLIN NEWELL SW 10/14/10 10/27/10 02/24/11 03/08/11 $1,969,191 $2,053,663
007944 NH-0305(016) 305  Sr305 Unnamed Tributary & Bjorgen Creek - Fish Pas Frank Coluccio Construction JERRY MOORE OR 01/13/11 07/15/11 01/12/12 03/05/12 $3,847,643 $4,098,194
007947 NH-0303(011) 303  Sr303, Port Washington Narrows Bridge - Bridge Rai C.A. Carey Corporation JEFF COOK OR 02/02/11 02/02/11 04/29/11 05/11/11 $1,169,752 $1,182,646
007950 NH-0101(323) 101  Us 101, Chehalis River Bridge To Oak St Paving Granite Construction Company SCOTTY IRELAND OR 10/20/10 11/18/10 05/17/11 06/01/11 $990,546 $755,874
007951 STATE 090 1-90, Eb West Portal Mercer Island Lid Drainage Re Award Construction, Inc. HIEN TRINH NW 08/20/10 08/25/10 01/31/12 06/13/12 $303,451 $283,102
007953 NH-0101(320) 101  Us 101, Simdars Rd To Old Gardiner Rd Paving Lakeside Industries JERRY MOORE OR 10/18/10 12/08/10 06/29/11 08/05/11 $2,279,712 $2,141,141
007954 STATE 090  1-90, Intelligent Transportation System - Flow Map Signal Electric Inc RICK F. GIFFORD SC 07/20/11 10/19/11 03/11/13 03/20/13 $499,728 $514,110
007955 ER-0902(346) 508  Sr 508 Davison Rd Vic Bank Erosion Repair Granite Construction Company COLIN NEWELL SW 10/21/10 10/21/10 02/28/11 03/08/11 $821,644 $627,432
007956 NH-0002(309) 002 Regionwide Crack Sealing Crack Sealing Central Washington Asphalt, Inc. CHAD SIMONSON ER 10/21/10 10/21/10 02/22/11 03/03/11 $834,004 $753,898
007957 STATE 097  Us 97 Blewitt Pass - Passing Lane Granite Construction Company PIERSON/PATRICK NC 06/29/11 10/18/11 04/14/12 04/24/12 $881,188 $1,075,326
007958 NH-0028(044) 028  Sr 28, East Wenatchee To Rock Island Paving Granite Construction Company KEVIN WALIGORSKI NC 11/18/10 03/15/11 07/05/11 07/27/11 $2,274,274 $2,537,596
007959 NH-0099(109) 099  Sr99, S Hudson St To Ward St Automated Viaduct Cl Signal Electric Inc DAVE LINDBERG Urban 03/16/11 12/05/12 09/25/13 11/20/13 $1,434,794 $1,211,616
007960 STPF-0097(151) 097  Us 97a, North Of Wenatchee - Wildlife Fence - 2010 Wesslen Construction Dba KEVIN WALIGORSKI NC 11/23/10 04/07/11 04/20/11 04/27/11 $342,584 $370,031
007964 STATE 525  Mukilteo Ferry Terminal Floating Dolphin General Construction Company JOHN CALLAHAN WSF 02/08/11 03/06/11 06/17/11 06/17/11 $1,993,750 $1,998,141
007968 ER-1002(008) 018  Sr 18, Peasley Canyon Vic Unstable Slope (Re-Adver Icon Materials,A Division Of Cpm Corp. MARK SAWYER Urban 10/28/10 11/01/10 06/30/11 10/04/11 $495,800 $406,473
007971 ARRA/IM-0902(315) 090  1-90, Lake Easton Vic To Big Creek Br Vic Eb - Rep Icon Materials,A Division Of Com Corp. SCOTT GOLBEK SC 07/17/13 07/17/13 05/28/14 $14,807,103 $15,694,068
007972 NH,ARRA-0014(068) 014  Sr 14, 1-5 To 164th Ave Interchange Paving Kerr Contractors Oregon Inc CHRIS TAMS SW 06/23/11 09/02/11 11/14/11 01/26/12 $3,042,698 $3,068,569
007973 NH-0432(014) 432 Sr 432, 38th Ave Signal Replacement Mill Plain Electric DENYS TAK SW 04/19/11 09/26/11 11/03/11 11/16/11 $353,031 $300,134
007974 STATE 005  I-5 Tacoma Hov Mitigation Scarsella Bros., Inc. RUMINA SUAFOA OR 02/24/12 02/25/13 06/03/13 08/15/13 $1,487,229 $1,132,506
007975 STPF-9999(562) 101  Us101/Sr 112, 2010 Olympic Region Centerline Rumb Apply-A-Line, Inc. (Wash) JERRY MOORE OR 10/04/10 10/04/10 02/03/11 02/25/11 $285,499 $286,954
007976 NH-0002(097) 002  Us 2, Euclid Ave To Francis Ave Paving - Rebid Icon Materials,A Division Of Com Corp. BOB HILMES ER 09/06/11 05/11/12 07/13/12 07/19/12 $2,383,719 $2,748,115
007977 HSIP-PFH-0014(040 014  Srl4, Cape Horn Br Vic To Cape Horn Rd Safety Impr Rotschy, Inc. CHRIS TAMS SW 01/13/12 01/28/13 02/21/13 03/22/13 $4,333,222 $4,440,575
007978 STATE 020  Sr 20, Wauconda Summit East - Pavement Repair Granite Construction ROBERT ROMINE NC 08/25/10 08/25/10 11/05/10 12/07/10 $711,117 $967,336
007980 STATE 532  Sr 532, Pioneer Highway To 72nd Ave Nw - Sidewalk Interwest Construction Inc ROBYN BOYD NW 09/13/10 09/15/10 03/07/11 05/04/11 $114,383 $91,668
007984 STPF-0105(020) 105  Sr 105, Norris Slough Culvert Replacement Boss Construction Inc COLIN NEWELL SW 05/11/12 07/10/13 09/13/13 11/01/13 $1,765,585 $1,713,889
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007987 TCSP-9999(509) 520  Sr 520 Evergreen Point Floating Bridge Toll Signin Elcon Corporation BRYANT BULLAMORE Urban 12/28/11 05/14/12 08/23/12 11/14/12 $452,646 $421,469
007989 NH-2010(029) 020  Anacortes Terminal Upland Holding/Traffic Interwest Construction Inc Not Specified WSF 04/20/11 06/16/11 09/23/11 09/14/11 $964,901 $942,465
007990 STATE 090  1-90 Indian John Hill Vicinicy Wb - Pavement Repai Granite Construction WILL SMITH SC 09/27/10 09/27/10 01/17/11 03/08/11 $139,299 $129,272
007992 NH-2010(030) 104  Edmonds Ferry Term Trestle Pavement Preserv Granite Construction Company JOHN CALLAHAN WSF 06/21/11 06/21/11 08/10/11 08/10/11 $228,079 $219,317
007993 ER-1001(003) 410  Sr 410 Detour, Carmack Lane - Approach Improvement  Petersen Brothers, Inc. PAUL GONSETH SC 10/14/10 10/14/10 01/11/11 02/18/11 $39,827 $39,540
007996 STATE 525  Sr 525 Nb Front St I/Section Signal & R Turn Signa KIb Construction Inc. JOHN CALLAHAN WSF 05/26/11 06/22/11 08/18/11 08/16/11 $212,182 $201,918
007997 BH-0906(224) 090  1-90 Spokane Viaduct Column Repair Max J. Kuney Company CHAD SIMONSON ER 11/15/10 11/15/10 02/22/11 03/03/11 $69,815 $87,733
008000 STATE 163  Sr 163, Point Defiance Security Gate Insp Trestle Mowat Construction Company JOHN CALLAHAN WSF 12/30/10 02/18/11 06/22/11 06/22/11 $62,699 $62,000
008001 STATE 101  Us 101, Simpson Avenue Bridge Interim Pier Stabili Rognlins, Inc. SCOTTY IRELAND OR 09/09/10 09/09/10 03/03/11 03/18/11 $1,300,000 $1,591,679
008004 STPF-0021(017) 021  Sr 21, 1 Mile N Of Manila Creek Rd - Slope Stabili Northwest Cascade, Inc. BOB HILMES ER 01/18/11 01/18/11 04/04/11 04/15/11 $470,795 $576,644
008005 HSIP-IM-NH-9999(5 005  Sr3,5,7,12,101,105,512 Olympic Region Basic Safet Petersen Brothers, Inc. SCOTT IRELAND OR 10/17/11 11/10/11 04/02/12 04/24/12 $1,703,588 $1,911,311
008007 STATE 302  Sr302, Key Peninsula Hwy To Purdy Vic - Safety An Totem Electric Of Tacoma, Inc. JEFF COOK OR 12/29/10 03/14/11 04/28/11 05/04/11 $151,215 $147,367
008008 IM-0999(602) 205  1-205,1-5 Clark County Ramp Paving Wildish Standard Paving Co. LEON WINGER SW 10/07/11 10/07/11 12/15/11 01/11/12 $2,193,673 $1,932,894
008010 LOCAL_GCA6522 532  Sr532, North Leque Island Slope Protection Klb Construction Inc. ROBYN BOYD NW 12/14/10 12/14/10 03/24/11 05/04/11 $194,421 $152,939
008011 NHG-0195(051) 195  Us195, Cashup Flats-Sr271 Improve Guardrail Guardr Frank Gurney, Inc. BOB HILMES ER 04/01/11 04/01/11 04/26/11 05/04/11 $795,836 $800,032
008012 STATE 020  Sr 20, Red Cabin Creek - Ced Interwest Construction Inc HAMMER/SPAHR NW 05/08/12 11/20/12 05/14/13 07/29/13 $1,939,941 $1,789,132
008013 ARRA-0026(031) 026  Sr 26 Grant County Line To Sr 17 Paving Central Washington Asphalt, Inc. KEVIN WALIGORSKI NC 08/19/11 10/21/11 03/26/12 04/17/12 $1,594,632 $1,659,196
008015 STPF-9999(604) 020  Eastern Region Chip Seal 2010 2010 - Hma Conversio Central Washington Asphalt, Inc. CHAD SIMONSON ER 09/13/11 10/27/11 01/10/13 01/22/13 $6,307,669 $6,282,983
008017 ARRA-NH-0395(092) 395  Us395, Lee Rd To Jct I-90, Paving Central Washington Asphalt, Inc. CHAD SIMONSON ER 06/30/11 10/25/11 06/26/12 07/16/12 $4,723,891 $5,146,491
008018 IM-0906(225) 090  1-90 Geiger Rd To Spokane Viaduct Pccp Rehab Pccp Acme Concrete Paving, Inc. CHAD SIMONSON ER 07/02/13 07/02/13 11/07/13 12/16/13 $7,849,448 $9,347,245
008019 NH-2010(028) 525  Sr 525, Mukilteo Transfer Span Mech/Elect System Razz Construction, Inc. Not Specified WSF 05/11/11 06/20/11 08/10/11 08/10/11 $826,480 $1,008,028
008020 NH-2010(031) 020  Anacortes Ferry Term O/Head Loading Rehab Overhead  Razz Construction, Inc. JOHN CALLAHAN WSF 06/02/11 10/11/11 11/18/11 11/18/11 $698,999 $803,869
008021 STATE 021 1.4 Mi N Of Manila Cr Rd, Stabilize Slope Slope St Midwest Rockfall, Inc. BOB HILMES ER 01/17/11 01/17/11 04/20/11 04/26/11 $314,247 $346,562
008023 STATE 090  1-90, Wb Altamont Variable Message Sign Replace Si Aztech Electric, Inc. DARREL MCCALLUM ER 07/25/11 08/29/11 10/18/11 10/25/11 $145,284 $147,073
008024 STPF-9999(605) 002  Ncr Traffic Controller Replacement 2011 Mccandlish Electric, Inc. KEVIN WALIGORSKI NC 05/11/11 05/11/11 06/27/11 07/14/11 $367,504 $367,500
008027 IM-0054(278) 005  1I-5/Sr 532 To Hill Ditch Br - Signing Coral Construction Company DAVE CRISMAN NW 03/24/11 03/24/11 06/07/11 06/20/11 $150,000 $105,582
008028 IM-0822(133) 082  1-82, Yakima River Br Vic To Granger - Dowel Bar R Interstate Improvement, Inc. MOE DAVARI SC 10/18/11 10/21/11 04/16/12 05/10/12 $10,118,866 $10,276,901
008029 STATE/LOCAL 823  Sr 823, Selah Vicinity - Reroute Highway (Re-Ad) Hurst Construction, Llc JEFF MINNICK SC 05/10/12 06/06/12 10/03/13 10/30/13 $3,573,162 $4,523,509
008031 STPF-0017(039) 017  Sr 17, Moses Lake Vicinity - Median Barrier Tri-State Construction, Inc. PIERSON/PATRICK NC 10/06/11 10/11/11 05/24/13 09/18/13 $1,257,232 $1,333,602
008032 STATE 101  Us 101, Simpson Avenue Bridge - Pier Repairs - Eme Quigg Bros. Inc. SCOTTY IRELAND OR 01/04/11 02/02/11 05/02/11 05/11/11 $4,058,703 $3,998,230
008033 STATE 012 Us 12, Sr 124 Intersection - Build Interchange Selland Construction, Inc. MOE DAVARI SC 10/26/12 06/26/13 10/15/13 11/25/13 $11,478,643 $12,435,130
008034 STPF-9999(568) 002  Us2,Us97,Us97a, Sr 28, Sr 150, Sr 207 & Sr 28 Construction Ahead, Inc. Dba BOB ROMINE NC 06/23/11 06/23/11 09/26/11 10/11/11 $334,754 $334,750
008035 STPF-NH-0529(016) 529  Sr 529, Bnsf Rr Br 529/006 To North Access Road Pa Lakeside Industries JANICE FAHNING NW 07/20/11 07/21/11 03/26/12 04/23/12 $774,134 $726,606
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008038 BH-0052(205) 005  I-5, Capital Blvd Bridge - Upgrade Bridge Rail Cascade Bridge, Lic MARYLOU NEBERGALL OR 07/22/11 10/14/11 03/17/12 04/24/12 $518,763 $870,331
008039 NHG-0195(050) 195  Us195, Vic Cornwall To Jct I-90 Median Barrier Coral Construction Company BOB HILMES ER 04/08/11 05/23/11 07/18/11 07/27/11 $287,777 $309,628
008040 STATE 022  Sr22,1-82 To Toppenish - Irrigation Phase 1b Tapani Underground, Inc. PAUL GONSETH SC 03/11/11 05/20/11 02/22/12 06/25/12 $384,193 $417,656
008041 USFS_GRANT_WA_PFH 002  Us 2, Stevens Pass Recessed Plastic Edge Lines Specialized Pavement Marking, Inc. PIERSON/PATRICK NC 08/02/11 08/02/11 01/18/12 01/26/12 $287,168 $285,267
008043 STATE 020  Sr 20 Keystone Ferry Term Seismic Retrofit Epic Construction Llc JOHN CALLAHAN WSF 03/23/11 03/23/11 05/13/11 05/12/11 $30,602 $31,249
008045 STATE 028  Sr28, Us 2/97 Intersection Improvements Selland Construction, Inc. BOB ROMINE NC 07/28/11 01/24/12 01/16/13 01/23/13 $3,829,670 $3,944,676
008046 1M-0905(100) 090  1-90 Ritzville To Tokio Pave Outside Lanes Paving Poe Asphalt Paving, Inc. BOB HILMES ER 06/16/11 09/30/11 02/22/12 03/05/12 $2,427,551 $2,779,202
008047 STATE 005  I-5, Exit 111 Lacey Vic. Noise Walls Mowat Construction Company MARYLOU NEBERGALL OR 02/03/12 02/04/13 05/07/13 07/29/13 $2,867,054 $3,257,698
008048 STPF-9999(610) 011  Sr 11, Sr20 Wsp Entrance Vic To Cook Rd Rocky Cr Granite Construction Company MARK HAMMER NW 08/30/11 10/20/11 05/01/12 05/29/12 $597,597 $629,867
008049 STATE 012  Us 12, Allan Rd - Intersection Improvements Granite Construction Company BILL PRESTON SC 04/21/11 05/03/11 02/22/12 08/15/12 $379,379 $352,914
008050 STPF-9999(584) 017  Sr17,Sr 174, Sr 28 Ncr Seal 2011 Columbia Asphalt & Gravel, Inc. PIERSON/PATRICK NC 08/31/11 09/27/11 05/08/12 05/15/12 $2,487,893 $2,546,459
008051 STPF-0900(025) 900  Sr 900, Bronson Way N To Sunset Blvd N Paving Icon Materials,A Division Of Com Corp. HIEN TRINH NW 09/26/11 09/26/11 11/07/12 02/23/13 $710,668 $688,941
008052 NH-STPF-9999(616) 202  Sr202/Sr 522 1/C To Sammamish R Br & Sr 522/102nd Watson Asphalt Paving Co. JANICE FAHNING NW 06/07/11 02/03/12 05/03/12 05/24/12 $1,345,052 $1,513,174
008054 IM-0054(273) 005  I-5/Sr530 To Us/Canada Border Mma Striping Specialized Pavement Marking, Inc. CHRIS DAMITIO NW 08/26/11 10/12/11 11/10/11 11/30/11 $903,445 $879,562
008055 NH-STPF-9999(611) 167  Sr167/1-4051/CVic To S Grady Way & Sr509 /S Lakeside Industries HIEN TRINH NW 09/29/11 12/05/11 08/29/13 10/14/13 $694,859 $717,631
008056 STPF-0150(010) 150  Sr 150, 3 Mi E Of Manson Slope Stabilization Hi-Tech Rockfall Construction, Inc. BOB ROMINE NC 05/26/11 05/26/11 12/07/11 12/16/11 $1,377,777 $1,444,491
008058 STPF-9999(574) 017  Ncr Major Drainage 2011 Strider Construction Co, Inc. PIERSON/PATRICK NC 07/13/11 10/11/11 12/17/12 01/07/13 $528,361 $540,837
008059 NH-0099(108) 099  Sr99, S Atlantic St To 1-90 / S Dearborn St - Fib Totem Electric Of Tacoma, Inc. DAVE LINDBERG Urban 04/29/11 05/23/11 07/19/12 11/20/12 $443,270 $311,270
008060 ER-0601(007) 530  Sr 530, Skaglund Hill Slide - Permanent Repair Vetch Construction Inc. DAVE CRISMAN NW 11/05/12 12/19/13 02/27/14 03/24/14 $3,297,816 $3,507,013
008064 STPF-0155(016) 155  Sr 155, S Of Electric City - Rock Slopes Stabiliza Krci Llc BOB ROMINE NC 05/11/11 05/11/11 09/13/11 10/11/11 $631,207 $513,297
008067 STATE 090  1-90, Kittitas Vicinity - Variable Message Sign Aztech Electric, Inc. RICK GIFFORD SC 06/23/11 06/23/11 10/10/11 08/29/12 $110,654 $114,628
008068 IM-0822(134) 082  1-82, Grandview To Prosser - Dowel Bar Retrofit An Interstate Improvement, Inc. MOE DAVARI SC 10/21/11 10/27/11 03/29/12 06/18/12 $4,431,969 $4,309,276
008069 STATE 005  I-5, Clover Creek Bridge - Bridge Deck C.A. Carey Corporation JON DEFFENBACHER OR 08/21/11 08/21/11 10/17/12 11/08/12 $645,811 $865,066
008070 IM-0906(222) 090  1-90, Eastern Region Bridge Deck Repair - 09/11 West Company, Inc. CHAD SIMONSON ER 07/31/11 07/31/11 03/07/12 03/15/12 $941,632 $989,709
008071 STPF-9999(570) 243 Sr 243, Us 97a, Ncr Major Electrical 2011 Valley Electric Co. Of Mt Vernon KEVIN WALIGORSKI NC 01/12/12 01/12/12 04/17/12 04/26/12 $453,604 $500,757
008073 BH-0002(299) 002  Us 2, 43rd Ave Se Vic To 50th Ave Se Vic Bridge Re M J Hughes Construction CHAD BROWN NW 10/06/11 11/09/11 08/17/12 09/30/13 $4,168,314 $3,842,190
008074 STPF-0171(016)+ 171  Sr 171, Moses Lake Paving Granite Construction Company BOB ROMINE NC 05/31/12 05/31/12 01/15/13 01/23/13 $2,014,000 $2,039,407
008076 IM-0053(953) 005 15, 1.3 Mi S Of Berkeley St To Gravelly Lake Dr - Tucci & Sons, Inc. RUMINA SUAFOA OR 10/17/11 11/17/11 01/28/13 02/13/13 $1,590,110 $1,672,590
008077 STATE 011  Sr 11, Chuckanut Park And Ride Interwest Construction Inc HAMMER/SPAHR NW 10/11/12 05/16/13 07/09/13 10/28/13 $3,198,801 $3,649,444
008078 STATE 005  I-5, Columbia River Bridge Temporary Pile Test Pro American Construction Co., Inc. FRANK GREEN SW 02/21/11 03/30/11 06/06/11 06/24/11 $811,204 $802,400
008081 STPF-0020(165) 020  Sr 20, North Cascades Highway - Chip Seal Central Washington Asphalt, Inc. PIERSON/PATRICK NC 09/13/11 09/19/11 04/26/13 05/06/13 $2,664,395 $2,845,505
008085 STATE 007  Sr7/Sr702 - Install Signal Totem Electric Of Tacoma, Inc. JON DEFFENBACHER OR 10/18/11 11/18/11 04/03/12 04/24/12 $295,845 $295,037
008086 STATE 542  Sr 542, Everson Goshen Rd Vic To Sr 9 Vic Intersec Boss Construction Inc CHRIS DAMITIO NW 08/03/12 03/25/13 11/05/13 11/05/13 $2,740,818 $2,725,271
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008087 BH-0410(054) 410  Sr 410, White River Bridge - Bridge Scour Scarsella Bros., Inc. JON DEFFENBACHER OR 12/07/11 02/01/13 04/16/13 04/29/13 $217,237 $90,357
008088 STATE 519  Wsf Seattle Terminal Bike Entry Gate Improv Thornberg Construction Company, Not Specified WSF 06/28/11 06/28/11 08/03/11 07/27/11 $126,615 $132,191
008089 STATE 548  Sr 548, Terrell Creek - Fish Passage KIb Construction Inc. CHRIS DAMITIO NW 11/21/11 11/02/12 11/15/12 12/13/12 $672,412 $642,642
008090 NH-0012(204) 012  Us 12 /Sr1251/S To Harbert Rd Vic - Paving Granite Construction Company MOE DAVARI SC 07/22/11 10/11/11 03/08/12 04/05/12 $2,519,519 $2,801,567
008091 STPF-NH-9999(618) 012  Us 12 Et Al, Scr 2011 Region Wide Chip Seal Granite Construction Company MOE DAVARI SC 08/16/11 08/17/11 02/08/12 03/27/12 $1,883,388 $2,334,702
008092 STPF-9999-(583) 021  Eastern Region Chip Seal 2011 Chip Seal - 2011 Columbia Asphalt & Gravel, Inc. CHAD SIMONSON ER 09/13/11 10/02/11 04/03/12 07/23/12 $5,509,208 $5,619,873
008093 STATE 020  Sr 20, Sr 25 Unstable Slopes Rock Scaling Rock Slo Rock & Co, Inc DARREL MCCALLUM ER 07/01/11 07/01/11 11/02/11 12/05/11 $291,331 $371,393
008094 STATE 004  Sr4, 4 Miles East Of Cathlamet Rock Scaling Janod, Inc. DENYS TAK SW 05/24/11 05/24/11 08/15/11 09/13/11 $145,894 $101,865
008096 CM-2009(039) 005  I-5, Traveller Information And Incident Management Northeast Electric, Lic CHAD HANCOCK SW 11/30/11 12/02/11 05/21/12 06/18/12 $550,284 $559,378
008097 STPF-0165(014) 165 Sr 165, 5 Miles S Of Carbonado To Pershing Ave - C Granite Construction Company RUMINA SUAFOA OR 08/22/11 09/13/11 02/23/12 03/05/12 $306,604 $281,760
008098 NH-0012(196) 012  Us 12, Lewis County - Stabilize Slopes Janod, Inc. BILL PRESTON SC 11/15/11 11/15/11 07/25/12 09/30/13 $2,733,420 $3,192,996
008099 STATE 005  I-5, Sb Off-Ramp To 128th St Sw Interwest Construction Inc JANICE FAHNING NW 11/08/11 03/28/12 08/20/12 09/05/12 $681,879 $655,117
008100 IMG-9999(565) 005  I-5 & I-205, Southwest Region I-5 And 1-205 Median Dirt & Aggregate Interchange, Inc. LEON WINGER SW 07/20/11 07/20/11 11/15/11 11/30/11 $665,994 $602,022
008101 STPE-1140(030) 519  Sr519/1-90 To Sr 519 Pedestrian Trail Tri-State Construction, Inc. DAVE LINDBERG Urban 11/01/11 03/15/13 10/24/13 01/10/14 $1,107,911 $1,247,656
008103 NH-0020(159) 020  Sr 20, Harbor Vista Dr To Ne Narrows Ave - Paving Lakeside Industries DAVE CRISMAN NW 11/10/11 03/22/12 10/03/12 10/19/12 $3,179,639 $3,353,768
008104 NH-0395(093) 395  Us 395/ 1-82 To W Kennewick Ave - Paving Icon Materials,A Division Of Cpm Corp. MOE DAVARI SC 08/18/11 09/29/11 03/22/12 04/17/12 $2,095,096 $2,303,229
008106 NH-0101(330) 101  Us 101, Indian Creek To Nicholas Rd. - Paving Lakeside Industries JERRY MOORE OR 09/23/11 09/26/11 05/16/12 05/29/12 $2,497,252 $2,506,111
008108 STPF-NH-9999(619) 224 Sr 224 & Sr 240, W Richland Vic - Paving Granite Construction Company MOE DAVARI SC 10/19/11 12/20/11 05/24/12 06/26/12 $1,731,000 $2,218,706
008109 IM-0053(959) 005  I-5, Marvin Road To Thorne Lane Its Improvements Totem Electric Of Tacoma, Inc. MARYLOU NEBERGALL OR 03/08/12 05/22/12 01/23/13 02/06/13 $1,640,565 $1,685,969
008110 STPF-9999(601) 082  1-82 Et Al, Scr Region Wide Safety-Shield Redirect Dirt & Aggregate Interchange, Inc. BILL PRESTON SC 08/25/11 08/25/11 02/23/12 07/02/12 $309,457 $310,236
008111 BH-0002(312) 002  Us 2, Anderson Creek Bridge - Bridge Repair Razz Construction, Inc. DAVE CRISMAN NW 05/07/12 05/07/12 02/08/13 03/05/13 $185,194 $213,500
008112 IM-CM-0054(274) 005  I-5, North Everett To Sr 528 - Its And Paving Elcon Corporation DAVE CRISMAN NW 01/26/12 05/03/12 07/16/13 09/20/12 $3,206,518 $3,781,532
008113 BH-0518(011) 518  Sr518, Bridges - Seismic Retrofit Graham Construction & Management, Inc.  ALETA BORSCHOWA NW 08/06/12 11/05/12 07/25/13 09/30/13 $3,707,899 $3,389,106
008114 STPF-0515(013) 515  Sr515/Sr 516 To Se 232nd St Vic Paving Lakeside Industries HIEN TRINH NW 10/06/11 10/10/11 08/29/13 10/11/13 $1,394,859 $1,561,269
008115 STATE 020  Sr20 Coupeville/Keystone Term Ada Comply Larry Brown Construction, Inc. Not Specified WSF 06/25/11 06/25/11 08/15/11 08/05/11 $81,944 $101,411
008116 STPF-0410(053) 410  Sr 410, Twin Cr To Mather Memorial Pk Pull-Out Pav Tucci & Sons, Inc. HIEN TRINH NW 11/02/11 11/02/11 11/01/12 02/12/13 $1,678,914 $1,589,306
008117 NH-0101(327) 101  Us 101, Lincoln St To Golf Course Rd - Paving Lakeside Industries JERRY MOORE OR 07/26/11 09/28/11 04/20/12 05/29/12 $997,999 $1,030,127
008118 STPF-0024(027) 024  Sr 24, Riverside Rd To Faucher Rd - Paving Columbia Asphalt & Gravel, Inc. BILL PRESTON SC 08/26/11 12/01/11 09/19/12 11/20/12 $1,510,328 $1,818,454
008119 NH-STPUS-0022(013 022  Sr22/I-82 To Toppenish - Safety Improvements Granite Construction Company BILL PRESTON SC 06/26/12 07/10/12 05/28/13 10/02/13 $2,144,144 $2,539,360
008120 NH-9999(592) 017  Sr17 & Sr 26, Nc Region Guardrail Update 2011 Petersen Brothers, Inc. KEVIN WALIGORSKI NC 06/28/11 06/28/11 09/21/11 10/10/11 $297,317 $285,939
008121 STATE 002  Us 2, Wagley'S Creek Tributary - Fish Passage Anderson Environmental DAVE CRISMAN NW 07/31/11 10/09/12 01/22/13 02/07/13 $338,103 $246,713
008122 NH-0002(296) 002 Us 2, W Of Leavenworth - Slope Stabilization Rock & Co, Inc PIERSON/PATRICK NC 11/10/11 11/15/11 09/26/12 10/04/12 $1,415,245 $1,410,476
008123 2008-GB-T8-0081 020  Sr 20 Kystn/Pt Twnsnd Term Phys Security Dalton Electric Co. JOHN CALLAHAN WSF 12/29/11 03/21/12 04/20/12 04/20/12 $575,060 $604,690
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008124 NH-0101(317) 101  Us 101, South Branch Big Creek - Fish Passage Tri-State Construction, Inc. SCOTT IRELAND OR 10/18/11 11/02/11 09/20/12 11/01/12 $965,364 $980,852
008126 NH-0003(119) 003  Sr3,Judy Lane Vicinity - Drainage D & D Boring JERRY MOORE OR 09/21/11 09/21/11 12/12/11 12/19/11 $79,899 $68,179
008129 NH-9999(620) 005  I-5 And Sr 16, Stormwater Retrofit Catworks Llc NEAL UHLMEYER OR 11/07/11 11/14/12 11/12/13 02/10/14 $471,405 $486,870
008130 STPF-0020(164) 020  Sr 20, Barrier Creek Culvert Replacement Razz Construction, Inc. HAMMER/SPAHR NW 10/05/12 11/15/12 01/07/14 $1,521,958 $1,479,446
008131 STATE 020  Wsf Anacortes Terminal Slip 1 Seismic Retrofit Manson Construction/Engineering Co. Not Specified WSF 07/26/11 07/26/11 09/26/11 09/26/11 $71,349 $75,281
008132 STATE 020  Wsf Orcas Ferry Terminal Seismic Retrofit American Construction Co., Inc. JOHN CALLAHAN WSF 10/04/11 10/04/11 12/02/11 12/02/11 $49,599 $47,600
008133 ER-1102(003) 395  Us 395, Court Street Bridge - Replace/Repair Girde Cascade Bridge, Lic MOE DAVARI SC 11/08/11 11/08/11 03/20/12 09/27/12 $433,357 $425,599
008134 STATE 195  Us 195, S. Fork Palouse River Bridge- Ada Modifica Wm. Winkler Company DARREL MCCALLUM ER 06/20/11 06/20/11 08/25/11 08/30/11 $32,898 $33,163
008135 NH-0012(198) 012  Us 12, Davis Lake Road Vic To Surrey Creek Vic - P Granite Construction Company COLIN NEWELL SW 10/21/11 01/13/12 04/03/12 04/17/12 $3,132,964 $2,841,239
008137 STPF-9999(624) 007  Sr 7 & Sr 122 Resurfacing Granite Construction Company COLIN NEWELL SW 10/19/11 10/31/11 03/07/12 03/15/12 $1,820,597 $1,808,736
008138 STPF-9999(598) 026  Sr26, 27 & 127 Centerline Rumblestrips Penhall Company BOB HILMES ER 11/15/11 11/15/11 03/02/12 03/19/12 $424,910 $425,606
008141 NH-0020(105) 020  Sr20/Sr 525, Libbey Rd Vic To Sidney St Vic Reali Interwest Construction Inc DAVE CRISMAN NW 11/09/11 05/09/13 05/23/13 09/18/13 $2,269,936 $2,061,060
008142 NH-0018(037) 018  Sr 18, Military Rd Vic To Auburn Black Diamond Rd Tucci & Sons, Inc. HIEN TRINH NW 04/10/12 05/04/12 07/23/13 09/30/13 $1,182,402 $1,128,906
008143 NH-0026(030) 026  Sr26 Longmeir Rd To Dusty Rd Guardrail Improve Frank Gurney, Inc. BOB HILMES ER 09/08/11 09/08/11 10/12/11 11/04/11 $1,304,360 $1,307,294
008145 IM-0052(204) 005  1-5/Sr 121 To Tumwater Blvd Paving Granite Construction Company STEVE FUCHS OR 11/10/11 01/06/12 11/26/13 12/04/13 $1,839,306 $2,033,989
008146 STPF-0097(152) 097  Us97a, North Of Wenatchee Wildlife Fence Stage 2 Rm Shearer, Inc. KEVIN WALIGORSKI NC 10/01/11 10/01/11 02/13/12 03/13/12 $467,360 $522,034
008147 STPF-0142(021) 142  Sr 142, Little Klickitat River To Us 97 Paving Granite Construction Company CHRIS TAMS SW 05/17/12 07/19/12 10/12/12 12/07/12 $810,018 $861,861
008148 IM-0051(287) 005 I-5/Sr 500, Interstate Bridge To 39th Street Vic Granite Construction Company LEON WINGER SW 09/02/11 09/02/11 05/16/12 06/12/12 $2,070,070 $2,017,497
008149 CM-2009(038) 005  I-5 Et Al, Advanced Traveler Information Freeway | Mill Plain Electric CHAD HANCOCK SW 11/22/11 12/01/11 03/22/12 04/06/12 $139,641 $137,237
008155 STATE 101  Us 101, Unnamed Trib To Lower Salmon Creek - Fish Rognlins, Inc. SCOTTY IRELAND OR 11/02/11 11/20/11 01/10/12 02/10/12 $896,851 $900,060
008157 NH-0167(045) 167  Sr 167, Vicinity I-5 To Puyallup River Bridge - Pa Miles Resources Dba Woodworth & Co JON DEFFENBACHER OR 09/28/12 09/28/12 12/04/12 12/13/12 $1,226,135 $1,248,876
008158 STPF-0500(018) 500  Sr500, Se 3rd Ave Vic To Se 7th Ave Paving Granite Construction Company CHRIS TAMS SW 10/04/11 10/28/11 01/06/12 02/10/12 $581,581 $575,198
008159 STPF9999(571) 002  Us 2 Er Preventative Maint Chip Seal Chip Seal - A Central Washington Asphalt, Inc. CHAD SIMONSON ER 09/29/11 11/03/11 01/22/13 03/05/13 $2,854,900 $2,755,194
008164 STPF-9999(600) 099  Sr 99, Fife Vicinity - Paving Icon Materials,A Division Of Com Corp. MARYLOU NEBERGALL OR 10/28/11 01/05/12 07/02/12 07/16/12 $1,051,664 $986,021
008165 STATE 109  Sr 109/ Sr 520 Pontoon Grass Creek Mitigation Rognlins, Inc. SCOTTY IRELAND OR 02/17/12 02/19/13 03/11/13 09/20/13 $1,223,879 $800,531
008169 STATE 163  Sr 163 Pt Defiance Bridge Seat Seism Rtroft Seismi American Construction Co., Inc. Not Specified WSF 11/01/11 11/01/11 01/12/12 01/11/12 $106,498 $112,779
008170 CM-9999(581) 005  1-5/Sr525/Sr 528, Sb On-Ramp & Paine Field Blvd - Granite Construction Company JANICE FAHNING NW 02/29/12 04/12/12 07/16/12 07/27/12 $391,314 $402,914
008171 CM0195044 195  Us195 Cheney-Spokane Rd Congestion & Safety Aztech Electric, Inc. BOB HILMES ER 09/13/12 11/28/12 03/18/13 03/28/13 $780,097 $806,862
008172 STATE 503  Sr 503 4th Plain / Sr 500 Intersection Improvement Kerr Contractors Oregon Inc LEON WINGER SW 11/14/11 03/14/12 04/16/12 03/18/13 $281,071 $254,160
008175 IM-0902(432) 090  1-90, Price Creek Snopark To Easton Hill - Pavemen Columbia Asphalt & Gravel, Inc. WILL SMITH SC 09/13/11 09/13/11 12/13/11 02/23/12 $730,060 $815,831
008176 STATE 520 Sr 520 - Pontoon Grays Harbor Moorage Kiewit General Manson Joint Venture SCOTT IRELAND OR 01/23/12 08/07/12 11/29/12 12/13/12 $4,457,702 $3,856,303
008179 STATE 519  Seattle Term Slip 3 Ohl/Transfer Span Rep Transfer Vetch Construction Inc. JOHN CALLAHAN WSF 12/02/11 12/02/11 02/08/12 02/08/12 $184,699 $178,994
008180 NH-0012(210) 012  Us 12, Gulch Bridge To Tieton Rd Vicinity - Paving Columbia Asphalt & Gravel, Inc. BILL PRESTON SC 09/15/11 10/05/11 06/11/12 08/20/12 $2,814,007 $4,361,540
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008181 STATE 104  Sr 104, Kingston Tml-Steel Sheetpile Bul Sealevel Bulkhead Builders Inc. JOHN CALLAHAN WSF 10/13/11 10/19/11 01/26/12 01/26/12 $101,588 $121,457
008182 STPF-0020(165) 020  Sr 20, North Cascades Highway - Drainage Repair Trimaxx Construction PIERSON/PATRICK NC 10/20/11 11/07/12 07/02/13 09/30/13 $298,194 $266,823
008183 BH-9999(627) 097  Us97 Et Al, Yakima & Benton County Bridges - Scour Apollo, Inc. MOE DAVARI SC 12/16/11 12/16/11 03/19/12 05/04/12 $264,935 $253,520
008185 NH-0003(120) 003  Sr3,0.7 And 1.1 Miles South Of Sr 304 - Unstable Rock & Co, Inc JERRY MOORE OR 10/14/11 10/18/11 05/07/12 05/29/12 $1,300,928 $1,218,350
008186 NH-0101(323) 101  Us 101, Chehalis River Bridge To Oak St - Ada Ramp Nova Contracting, Inc. SCOTT IRELAND OR 06/21/12 09/04/12 10/15/12 11/07/12 $745,832 $768,868
008190 BR0104(025) 104  Sr 104, Hcb Un Anchor Cable And Hatch Dog Repairs Northwest Underwater Construction JEFF COOK OR 09/22/11 08/28/12 01/08/13 04/25/13 $230,404 $224,532
008191 STPF-9999(606) 003 2011 Olympic Region Centerline Rumble Strips Safet Apply-A-Line, Inc. (Wash) SCOTTY IRELAND OR 09/29/11 09/29/11 11/22/11 12/16/11 $197,748 $203,676
008197 NHSTPF9999(626) 101  Us 101 And Sr 117, Port Angeles Signals Major Elec Olympic Electric Company, Inc. JERRY MOORE OR 02/21/12 03/09/12 08/08/12 09/04/12 $796,621 $836,108
008200 STATE 090  1-90, 2.0 Miles W Of Summit Wb - Rockfall Mesh Rep Hi-Tech Rockfall Construction, Inc. WILL SMITH SC 09/29/11 09/29/11 11/16/11 01/13/12 $94,949 $104,949
008201 STATE 003  Sr3/Sr106 To Sr 300 - Paving Miles Resources Dba Woodworth & Co MARYLOU NEBERGALL OR 09/29/11 10/04/11 11/21/11 12/22/11 $421,868 $367,909
008203 BH0101(334) 101  Us 101, Lost Lake Rd Bridge Seismic Retrofit Tri-State Construction, Inc. SCOTT IRELAND OR 02/03/12 02/03/12 05/08/12 05/29/12 $112,142 $114,215
008211 STATE 005  I-5, S 216th St Vic To I-405 1/C Vic Pccp Panel Re C.A. Carey Corporation HIEN TRINH NW 11/20/11 03/05/12 01/22/13 07/12/13 $794,432 $807,640
008212 HSIP-0507(025) 507  Sr 507, East Gate Road - Install Signal Travers Electric Inc. JON DEFFENBACHER OR 06/20/12 07/11/12 10/18/12 09/29/13 $304,440 $457,482
008213 ER-1103(013) 536  Sr 536, Skagit River Bridge - Dolphin Replace Pacific Pile & Marine Lp MARK HAMMER NW 11/10/11 11/10/11 02/01/12 03/05/12 $335,464 $205,085
008214 STATE 395  Us 395 Children Of The Sun Trail Mead Conn. Mountain Crest Enterprises, Inc. BOB HILMES ER 05/04/12 05/04/12 06/13/12 06/22/12 $46,093 $45,551
008217 STATE 395  Us 395, North Of Orient - Unstable Slope Krci Llc CHAD SIMONSON ER 11/14/11 04/02/12 05/08/12 05/15/12 $232,819 $225,864
008218 STATE 167  Sr 167, 24th St E Bridge Special Repair Pcl Civil Constructors Inc MARYLOU NEBERGALL OR 06/20/12 07/24/12 09/07/12 11/05/12 $539,880 $658,225
008220 STATE 016  Sr 16, Olympic Drive Nw Bridge Special Repair Pcl Civil Constructors Inc MARYLOU NEBERGALL OR 06/21/12 06/21/12 09/07/12 11/01/12 $580,582 $541,801
008226 NH-0002(824) 002  Us 2 At Grant County Line Culvert Repair Selland Construction, Inc. BOB ROMINE NC 02/10/12 02/16/12 05/01/12 05/09/12 $134,654 $144,668
008231 IMD-0051(268) 005  I-5, Columbia River Crossing Drilled Shaft And Dri Max J. Kuney Company FRANK GREEN Urban 11/21/12 11/21/12 11/07/13 04/23/14 $4,220,000 $4,648,984
008232 STPF-0097(145) 097  Us 97a, 0.5 Mile So. Of Rocky Reach Dam Slope Stab Janod, Inc. BOB ROMINE NC 06/20/12 07/02/12 01/15/14 01/15/14 $3,110,681 $3,000,919
008233 NH-4053(860) 405  |-405 / Sr 522, Ne 85th I/C & Sr 522/Sr 523 1/S Pe Marshbank Construction, Inc HIEN TRINH NW 04/24/12 05/12/12 03/12/13 06/03/13 $195,359 $135,440
008234 NH-0101(325) 101  Us 101, S Of Beacon Point Dr Culvert Replacement Thompson Bros. Excavating, Inc. JERRY MOORE OR 11/06/12 11/06/13 02/10/14 06/17/14 $260,401 $256,149
008236 STATE 099  Sr99, Yesler Way To Spring Street Nb Alaskan Way Titan Earthwork Lic DAVE LINDBERG Urban 04/18/12 04/19/12 10/01/12 03/14/13 $330,540 $337,661
008239 CBI-0055(240) 005  I-5, Samish Way And Northwest Ave To Birch Bay Lyn Valley Electric Co. Of Mt Vernon CHRIS DAMITIO NW 12/07/12 01/24/14 04/14/14 $5,343,783 $5,561,349
008240 ER-1001(003) 410  Sr 410, Nile Valley Landslide - Re-Construct Route Apollo, Inc. JEFF MINNICK SC 04/19/13 11/27/13 03/04/14 05/22/14 $4,083,066 $4,424,475
008241 CBI0021,STPF0021019 021  Sr21 Curlew St Pk To N Of Rincon Cr Rd Pave N Of R Poe Asphalt Paving, Inc. CHAD SIMONSON ER 10/25/12 10/25/13 11/25/13 03/03/14 $4,235,607 $3,976,379
008245 NH-0167(045) 167  Sr 167, Vic I-5 To Puyallup River Bridge Sidewalk Active Construction Inc. JON DEFFENBACHER OR 06/28/12 08/24/12 10/29/12 02/08/13 $546,990 $519,146
008246 HP-0501(022) 501  Sr501, Ridgefield Interchange Stage li - Roadway Nutter Underground Utilities, Inc. CHRIS TAMS SwW 10/23/12 12/12/12 04/05/13 07/29/13 $2,823,532 $3,476,409
008248 ER-1001(003) 410  Sr 410, Nile Valley Landslide - Building Removal Groat Bros., Inc. BILL PRESTON SC 04/19/12 04/19/12 10/31/12 09/18/13 $34,786 $31,025
008250 IBRD-9999(509) 005  I-5, North 45th St Vicinity Sign Bridge Replacemen M J Hughes Construction JOHN CHI NW 11/14/12 11/29/12 09/12/13 12/23/13 $376,213 $631,634
008251 ER-1105(003) 005  I-5, 113th Ave Sw Bridge Special Repair Carter & Company Inc Dba DENNIS ENGEL OR 08/23/12 08/24/12 01/10/13 03/14/13 $265,423 $269,710
008252 STATE 020  Sr20 Vehicle Reservation Ph1 Its Systems Its Syste Valley Electric Co. Of Mt Vernon HAMMER/SPAHR NW 01/18/13 07/17/13 12/13/13 03/20/14 $696,460 $799,883
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008254 STATE 020  Sr 20, Port Townsend Ferry Terminal Slip 1 Transfe American Construction Co., Inc. JOHN CALLAHAN WSF 05/10/13 09/03/13 04/11/14 04/10/14 $2,027,079 $2,101,018
008255 STPF-0124(018) 124  Sr 124, 1 Mile E Of Neff Rd To Old Bnrr Bridge - P Icon Materials,A Division Of Com Corp. MOE DAVARI SC 07/02/12 07/13/12 09/07/12 01/22/13 $816,000 $799,282
008258 BH-0901(481) 090  1-90/ Sr 18 Interchange Wb Bridge Bridge Deck Reh C.A. Carey Corporation HIEN TRINH NW 06/30/12 07/06/12 06/18/14 $459,482 $432,752
008259 HSIP-9999(590) 008  Sr8,Sr99, Us 101, Sr 165, Sr 167, 2011 Olympic Petersen Brothers, Inc. SCOTTY IRELAND OR 11/16/12 12/11/12 03/14/13 06/27/14 $1,438,609 $1,442,378
008261 BH-0010(010) 010  Sr 10, Bristol Fill Bridge Deck Replacement Conway Construction Company MOE DAVARI SC 11/14/12 12/11/12 08/06/13 11/18/13 $1,375,770 $1,402,669
008262 STPF-9999(642) 002  Eastern Region Chip Seal 2012 Chip Seal 2012 Central Washington Asphalt, Inc. CHAD SIMONSON ER 09/11/12 09/17/12 04/03/13 06/03/13 $8,374,296 $8,109,680
008263 IM-0053(965) 005  I-5, Mounts Rd Vicinity To Berkley St Median Barri Construction Ahead, Inc. Dba DENNIS ENGEL OR 10/09/12 10/09/12 05/07/13 07/29/13 $1,008,539 $991,300
008264 STATE 305  Sr305 Eagld Harbor Maint Fac Slip E Slip E Mech Re Quigg Bros. Inc. Not Specified WSF 09/20/12 12/16/12 03/14/13 03/13/13 $225,999 $225,113
008265 BH-0101(335) 101  Us 101, Simpson Avenue Bridge Remaining Pier 2 Sta Bergerson Construction, Inc. SCOTTY IRELAND OR 01/11/13 01/22/13 03/11/13 03/19/14 $4,241,664 $4,003,498
008267 BH-0008(013) 101  Sr 8/ Us 101 Overcrossing - Seismic Retrofit M J Hughes Construction STEVE FUCHS OR 10/17/12 11/19/12 07/08/13 11/06/13 $545,208 $673,668
008269 STATE 530 Sr 530, Fortson Creek Culvert - Fish Barrier Ram Construction Gen Contractors DAVE CRISMAN NW 10/30/12 11/13/13 01/08/14 01/27/14 $811,871 $828,838
008271 WA-PFH-0060(005) 542  Sr 542, Fossil Cr To Wells Cr Rd Vic - Paving Granite Construction Company CHRIS DAMITIO NW 09/21/12 09/24/12 02/20/13 10/01/13 $1,038,293 $965,155
008275 NH-STPF-9999(635) 012  Us 12 Et Al, 2012 Scr Region Wide - Chip Seal Granite Construction Company MOE DAVARI SC 09/18/12 10/19/12 01/28/13 10/23/13 $5,510,055 $5,549,489
008276 NH-9999(632) 005  I-5, Lewis County Detour For Freight Mobility Its Mill Plain Electric CHAD HANCOCK SW 01/04/13 03/22/13 04/25/13 07/10/13 $1,335,692 $1,364,008
008277 STPF-0019(005) 019  Sr19, S Of West Valley Rd To S Of Theater Rd - Pa Lakeside Industries JERRY MOORE OR 09/04/12 09/04/12 01/03/13 03/14/13 $1,199,343 $1,215,090
008278 NH-0014(604) 014  Sr 14, Clark Co Line To Prindle Vic. Paver Kerr Contractors Inc CHRIS TAMS SW 10/18/12 12/14/12 04/30/13 05/19/14 $2,123,175 $2,184,994
008279 IM-0054(282) 005  I-5, Dayton Ave N To 128th St Sw Its Rehabilitatio Elcon Corporation MARK SAWYER NW 01/08/13 02/06/13 08/01/13 $1,291,496 $1,279,363
008280 IM-0053(964) 005  I-5, 48th St To M St Bridge Concrete Pavement Reha C.A. Carey Corporation JON DEFFENBACHER OR 09/26/12 03/29/13 11/15/13 03/24/14 $2,233,510 $2,191,649
008282 STPF-0706(006) 706  Sr 706, E Of 182nd Ave Ct E To W Of 314th Ave Ct E Granite Construction Company MARY LOU NEBERGALL  OR 09/05/12 09/24/12 01/08/13 06/03/13 $766,200 $780,018
008284 HSIP-0097(099) 097  Us 97, North Blewett Pass Safety Improve Petersen Brothers, Inc. KEVIN WALIGORSKI NC 10/25/12 10/25/12 03/13/13 06/25/14 $111,909 $125,909
008289 NH0195(053) 195  Babbit Road To Colfax Paving Central Washington Asphalt, Inc. DARREL MCCALLUM ER 10/17/12 05/20/13 02/13/14 $1,961,182 $1,926,151
008291 NH-0051(228) 005  I-5, Ne 179th St To Koontz Rd Vic. With Exceptions Lakeside Industries LEON WINGER SW 07/13/12 07/13/12 09/21/12 01/22/13 $337,985 $372,323
008294 IM0905(101) 090 Bn RrBrTo Vic Geiger Rd Paving Inland Asphalt Company DARREL MCCALLUM ER 09/11/12 11/06/12 07/24/13 11/07/13 $1,667,683 $1,722,946
008295 BH-0395(096) 395  Us 395, Pioneer Memorial Bridge Joint Repair C.A. Carey Corporation MOE DAVARI SC 12/02/12 12/02/12 08/07/13 $1,141,183 $1,277,660
008297 STPF-0112(022) 112 Sr 112, Nelson Creek Remove Fish Barrier Delhur Industries, Inc. JERRY MOORE OR 09/26/12 11/26/12 02/21/13 05/21/13 $1,154,878 $1,230,610
008298 STPF-0112(024) 112 Sr 112, Unnamed Tributary To Pysht River Fish Barr Bruch & Bruch Construction, Inc. JERRY MOORE OR 09/13/12 10/19/12 12/19/12 03/28/13 $417,466 $407,068
008300 STPF-0112(023) 112 Sr112 & 113, State Highways In Nw Clallam County Doolittle Construction Co., Inc. JERRY MOORE OR 09/29/12 10/11/12 01/25/13 04/08/13 $2,805,196 $2,817,473
008301 BH-0012(218) 012  Us 12 Et Al, 2012 Scr Region Wide Deck Rehabilitat Penhall Company JEFF MINNICK SC 11/02/12 11/02/12 09/19/13 12/23/13 $1,264,595 $1,351,567
008302 STPF-9999(646) 012  Us 12 Et Al, 2010-2011 Scr Region Wide Safety Coral Construction Company MOE DAVARI SC 09/27/12 12/12/12 05/02/13 $849,929 $897,271
008304 STPF-0100(011) 100  Sr 100/Sr 100 Spur - Paving Granite Construction Company LORI FIGONE SW 09/25/12 01/10/13 07/31/13 $747,747 $685,622
008305 STPF-0503(025) 503  Sr 503, Ham Rd Vic To Rudy Ross Rd Vic Resurfacing Granite Construction Company LORI FIGONE SW 09/11/12 11/05/12 04/05/13 11/20/13 $1,849,849 $1,769,547
008307 HSIP-0096(004) 096  Sr 96, Dumas Road Channelization Marshbank Construction, Inc MARK SAWYER NW 11/03/12 12/21/12 09/06/13 12/23/13 $297,789 $242,713
008308 HP-9999(415) 182  1-182/1-90, Rd 100 Vic. And N Bend To Ellensburg Aztech Electric, Inc. JEFF MINNICK SC 06/26/13 09/27/13 03/18/14 $1,748,421 $1,873,677
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008309 NH-9999(644) 003  Sr3/Sr 16, Gorst To Sherman Hill And Jackson Av Lakeside Industries MARYLOU NEBERGALL OR 12/11/12 12/13/12 03/18/13 01/07/14 $2,655,868 $2,511,805
008312 NH-0101(338)(340) 101  Us 101 /Sr 110, State Highways In Clallam County Granite Construction Company SCOTTY IRELAND OR 10/19/12 10/22/12 05/07/13 $2,784,000 $2,630,443
008313 STATE 007  Sr 7, Alder Canyon Slide - Emergency Repair Slope Rhine Demolition Llc JON DEFFENBACHER OR 05/10/12 05/10/12 07/30/12 09/19/13 $90,000 $89,148
008315 STPF-0014(067) 014  Sr 14, Maryhill Rd Vic To Wood Cr Br - Bst Columbia Asphalt & Gravel, Inc. CHRIS TAMS SW 09/25/12 10/19/12 12/14/12 03/14/13 $2,269,665 $2,032,987
008317 ER(STP)-1203(001) 090  1-90, Bandera Rd - Bridge Repair Guy F. Atkinson Construction, Llc WILL SMITH SC 08/16/12 08/29/12 11/09/12 03/05/13 $1,042,202 $970,138
008320 BH0395(097) 395  Us395 Col River Bridge Deck Rehab Bridge Deck Razz Construction, Inc. BOB HILMES ER 11/26/12 11/26/12 08/02/13 08/02/13 $1,165,284 $1,736,011
008321 BH-0006(022) 006  Sr6, Chehalis River Riverside Bridge - Deck Overl Quigg Bros. Inc. COLIN NEWELL SW 09/12/12 09/12/12 04/18/13 06/17/13 $350,493 $294,545
008325 STATE 005  I-5, Port Of Tacoma Rd To King Co Line Floodplain Scarsella Bros., Inc. KIM MUELLER OR 12/21/12 12/20/13 03/12/14 03/24/14 $478,359 $482,046
008327 NH-0008(014) 008  Sr8, Sr119, Us 101, South Of Quilcene Chip Seal Doolittle Construction Co., Inc. SCOTTY IRELAND OR 10/02/12 11/16/12 01/17/13 04/25/13 $1,175,846 $1,183,965
008330 STATE 090  1-90, Easton Hill Eb - Replace Sign Structure Northeast Electric, Lic BILL PRESTON SC 11/21/12 11/21/12 03/04/13 05/20/13 $71,504 $67,603
008331 STATE 020  Lopez Island Term Trestl Rehab Timber Trestle Reha Interwest Construction Inc JOHN CALLAHAN WSF 04/18/13 06/28/13 11/01/13 09/27/13 $264,869 $301,614
008332 ER(NH)1202(001) 003  Sr3, Emergency Slide - Shelton Vic Mp 3.5 Unstabl Rognlins, Inc. SCOTT IRELAND OR 10/05/12 10/05/12 11/19/12 03/14/13 $1,298,193 $1,264,005
008333 STATE 020 Pt Townsend Transfer Span Replace Transfer Span Re American Construction Co., Inc. JOHN CALLAHAN WSF 05/16/13 06/20/13 01/06/14 12/16/13 $3,068,815 $3,466,993
008334 HSIP-0507(023) 507  Sr 507, 8th Ave S To 208th St E Safety Miles Resources Dba Woodworth & Co KIM MUELLER OR 04/23/13 04/18/14 05/15/14 $889,753 $882,192
008335 IM-0901(483) 090  1-90, Asahel Curtis Vicinity Eb - Culvert Repair Trimaxx Construction JEFF MINNICK SC 10/04/12 10/17/12 05/28/13 06/05/14 $323,525 $307,970
008338 STATE 028  1-90/ Sr 28, Ncr Major Electrical 2012 Aztech Electric, Inc. KEVIN WALIGORSKI NC 03/01/13 05/21/13 02/28/14 03/12/14 $395,404 $404,485
008341 STATE 002  Sr2 Update Ped Fac To Meet Ada Stndrds Cameron-Reilly, Lic DARREL MCCALLUM ER 10/12/12 05/30/13 08/06/13 09/20/13 $204,210 $225,658
008342 STATE 021  South Nanamkin Creek Culvert Replacement West Company, Inc. BOB HILMES ER 10/01/13 10/01/13 06/05/14 06/17/14 $597,958 $573,140
008343 STATE 002  Us2,Sr20, Us 97, Ncr Roadside Improvements Curv Construction Ahead, Inc. Dba ROBERT ROMINE NC 11/21/12 01/05/13 03/18/13 09/20/13 $164,323 $164,329
008346 NH-0902(437) 090 1-90, S Cle Elum Rd Bridge Eb - Approach Slab Repa M J Hughes Construction JEFF MINNICK SC 11/08/12 11/08/12 08/29/13 10/29/13 $299,193 $278,063
008350 HSIP-0002(826) 002  Us 2, Intersection Improvements @ Peshastin Sail Electric, Inc KEVIN WALIGORSKI NC 11/20/12 11/20/12 03/04/13 05/08/13 $180,714 $201,261
008354 BH-0012(216) 012  Us 12, Railroad Bridge Seismic Retrofit Massana Construction, Inc. SCOTTY IRELAND OR 02/01/13 02/06/13 05/07/13 $150,288 $148,350
008358 STATE 161  Sr 161, Ohop Valley Extension Rd To S. Of 304th St Totem Electric Of Tacoma, Inc. STEVE FUCHS OR 04/25/13 04/29/13 07/10/13 09/20/13 $864,989 $1,011,968
008361 STATE 020  Sr 20, West Of Twisp Wire Mesh Repair Hi-Tech Rockfall Construction, Inc. KEVIN WALIGORSKI NC 10/18/12 10/18/12 03/10/14 03/18/14 $158,851 $162,597
008362 STATE 002  Us 2 Et Al, Statewide Durable Striping Re-Advertis Specialized Pavement Marking, Inc. JEFF MINNICK SC 06/21/13 06/21/13 03/06/14 06/04/14 $1,874,251 $1,837,004
008366 STPE-0104(047) 104  Sr 104, Hood Canal Bridge Shoulder Retrofit Razz Construction, Inc. MICHELE BRITTON OR 03/11/13 06/12/13 12/03/13 12/03/13 $916,323 $900,215
008368 STPF9999(637) 021  Sr 21 Et Al, Eastern Region - Safety Res Frank Gurney, Inc. DARREL MCCALLUM ER 10/12/13 10/25/13 02/06/14 04/23/14 $1,273,710 $1,254,345
008369 IM-0052(206) 005  I-5, Barnes Road And Us 12 Interchanges Illuminati Travers Electric Inc. LORI FIGONE SW 05/21/13 05/22/13 08/06/13 09/18/13 $179,997 $204,990
008371 ER(NH)-1201(001) 090  1-90, Raging River Bridge Vicinity Slope Stablizat Carter & Company Inc Dba HIEN TRINH NW 02/08/13 06/13/13 02/12/14 05/22/14 $354,900 $363,121
008375 BH-0024(018) 024  Sr 24, S Of Othello Sagehill Wasteway Deck Repair Penhall Company KEVIN WALIGORSKI NC 05/08/13 05/08/13 06/03/14 $312,823 $331,771
008377 BH-0020(170) 020  Sr 20, Snc Railroad Bridge Seismic Retrofit Nordland Construction JERRY MOORE OR 03/25/13 03/25/13 10/23/13 02/10/14 $204,776 $210,701
008380 BH0016(025) 016  Tnb Special Repair Mowat Construction Company MARYLOU NEBERGALL OR 07/22/13 07/24/13 04/23/14 05/05/14 $434,604 $441,836
008383 IM0906229 090  1-90, Spokane Viaduct Latah Creek To Divison St - Northeast Electric, Lic BOB HILMES ER 08/29/13 11/20/13 01/06/14 03/31/14 $1,193,874 $1,208,252
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008384 STATE 020  Sr 20, Challenger Rd Vicinity Unstable Slope (#673 Trimaxx Construction SHANE SPAHR NW 04/12/13 04/26/13 08/06/13 10/28/13 $354,904 $297,786
008386 IM0906(228) 090  1-90 Div St To Lib Park lllumin Rebuild Liberty Pa Northeast Electric, Llc BOB HILMES ER 09/11/13 11/20/13 03/17/14 05/22/14 $1,196,590 $1,188,578
008387 STPF-0101(345) 101  Us 101, Commercial Street Signal Replacement Mill Plain Electric LORI FIGONE SW 07/12/13 07/26/13 09/30/13 $339,135 $357,107
008388 HSIP-9999(440) 005  1-5/Sr 16, Olympic Region Redirectional Landform Petersen Brothers, Inc. STEVE FUCHS OR 03/20/13 04/10/13 05/14/13 09/27/13 $179,962 $154,980
008390 HSIP-0016(026) 016  Sr 16, S Of Burnham Dr To Sr 302 Safety Improvemen Petersen Brothers, Inc. MICHELE BRITTON OR 02/22/13 02/22/13 05/21/13 01/21/14 $286,733 $285,574
008392 NH-HSIP-0097(160) 097  Us 97, N Of Daroga State Park Turn Lanes Selland Construction, Inc. ROBERT ROMINE NC 07/11/13 10/23/13 06/18/14 $227,055 $221,770
008395 BH0904(121) 090 190 2013 Er Bridge Deck Replace Mowat Construction Company CHAD SIMONSON ER 06/27/13 06/27/13 10/28/13 02/11/14 $497,992 $482,065
008399 NHO0832(093) 082  Us12 To Valley Mall Vic Paving Paving Columbia Asphalt & Gravel, Inc. SCOTT GOLBEK SC 10/14/13 11/08/13 04/28/14 $2,671,717 $2,837,015
008404 STPF0730(003) 730  Us730 Spur Paving - Paving Inland Asphalt Company MOE DAVARI SC 06/06/13 06/06/13 10/14/13 01/17/14 $1,332,332 $1,154,472
008406 IM0053(968) 005  Sr510-Sr512 Its Fiber Improvements I-5 Magnum Power Llc 6902 Ne 219th St, Battl KIM MUELLER OR 12/16/13 03/18/14 06/11/14 $1,104,454 $1,099,819
008407 CMAQ2009(39) 005 15 Traveler Info/Incident Mgmt Ph2 Incident Manage Northeast Electric, Lic CHAD HANCOCK SW 06/26/13 06/26/13 09/09/13 11/06/13 $157,534 $153,699
008408 GBT8081 163 Pt Defiance/Tahlequa Trans Span O/Lays Physical Se Dalton Electric Co. JOHN CALLAHAN WSF 06/26/13 08/20/13 10/14/13 09/03/13 $399,949 $410,741
008409 CBI0097(155) 097 N Ov Riverside Nb Passing Lane Nb Passing Lane Selland Construction, Inc. KEVIN WALIGORSKI NC 06/10/13 11/04/13 06/12/14 $829,108 $805,245
008411 NH/STPF-0000(635) 012  Us12 Scr Region-Wide Safety Construction Ahead, Inc. Dba MOE DAVARI SC 04/23/13 04/26/13 10/15/13 02/10/14 $376,898 $394,239
008413 NH-0101(162) 101  Us101 Ennis St Signal Rebuild Rebuild Signal Taurus Industries Inc 1036 73rd Ave Se JERRY MOORE OR 08/27/13 09/10/13 06/13/14 $256,646 $269,894
008415 HSIP0026(026) 026  Sr26 Othello @1st St Ph 2 Phase 2 Granite Construction Company ROBERT ROMINE NC 06/07/13 10/28/13 06/03/14 $1,043,493 $1,068,431
008416 CBI-0539(014) 539  Sr539/1-5 To Horton Road Access Management Colacurcio Brothers Inc CHRIS DAMITIO NW 12/11/13 12/30/13 05/30/14 $1,685,790 $1,937,581
008417 STATE 017  Sr17 & Sr 28, Ncr Ada Rural Upgrades 2013 Halme Builders, Inc. ROBERT ROMINE NC 04/30/13 04/30/13 01/06/14 01/17/14 $169,178 $168,919
008422 IM0052209 005  I-5 Maytown/Scatter Cr Sra Roof Replace & Skylight Durels Construction & Mgmt 7206 105th A' Not Specified HQ 06/25/13 08/05/13 $169,186 $168,293
008427 STPF-NH-0097(122) 097  Us 97, W Wapato Rd To Lateral A - Paving & Replace Columbia Asphalt & Gravel, Inc. MOE DAVARI SC 08/01/13 10/28/13 03/10/14 $3,019,525 $2,800,711
008428 NH-0395(052) 395  Us 395, Lind Rd Vicinity - Intersection Improvemen Central Washington Asphalt, Inc. MOE DAVARI SC 10/21/13 10/21/13 03/25/14 $442,293 $422,981
008429 ITS2003062 014  Srl4 Traveler Info Enhancements Ph li Phase li Northeast Electric, Lic CHAD HANCOCK SW 08/06/13 08/06/13 01/06/14 $146,654 $154,250
008431 STPF0112025 112 Sr 112, Colville Creek - Fish Barrier Removal Thompson Bros. Excavating, Inc. JERRY MOORE OR 09/16/13 09/16/13 03/03/14 $995,504 $1,022,598
008433 STPF-0014(071) 014  Sr 14, 2 Miles E Of Christy Rd To I-182 Paving Granite Construction Company MOE DAVARI SC 08/07/13 08/27/13 12/09/13 03/31/14 $2,214,307 $2,088,739
008437 STPF-9999(650) 023  Sr 23 Et Al, 2013 Eastern Region Chip Seal Poe Asphalt Paving, Inc. CHAD SIMONSON ER 08/28/13 09/09/13 12/03/13 03/03/14 $5,059,747 $5,043,634
008440 CMAQ-2012(019) 205  1-205, Padden Pkwy-Ne 134th St Traveler Info Mill Plain Electric CHAD HANCOCK SW 10/23/13 11/20/13 03/24/14 05/22/14 $751,804 $747,230
008441 NHPP0012(203) 012  Us12 Pave Sargent Blvd-Wynooche Riv Granite Construction Company SCOTT IRELAND OR 07/31/13 08/09/13 01/13/14 04/09/14 $1,066,000 $1,032,878
008447 CBI-0021(021) 021  Sr21, 1.1 Miles North Of Rin Con Creek Road To Ca Central Washington Asphalt, Inc. CHAD SIMONSON ER 09/12/13 04/18/14 05/12/14 $2,087,572 $1,914,242
008448 NHS-0503(026) 503 Ne 65th - Padden Pkwy - Median Curb Nutter Underground Utilities, Inc. CHRIS TAMS SW 06/14/13 06/24/13 12/09/13 03/24/14 $195,017 $195,376
008449 NHPP/STPF-9999(434) 012  Us 12 Et Al, 2013 Scr Region-Wide Chip Seal Granite Construction Company MOE DAVARI SC 10/28/13 11/01/13 05/25/14 $5,644,683 $5,821,632
008452 BH-0107(007) 107  Sr 107, Chehalis River Bridge Seismic Retrofit Quigg Bros. Inc. RICKY BHALLA OR 12/24/13 01/31/14 04/22/14 07/02/14 $1,131,004 $1,197,558
008455 NH-0512(016) 512 Sr512 Jct I-5 To Ne Of 104th Paving Tucci & Sons, Inc. JON DEFFENBACHER OR 12/19/13 12/19/13 05/09/14 $2,779,290 $2,799,567
008456 STPF-0411(014) 411  Sr411 Tenant Way-Lincoln St Concrete Rehabilitatio Selby Bridge Company, Inc. LORI FIGONE SW 08/30/13 10/31/13 01/09/14 04/09/14 $267,920 $246,948
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008462 NHPP-2051(283) 005  1-205/1-5, Sr 14 To I-5 Merge Concrete Rehabilit Penhall Company CHRIS TAMS SW 09/20/13 10/15/13 06/13/14 $2,240,474 $2,014,288
008465 NY0101(169) 101  Us101 & Sr 108, S Of Skookum Creek Bridge To E Of Lakeside Industries STEVE FUCHS OR 08/23/13 09/17/13 01/22/14 04/09/14 $1,201,485 $1,151,779
008470 HP-9999(415) 182  Sr182, Road 100 Interchange Vic - Its Improvements Colvico, Inc. MOE DAVARI SC 07/23/13 07/23/13 09/24/13 01/23/14 $83,534 $84,942
008474 STPF-0007(023) 007  Sr 7, Alder Canyon Slide Emergency Slope Stabiliza Scarsella Bros., Inc. JON DEFFENBACHER OR 10/05/13 10/30/13 03/28/14 06/27/14 $507,508 $436,713
008479 STATE 020  Sr 20 Spur, Friday Harbor Ferry Terminal Transfer Interwest Construction Inc Not Specified WSF 08/13/13 08/13/13 12/03/13 12/03/13 $95,749 $96,495
008483 STATE 002  Us 2 EtAl, 2013 Statewide Durable Striping Apply-A-Line, Inc. (Wash) SCOTT GOLBEK SC 10/21/13 10/21/13 04/08/14 $2,427,630 $2,308,414
008484 NHPP-0012(214,215 012  Us 12, E Of Silverbrook Rd And E Of Slide Bridge - Sterling Breen Crushing, Inc. JEFF MINNICK SC 09/12/13 09/12/13 04/14/14 06/25/14 $344,401 $265,455
008486 STATE 530 Sr 530, N Brooks Cr Rd To Squire Cr Vic Stormwater Taylor'S Excavators Inc DAVE CRISMAN NW 09/25/13 09/25/13 12/23/13 01/27/14 $336,444 $317,824
008489 STATE 005  I-5, Chamber Way Bridge Special Repair Olivas Valdez Inc. CHRIS TAMS SW 11/15/13 11/20/13 06/06/14 07/02/14 $408,303 $582,009
008491 STATE 005 I-5, M St To Portland Ave Vault Removal Mid-Mountain Contractors, Inc. JON DEFFENBACHER OR 10/31/13 11/11/13 05/27/14 06/04/14 $1,693,757 $1,663,137
008497 STATE 305  Sr 305, Eagle Harbor Maintenance Facility Pavement Lakeside Industries Not Specified WSF 08/28/13 09/09/13 11/04/13 10/15/13 $97,299 $89,932
008498 NH-2013(079) 104  Sr 104, Kingston Tml Slips Dolphin Preservation - Orion Marine Con (Nw Marine Cns To 2011 JOHN CALLAHAN WSF 01/13/14 03/20/14 04/15/14 04/15/14 $187,388 $187,390
008506 NHPP-0014(069&070 014  Sr 14, Cape Horn Vic And Ice House Lake Culvert Re Nutter Underground Utilities, Inc. CHRIS TAMS SW 10/10/13 01/10/14 03/18/14 $375,119 $277,165
008507 STATE 231  Sr 231, Rosenoff Rd Drainage Culvert Replacement N.A. Degerstrom Inc DARREL MCCALLUM ER 11/01/13 11/01/13 04/21/14 04/29/14 $392,052 $403,017
008509 STATE 020  Sr 20, Port Townsend Ferry Terminal Pavement Prese Lakeside Industries JOHN CALLAHAN WSF 09/14/13 09/14/13 12/05/13 10/15/13 $148,950 $141,961
008512 STATE 272  Sr 272, Colfax Area Drainage Improvements H.L.T. Construction, Inc. CHAD SIMONSON ER 10/24/13 10/25/13 10/28/13 05/02/14 $204,931 $213,037
008515 STPF105(021)NHPP101( 105  Sr 105, Heather Rd And Us 101 0.5 Mi N Of Raymond Scarsella Bros., Inc. LORI FIGONE SW 11/21/13 12/11/13 03/11/14 05/22/14 $335,251 $312,197
008519 HSIP-0101(348) 101  Us 101, Fairmount Rd Vicinity Safety Improvements Lakeside Industries JERRY MOORE OR 10/11/13 10/22/13 02/14/14 04/21/14 $64,473 $77,343
008520 NHPP-0902(446) 090  1-90, 1.0 Mile W Of Snoqualmie Summit Eb - Rockfal Guy F. Atkinson Construction, Llc WILL SMITH SC 10/20/13 10/20/13 02/20/14 $308,837 $324,155
008525 STATE 017  Sr 17, Moses Lake Noise Barrier Wall Drainage Upda Krci Llc ROBERT ROMINE NC 11/15/13 11/15/13 04/22/14 05/02/14 $158,344 $205,389
008529 STPF-0142(022) 142 Sr 142, Glenwood Road Vicinity Culvert Replacement Thompson Bros. Excavating, Inc. CHRIS TAMS SW 11/05/13 11/14/13 02/19/14 04/25/14 $160,116 $149,937
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